


# 1997 Bond Program HURF Transportation Bond Issue

## June 30, 2016 Status Report



- Under Development Projects
- Completed or Under Construction
- Future Projects
- Retired

# 1997 Bond Program HURF Transportation Bond Issue


## June 30, 2016 Status Report

---

Project #	Project Name	Status
DOT-01	River Road, First Avenue to Campbell Avenue	COMPLETED
DOT-02	Sunrise Drive, Swan Road to Craycroft Road	COMPLETED
DOT-03	River Road, La Cholla Boulevard to La Cañada Drive	COMPLETED
DOT-04	River Road, Campbell Avenue to Alvernon Way	COMPLETED
DOT-05	Alvernon Way, Ft Lowell Road to River Road	COMPLETED
DOT-06	Magee Road, La Cañada Drive to Oracle Road (County RTA)	UNDER CONSTRUCTION
DOT-07	Orange Grove Road at Geronimo Wash	RETIRED
DOT-08	Skyline Drive, Chula Vista to Orange Grove Road	COMPLETED
DOT-09	Skyline Drive, Chula Vista to Campbell Avenue	COMPLETED
DOT-10	La Cañada Drive, Ina Road to Lambert Lane (County RTA)	COMPLETED
DOT-11	Drexel Road, Tucson Boulevard to Alvernon Way	COMPLETED
DOT-12	Country Club Road, 36th Street to Milber	COMPLETED
DOT-13	Ajo Way, Country Club to Alvernon Way	COMPLETED
DOT-14	Wetmore and Ruthrauff Road, La Cholla Boulevard to Fairview Avenue	COMPLETED
DOT-15	River Road, Thornydale Road to Shannon Road	COMPLETED
DOT-16	River Road, Shannon Road to La Cholla Boulevard	COMPLETED
DOT-17	Valencia Road, Mark Road to Camino de la Tierra (County RTA)	COMPLETED
DOT-18	Cortaro Farms Road, UPRR to Thornydale Road	COMPLETED
DOT-19	Hartman Lane North of Cortaro Farms Road	RETIRED
DOT-20	La Cholla Boulevard, Ruthrauff Road to River Road (County RTA)	COMPLETED
DOT-21	Thornydale Road, Orange Grove Road to Ina Road	COMPLETED
DOT-22	Thornydale Road, Ina Road to Cortaro Farms Road	COMPLETED
DOT-23	Thornydale Road, Cortaro Farms Road to Linda Vista Boulevard	UNDER DEVELOPMENT
DOT-24	Mainsail Boulevard and Twin Lakes Drive, Twenty-Seven Wash Vicinity	FUTURE
DOT-25	Interstate 19 Southbound Frontage Road at Continental Road (County RTA)	COMPLETED
DOT-26	Abrego Drive at Interstate 19 Northbound Frontage Road	COMPLETED
DOT-27	River Road at Ventana Wash	RETIRED
DOT-28	Speedway Boulevard, Camino Seco to Houghton Road (City RTA)	RETIRED
DOT-29	Houghton Road, Golf Links Road to Interstate 10 (City RTA)	UNDER CONSTRUCTION
DOT-30	Catalina Highway, Tanque Verde Road to Houghton Road	COMPLETED
DOT-31	Tanque Verde Road, Catalina Highway to Houghton Road (County RTA)	COMPLETED
DOT-32	Kolb Road, Sabino Canyon Road to Sunrise Drive	UNDER DEVELOPMENT
DOT-33	Kolb Road at Sabino Canyon Road	COMPLETED
DOT-34	Camino del Sol, Continental Road to Ocotillo Wash	RETIRED
DOT-35	Abrego Drive at Drainage way No. 1/Box Culvert	COMPLETED
DOT-36	Camino del Sol/West Parkway: Continental to Duval Mine	RETIRED
DOT-37	I-19 Northbound Frontage Road, Canoa Road to Continental (County RTA)	COMPLETED
DOT-38	Pistol Hill Road, Colossal Cave Road to Old Spanish Trail	COMPLETED
DOT-39	Valencia Road, Interstate 19 to South 12th Avenue	COMPLETED
DOT-40	Grant Road, Oracle Road to Park Avenue (City RTA)	RETIRED
DOT-41	Neighborhood Transportation Improvements (Not shown on map)	UNDER CONSTRUCTION
DOT-42	South Tucson, 6th Avenue and Various Locations	COMPLETED
DOT-43	12th Avenue, 38th Street to Los Reales Road	COMPLETED
DOT-44	Orange Grove Road, Thornydale Road to Oracle Rd.	UNDER CONSTRUCTION
DOT-45	La Cholla Boulevard, River Road to Magee Road	COMPLETED
DOT-46	Craycroft Road, River Road to Sunrise Drive	COMPLETED
DOT-47	Sunrise Drive, Craycroft Road to Kolb Road	COMPLETED
DOT-48	Duval Mine Road: La Cañada to Abrego	COMPLETED
DOT-49	Valencia Road, Mission Road to Interstate 19	COMPLETED
DOT-50	Kinney Road, Ajo Way to Bopp Road	UNDER CONSTRUCTION
DOT-51	La Cañada/Las Quintas Highway Drainage Improvements	COMPLETED
DOT-52	Palo Verde Road, Gas Road to 44th Street	COMPLETED
DOT-53	Old Tucson-Nogales Highway - Summit Neighborhood	COMPLETED
DOT-54	Mt. Lemmon Shuttle	COMPLETED
DOT-55	Golf Links Road, Bonanza Avenue to Houghton Road	COMPLETED
DOT-56	Broadway Boulevard, Euclid Avenue to Campbell (City RTA)	UNDER DEVELOPMENT
DOT-57	Safety Improvements (Not shown on map)	UNDER CONSTRUCTION
DOT-58	22nd Street: Interstate 10 to Tucson Blvd. (City RTA)	UNDER DEVELOPMENT

# 2004 Pima County Bond Program

June 30, 2016 Status Update



- Future
- Under Development
- Under Construction
- Completed
- Retired

# 2004 Pima County Bond Program Status Update

## June 30, 2016

### Question 1: Open Space and Habitat Protection

• Community Open Space Parcels	Completed
• Jurisdictional Open Space	Completed
• Davis-Monthan Open Space	Completed
• Habitat Protection Priorities	Completed

### Question 2: Public Health and Community Facilities

#### Public Health Facilities

1 FM2.01	Kino Public Health Center	Completed
2 FM2.02A	New Psychiatric Hospital (2004 & 2006 Auth.)	Completed
3 FM2.03	Theresa Lee Health Clinic & TB Relocation	Completed

#### Other Public Facilities

4 FM2.04	Animal Care Center	Completed
5 FM2.05	Roy Place Commercial Bldg. Restoration	Completed
6 FM2.06	Green Valley Performing Arts Center Phase 2	Completed
7 FM2.07	Mt. Lemmon Community Center	Completed
8 FM2.08	Amado Food Bank Kitchen	Completed

#### Neighborhood and Housing Reinvestment

* NR2.09	Neighborhood Reinvestment	Under Construction
* HR2.10	Affordable Housing Programs	Under Construction

#### Ina Road Tire Facility Relocation

9 SW2.11	Ina Road Tire Facility Relocation	Completed
----------	-----------------------------------	-----------

#### County-Owned Museums

10 FM2.12	AZ Sonora Desert Museum - Auditorium	Completed
11 FM2.13	AZ Sonora Desert Museum - Gray Water	Completed
12 FM2.14	Pima Air and Space Museum - Hangar #1	Completed

### Question 3: Public Safety and Justice Facilities

13 SD3.01	Regional Public Safety Communications Net.	Completed
14 FM3.02	Downtown Court Complex	Completed
15 FM3.03	Rehabilitation of Old Courthouse	Retired
16 FM3.04	Corrections Jail Security Project	Completed
17 FM3.05	Interagency Victim Advocacy Center	Completed
18 FM3.06	Juvenile Court Build-Out	Completed

### Question 4: Parks and Recreational Facilities

19 CR4.01	Empirita Ranch Buildings Rehabilitation	Completed
20 CR4.02	Canoa Ranch Buildings Rehabilitation	Completed
21 CR4.03	Juan Bautista de Anza National Historic Trail	Under Construction
22 CR4.04	Fort Lowell Acquisition & San Pedro Chapel	Completed
23 CR4.05	Helvetia Townsite Acquisition	Retired
24 CR4.06	Steam Pump Ranch Rehabilitation	Completed
25 CR4.07	Binghampton Historic Buildings Rehabilitation	Completed
26 CR4.08	Marana Mound Community Site	Retired
27 CR4.09	Dakota Wash Site Acquisition	Completed
28 CR4.10	Coyote Mountains Site Acquisition	Completed
29 CR4.11	Honey Bee Village Site Acquisition	Completed
30 CR4.12	Performing Arts Center Rehabilitation	Completed
31 CR4.13	Tumamoc Hill Acquisition	Completed
32 CR4.14	Los Morteros Preservation	Completed
33 CR4.15	Pantano Townsite Preservation	Completed
34 CR4.16	Ajo Curley School Art Institute	Completed
35 CR4.17	Dunbar School	Completed

#### Pima County Parks

36 PR4.18	Flowing Wells Community Center	Completed
37 PR4.19	Southeast Regional Park/Shooting Range	Completed
* PR4.20	Lighting of Existing and New Sports Fields	Completed
38 PR4.21	Curtis Park - Flowing Wells East	Completed
39 PR4.22	Catalina Community Park	Completed
40 PR4.23	Dan Felix Memorial Park	Completed
41 PR4.24	Brandi Fenton Memorial Riverbend Park	Completed
42 PR4.25	George Mehl Family Memorial Park	Completed
43 PR4.26	Rillito Race Track	Completed
44 PR4.27	Kino Public Sports Field Lighting	Completed
45 PR4.28	Feliz Paseos Universal Access Park	Completed
46 PR4.29	Picture Rocks Pool	Completed

### Question 4: Parks and Recreational Facilities (con't)

#### City of Tucson Parks

47 PR4.30	Eastside Sports Complex and Senior Center	Completed
48 PR4.31	Northside Community Center	Completed
49 PR4.32	Southeast Community Park	Under Construction
50 PR4.33	Harrison Greenway	Completed
51 PR4.34	Julian Wash Linear Park	Completed
52 PR4.35	Arroyo Chico Wash Improvements	Completed
53 PR4.36	Atturbury Wash Sanctuary	Completed
54 PR4.37	Pantano River Park	Completed
55 PR4.38	Rio Vista Natural Resource Park	Completed

#### Town of Marana Parks

56 PR4.39	Cultural and Heritage Park	Completed
57 PR4.40	Tortolita Trail System	Completed

#### Town of Sahuarita Parks

58 PR4.41	Anamax Park Multi-Use Ball Field	Completed
59 PR4.42	Bicycle Lane on Sahuarita Road	Completed

#### Town of Oro Valley Parks

60 PR4.43	Naranja Town Site Park	Retired
-----------	------------------------	---------

#### Libraries

61 FM4.44	Marana Continental Ranch New Library	Completed
62 FM4.45	Oro Valley Public Library Expansion	Completed
63 FM4.46	Wilmot Branch Library Replacement or Relocation	Completed

### Question 5: River Parks and Flood Control Improvements

#### Floodprone and Riparian Land Acquisition

* FC5.01	Floodprone and Riparian Land Acquisition	Completed
----------	--	-----------

#### Urban Drainage Infrastructure Program

* FC5.02	Urban Drainage Infrastructure Program	Completed
64 FC5.03	City of South Tucson Urban Drainage	Completed

#### Tribal Drainage Improvements

65 FC5.04	Tohono O'Odham Nation Drainage Improvements	Completed
66 FC5.05	Pascua Yaqui Tribe Black Wash F.C. Improvements	Completed

#### River Parks and Flood Control

67 FC5.06	Santa Cruz River, Ajo to 29th Street	Completed
68 FC5.07	Santa Cruz River, Grant Road to Camino del Cerro	Completed
69 FC5.08	Rillito River Linear Park Completion	Completed
70 FC5.09	Santa Cruz River in Vicinity of Continental Ranch	Completed
71 FC5.10	CDO River Park, Thornydale Road to Magee Road	Completed

### Question 6: Sewer System Revenue Bonds

#### Rehabilitation and Repair

72 SS6.01	Roger Road WWTP Rehabilitation	Completed
* SS6.02	Misc. Conveyance Rehabilitation Projects	Completed

#### Augmentation / Addition of Conveyance Capacity

73 SS6.03	Santa Cruz Interceptor, Prince to Franklin	Completed
74 SS6.04	Roger Road WWTP to Ina Road WPCF Interconnect	Completed
75 SS6.05	Tanque Verde Interceptor: Craycroft Road to Tucson Country Club (Phase 2)	Retired
76 SS6.06	Marana Regional Airport Sewer Connection	Retired

#### Enhanced Processing-Regulatory Compliance, Ina Road WPCF

77 SS6.07	Ina Road WPCF Denitrification	Completed
78 SS6.08	Ina Road WPCF Central Plant & Electrical Upgrade	Retired
79 SS6.09	Ina Road WPCF Laboratory and Office Building	Retired

#### System Treatment Capacity

80 SS6.10	New Marana WWTP Expansion	Completed
81 SS6.11	Avra Valley BNRD Expansion	Completed
82 SS6.12	Mt. Lemmon Sewer System	Completed

#### \* Countywide Projects, not shown on map

For more information on the 2004 Bond Program, please visit [www.bonds.pima.gov](http://www.bonds.pima.gov)

Pima County Board of Supervisors: Sharon Bronson, Chair, District 3; Ally Miller, District 1  
Ramón Valadez, District 2; Raymond Carroll, District 4; Richard Elías, District 5

Pima County Administrator: Chuck Huckelberry