

2004 Pima County Bond Program Status Update

January 24, 2012

Question 1: Open Space and Habitat Protection

• Community Open Space Parcels	Completed
• Jurisdictional Open Space	Under Development
• Davis-Monthan Open Space	Completed
• Habitat Protection Priorities	Completed

Question 2: Public Health and Community Facilities

Public Health Facilities

1 FM2.01	Kino Public Health Center	Completed
2 FM2.02A	New Psychiatric Hospital (2004 & 2006 Auth.)	Completed
3 FM2.03	Theresa Lee Health Clinic & TB Relocation	Under Construction

Other Public Facilities

4 FM2.04	Animal Care Center	Completed
5 FM2.05	Roy Place Commercial Bldg. Restoration	Completed
6 FM2.06	Green Valley Performing Arts Center Phase 2	Completed
7 FM2.07	Mt. Lemmon Community Center	Completed
8 FM2.08	Amado Food Bank Kitchen	Completed

Neighborhood and Housing Reinvestment

* NR2.09	Neighborhood Reinvestment	Under Construction
* HR2.10	Affordable Housing Programs	Under Construction

Ina Road Tire Facility Relocation

9 SW2.11	Ina Road Tire Facility Relocation	Completed
----------	-----------------------------------	-----------

County-Owned Museums

10 FM2.12	AZ Sonora Desert Museum - Auditorium	Completed
11 FM2.13	AZ Sonora Desert Museum - Gray Water	Under Development
12 FM2.14	Pima Air and Space Museum - Hangar #1	Completed

Question 3: Public Safety and Justice Facilities

13 SD3.01	Regional Public Safety Communications Net.	Under Construction
14 FM3.02	Justice Court/COT Municipal Court Complex	Under Development
15 FM3.03	Rehabilitation of Old Courthouse	Future
16 FM3.04	Corrections Jail Security Project	Completed
17 FM3.05	Interagency Victim Advocacy Center	Completed
18 FM3.06	Juvenile Court Build-Out	Completed

Question 4: Parks and Recreational Facilities

19 CR4.01	Empirita Ranch Buildings Rehabilitation	Completed
20 CR4.02	Canoa Ranch Buildings Rehabilitation	Under Construction
21 CR4.03	Juan Bautista de Anza National Historic Trail	Under Construction
22 CR4.04	Fort Lowell Acquisition & San Pedro Chapel	Under Construction
23 CR4.05	Helvetia Townsite Acquisition	Retired
24 CR4.06	Steam Pump Ranch Rehabilitation	Completed
25 CR4.07	Binghampton Historic Buildings Rehabilitation	Completed
26 CR4.08	Marana Mound Community Site	Retired
27 CR4.09	Dakota Wash Site Acquisition	Completed
28 CR4.10	Coyote Mountains Site Acquisition	Completed
29 CR4.11	Honey Bee Village Site Acquisition	Under Construction
30 CR4.12	Performing Arts Center Rehabilitation	Completed
31 CR4.13	Tumamoc Hill Acquisition	Completed
32 CR4.14	Los Morteros Preservation	Completed
33 CR4.15	Pantano Townsite Preservation	Under Construction
34 CR4.16	Ajo Curley School Art Institute	Under Development
35 CR4.17	Dunbar School	Completed

Pima County Parks

36 PR4.18	Flowing Wells Community Center	Completed
37 PR4.19	Southeast Regional Park/Shooting Range	Under Construction
* PR4.20	Lighting of Existing and New Sports	Under Construction
38 PR4.21	Curtis Park - Flowing Wells East	Completed
39 PR4.22	Catalina Community Park	Under Development
40 PR4.23	Dan Felix Memorial Park	Completed
41 PR4.24	Brandi Fenton Memorial Riverbend Park	Completed
42 PR4.25	George Mehl Family Memorial Park	Completed
43 PR4.26	Rillito Race Track	Completed
44 PR4.27	Kino Public Sports Field Lighting	Completed
45 PR4.28	Feliz Paseos Universal Access Park	Completed
46 PR4.29	Picture Rocks Pool	Completed

Question 4: Parks and Recreational Facilities (con't)

City of Tucson Parks

47 PR4.30	Eastside Sports Complex and Senior Center	Under Construction
48 PR4.31	Northside Community Center	Under Development
49 PR4.32	Southeast Community Park	Under Development
50 PR4.33	Harrison Greenway	Under Construction
51 PR4.34	Julian Wash Linear Park	Completed
52 PR4.35	Arroyo Chico Wash Improvements	Under Development
53 PR4.36	Atturbury Wash Sanctuary	Under Construction
54 PR4.37	Pantano River Park	Completed
55 PR4.38	Rio Vista Natural Resource Park	Completed

Town of Marana Parks

56 PR4.39	Cultural and Heritage Park	Completed
57 PR4.40	Tortolita Trail System	Under Construction

Town of Sahuarita Parks

58 PR4.41	Anamax Park Multi-Use Ball Field	Completed
59 PR4.42	Bicycle Lane on Sahuarita Road	Under Construction

Town of Oro Valley Parks

60 PR4.43	Naranja Town Site Park	Retired
-----------	------------------------	---------

Libraries

61 FM4.44	Marana Continental Ranch New Library	Completed
62 FM4.45	Oro Valley Public Library Expansion	Completed
63 FM4.46	Wilmot Branch Library Replacement or Reloc.	Completed

Question 5: River Parks and Flood Control Improvements

Floodprone and Riparian Land Acquisition

* FC5.01	Floodprone and Riparian Land Acquisition	Under Construction
----------	--	--------------------

Urban Drainage Infrastructure Program

* FC5.02	Urban Drainage Infrastructure Program	Completed
64 FC5.03	City of South Tucson Urban Drainage	Under Construction

Tribal Drainage Improvements

65 FC5.04	Tohono O'Odham Nation Drainage Improvements	Under Development
66 FC5.05	Pascua Yaqui Tribe Black Wash F.C. Improvements	Under Construction

River Parks and Flood Control

67 FC5.06	Santa Cruz River, Ajo to 29th Street	Under Development
68 FC5.07	Santa Cruz River, Grant Road to Camino del Cerro	Under Construction
69 FC5.08	Rillito River Linear Park Completion	Completed
70 FC5.09	Santa Cruz River in Vicinity of Continental Ranch	Completed
71 FC5.10	CDO River Park, Thornydale Road to Magee Road	Under Construction

Question 6: Sewer System Revenue Bonds

Rehabilitation and Repair

72 SS6.01	Roger Road WWTP Rehabilitation	Completed
* SS6.02	Misc. Conveyance Rehabilitation Projects	Completed

Augmentation / Addition of Conveyance Capacity

73 SS6.03	Santa Cruz Interceptor, Prince to Franklin	Completed
74 SS6.04	Roger Road WWTP to Ina Road WPCF Interconnect	Completed
75 SS6.05	Tanque Verde Interceptor: Craycroft Road to Tucson Country Club (Phase 2)	Retired
76 SS6.06	Marana Regional Airport Sewer Connection	Retired

Enhanced Processing-Regulatory Compliance, Ina Road WPCF

77 SS6.07	Ina Road WPCF Denitrification	Completed
78 SS6.08	Ina Road WPCF Central Plant & Electrical Upgrade	Retired
79 SS6.09	Ina Road WPCF Laboratory and Office Building	Retired

System Treatment Capacity

80 SS6.10	New Marana WWTP Expansion	Completed
81 SS6.11	Avra Valley BNRD Expansion	Completed
82 SS6.12	Mt. Lemmon Sewer System	Completed

* Countywide Projects, not shown on map



For more information on the 2004 Bond Program, please visit www.bonds.pima.gov

Pima County Board of Supervisors: Ramón Valadez, Chair, District 2; Ann Day, District 1; Sharon Bronson, District 3; Raymond J. Carroll, District 4; Richard Elías, District 5

Pima County Administrator: Chuck Huckelberry

2004 Pima County Bond Program

January 24, 2012 Status Update



- Under Development
- Future
- Under Construction
- Retired
- Completed