
Bond Program Update • 3/2013

Introduction
The 1997 General Obligation and Sewer Revenue bond authorization was 
reported substantially complete in June 2007. The capital improvement 
program continues with implementation of the three active bond 
authorizations: the 1997 Highway User Revenue Fund (HURF) bonds; the 2004 
General Obligation (GO) and Sewer Revenue bonds; and the 2006 GO bonds 
for the Psychiatric Hospital and Urgent Care Facilities. During the first half of 
Fiscal Year  2012/2013, there have been 11 projects and subprojects completed 
and one open space acquisition totaling $56 million. This update provides 
the progress of these bond authorizations at the end of December 2012. 

Financial Summary
Bond Authorization and Sales
The three active bond authorizations have had 21 bond sales, totaling $1.33 
billion, leaving 11 percent of the bond authorizations remaining to be sold. A 
sale of $50 million GO bonds is planned for spring 2013.  Revenue collected 
from secondary property taxes is used to pay off GO debt on issued bonds. 
Transportation revenue bonds are issued and repaid with funds received 
from street and highway user revenues. Street and highway user revenues 
consist of taxes received from the State of Arizona’s distribution of HURF 
funds from multiple sources, including the vehicle license tax, fuel tax, motor 
carrier fees and use taxes. Sewer revenue bonds and WIFA loans are issued 
and repaid with sewer user and connection fees. For detailed financial 
information, please refer to the Comprehensive Annual Financial Report 
(CAFR) at: www.pima.gov/finance/reports.shtml.
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Bond Sales
  Total Total Bond Remaining
   Authorization Sales Authorization Percent
Bonds (Millions) (Millions) (Millions) Remaining

1997 General Obligation $ 257.0 $ 248.1 $ 8.9 3%

1997 Sewer Revenue $ 105.0 $ 105.0 $ 0.0 0%

1997 HURF Revenue $ 350.0 $ 260.6 $ 89.4 26%

2004 General Obligation $ 582.2 $ 514.9 $ 67.3 12%

2004 Sewer Revenue $ 150.0 $ 150.0 $ 0.0 0%

2006 General Obligation $ 54.0 $ 51.5 $ 2.5 5% 

Total $ 1,498.2 $ 1,330.1 $ 168.1 11%
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 1997 HURF Revenue Bond Authorization

Country Club to Milber, under construction

Drexel road to Country Club, under construction

Excludes RTA Projects

Summary
The 1997 HURF Bond Program was originally planned for 
completion by FY 2013/2014.  However, due to a lack of HURF 
revenue caused by the economic downturn, more fuel efficient 
vehicles, and sweeps by the State Legislature, the program will 
take longer to complete. The Program includes 58 projects with 
a bond authorization of $350 million. With the approval of the 
Regional Transportation Authority (RTA) plan, nine of these 
projects, with approximately $70 million in bond authorization, 
will now be included in the RTA status reports. Completion of 
these projects is contingent upon RTA funding and priorities. 

The remaining $280 million in authorization consists of 47 
site-specific projects and two multi-project programs. The 
two multi-project programs, Safety Improvements and 
Neighborhood Transportation Improvements, have spent 
approximately 70 percent of the authorized bond funds and 
projects will continue to be completed as funding allows. At 
the end of December 2012, 38 of the 47 site-specific projects 
or 81 percent are completed or under construction, and 79 
percent or $222 million of the $280 million bond authorization 
has been spent.

1997 HURF Revenue Bonds Authorization
Total HURF Revenue Bonds $ 350 million
Less RTA Projects Allocation $ 70 million
Balance for Bond Program $ 280 million

  Site-Specific Completed/
Questions Projects* Construction Design Future Discontinued
HURF Revenue Bonds 47 38 4 3 2            
* Excludes program sub-projects and RTA projects

Future Projects*

Number Name  Authorization
DOT-23 Thornydale Road, Cortaro Farms Road to Linda Vista Boulevard $ 1.0 million
DOT-24 Mainsail Boulevard and Twin Lakes Drive, Twenty-Seven Wash $ 2.7 million
DOT-32 Kolb Road, Sabino Canyon Road to Sunrise Drive $ 10.0 million
* Future meaning no formal activity is ongoing.

Regional Transportation Authority Projects 
(Supplemented by Bond Funds)

Number Name 
DOT-06 Magee Road, La Cañada Drive to Oracle Road  
DOT-10 La Cañada Drive, Ina Road to Lambert Lane
DOT-20 La Cholla Boulevard: Ruthrauff Road to River Road 
DOT-28 Speedway Boulevard, Camino Seco to Houghton Road  
DOT-29 Houghton Road, Golf Links to I-10 
DOT-31 Tanque Verde Road, Catalina Highway to Houghton Road  
DOT-37 I-19 Northbound Frontage Road: Canoa to Continental
DOT-40 Grant Road, Oracle Road to Park Avenue   
DOT-56 Broadway Boulevard, Euclid Avenue to Campbell

Bond    Bond

Bond
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Summary
The 2004/2006 bond program is scheduled to complete in FY 
2015/2016. The program includes 80 General Obligation and 
Sewer Revenue site-specific projects. In 2006, $54 million of 
General Obligation bonds were approved for the Psychiatric 
Urgent Care and Inpatient Hospital Facilities. In addition to 
the 80 site-specific projects, seven programs will complete 
projects or acquisitions as identified. At the end of December 
2012, 73 projects or 91 percent are either completed or under 
construction along with the acquisition of 70 open space 
properties. These projects and acquisitions, as well as projects 
in the design phase, have expended $676 million or 86 percent 
of the total $786.25 million in authorized bond funding.

2004/2006 General Obligation and Sewer Revenue Bonds

Current Status
The 2004/2006 General Obligation and Sewer Revenue bond 
authorization has seven questions and 80 projects. Currently 
there are 73 projects completed or under construction and 
seven in design. The 2004 Sewer Revenue Bond Program 
has been completed. In addition to the construction project 
questions, Question 1 authorization is for open space, habitat 
protection, and prevention of Davis-Monthan Air Force 
Base encroachment. As of December 31, 2012, there are 70 
completed acquisitions, leaving $5 million remaining of the 
original $174.3 million authorized for this question.

Pima Emergency Communications and 
Operations Center, dispatch area, completed

Year Bonds Authorization
2004 General Obligation Bonds $ 582.25 million
2006 General Obligation Bonds $ 54.00 million
2004 Sewer Revenue Bonds $ 150.00 million

2004 Open Space Bond Program Status 
(Question 1)

Categories Authorization Acquisitions Authorization Remaining
 (Millions)   (Millions)  
Community Open Space $ 38.8 16 $ 0.0 0%
Jurisdictional Requests $ 13.5 11 $ 5.0 37%
Habitat Protection Priorities $ 112.0 25 $ 0.0 0%
Davis-Monthan AFB Encroachment $ 10.0 18 $ 0.0 0%
Total $ 174.3 70 $ 5.0 2.9%

Pima Emergency Communications and 
Operations Center, lobby, completed

Site-Specific  Site-Specific Completed/

 Beginning Number of Remaining Percentage

Questions* Projects** Construction Design _Future***
2004 General Obligation Bonds and Sewer Revenue Bonds    
2. Public Health, Community Facilities 14 13 1 0
3. Public Safety and Justice Facilities 6 5 1 0
4. Parks, Recreational Facilities 44 40 4 0
5. River Parks and Flood Control 5 4 1 0
6. Sewer System 9 9 0 0
2006 General Obligation Bonds    
3. Psychiatric Urgent Care Facilities 1 1 0 0
4. Psychiatric Inpatient Hospital Facilities 1 1 0 0
Total 80 73 7 0
*Does not include Question 1, Open Space, Habitat Protection, Davis Monthan AFB Encroachment 
Prevention land acquisitions.
**Excludes program sub-projects.
***Future means no formal activity ongoing.
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The 1997 General Obligation (GO) and Sewer Revenue Bond 
Programs were substantially complete in June 2007. As of 
December 31, 2012, 97 percent of the GO bonds and 100 
percent of the Sewer Revenue bonds have been spent. In the 
GO Bond Program, 13 projects and $8.9 million remain. The 
remaining portions of the 1997 GO Program will continue to 
be highlighted in this portion of the update. 

Question 1 - Juvenile Detention and Court Facilities
Completed in 1998.

Question 2 - Public Safety, Law Enforcement and 
Superior Court
This program was substantially completed in 2011.

Question 3 - Parks
The 1997 Parks program included 59 parks projects. Three 
projects and $1.98 million remain. P-05 Tucson Athletic and 
Play Field Improvement project - sixteen subprojects have 
been completed and $331 thousand in bond authorization 
remains for additional improvements. P-36 Santa Cruz River 
Park - Irvington to Valencia was delayed for archeological 
assessment and is scheduled for completion January 2014. 
P-37 Santa Cruz River Community Park - Menlo Park is 
scheduled for completion in FY 2012/2013. P-51 Lawrence 
Park Infrastructure Improvements was completed August 
2012, and is currently in use.

Question 4 - Sonoran Desert Open Space and 
Historic Preservation
Open Space - The 1997 Open Space bond program was 
completed in 2010. With $27.9 million authorized, the County 
purchased 27 properties, conserving 7,200 acres. 

Cultural Resources and Historic Preservation - This program 
is substantially complete with the exception of additional work 
for Canoa Ranch building improvements and rehabilitation. 
This additional work began August 2012 and is estimated for 
completion June 2013. 

Parks - T-23 Various Trail Acquisitions - The remaining funding 
in this project will be used for two small projects on the Arizona 
National Scenic Trail and the Central Arizona Project (CAP) 
National Recreation Trail. The Arizona National Scenic Trail 
project will pay for part of the canopy under the Union Pacific 
line at Cienega Creek, and the CAP National Recreation Trail 
project will include a trail head  on Tangerine and the trail will 
extend to the Pinal County line. The project is estimated for 
completion June 2014.

Question 5 - Public Health, Safety, Recreational and 
Cultural Facilities
Facilities - The program was substantially completed 
FY 2008/2009.

Neighborhood Reinvestment – The Program was completed 
June 2011. 

Housing Reinvestment – The Program was completed 
June 2011.

Question 6 - Flood Control Improvements
The 1997 Flood Control Bond Program is substantially 
complete with one project remaining. FC-02 Santa Cruz River 
Bank Protection, Valencia to Irvington has been delayed by 
the United States Army Corps of Engineers (USACOE) due to 
limited Federal funds for non-military projects. The District 
is using the remaining bond funds to purchase right-of-way 
and provide engineering design for the Districts elements of 
the USACOE project. The Master Plan for Paseo de las Iglesias 
Phase I was completed January 2012.The design drawings are 
being finalized and will be completed in February 2013.

Current Highlights
1997 General Obligation and Sewer Revenue Bond Program

Lawrence Park Ball Field and Lighting, completed
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the Harrison Greenway at Davis-Monthan Air Force Base. 
The DOT-44 Orange Grove Road, Camino de la Tierra to La 
Cholla project will start construction in late FY 2012/2013 
with completion estimated next year. The DOT-57 project, 
Orange Grove Two-Way Left Turn Lane and Bike Lanes from 
La Cañada to Oracle, is also expected to begin construction in 
the second half of FY 2012/2013, with completion next year. 
The Palo Verde & Lincoln Hawk Signal and Crosswalk DOT-57 
project started construction in February 2012 and has an 
expected completion in spring 2013. The DOT-57 Intelligent 
Transportation Systems project (signals coordination and 
cabinet upgrades) is ongoing with the Battery Back-ups phase 
completed in July 2012. The DOT-57 Square Tube Breakaway 
Posts project is ongoing and will run several more years.
 
The southernmost portion of the DOT-50 Kinney Road, 
Ajo Way to Bopp Road project is currently under design.  
Intersection improvements at Kinney Road and State Route 
86 (Ajo Road) are being designed by ADOT as part of their 
SR86 Ajo Highway improvements plans. Construction of this 
work is planned for FY 2013/2014. The other phases of this 
project remain on-hold pending further consideration by the 
private developer.

Of the remaining bond monies to be sold, fifty-five million 
will be used to fund three City of Tucson projects. They 
are DOT-29 Houghton Road, Golf Links to I-10; DOT-56 
Broadway Boulevard, Euclid Avenue to Campbell (RTA #17); 
and DOT-58 22nd Street, I-10 to Tucson Boulevard. DOT-29, 
Houghton Road, is to receive $20 million in bond funds. A 
three mile portion of the project from Irvington to Valencia 
began construction in October 2012 and is expected to 
complete in eighteen months. Bond funds In the amount of 
$7.5 million will be used on this segment. Completion of the 
entire project is not anticipated before FY 2018/2019. DOT-56 
Broadway Boulevard, Euclid Avenue to Campbell (RTA #17) 
is currently under development and will receive $25 million 
in bond funding. The project is estimated for completion 
FY 2018/2019. The planning and design for DOT-58, 22nd 
Street, is near completion. Project construction is currently 
planned for the second and third periods of the RTA regional 
transportation plan (2012-2021). This project will receive $10 
million in bond funds.

Design is complete for the DOT-06 Magee Road, La 
Canada Drive to Oracle Road project. It is scheduled to 
start construction in late FY 2012/2013, and its estimated 
completion date is June 2014. Two segments along the DOT-
11 Drexel Road, Tucson Boulevard to Alvernon Way project 
are under construction and are expected to complete in 
late February 2013. These two segments also provide partial 
connectivity for The Loop regional project. There are two DOT-
41 projects that are part of  The Loop. They began design this 
fiscal year and are expected to be completed FY 2013/2014. 
These two segments are Park Avenue to Sixth Avenue and 

1997 HURF Bond Program

Question 7 - Solid Waste Improvements
About 56 percent of the remaining 1997 GO bond funding is for 
three solid waste projects. These projects remain incomplete 
due to a lack of urgency to close the Tangerine Landfill and 
due to continuing pilot testing and groundwater remediation 
and discussions with the State regarding the El Camino del 
Cerro landfill.

Question 8 - Sewer System Revenue Bonds
The 1997 Sewer Revenue Bond Program was completed in FY 
2009/2010.

Palo Verde and Lincoln Hawk Signal and Crosswalk, under construction

Drexel road to Country Club, under construction
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Question 1 - Sonoran Desert Open Space 
and Habitat Protection; Prevention Urban 
Encroachment of Davis-Monthan Air Force Base
Sonoran Desert Open Space and Habitat Protection - This 
program is substantially complete. Voters authorized $164.3 
million. Pima County purchased 52 properties, conserving 
46,716 acres of land in fee and 127,000 acres of State grazing 
leases and Federal grazing permits, at a cost of $159.2 million. 
One of these properties was acquired in December 2012 when 
Pima County was the successful bidder at auction for 1,416 acres 
of State Trust land, expanding Tortolita Mountain Park along the 
eastern slopes of the mountains. Remaining funds totaling $5 
million are to be used specifically for purchase of properties 
identified by the City of Tucson and the Town of Sahuarita.

Prevention of Urban Encroachment of Davis-Monthan Air 
Force Base - As of  December 2012 this program is substantially 
complete. Pima County has spent all $10 million of the original 
authorization for 461 acres to prevent urban encroachment near 
Davis-Monthan Air force Base. 18 parcels have been acquired.
  
Question 2 - Public Health and Community 
Facilities (and 2006 Bond Authorization, Question 
3 - Psychiatric Urgent Care Facilities and Question 
4 - Psychiatric Inpatient Hospital Facilities)
Public Health Facilities - The Psychiatric Hospital and Psychiatric 
Urgent Care Center were completed August 2011 and are now 
open to the public. Due to cost savings, additional public health 
projects were approved and completed, including relocation of 
the Pima County Health Department from the first floor of the 
Herbert K. Abrams Public Health Building to the second floor, 
development of the Family & Community Medical Clinic and 
Diabetic Clinic on the first floor, and development of a GI lab at 
University of Arizaona Medical Center - South Campus. 

The Family & Community Medical Clinic and Diabetes Clinic 
were completed in August 2012.  The first floor of the Pima 
County Herbert K. Abrams Building is home to a new Family 
& Community Medical (FCM) Office and a Diabetes Office, 
totaling over 24,500 square feet. The FCM Office contains 36 
exam rooms, three procedure rooms, one treatment room, 
phone triage, doctor’s offices and resident work room. The 
Diabetes office provides exam rooms for cardiovascular, 
podiatry and ophthalmologic services. Adjacent to the 
Diabetes office is a new demonstration / teaching kitchen that 
will be utilized to teach healthier cooking and eating habits in 
a hands-on environment. 

GI Lab at University Medical Center South Campus – A new GI 
Lab was constructed in the newly completed Psychiatric Hospital. 

This new lab is approximately 4,350 square feet containing three 
state of the art procedure rooms, nine prep/recovery beds, 
reception, patient consult room, patient lockers, staff office, 
scope processing room, nurse station / medication area, staff 
lounge, and auxiliary rooms for housekeeping. The project was 
completed August 2012. 

NR2.09 Neighborhood Reinvestment - Fifty-four projects have 
been approved by the Board of Supervisors. One project is under 
construction, three are in design and development, and 50 
projects are complete. The program is scheduled to be completed 
FY2013/2014. The Dunbar Spring project was completed 
December 2012.  It includes pedestrian safety improvements and 
public art components. Toumey Park project incorporates new 
sidewalks, speed humps, traffic circles, and park improvements 
and is currently under construction. It is estimated for completion 
March 2013. Wakefield Youth Skate Park is in design, while the 
29th Street Coalition park improvements project has begun the 
public review of design phase. Five Points gateway and pedestrian 
safety project is under development. 

HR 2.10 Housing Reinvestment - The El Banco Remodel Project 
was completed December 2011. The landscaping, which was 
completed November 2012, utilizes native plants and a water 
harvesting xeriscape in order to promote the use of native 
Sonoran Desert plants that are both beautiful and regionally 
adapted to our desert climate.  

A total of 16 housing infrastructure development projects have 
been approved or recommended for funding which, when built-
out, will support a total of 637 affordable housing units. As of 
December 31, 2012, 12 projects have been completed resulting 
in 318 new affordable units occupied by eligible households. 
The newest project, Esperanza en Escalante (Homeless) Veterans 
Housing Project held a ground breaking ceremony on December 

2004/2006 General Obligation and  
Sewer Revenue Bond Program

GI Lab at University of Arizona Medical Center South Campus, 
completed
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15, 2012. Blue staking, grading and trenching activities are starting 
January 2013. The project is estimated for completion June 2014.

SW2.11 Ina Road Tire Relocation - The Tangerine Landfill 
was modified to allow for the acceptance of waste tires. The 
first phase of this project was completed October 2011. The 
second phase is currently underway and will accommodate the 
continued acceptance of waste tires at this location as well as 
continued acceptance of municipal waste.  Given the limited 
working area available for both of these activities, revising the 
operational locations is necessary. Phase two is expected to 
continue through 2013.

Museums - FM2.13 The Arizona Sonora Desert Museum - 
Graywater project completed December 2012. This system was 
designed to reduce the volume of potable water required for 
irrigation and animal exhibits. 

Question 3 - Public Safety and Justice Facilities
SD3.01 Pima County Regional Public  Safety 
Communications Network

Regional Public Safety Communications System
The Pima County Wireless Integrated Network (PCWIN) 
participant agencies agreed on a governance model to oversee 
the operation and maintenance of the radio system. Local 
government jurisdictions will form a cooperative partnership.  
Other public and private public safety service providers will 
join as customers of the cooperative.  Many of the participating 
jurisdictions have already executed intergovernmental 
agreements to form the cooperative, including the City of 
Tucson and Pima County.  

Construction of facilities to support the radio communications 
network continues. To date, 19 communications sites are 
complete, five are under active construction, and three are 
left to build. Site development for Phase I of the project will be 
completed by the second quarter of 2013.  Phase II, construction 
on the Tohono O’odham Nation, is delayed pending approval 
by the Nation and other interested parties.

Completion of the voice radio system is anticipated in late 2013 
and system cutover is expected early 2014. An order for end 
user mobile and portable radio equipment has been placed 
and installation and training is being planned. 

Regional Emergency Communications and Operations 
Center
Construction of the Pima Emergency Communications & 
Operations Center (PECOC) is substantially completed. The 
facility will house the Pima County Emergency Operations 
Center and the 911 Public Safety Answering Points that serve 
the majority of unincorporated Pima County.  The Pima County 
Office of Emergency Management & Homeland Security has 
relocated to the new facility. As technology installations are 
completed, dispatch operations for the Sheriff’s Department 

and various fire districts will also relocate to the facility. The 
facility is expected to be fully operational simultaneously with 
the cutover of the Regional Public Safety Communications 
System in late 2013.

Renovation of the Thomas Price Service Center, home of the 
City of Tucson’s public safety 9-1-1 and dispatch facilities, is 
progressing. Construction documents have been completed.  
Building renovations are scheduled to be completed in 2013 
in conjunction with completion of the Regional Public Safety 
Communications System.

FM3.02  Downtown Court Complex 
The Board of Supervisors awarded the contract for construction 
of the first phase of the Downtown Courts Complex. Construc-
tion began February 2012 and is scheduled to be completed 
August 2013. At the end of December 2012, construction of 
the building shell and central plant is well under way and on 
schedule. The first phase for the building shell is being funded 
with authorized bond funds and supplemental funding of $12 
million from Pima County.

Question 4 - Cultural Resources and Historic 
Preservation
CR4.02 Canoa Ranch exterior repairs were completed in 
April 2011 for the Manning residences and bunkhouse. Plans 
were completed for new public restrooms and site work. 
Construction started in summer 2012 and is scheduled for 
completion September 2013. CR4.03 Activities for the Juan 
Bautista de Anza National Historic Trail have been focused on 
the trail segments in Sahuarita and Green Valley. Facilities will 
be designed and constructed after the completion of the new 
bridge construction over the Santa Cruz River along Sahuarita 
Road. CR4.04 A cleanup of the soil on the former Adkins parcel 
at Ft. Lowell sponsored by the City of Tucson is complete and 
awaiting final approval from EPA and ADEQ. The project can 
proceed to procurement in the spring 2013. CR4.15 Mapping 
at the Pantano Town site is completed and the project is 
estimated for completion June 2013. CR4.16 Design for the 
rehabilitation of the Ajo Train Depot has been completed. 
Construction started September 2012. The Project’s goals are 
to remodel the Ajo Train Depot and its connected arcade to 

Lincoln Park Softball Field Improvements, completed 
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restore the building more closely to its original configuration, 
make the building usable for a tenant, and correct existing 
deficiencies and maintenance issues. The project is estimated 
for completion May 2013.

Question 4 - Parks and Recreational Facilities
The program includes 26 Parks projects. Twelve are managed 
by the County, nine by the City of Tucson, two by the Town of 
Marana, two by the Town of Sahuarita and one by the Town 
of Oro Valley.

Pima County Parks - Eleven projects are complete and one 
remains. PR4.20 The Lawrence Park Ball Field and Lighting 
project was completed and opened for the fall softball season 
in August 2012. The project includes a new softball field, 
drainage improvements, an all-weather connection to the 
main complex, a new entry and parking area and upgraded 
utilities in preparation for future expansion. PR4.22 The 
Catalina Community Park design is undergoing review due to 
community input concerning the project scope.

City of Tucson Parks - Four projects are complete and five 
remain. PR4.30 The Lincoln Park Softball Field complex 
was completed and is currently in operation. PR4.32 Land 
acquisition for the Southeast Community Park is under way. 
PR4.33 The Harrison Greenway in the Urban Loop project started 
construction February 2012 and is scheduled to be completed 
June 2013. Phase II is predicated on purchase of State Land, due 
to delays in munitions clean-up by Davis-Monthan Air Force 
Base. Phase III near Irvington started construction in December 
2012 and is also scheduled to be complete in June 2013. PR4.35 
Land acquisition for the Arroyo Chico Wash Improvements has 
been completed and the project is scheduled to be completed 
September 2013. PR4.36 Land acquisition for the Atturbury 
Wash has been completed, construction has begun, and the 
project is scheduled for completion September 2013.

Town of Marana Parks – PR4.40 Tortolita Trailhead Project 
was completed in late 2011 and dedicated in March of 2012. 
Trailhead development in the Tortolita Mountains is ongoing. 
The project is planned to be complete June 2015. 

Town of Sahuarita Parks - PR4.42 Bicycle Lane on Sahuarita 
Road project Phase I is complete. Phase II is under construction 
and completion is planned by spring 2014. Phase III will be 
delivered in fiscal year 2015. The bike lane development phases 
are tied to much larger roadway development projects, thus 
the elongated timelines.

Question 4 - Libraries
FM4.46 The Wilmot Branch Library was completed January 
2011. Because of the favorable construction climate, this project 
had cost savings of approximately two million dollars. A bond 
amendment in October 2011 authorized the expenditure of 

the remaining funds for expansion of the Eckstrom Columbus 
Library with an approximate 3,200 square foot addition. Work 
began in August 2012 with completion expected May 2013. 

Question 5 - River Parks and Flood Control 
Improvements
FC5.01 Floodprone and Riparian Land Acquisition project is 
estimated to be completed FY 2013/2014. FC5.04 In consultation 
with the Natural Resources Conservation District and the 
Tohono O’odham Nation, phase one and the design for phase 
two were completed for the Tohono O’odham Nation Drainage 
Improvements project. The IGA is now expired.  Future activity is 
pending future tribal action. FC5.05 The Pascua Yaqui Tribe has 
completed the design and utility relocation for the Pascua Yaqui 
Tribe Black Wash Urban Drainage Flood Control Improvements 
project. Construction is on hold pending more funding from 
the tribe. The project is estimated for completion in FY13/14. 
FC5.06 A feasibility study for the Santa Cruz River, Ajo to 29th 
Street project was completed January 2012.  Construction is 
anticipated to start July 2013. The project includes ecosystem 
restoration on both banks of the Santa Cruz River between Ajo 
Way and 29th Street, 2.5 miles of new paved and decomposed 
granite pathways, two paved parking areas including one with 
a restroom and an equestrian staging area, 5,000 linear feet of 
new soil cement erosion protection, and public art in the form 
of three ramadas. FC5.07 Phase I of the Santa Cruz River Park  
between Grant Road and Camino del Cerro was completed July 
2010. Phase II east bank improvements are under construction. 
The project is estimated to complete FY 2012/2013.

Question 6 - Sewer Systems Revenue Bonds
All projects funded with the 2004 Bond Program, Question 
6 - Sewer Systems Revenue Bonds have been successfully 
completed as amended and approved by the Bond Advisory 
Committee.

This update is a snapshot of the program as of December 31, 2012 (unaudited). 
Additional information as part of this update includes: Project Information Sheets 
and Status Maps, The 5-year Capital Improvement Bond Program Summary, and the 
current Bond Ordinance Amendments. These are located at www.bonds.pima.gov.

CDO Wash Linear Park Thornydale to Magee Road, completed
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Recently Completed Projects
During the first half of FY 2012/2013, there have been 11 
projects and subprojects completed and one open space 
acquisition totaling $56 million. The completed projects 
are listed by bond authorization and question number 
order. For additional information on completed bond 
projects, refer to the Completed Bond Project Report at 
www.bonds.pima.gov.

Dunbar Springs Neighborhood 
Reinvestment, completed

Pima Emergency Communications and 
Operations Center, completed

Town of Oro Valley 
Tortolita Mountain 
Park Expansion, 
completed
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Completed Projects
Period Ending December 2012

Authorization Q. No Bond No Project/Subproject Name Completion Cost ($000) 

1997 GO 3 P-51 Lawrence Park Infrastructure Improvements Aug 2012 635 

2004 GO 1 OS1.18 Town of Oro Valley Tortolita Mountain Park Expansion Dec 2012              4,000 

2004 GO 2 NR2.09 Dunbar Springs Neighborhood Reinvestment (COT) Dec 2012                  399 

2004 GO 2 FM2.13 Arizona Sonora Desert Museum - Gray Water Dec 2012                  200 

2004 GO 3 SD3.01 Communications Emergency Operations Center Nov 2012            36,287 

2004 GO 4 CR4.11  Honey Bee Village Site Acquisition Jul 2012              1,650 

2004 GO 4 PR4.20 Lawrence Park Ball Field and Lighting Aug 2012                  300 

2004 GO 4 PR4.30 Lincoln Park Softball Field Improvements (COT) Nov 2012              3,720 

2004 GO 5 FC5.03 City of South Tucson Urban Drainage Oct 2012              1,521 

2004 GO 5 FC5.10 CDO Wash Linear Park: Thornydale to Magee Road Jun 2012              3,967 

2006 GO 4 FM2.02C GI Lab at University Medical Center South Campus Aug 2012                  771 

2006 GO 4 FM2.02C Family and Community Medical and Diabetes Clinics Aug 2012              2,723

Bond

Medical Clinics, 
Demonstration 

Kitchen, completed

Medical Clinics, completed

GI Lab at University of Arizona Medical Center 
South Campus, completed


