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Increasing Treated Effluent Recharge Rates in the
Santa Cruz River, Tucson, Arizona

l. Executive Summary

Water resources in Tucson, Arizona are limited. Water conservation and
management are essential to ensure that future public and environmental water
demands be met. Treated effluent is currently discharged to the Santa Cruz River
(SCR), which is designated as an effluent dependent river that supports habitat.
The treated effluent is also the source of water recharged by Reclamation and
local Partners in the Lower Santa Cruz River Managed Recharge Project
(Managed Recharge Phase 1l or MR I1). An agreement with the City of Tucson
provides 28,200 AFY of treated effluent to the Secretary of the Interior
(Secretary), managed by Reclamation, to assist in meeting Arizona Water
Settlements Act and Southern Arizona Water Rights Settlement Act obligations to
the Tohono O’odham Nation. Reclamation recharges a portion of this effluent at
the MR |1 project to meet these obligations.

The MR 11 project does not currently recharge at its permitted volume and as a
result water flows out of the project and out of the Tucson region.
Underutilization of the treated effluent has encouraged regional water
management entities to consider removal of the treated effluent from the river for
other uses. Such action would reduce groundwater recharge along the channel
and lessen the water supporting riparian habitat. If effluent is better utilized at in-
channel recharge projects and retained in the Tucson region, this water resource
could yield improved benefit to the watershed, the public, and the environment.

The Bureau of Reclamation (Reclamation) facilitated a collaborative effort with
partners to construct and operate the Enhanced Recharge Demonstration Project
(ERDP) to increase recharge of treated effluent at the MR 11 project. The ERDP
was developed to: divert water from the SCR channel into adjacent, dry,
secondary flow channels; increase infiltration rates and accrual of Long Term
Storage Credits; assess recharge methods; operate under existing permits; comply
with environmental requirements; and promote regional cooperation through
collaborative work with Partners. The ERDP was constructed in the SCR channel
in the Town of Marana, Arizona, at the Powerline Gravel Bar site. The site was
selected for construction of the ERDP based on: 1) small elevation differences
between the SCR flow channel and adjacent dry flow channels, 2) lower
construction costs, 3) favorable land ownership, 4) suitability of the channel
sediments for recharge, and 5) favorable access to the site. Depth to groundwater
in the vicinity of the ERDP is approximately 200 feet, below land surface.
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ERDP construction began on January 3, 2011 and was the first time that Tucson
Water, Flowing Wells Irrigation District, Pima County Regional Wastewater
Reclamation Department, Metropolitan Domestic Water Improvement District
and Reclamation, collectively referred to as “Partners,” constructed a project
together. All construction equipment and operators for construction of the ERDP
were donated by Partners as part of the collaborative effort. Construction was
originally estimated to take 10 to 15 days and instead was completed in 8 days.

Construction primarily consisted of excavation of the ERDP channels and the
diversion inlet and was completed at the end of the winter rainy season
(November through January) to collect data before the summer monsoon season
began (June through August). The ERDP was expected to be operable for six
months to two years depending on the occurrence of storm flows in the

SCR. Diversions into the project began on January 28, 2011. The project was
washed out on July 5, 2011 by summer monsoon storm flows when the flumes
and inlet were buried by sediment. Three maintenance events were completed
during the ERDP to discourage formation of a biologic clogging layer and to
promote maximum infiltration rates. Maintenance included diversion inlet
improvements and drying, scraping, and ripping of the channel bottoms. A storm
flow event on September 10, 2011 scoured the ERDP allowing flow to continue
into and out of the ERDP, although unmonitored, and maintaining the increased
infiltration area as of October 27, 2011.

Recharge at the ERDP provided a unique opportunity to monitor the SCR channel
during pre-recharge, start up and sustained recharge conditions. Typically
research has been done in the already wetted channel. This project provided an
opportunity to research conditions before and after the channel had been wetted.
Flow into and out of the ERDP was monitored by Reclamation. Two monitoring
studies funded by Reclamation were conducted by University of Arizona and
Arizona State University research teams and are titled, “Gravity monitoring of the
Lower Santa Cruz River Enhanced Recharge Demonstration Project” and
“Prospectus to Study Biological Clogging on the Powerline Gravel Bar Managed
Recharge Project,” respectively.

Reclamation installed two, 10 cubic feet per second, maximum capacity
Non-Adjustable EF10 Galvanized Steel Nuway “EZ Flow” Flumes at upstream
and downstream locations of the ERDP to measure water flow into, and out of,
the project. These points provide the data necessary for infiltration calculations.
PVC stilling wells with locking caps were attached to the flumes for
transducer/datalogger installation. HOBO U20 Water Level Logger’s were
installed in the stilling wells to record and store water pressure data. The
infiltration area was approximately 17,890 square feet.

Notable results and conclusions of the ERDP include:
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« Spreading flows across the SCR channel bottom in this small stream
segment increased infiltration rates and recharge volumes by 88.8 acre feet
(AF) over a period of 124 days;

« Partners experienced increased communication and information sharing by
collaborating on construction;

« Recharge rates for this demonstration project were 0.28 AF per day for the
first 60 days of operations and, after channel maintenance to remove
sediment, 1.13 AF per day during the last 64 days of operation;

« Fine sediment from construction initially caused a low infiltration rate;

« Constructing multiple flow channels in an area with small elevation
differences from the SCR main flow channel requires a minimal
construction effort but results in a project that is susceptible to flood
damage;

« After washout, additional storm flow scour can continue to augment flow
in the ERDP channels.

The ERDP showed that diverting flows from the incised SCR channel into
adjacent abandoned flow channels is a viable option to increase infiltration and
associated recharge. Based on ERDP recharge rates (3.3 AF/mile/day), to fully
utilize the SAWRSA effluent volume of 28,200 AFY, a constructed in-channel
recharge project would require six 10-foot wide channels long enough to
comprise approximately 4 miles of total flow length. The SCR channel bottom
width in the vicinity of the ERDP is approximately 600 feet. An in-channel
constructed recharge project of these dimensions would use 10% of the channel
width in the Powerline Gravel Bar area. Channels would require some degree of
lateral separation so as not to create interfering mounds in the vadose zone below
them. It is likely that maintenance methods improved over those used in this
demonstration project could increase infiltration rates and reduce the channel area
required for this type of enhanced recharge.

. Introduction

A. Purpose

Reclamation facilitated a collaborative effort to construct and operate the
Enhanced Recharge Demonstration Project (ERDP) to increase recharge of
treated effluent at the Lower Santa Cruz River Managed Recharge Project
(Managed Recharge Phase Il or MR 1) under existing Arizona Department of
Water Resources (ADWR) Underground Storage Facility (USF) permit number
71- 591928 and Arizona Department of Environmental Quality (ADEQ) Aquifer
Protection Permit (APP) number 100630. The MR Il USF is permitted to
recharge 43,000 acre-feet per year (AFY) but historically has recharged less than
50% of the permitted recharge volume.
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Increasing infiltration would increase the number of Long Term Storage Credits
(LTSC) that are accrued annually at the project and would be accomplished by
diverting water from the incised flow channel into secondary low flow channels to
spread flows across the Santa Cruz River (SCR) channel bottom.

The ERDP would: increase infiltration rates, allow evaluation of recharge
techniques, be constructed under the existing USF and APP permits, comply with
environmental requirements, and promote regional cooperation through
collaborative work with Partners.

B. Location

The ERDP site is located on land owned by the Pima County Regional Flood
Control District (PCRFCD) within the Town of Marana (Marana), Arizona within
the Santa Cruz River (SCR) channel along the southwestern boundary of Section
34, Township 11 South, Range 11 East, at Latitude 32°25'27.78"N and Longitude
111°12'50.40"W (Figure 1).
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C. General Description

A portion of the SCR flow was diverted into an abandoned thalweg for recharge
at the ERDP. A hydraulic connection between the SCR and the ERDP was
excavated, lowering the bottom elevation of the abandoned thalweg to allow
SCR water to enter the thalweg via gravity flow. Flows into and out of the ERDP
were recorded and infiltration rates were calculated to monitor the impact of
ERDP recharge operations. Diversions into the ERDP ranged from less than

1 cubic foot per second (cfs) to approximately 5 cfs. The ERDP was operated
from January 28, 2011 to July 5, 2011.

lll.  Background

The Southern Arizona Water Rights Settlement Act (SAWRSA) was enacted by
Congress in 1982 to resolve water use issues between the Tohono O’odham
Nation (Nation), the City of Tucson and others. The Arizona Water Settlements
Act (AWSA), enacted in 2004, allows for, among other things, full
implementation of SAWRSA. An agreement with the City of Tucson provides
28,200 AFY of treated effluent to the Secretary of the Interior (Secretary),
managed by Reclamation, to assist in meeting AWSA and SAWRSA obligations
to the Tohono O’odham Nation (Nation). These obligations include maintaining a
funding source for delivery of the Nation’s 66,000 acre foot per year Central
Arizona Project (CAP) allocation and firming 28,200 acre feet of Non-Indian
Agricultural priority water so that it is delivered in the same manner as municipal
and industrial priority CAP water during water shortages. Reclamation currently
recharges this effluent to meet these obligations.

Reclamation recharges a portion of this effluent in the MR 11 USF under an
Intergovernmental Agreement (IGA) between partners: City of Tucson (Tucson),
Pima County (County), Town of Marana (Marana), Metropolitan Domestic Water
Improvement District (MDWID), Flowing Wells Irrigation District (FWID),
Town of Oro Valley, Cortaro-Marana Irrigation District (CMID) and Avra Valley
Irrigation District (AVID). State Statute provides LTSC’s for 50% of the total
volume of treated effluent that infiltrates in managed recharge facilities. A
managed recharge facility allows credit accrual for water discharged to a natural
streambed which percolates into the aquifer without the assistance of constructed
methodologies such as infiltration basins or injection wells.

Reclamation and its Partners constructed the ERDP to increase infiltration rates
under the MR Il USF and increase the number of LTSC’s accrued at the facility.
Increasing recharge via the ERDP could also assist with addressing a pending
issue associated with Tucson regional effluent potentially flowing downstream,
during storm events, through the Ak-Chin Indian Community which may violate
water quality standards.



ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson AZ

IVV. Chronological Index of Events

Reclamation and participating Partner’s began preliminary investigations

of potential ERDP sites in 2006. Planning was tabled in 2007 to meet the

MR Il IGA requirement to develop a Recovery Plan and prevent termination of
the Facility Permit and began again in March 2009 when Reclamation staff and
participating Partners conducted a site visit to the SCR oxbow to evaluate
potential enhanced recharge locations. Reclamation staff conducted preliminary
surveys of potential ERDP sites at the Oxbow Diversion Berm and the Powerline
Gravel Bar.

Based on the surveys, the Powerline Gravel Bar site was selected. Design
drawings were prepared and permits and permissions were acquired.
Construction began on January 3, 2011 and was completed on January 12, 2011.
Water was diverted on January 28, 2011 and the ERDP was operated through
July 5, 2011 when the project was washed out by storm flows in the SCR.

V. Site Selection

The area of the SCR, referred to as the Oxbow, was selected for potential

ERDP locations. An oxbow is created when a river changes course, follows a
straight path and cuts off a meander or river bend (Press and Siever, 1974). The
SCR formerly flowed in the oxbow until a flood in 1983 modified the channel.
Subsequently, a soil berm was constructed to divert a portion of the water into the
oxbow. The oxbow diversion berm is maintained under USACE 404 permit
number 974-0474-RJD to support diversions for agricultural irrigation by private
entities and for the Marana High Plains (MHP) constructed recharge project that
is operated by the Pima County Regional Flood Control District (PCRFCD).

Two locations, the Oxbow Diversion Berm and the Powerline Gravel Bar, were
considered for ERDP construction. Primary considerations for the sites were:

1) the existing USACE 404 permit for the Oxbow Diversion Berm could be used
for construction of the ERDP, and 2) smaller excavation volumes would be
required for the Powerline Gravel Bar site. Each site provided an opportunity to
spread surface flows across the channel bottom to increase the infiltration area.

During an April 2009 site visit, potential ERDP sites in the oxbow area were
assessed by participating Partners and elevation data were collected by
Reclamation.

1. Oxbow Diversion Berm

The oxbow diversion berm site is located at Latitude 32°25'22.13"N, Longitude
111°12'33.93"W. The proposed design involved rebuilding the oxbow diversion
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berm to its historic dimensions. This would raise the SCR water surface enough
to divert water into nearby abandoned thalwegs. The work would be completed
under the existing Oxbow Diversion Berm USACE 404 permit.

Based on elevation data, the Oxbow Diversion Berm location would require that
the water surface be raised 4 feet to divert water via gravity from the current
SCR flow channel into the adjacent abandoned thalweg. If the ERDP were
constructed at this location the inflow, outflow, and recharge channels would
require excavation of more than 660 cubic yards of material which is the limit of
the existing 404 permit.

2. Powerline Gravel Bar

The Powerline Gravel Bar, named for the Trico Electric Cooperative, Inc.,
powerline that crosses the SCR at the location, is within the Oxbow and
downstream from the diversion berm at Latitude 32°25'27.78"N and Longitude
111°12'50.40"W.

The proposed design included diverting a portion of the SCR flow, via gravity,
into an abandoned thalweg that was cut off during flooding sometime between
2006 and 2009. To divert water into the secondary channel, the receiving channel
would be lowered approximately two feet. Although the small elevation
difference would make ERDP construction easier, it also would make it more
susceptible to destruction during storm flows.

The Powerline Gravel Bar site was selected for construction of the ERDP based
on: 1) smaller elevation differences between the SCR flow channel and the
abandoned thalweg, 2) lower construction costs, 3) favorable land ownership,
4) suitability of the secondary low flow channel sediments for recharge, and

5) favorable access to site.

VI. Environmental Conditions

A. Climate

Tucson’s climate is semi-arid with year round warm temperatures, sunny days,
and minimal rainfall. A weather station was not established for the ERDP
however preliminary climate data was obtained from the National Weather
Service (NWS) for Tucson, Arizona from January 28 to July 5, 2011. Average air
temperatures measured in Tucson during operation of the ERDP ranged from

51.9 to 90.4 degrees Fahrenheit (°F), the maximum ranged from 73 to 112 °F, and
the minimum ranged from 18 to 68 °F. Total measured precipitation

was 3.06 inches. Average wind speed ranged from 6.8 to 8.5 miles per hour and it
was sunny 142 out of 159 days during ERDP operations.
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Table 1. — Preliminary Climate Data for Tucson, Arizona (Latitude 32° 7' N
and Longitude 110° 56'W)

2011 Max Min Ave Precipitation | Ave Sunshine

Month Tempin | Tempin | Tempin | Total in Wind Clear
degrees | degrees | degrees Inches Speed Days
F F F M.P.H.

January 73 36 54.2 0 7.2 4

28 -31

February | 82 18 51.9 0.25 7.3 24

March 90 40 64 0.02 6.8 30

April 95 37 69.7 0.28 7.8 22

May 100 47 73.5 0.0 8.0 31

June 112 56 86.1 1 7.4 26

Juy1-5 |111 68 90.4 1.51 8.5 5

Source: National Weather Service — Climate Data
(http://www.weather.gov/climate/index.php?wfo=twc, accessed on September 1,
2011)

B. Regional Geology

The ERDP is located in the Tucson basin in the upper SCR drainage basin. The
Tucson basin is located within a broad alluvial valley with elevations of
approximately 2,900 feet above mean sea level (ft, amsl) in the south and

2,000 ft, amsl at the northwest outlet and is surrounded by mountain ranges with
peaks reaching elevations of 9,400 ft, amsl. The basin is approximately 50 miles
long and is from 15 to 20 miles wide to the south and 4 miles wide at the
northwest outlet (Davidson, 1973).

C. Site Geology

The ERDP is at an elevation of approximately 1,990 ft, amsl. It is located on
surficial Holocene stream and flood-plain alluvial deposits of the SCR which are
comprised primarily of gravel and gravelly sand to sandy silt (Davidson, 1973).
These deposits typically overlie older sedimentary units and range from a thin
veneer to tens of feet thick (Davidson, 1973).

D. Surface Water and Groundwater

1. Surface Water

Historically, portions of the SCR flowed perennially or year round. Agricultural
surface water diversions, associated erosion, and groundwater pumping ultimately
dried up the SCR in the Tucson region making it an ephemeral stream, flowing in
response to storm events. In the Tucson region, ADEQ designates the SCR as an
effluent dependent river. SCR surface water flows and habitat are dependent on
treated effluent discharges from the Roger Road Wastewater Reclamation Facility
and the Ina Road Water Pollution Control Facility, two regional wastewater

10
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treatment facilities. Wastewater treatment is regulated by ADEQ and treated
effluent must meet established standards prior to discharge to the river.

The U.S. Geological Survey (USGS) maintains two stream gages that measure
flow on the SCR in the vicinity of the ERDP. The USGS 09486500 SCR at
Cortaro, Arizona stream gage is located upstream from the ERDP and the

USGS 09486520 SCR at Trico Road, near Marana, Arizona stream gage is
located downstream. Over the past 10 years, annual average SCR stream flows at
the Cortaro gage ranged from 74 cfs to 139 cfs. SCR flow is dependent on treated
effluent releases from the wastewater reclamation facilities and flow rates
fluctuate diurnally based on regional water use. For example, on June 1, 2011
flows ranged from 22 cfs at 8:00 a.m. to 58 cfs at 11:45 p.m. at the Cortaro gage.

Flood flows have been measured at 250 cfs for a 1 year return period, 8,780 cfs
for a 2 year return period and 46,000 cfs for a 100 year return period. Slope of the
SCR channel bottom is approximately 0.002 ft/ft, based on survey results
measured upstream from the Powerline Gravel Bar site. In the vicinity of the
ERDP, the river bed material consists of poorly graded gravel with sand and
cobbles. Maximum cobble size is approximately five inches.

During operation of the ERDP from January 28 to July 5, 2011 SCR monthly
flow rates at the Cortaro gage ranged from 37 cfs to 75 cfs and averaged 55 cfs.
Maximum flow rates declined from 75 cfs in February and March to less than

66 cfs in April, May, and June. Minimum flows also declined from more than

50 cfs in February to less than 50 cfs in the following months. Average flow rates
declined from 63 cfs in February to 46 cfs in June. The July 22 through July
31data is provisional until validated by the USGS.

Table 2. — USGS 09486500 Santa Cruz River at Cortaro, AZ Monthly Stream
Flow, cfs

Date Jan-11 Feb-11 | Mar-11 | Apr-11 | May-11 | Jun-11 Jul-11

Days 31 28 31 30 31 30 31

MAX 67 75 75 66 54 64 330

MIN 54 52 46 48 41 43 37

AVE 61 63 59 56 50 46 73
2. Groundwater

The primary water source in the Tucson basin, prior to importation and use of
Colorado River water delivered via the Central Arizona Project (CAP), is derived
from alluvial groundwater aquifers comprised of several sedimentary formations
that extend to depths greater than 2,000 feet (Davidson, 1973).
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Depth to groundwater is measured monthly in monitor wells for the Marana High
Plains (MHP) constructed recharge facility which is located approximately three
quarters of a mile downgradient from the ERDP. Monitor well HP-1,
(D-11-11)33cad, is completed in the regional aquifer. Groundwater levels
measured in HP-1 ranged from 182.0 feet, below land surface (ft,bls) on January
20, 2011 to 189.8 ft, bls on June 23, 2011 and did not show a response to recharge
at ERDP. Monitor well HP-2, (D-11-11)33cad, is completed at a depth of

80 ft, bls and is used to monitor perched water conditions. HP-2 was dry
throughout ERDP operations.

Depth to water is also measured in MR 11 USF groundwater monitor wells. Depth
to water is measured quarterly in monitor well SC-10, (D-11-11)33bcb, which is
located approximately one and one quarter miles northwest and downgradient
from the ERDP. SC-10 water levels ranged from 181.4 ft, bls to 185.6 ft, bls in
2010. Depth to water is measured monthly in monitor well TANG-2, (D-12-11)
2acd, located approximately one and one quarter miles east and upgradient from
the ERDP. Depth to water in TANG-2 during 2010 ranged from 211.4 ft, bls to
215.9 ft, bls.

This data indicates that groundwater levels beneath the ERDP are approximately
200 ft, bls and that there is sufficient storage capacity for additional recharge.

E. Recharge Facilities

1. Marana High Plains

MHP is a constructed effluent recharge project developed by the PCRFCD in
cooperation with Reclamation, Arizona Water Protection Fund, and PCRWRD.
MHP is located in T11S, R11E Section 33 approximately three quarters of a mile
northwest and downgradient from the ERDP. MHP is designed to recharge
treated effluent and create habitat and public recreation opportunities. MHP
began operating in 2003, is permitted to recharge 600 AFY of effluent or surface
water in one settling basin and four spreading basins (recharge cells) totaling

4.5 acres of recharge area. MHP recharged 427 AF in 2010. Recharge at the
downgradient MHP facility would not impact recharge at the ERDP.

2. Lower Santa Cruz Recharge Project

The Lower Santa Cruz Recharge Project (LSCRP) recharge facility is located in
T12S, R11E, Section 3 and is less than one half mile southeast and upgradient
from the ERDP. The LSCRP is owned by the Central Arizona Water
Conservation District and permitted to recharge 50,000 AFY of CAP water in
three basins that cover 30 acres. The LSCRP began operations in 2000.
Infiltration rates at the project exceed 7 feet per day (CAP, 2011). Recharge at
the LSCRP would probably not impact recharge at the ERDP unless subsurface
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conditions provide a conduit for lateral movement towards the ERDP. Additional
investigations would be necessary to determine if recharge at the LSCRP would
impact recharge at the ERDP.

3. Avra Valley Recharge Project

The Avra Valley Recharge Project (AVRP) is located in T12S, R11E, Section 3
and is approximately one half mile south and upgradient from the ERDP.
MDWID purchased the AVRP from CAWCD on January 1, 2011. The AVRP is
permitted to recharge 11,000 AFY of CAP water in four basins that cover 10.8
acres. The AVRP was operated as a pilot from 1996 to 1998, with full scale
operations beginning in 1998. Infiltration rates vary from 1 foot per day up to 3.5
feet per day. A clay layer impeded infiltration rates at basin 4 (CAP, 2011b) until
MDW!ID completed infiltration enhancements in August 2011. Additional
investigations would be necessary to determine if recharge at the AVRP would
impact recharge at the ERDP.

VIl. Permitting and Approvals

Reclamation identified requirements and obtained necessary permits and
approvals prior to ERDP construction. This included Partner approvals at various
stages of the project, environmental permits, permits required to work in the SCR
channel, right of way permits for site access and construction, and permission
from agencies that regulate the MR 11 project.

A. Intergovernmental Agreement Partner Approval’s

Reclamation coordinated with the IGA Partners throughout the ERDP planning
process for project development and status updates. Partner’s approved
Reclamation to coordinate as necessary with regulatory agencies including
ADWR, ADEQ), and the USACE. On April 27, 2010, Partners approved
construction of the ERDP and on December 22, 2010, Partners approved use of
IGA accrued annual dues to pay for a water truck for dust control during
construction (Appendix A).

B. National Environmental Policy Act

In 1970, the National Environmental Policy Act (NEPA) became effective.
NEPA requires evaluation of the environmental effects of federal projects.
Different levels of environmental assessments can apply to a project. At the first
level, a categorical exclusion may be applied if a project is determined to have no
significant environmental impact. Reclamation uses a Categorical Exclusion
Checklist (CEC) to determine whether this level of environmental evaluation is
appropriate for a project. If a CEC review shows that there are no negative
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potential effects to environmentally sensitive areas or resources and there is no
potential for public controversy over environmental effects, than the CEC is
sufficient and the federal project can proceed. If a proposed action is determined
to have impacts on the environment, then the next level of review consists of an
Environmental Assessment (EA)/Finding of No Significant Impact (FONSI). If
required, the third and highest level of environmental evaluation is an
Environmental Impact Statement (EIS).

The ERDP is a demonstration project constructed under an existing project that
had already undergone an environmental evaluation. Reclamation’s NEPA
specialist determined that a CEC was the appropriate tool to evaluate the potential
environmental impact of the ERDP.

1. Categorical Exclusion Checklist

Reclamation used a CEC to assess potential environmental impacts of the ERDP.
A CEC was completed for the ERDP in November 2010 (Appendix B). The
exclusion category was 516 DM 14.5 C(3) and included “Minor construction
activities associated with authorized projects which correct unsatisfactory
environmental conditions or which merely augment or supplement, or are
enclosed within existing facilities.” Based on the CEC, the recommended NEPA
action was a Categorical Exclusion.

2. United States Army Corp of Engineers Section 404 permit -
Nationwide Permit 18 “Minor Discharges”

The Powerline Gravel Bar is within an area regulated by the USACE who has
jurisdiction under the Clean Water Act permitting program. Reclamation
submitted a Preconstruction Notification for a Nationwide Permit (NWP) to the
USACE in April 2010. A site visit to the Powerline Gravel Bar was conducted
with Reclamation and USACE staff on May 14, 2010 to review the proposed
design elements. As a result, project design revisions were made and it was
determined that the ERDP work would be done under NWP Number 18 “Minor
Discharges”. The NWP 18 allows for an unrestricted volume of material to be
excavated, as long as it is completely removed from jurisdictional waters, and
allows up to 25 cubic yards of material to be excavated and used within the
channel as a part of the ERDP diversion.

Based on the USACE recommendations, Reclamation submitted a revised

NWP application for a Section 404 NWP Number 18 “Minor Discharges” on
July 26, 2010. USACE issued a letter of verification on November 10, 2010, File
Number: SPL-2010-00458-JWL, valid through March 18, 2012. All permit
terms and conditions for the NWP 18 and “Special Conditions” were complied
with during construction.
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3. Biological Resource Survey

A survey of biological resources was conducted in November 2009 and it was
determined that the project would have no effect on plants and animals in the
vicinity of the ERDP. Vegetation at the site was considered too dense to qualify
as a “desertscrub or strand community” and not tall or structured enough to be
considered a “forest and woodland community”. No aquatic vegetation was
observed at the ERDP location during the survey. Riparian vegetation was
limited to two small Goodding willow trees (Salix gooddingii), tamarisk (Tamarix
ramosissima) and desert broom (Baccharis sarathroides). It was found that
disturbance to the site during construction would be similar to what occurs during
normal flood events in the SCR. The project area occurs within the range of the
lesser long-nosed bat, the only federally listed species in the project area, however
the habitat in the immediate area of the ERDP was not suitable for the bat and it
was determined that there would be no effect to this species. The Town of
Marana’s Habitat Conservation Plan (HCP) has not been finalized, however based
on the survey, it was determined that there would be no effect on the HCP listed
sensitive species because the ERDP area does not provide suitable habitat for the
species (CEC, 2010).

4, Archaeology Survey

Archaeology surveys were conducted along: the sandbar channel where the ERDP
would be constructed, the vehicle/equipment access roads, and potential soil
disposal locations in preparation for construction. For the ERDP site and access
roads, Class I literature surveys and a Class Il intensive survey was completed.
The Class I survey identified seven prior surveys within a half-mile radius of the
site. Three artifact scatter sites were identified from the literature review, no
subsurface features or deposits were identified. A Class Il survey was completed
in November 2009. The ERDP is located within the active SCR channel and has
been regularly disturbed by flooding. Results of a less intensive survey of the
ERDP show a generally disturbed environment with evidence of deposits of
relatively recent historic era. The direct project impacts would be in these
disturbed deposits and it was determined that the impacts would not have any
effect on cultural resources. It was also determined that indirect impacts of the
project, such as vehicle access, would not impact cultural resources. The
disturbed setting, coupled with a lack of cultural resources in the survey area,
resulted in a finding of no effect to historic properties. Ground disturbance
during project construction would be kept within the boundaries of the

planned project area, and access would be by established rights-of-way
(DI-BR-PXAO-ICRS-2009-038, 2010). 2010).

A Class I and a Class I11 survey was also completed for five potential soil disposal
locations. The Class I survey showed that eight prior surveys had been completed
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within a half-mile radius of the ERDP. A Class Il survey was completed on
4.37 acres in June 2010. The results of the surveys show that no historic or
prehistoric sites were identified and that the ERDP work would have no effect on
cultural resources (DI-BR-PXAO-ICRS-2010-006, 2010).

C. Right of Way

The ERDP was constructed in the SCR channel on land owned by the PCRFCD.
There were several access routes that crossed land owned by Marana and the
Arizona State Land Department (ASLD). Right of Way (ROW) agreements were
developed between Reclamation and each affected land owner.

1. Arizona State Land Department and Lessee’s

Reclamation received a Temporary Right-of-Entry from the ASLD valid from
February 16, 2010 to February 15, 2011 (Appendix C). The ASLD requested that
Reclamation also request permission to cross ASLD leased land from lessee’s.
Trico provided written permission to use the Trico powerline access road on
March 22, 2010 (Appendix C). Lessee John Kai gave verbal permission on
March 19, 2010 to cross his leased land (Appendix C). Sub-Lessee Brad Despain
gave verbal permission to cross his subleased land during the April 2009 field
trip.

2. Pima County Regional Flood Control District

A license agreement (License) was issued by the PCRFCD granting permission
to Reclamation to access and construct ERDP on PCRFCD owned tax

parcels 215-03-011C, 217-53-0460, and 217-53-042B. The License was
approved and signed by the Pima County Board of Supervisors on June 15, 2010
and recorded at Docket 13837 Page 2881 on June 24, 2010 in the office of the
Pima County Recorder (Appendix D). The License is effective through

June 24, 2035.

3. Town of Marana

A License was issued by Marana allowing Reclamation temporary access through
Marana’s Heritage Park (T11S, R11E, Section 34) during ERDP construction and
operation. The License was recorded by the Pima County Recorder’s Office in
Docket 13763, Page 1195 on March 11, 2010 (Appendix E) and remains in effect
until it is modified or terminated.

D. Town of Marana Floodplain Use Permit/Grading Permit

Marana administrates the SCR floodplain at the ERDP. Work in the SCR channel
is regulated under the Marana Land Development Code. A Floodplain Use
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Permit (FPUP) and Type Il Grading Permit must be obtained from Marana prior
to construction in the river channel. A proposed project must show compliance
with the terms and conditions of the Marana land development code as it relates to
floodplain impacts, including no rise in base flood elevations.

Reclamation staff met with Marana on January 29, 2010 in a pre-application
meeting. The meeting was held to identify permit and regulatory requirements,
discuss ERDP design elements and streamline the application process.
Preliminary design elements were reviewed and Marana made design
recommendations which facilitated the permit application process.

1. Hydraulic Analysis

A preliminary flood plain analysis was completed by Reclamation to determine
the change in water surface elevation due to the proposed ERDP diversion
channels. HEC-2 was used to model the 100 year peak flow analysis along the
project boundaries. The Pima County Flood Control District provided
Reclamation with an existing model, “HEC-2 Santa Cruz Levee and Channel
Improvement Model Revised 3-05-2004”, for comparison of post construction
water surface elevations. The Marana Land Development Code defines the
regulatory 100 year design flood for the Santa Cruz River as 70,000 cubic feet per
second (ft*/s). This flow rate was used for hydraulic modeling of the ERDP to
meet FPUP and Grading Permit requirements. The hydraulic analysis indicated
that ERDP construction will have minimal impacts to the regulatory flood
elevations. It was found that the increase in water surface elevation due to the
ERDP diversion structure was offset by increased conveyance provided by a new
recharge channel.

2. Floodplain Use Permit

Reclamation submitted a Floodplain Use Permit (FPUP) application to Marana for
excavation in the main channel of the SCR along the southern boundary

of T11S, R11E, Section 34. The ERDP is located within the Federal Emergency
Management Agency (FEMA) map designated floodplain zone AE per Flood
Insurance Rate Map (FIRM) Panel 04019C0990. Marana issued FPUP number
FP1004-001 on May 3, 2010 and it was valid through May 3, 2011 (Appendix F).
Reclamation submitted a closeout package after construction, monitoring, and
maintenance at the ERDP were completed. Marana terminated the FPUP on
November 14, 2011 (Appendix F).

3. Grading Permit

Reclamation submitted a Type 1l Grading Permit application to Marana for
excavation in the main channel of the SCR (Latitude 32°25°27.78”N, Longitude
111°12’50.40”W; T11S, R11E, Section 34) for the ERDP. Marana issued
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Grading Permit number T21005-001 on May 3, 2010, valid through

October 30, 2010 (Appendix F). On October 6, 2010, Marana granted an
extension of the permit through April 29, 2011. Reclamation submitted a closeout
package after construction, monitoring, and maintenance at the ERDP were
completed. Marana terminated the Grading Permit on November 14, 2011
(Appendix F).

E. Pima County Department of Environmental Quality Air Quality
Permit

Reclamation applied to Pima County Department of Environmental Quality
(PDEQ) for an Air Quality Activity Permit: Fugitive Dust. PDEQ issued permit
number 6353 (Appendix G), effective from 4/8/2010 to 4/7/2011. A water truck
was used for dust control throughout construction of the ERDP from 1/3/2011 to
1/12/2011.

F. Arizona Department of Water Resources approval under
Existing Underground Storage Facility permit

Reclamation and participating Partners met with ADWR staff on April 21, 2011
to provide an overview of the ERDP and to request ADWR’s approval

to construct and operate the ERDP under LSCRMRP USF Permit No. 71-591928.
ADWR approved construction of the ERDP in correspondence dated

April 21, 2011 (Appendix H).

G. Arizona Department of Environmental Quality approval under
existing Aquifer Protection Permit

Reclamation and participating Partners met with ADEQ staff on May 26, 2010 to
provide an overview of the proposed ERDP and to request ADEQ’s approval to
construct and operate ERDP under the Pima County’s Ina Road WRF Aquifer
Protection Permit (APP) No. P-100630. ADEQ approved construction of the
ERDP in email correspondence dated June 14, 2010 (Appendix I).

VIIl. ERDP Planning and Construction

A. Design

The initial design for the ERDP was developed in 2006 and consisted of diverting
water from the incised SCR stream channel into adjacent, abandoned thalwegs.
Final ERDP designs were developed for the Powerline Gravel Bar site, a 5.6 acre
gravel bar. The ERDP design (Figure 2) consisted of a diversion berm and an
inlet channel to divert one to six cfs of SCR flow, via gravity, into two flow
channels.
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B. Planning

ERDP was planned and constructed as a collaborative effort between participating
Partners. Site orientation visits to the ERDP were conducted individually with
each participating Partner to walk the project area, assess access routes, and
discuss equipment needs. After the individual site visits were completed, group
site visits with all participating partners were conducted to plan the coordinated
construction effort, finalize equipment needs and the construction schedule.

C. Surveys

Reclamation initially conducted an informal land survey at the ERDP as part of
the site selection. Additional surveys were completed for design and construction
purposes. On August 20, 2009, elevations were surveyed to prepare cross
sections of the gravel bar. The data were used to design the diversion structure
and to identify channel excavation requirements. On January 27 and 28, 2010, a
horizontal and vertical survey control was established near the site using Arizona
Central Zone State Plane, Horizontal Datum: NAD 1983 (2007) and Vertical
Datum: NAVD 1988, GEIOD 09. Work completed included: a topographic
survey of the gravel bar; a profile of the thalweg line of the river along the gravel
bar; three cross sections of the river were surveyed; and a surface model of the
proposed ERDP design was prepared. On October 7, 2010, work was completed
to: resurvey the gravel bar following SCR storm flows; establish a control point
for the University of Arizona gravity survey research; and a new surface model
for the ERDP design was prepared. On December 28, 2010, the channel
alignments were surveyed and staked with 15 foot offsets at 50 foot intervals in
preparation for construction.
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Figure 2. — Design for Enhanced Recharge Demonstration Project
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D. Blue Stake

On January 24, 2011 a blue stake survey was conducted for the ERDP site and no
underground utilities were located (Appendix J). It should be noted during
construction of the ERDP an exposed underground utility was located
downstream of the project site, the exposed underground utility was not identified
by bluestake during the ERDP survey.

The ERDP site was located in a remote area on the west side of the SCR channel.
Land use within a mile of the west side of the channel consists of: undeveloped
land; the MHP, AVRP, and LSCRP recharge projects; the Avra Valley Airport;
and agricultural fields and open range. The above ground Trico power line runs
along the southern border of the ERDP. Excavation of the channels was above
the scour zone in reworked sediments in an area where utilities would not be
located. The blue stake survey for underground utilities was not conducted prior
to most of the excavation work. When this oversight was identified,

ELM Locating and Utility Services was scheduled to conduct a blue stake survey.

E. Access Routes

Several access routes to the ERDP provided flexibility during construction and
monitoring (Figure 3). Access Route 1 was from Tangerine Farms Road through
the Marana Heritage River Park on the east side of the SCR and then across the
SCR channel bottom. Access Route 1 provided indefinite access and could be
used during site visits, surveys and project monitoring. Access Route 2b was
from North Sanders Road across ASLD leased land, along the Trico powerline
road and finally crossing PCRFCD owned land, entering the ERDP from the west
side of the SCR. Route 2b was accessible for one year, from February 16, 2010 to
February 15, 2011 and provided access for heavy equipment during construction,
site visits, site surveys, and project monitoring. Permission to access these lands
for project purposes was authorized by each entity through issuance of either a
right-of-entry or license agreements.
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Figure 3. — Access Routes for the Enhanced Recharge Demonstration
Project

F. Job Hazard Analysis and Safety Briefings

Reclamation’s written safety document, Reclamation Safety and Health Standards
(RSHS) dated October 2009, governs construction work and contracts. This
document comprises a part of Reclamation’s comprehensive safety program.
ERDP construction work, done by the participating Partners, was covered by the
RSHS. The RSHS provides requirements for work planning that apply to all
Reclamation and contractor activities and provides guidance for preparing a Job
Hazard Analysis (JHA) document.

A written JHA and amendments were prepared for field work associated with
ERDP construction (Appendix K). The JHA identifies the work to be completed,
required safety apparel and equipment, hazards and solutions, safety standards
requirement references, and emergency services. Prior to starting construction
work at the ERDP, the construction supervisor held safety meetings and reviewed
the JHA with the equipment operators. A copy of the JHA was available at the
work site throughout construction activities.
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The RSHS addresses issues, including safety concerns, with non Reclamation
staff using their own equipment on the Reclamation construction project.
Provided that the contributed construction equipment complied with the RSHS,
there was no problem using the donated equipment. There also was no problem
with non-Reclamation staff operating government furnished equipment as long as
the non-Reclamation operator had been properly trained and the training records
were available. Reclamation’s designated safety officer was present for the on-
site safety meeting.

G. Site Inspector

Reclamation staff provided on-site construction management. The construction
manager surveyed excavation and grade elevations and provided inspections
throughout construction.  The construction manager prepared Daily Inspection
Reports (Appendix L) that identify staff and site visitors; equipment used, major
work activities, and photographs of the construction work.

H. Equipment and Labor

All construction equipment and operators used to construct the ERDP were
donated as part of the collaborative construction effort with the IGA Partners.

Due to this generous contribution, Reclamation did not have to procure
construction equipment. This resulted in a large time and financial savings. The
total monetary value for personnel and equipment contributions from Partners was
$27,339.

1. Tucson Water

Tucson Water provided $5,768 of in-kind contributions that consisted of:
backhoe, fuel truck, equipment operators, management staff, support truck, and
fuel for all heavy equipment used during construction of ERDP.

2. PCRWRD

PCRWRD provided $4,114 of in-kind contributions that consisted of: water
pump, equipment operator for water wagon, support and management staff, and a
support truck.

3. FWID

FWID provided $6,705 of in-kind contributions that consisted of: backhoe,
equipment operator, support truck, and management staff. FWID also took
responsibility for all paperwork associated with rental of a water wagon.

25



ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson AZ

4. MDWID

MDWID provided $3,630 of in-kind contributions that consisted of: dump truck,
equipment operator, management staff, and support truck.

5. IGA Partners

The IGA Partners provided $5,772 of accrued IGA annual dues to be used for
rental of a water wagon for dust control during ERDP construction. CMID
provided $1,350 of in-kind contributions that consisted of attorney staff time to
prepare a budget agreement for use of the IGA funds.

6. Reclamation

Reclamation provided project management for the ERDP. In addition,
Reclamation’s interdisciplinary team completed requirements under the National
Environmental Policy Act (NEPA), obtained necessary permits and permissions,
surveyed the site, prepared design drawings, prepared the construction schedule
and provided on-site construction management, and performance monitoring
inspections.

7. Others

Brad Despain, owner of Bridlebit Ranch and former Marana Utilities Director and
current ASLD land sub-lessee, provided support for site access, informal site
security, ERDP maintenance, and an in-depth knowledge of the SCR in the
vicinity of the ERDP.

l. Equipment storage

Most of the equipment used during construction was stored near the ERDP.
Public access to the ERDP site is via a locked gate west of the site or via the
SCR channel. Brad Despain gave permission to store the construction equipment
in his livestock corrals located approximately one mile from the ERDP and
adjacent to the MHP. Mr. Despain monitored the area twice a day during
maintenance of his pastures and livestock corrals. MDWID drove their dump
truck to and from the site every day.

J. Dust Control

To meet PDEQ Air Permit number 6353 requirements, it was necessary to
implement dust control measures. A water wagon was used to water the
construction site and access roads. PCRWRD provided equipment to pump
treated effluent from the oxbow into the water wagon.
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K. Construction

ERDP construction focused on excavation to: lower the elevation of abandoned
thalwegs, provide a hydraulic connection to divert a portion of the SCR flows into
the ERDP, spread flows across the SCR channel bottom to increase the surface
area for infiltration, and increase recharge and accrual of LTSC.

ERDP construction began on January 3, 2011 and was the first time that Tucson
Water, FWID, Pima County Regional Wastewater Reclamation Department
(PCRWRD), MDWID and Reclamation constructed a project together. Heavy
equipment was mobilized to the site, Reclamation held a safety meeting, site
preparations were made, and excavation began. Tasks completed on the first
construction day included: the culvert at the oxbow crossing was shored, a
water pump was set up, vegetation was cleared from the excavation area, and
Channel 1 excavation began. Rainfall on December 23", 29" and 30th, 2010
provided sufficient moisture for dust control during the first construction day. A
Port-O-Let was delivered on January 4, 2011.

Daily construction activities included excavation, build-up of the access roads
using excavated material, dust control, and checking grade and excavation
elevations. Access roads were graded to drain storm water and to strengthen the
road surface. Channel 1 was excavated to a depth of 0.5 to 2 feet along its

1,100 foot length to create a 0.1 percent slope between the upstream and
downstream ends of the channel. Channel 2 was excavated to a depth

of 2.5 to 3 feet along its 720 foot length to create a 0.09 percent slope from the
upstream to the downstream end of the channel. The average width of Channels 1
and 2 was approximately 10 feet. The infiltration areas were estimated to be
10,197 square feet for Channel 1 and 7,693 square feet for Channel 2.
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Photo 1. — Vegetation Cleared and Start of Excavation in Channel 1.
Photo taken by Deborah Tosline.

An estimated total of 2,300 cubic yards (CY) of material was excavated during
construction of the ERDP. 1,115 CY was excavated from Channel 1land

945 CY was excavated from Channel 2. The remaining 240 CY were due to
swell. During excavation, soil becomes less compacted and results in increased
soil volumes, this is referred to as swell.

All excavated material was placed in a dump truck and transported out of
jurisdictional waters and deposited on the access roads up to the oxbow culvert
crossing. Additional excavated material was stock piled at the culvert crossing
until it was spread by front end loaders.
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Photo 2. — Removal of Excavated Material during Excavation.
Photo by Carol Hansen.

Other construction activities included placement of sandbags in the mouth of
Channel 2 at the divergence between Channel 2 and Channel 1 to prevent water
from entering Channel 2 and excavation of an approach basin immediately above
the upstream flume.

Excavation at Channel 1 was completed on January 7, 2011. Excavation began at
Channel 2 on January 6, 2011 and was completed on January 12, 2011.
Construction was originally estimated to take 10 to 15 days and instead was
completed in 8 days.

29



ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson AZ

Photo 3. — Completion of Channel 1 Excavation.
Photo taken by Deborah Tosline.

All but one piece of heavy equipment were demobilized on January 13, 2011.
The last piece of equipment, a front-end loader, was removed on
January 14, 2011.

On January 28th, a backhoe was used to excavate holes for the flume anchors
which consisted of buried concrete weights. During excavation of the
downstream anchor hole, soil moisture was encountered at approximately

7 feet below land surface (ft, bls). The upstream anchor hole was excavated to
approximately 10 ft, bls and seeping water was observed at approximately

7 ft, bls. The upstream anchor hole consisted of sand and silt from 0 to

7 ft, bls, pebbles from 7 to 7.5 ft, bls, and clay at 7.5 ft, bls. Another hole was
excavated to approximately 10 ft, bls between the SCR flow channel and the east
side of Channel 2. The material consisted of brownish-tan sand and silt with
lenses of black sand. Water seeped into the hole at approximately 6 ft, bls.
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Photo 4. — Placement of Concrete Anchor for Upstream Flume.
Photo taken by Deborah Tosline.

Final construction elements included: installation of dataloggers in the stilling
wells of the upstream and downstream flumes, excavation of the soil plug at the
downstream end of the ERDP, and excavation of the inlet channel to allow water
to be diverted from the SCR flow channel into the ERDP.

The Port-O-Let was demobilized on January 31, 2011.

L. Flumes

Two flumes with PVC stilling wells were installed at the ERDP on January 20,
2011. The upstream flume was placed approximately 100 feet downstream from
the SCR diversion point and the downstream flume was placed approximately
150 feet upstream from the ERDP channel outlet.

A flume is an open artificial channel used to measure water flow rates. The flume
is designed to force water flow to accelerate as it passes through the shaped, open-
channel, flow sections. Acceleration is accomplished by raising the bottom of the
flume, or converging the side walls, or both (USBR, 2001). This design creates
conditions that are suitable to quantifying water flows. Reclamation purchased
and assembled two, 10 cfs maximum capacity Non-Adjustable EF10 Galvanized
Steel Nuway “EZ Flow” flumes. The flumes accelerate water flow via a raised
bottom, which is referred to as a broad-crested weir. The flumes weigh about

100 pounds and measure 48 inches by 36 inches by15 inches.
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For flow measurement accuracy, flumes are installed downstream from tranquil
flow to prevent flow measurement errors. An approach basin was excavated to
provide a straight unobstructed approach and smooth flow conditions above the
upstream flume.

Flumes were installed at upstream and downstream locations of the ERDP to
measure water flow into and out of the project and to provide the data necessary
for infiltration calculations. Final grading of the installation base for the flumes
was done with hand tools. The area around the flumes was backfilled, and
secured and stabilized with sandbags. During operations, it was discovered that
the upstream and downstream flumes were not level. Flumes should be installed
so that they are level from side to side and from the inflow to the outflow for
accurate flow measurements. This did not impede data collection and processing,
however future installations should ensure that flumes are level to reduce
compounded error in data collection.

The flumes were equipped with direct reading, 1 to 10 cfs, sidewall gauges for
on-site flow volume readings. PVC stilling wells with locking caps were attached
to the flumes for transducer/datalogger installation. The stilling wells were
vented to the atmosphere. The flumes were anchored with a cable to a concrete
weight buried in the channel alluvium below scour depth to secure the flumes
during flood events. The scour depth was determined by the project engineers to
be 10 ft below the river bed.
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Photo 5. — 10 cfs Maximum Capacity Non-Adjustable EF10 Galvanized Steel
Nuway “EZ Flow” and Stilling Well with Locking Cap.

Looking Upstream at Diversion Inlet and Approach Basin.

Photo taken by John Bodenchuk.

Pre-mix concrete was used to prepare the flume anchors. The concrete was mixed
onsite using water from the river, placed into the anchor forms along with a line
of steel cable, and allowed to set-up overnight. On January 28, 2011, a front end
loader was used to excavate the holes for placement of the anchors. The steel
cables were attached to the flumes upon installation.

The information contained in this report regarding commercial products or firms
may not be used for advertising or promotional purposes and is not to be
construed as an endorsement of any product or firm by the Bureau of
Reclamation.
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M. Transducers/Dataloggers

Reclamation purchased three HOBO U20 Water Level Logger’s, a Waterproof
shuttle, and HOBOware Pro data processing software for Windows. The

U20 HOBO Water Level Loggers measure absolute pressure that is later
converted to water level measurements and ultimately into flow volumes. The
loggers measure within a water depth range of zero to thirteen feet and have a
pressure range of zero to twenty-one pounds per square inch. Absolute pressure
includes atmospheric pressure and water head which is compensated with
barometric pressure measurements. Three loggers were installed in the stilling
wells. Two loggers were installed in the upstream flume, one to measure
barometric pressure and one to measure water levels. One logger was installed in
the downstream flume to measure water levels. The loggers were programmed to
store data every half hour and were downloaded during site visits.

Photo 6. — HOBO U20 Water Level Logger’s.
Photo taken by Deborah Tosline.
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The information contained in this report regarding commercial products or firms
may not be used for advertising or promotional purposes and is not to be
construed as an endorsement of any product or firm by the Bureau of
Reclamation.

IX. Operations and Maintenance

The ERDP project was operated in a manner to discourage formation of a biologic
clogging layer. Construction was completed at the end of the winter rainy season
(November through January) to collect data before the summer monsoon season
began (June through August). The ERDP was expected to be operable for six
months to two years depending on the occurrence of storm flows in the SCR.
Diversions into the project began on January 28, 2011. Monitoring at the ERDP
ceased on July 5, 2011 when summer monsoon storm flows washed the project
out, buried the flumes and deposited sediment in the diversion inlet preventing
further inflows into the project.

Photo 7. — Looking Downstream at the Diversion from the SCR Flow
Channel (on Right) into the ERDP (on Left).

Photo taken by Deborah Tosline.
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Photo 8. — Water First Diverted to ERDP on January 28, 2011. Note fines on
bottom of Channel 1.

Photo taken by Andrew Ashby.

SCR diurnal flow variations impacted flows into the ERDP. Low flow at ERDP
occurred late morning/early afternoon and high flows occurred later in the
evening. For example, on April 13, 2011 a low flow of 0.08 cfs occurred at
3:00 p.m. and a high flow of 1.85 cfs occurred at 9:00 p.m. Flow rates into the
project varied, but diurnal flow times remained consistent.

The ERDP was initially operated undisturbed for eight weeks or 60 days while
inflows and outflows from the project were monitored. Visual observations were
made and photographs were taken during site visits. During the first operation
phase, sedimentation occurred in the approach basin to the upstream flume.
Despite the sedimentation, water flow above the upstream flume appeared
smooth. Algal growth was first observed on the sides of both channels during the
February 15, 2011 site visit.

The initial plan was to wet Channel 1 and keep Channel 2 dry until flow into
Channel 1 would be diverted into Channel 2 and Channel 1 would be dried for

36



ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson AZ

maintenance. To accomplish this, a low dirt berm and a row of sand bags were
placed at the divergence between Channel 1 and Channel 2. A low dirt berm was
also placed at the downstream convergence between Channel 1 and Channel 2.
These flow barrier measures were not effective. When water was diverted into the
project, the berm and sand bags were breached at the divergence and the berm
was breached at the confluence and Channel 2 was wetted. Throughout the
duration of the project both channels were wetted during operations and both
channels were dried during maintenance. In the future, more rigorous designs are
required to ensure that water barriers are not breached.

Photo 9. — Sandbag and Dirt Berm Barrier Breached at Divergence of
Channels 1 and 2.

Photo taken by Deborah Tosline.
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Photo 10. — Looking Upstream at the Dirt Berm Barrier that was Breached
at the Convergence of Channels 1 and 2.

Photo taken by Deborah Tosline.

Photo 11. — Aerial Image of Constructed ERDP.
Photo source: Google Maps, accessed April 26, 2011.
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Three maintenance events were completed during operation of the ERDP. The
maintenance events began on March 29, 2011; May 12, 2011; and on

June 21, 2011. Channel maintenance was completed to promote maximum
infiltration rates and included: improvements to the diversion inlet and drying,
scraping, and ripping of the channel bottoms. Equipment used for maintenance:
TYM T433 tractor with front loader and backhoe, 50 horsepower (HP);
Montana 3040 tractor with gannon box and front loader, 45 HP; John

Deere 4240 Tractor with Big 0x 3-parabolic 36-inch shanks foot, 145 HP; John
Deere 4240 tractor with 36-inch ripper, 145 HP.

The first maintenance effort began on March 29, 2011 when the diversion channel
was dammed and flows into the ERDP ceased. The ERDP was allowed to dry for
two weeks before doing channel maintenance work, although the area 40 feet
above the downstream flume remained too wet for passage of heavy equipment
and maintenance was not completed in this area. In most locations along
Channels 1 and 2, a fine sediment layer up to 2 inches thick had been deposited
on the channel bottom and formed desiccation or mud cracks after drying.
Activities completed during this maintenance effort included: excavation of
sediment deposits from the mouth of the diversion inlet channel, excavation of
sediment deposits in the approach basin above the upstream flume, removal of
sandbags from the mouth of Channel 2 at its divergence with Channel 1, scraping
and removal of fines from Channels 1 and 2 to locations outside of jurisdictional
waters, and ripping of Channels 1 and 2 once with a 36-inch ripper.

Photo 12. — Mudcracks in Channel 1 after 7 Days of Drying during First
Maintenance Event. Brad Despain is crossing channel.

Photo taken by Deborah Tosline.
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Photo 13 — Channel 2 after Drying, Scraping, and Ripping during
Maintenance Event 1.

Photo taken by Deborah Tosline.

The project was rewetted on April 12, 2011, at 9:30 AM. Flows reached the
downstream flume on April 13" at 10:00 PM. The project was operated for

30 days. Sedimentation in the diversion inlet reduced or blocked flows into the
project during daily diurnal low flows. Sedimentation in the approach basin
above the upstream flume ceased. A dry section in Channel 2 persisted during
low and high flows. Smaller inflows, decreasing outflows, and increasing air
temperatures resulted in stagnant conditions in Channels 1 and 2 and algal
growth. As temperatures increased, weeds began to grow along the edges of the
ERDP.

On May 12, 2011, the second maintenance effort began when the diversion inlet
channel was plugged and flows into the ERDP ceased. The ERDP was dried for
9 days. Unlike conditions during the first maintenance event, minimal fines were
deposited on the channel bottoms except immediately downstream from the
upstream flume and immediately upstream from the downstream flume. In some
locations, there was a thin layer of dried algae. The lack of fines and mudcracks
present during the second maintenance effort indicates that the fine sediment
deposits observed during the first maintenance and drying effort were remnants of
ERDP construction and that the fines were not deposited into the project via SCR
flows. Minor cattle tracks were observed in the channel bottoms. Maintenance
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included: excavation of sediments from the diversion inlet, leveling of high spots
in Channel 2, and ripping of Channels 1 and 2 twice.

Photo 14. — Looking Downstream at the Divergence between Channels 1
and 2 after Drying during Second Maintenance Event.

Photo taken by Deborah Tosline.

The project was rewetted on May 23, 2011, at 8:00 AM. Water reached the
downstream flume on May 25" at 6:00 PM. The project was operated for

29 days. Flow rates into the ERDP increased as a result of additional excavation
from the diversion inlet channel. Channel 2 was entirely wetted and flow
downstream was unimpeded. Algae developed in Channels 1 and 2 at a slower
rate than during the first and second operating periods. Sedimentation in the
diversion inlet decreased and flows into the project were not impeded. There was
no sedimentation in the approach basin above the upstream flume. Weeds grew
prolifically along the edges of the project.

The final maintenance event began June 21, 2011 when the diversion inlet was

plugged and flows into the ERDP ceased. The project was dried for 8 days. No
other maintenance was conducted. After 8 days, the dried channel bottom
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consisted primarily of a whitish dried and cracked algal mat. Desiccation cracks
were present immediately downstream from the upstream flume and immediately
upstream from the downstream flume. Cattle tracks in the bottom of the channel
were observed. An increase in vegetation was present in the diversion inlet above
the plug.
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Photo 15. — Looking Downstream at the Divergence between Channels 1
and 2 after Drying during Third Maintenance Event.

Photo taken by Deborah Tosline.

The project was rewetted on June 29, 2011 at 8:30 AM. Flows reached the
downstream flume on June 30, 2011 at 5:00 AM. The project was operated for
5 days before it was washed out on July 5, 2011 by storm flows in the SCR. On
July 5™ the Cortaro gage recorded a maximum flow rate of 917 cfs and on

July 6™ a maximum flow rate of 2,070 cfs was recorded.
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Photo 16. — Looking Downstream at Channel 1 and Buried Upstream Flume
after July 5" and 6™ Stormflows Washed Out Project.

Photo taken by Deborah Tosline.
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Photo 17. — Buried Upstream Flume after July 5™ and 6™ Stormflows.
Photo taken by Deborah Tosline.

On July 8, 2011, the buried flumes, still cabled to their anchors, were dug out.
The upstream flume was completely buried. After unearthing the flume, it was
found to be intact and the upstream datalogger was retrieved. The downstream
flume was only partially buried and although it was intact it was bent out of
shape. The stilling well cap lock was gone however the downstream datalogger
was retrieved.

The July stormflows deposited sediments in the diversion inlet preventing normal
SCR flows from entering the ERDP. Sedimentation raised the elevations of the
ERDP channel bottoms. Future recharge in ERDP would be possible only if the
diversion inlet and Channels 1 and 2 were re-excavated. It was determined that
further recharge at ERDP would not be pursued.

After the project was washed out by storm events on July 5 and 6, 2011, another
significant storm flow event occurred on September 10, 2011 with a maximum
discharge measurement of 11,900 cfs at the Cortaro gage. This event scoured and
deposited significant material in and around the ERDP. The end result is that the
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ERDP, although no longer monitored for flow volumes, is again flowing and
additional acreage is infiltrating. While the dynamic nature of the SCR is a
constant challenge when locating projects of this type, the excavation of ERDP
may have influenced the river’s return to this abandoned channel.

Photo 18. — Looking Upstream at Confluence of Channels 1 and 2, Flow in
ERDP Continues Following September 2011 Storm Flows.

Photo taken by Deborah Tosline on October 27, 2011.

X.  Monitoring

ERDP was developed to enhance recharge and accrue additional effluent LTSC
and to test in-channel constructed recharge techniques for potential future
constructed recharge projects. Monitoring was essential to evaluate the
effectiveness of using abandoned dry channels for spreading SCR flows across
the channel bottom and enhancing groundwater recharge. Reclamation monitored
inflow and outflow from the ERDP. In addition, Reclamation provided funding
for collaborative monitoring partnerships with University of Arizona (UA) and
Arizona State University (ASU) researchers.
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Recharge at the ERDP provided a unique opportunity to monitor the SCR channel
during pre-recharge, start up and sustained recharge conditions. Typically
research has been done in the already wetted channel. This project provided an
opportunity to research conditions before and after the channel has been wetted.
Specialized monitoring provided information regarding the movement of
recharged water in the subsurface and development of a biologic clogging layer.
This information will be useful for the design and maintenance of potential
constructed in-channel recharge projects.

Efforts to develop a collaborative monitoring program during operation of the
ERDP resulted in the following proposals:

USGS - proposed repeat measurement of gravity to directly quantify subsurface
wetting during infiltration for $80,000.00 to $120,000.00 annually. This two year
USGS project would consist of equipment installation and monitoring,
groundwater flow modeling and publication of a USGS Science Investigation
Report.

UA - Dr. Ty Ferre — proposed taking gravity measurements (GM) during pre- and
post-recharge. The proposed gravity investigation would be approximately
$23,500.00 and would provide information regarding changes in hydraulic
conductivity that would be used to track changes in subsurface water storage.

UA - Dr. Tom Meixner — proposed taking temperature measurements for
approximately $30,000.00 to assess channel bottom clogging.

ASU - Dr. Julie Stromberg and Natalie Case — proposed monitoring development
of a biological clogging layer for approximately $3,000.00.

Due to limited availability of funds, two monitoring proposals were funded for the
ERDP, UA’s proposal titled, “Gravity monitoring of the Lower Santa Cruz River
Enhanced Recharge Demonstration Project” and ASU’s proposal titled,
“Prospectus to Study Biological Clogging on the Powerline Gravel Bar Managed
Recharge Project”

These proposals provided low cost options to provide monitoring information.

The UA research was funded under a Bureau of Reclamation Assistance
Agreement R11AC32022, under Pub. L. 111-11, Omnibus Public Land
Management Act of 2009, Section 9504(b) and the Southern Arizona Water
Rights Settlement Act (1982) and the Arizona Water Settlements Act (2004)
(LC-7000); A10-1468.

The ASU research was funded as a grant under the Reclamation Act of 1902
(43 U.S.C. Chapter 12), as amended and supplemented by the Colorado River
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Basin Project Act, Public Law 90-537, and as amended by Public Law 97-373 and
Public Law 95-578, and the Southern Arizona Water Rights Settlement Act

(P.L. 97-293) enacted in 1982 and the Arizona Water Settlements Act

(AWSA, S-437, Title 111), enacted in 2004 and under Public Law 111-11,
Omnibus Public Land Management Act of 2009, Section 9504(b) and in
accordance with the Desert Southwest Cooperative Ecosystems Studies Unit
Agreement No. R10AC40042.

A. Reclamation

Reclamation monitored flow into and out of the ERDP and used the data to
calculate and monitor ERDP infiltration rates and recharge volumes for the
project.

Raw transducer pressures (in psi) and temperatures (°F) were measured and
logged automatically every one-half hour starting on January 28, 2011 by each of
the three Hobo U20 pressure transducers. The transducers were installed in the
two stilling well tubes attached hydraulically to the upstream and downstream
flumes. These internally logged readings were periodically downloaded in the
field to a Hobo reader (Shuttle) and then brought back to the office. Fourteen
separate data sets were downloaded over the course of the project between
January 28 and July 7, 2011. Each day, 48 readings were taken at each
transducer.

The data sets varied in duration (dependent on the frequency of site visits) from

8 to 25 days of daily readings. Each data set from the Shuttle included three Onset
Hobo format data files. Each of these files were opened using the Hoboware Pro
V. 3.0 software program and exported out as *.csv format files for post-
processing in Microsoft Excel. Each *.csv data file had the date and time (every
30 minutes) and the corresponding pressure and temperature measurements listed.
One data file included barometric pressure and air temperature readings, and the
other two files were the upstream flume flow data file and the downstream flume
flow data file with the date/time and corresponding water pressure and water
temperatures.

The individual data sets were ultimately combined into a master worksheet
(“MRII ERP_Flumes_FlowCalcs_1-28t07-8 MASTER.xIsx”). The worksheet was
used to store the raw readings, calculate the net transducer pressure, convert net
pressures to feet of hydraulic head, store the EZ flume constants and coefficients,
and calculate the discharge through the flume using the Nuway flume equation.
From these discharges, accumulated flow volumes and infiltration rates were
estimated.

Transducer data were processed by subtracting the barometric pressure readings
(in psi) from the absolute pressure (sum of water and air pressure acting on the
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transducer diaphragm) to derive the corrected hydraulic head pressure (in psi).
The hydraulic head pressure was then converted to feet of water. For the upstream
flume, a 0.33-foot offset was subtracted, and for the downstream flume, an offset
of 0.36 feet was subtracted to account for the portion of the transducer diaphragm
that was installed in a sump (submerged) below the zero cfs datum of the flume
(see Figure 4). Otherwise, the transducer pressure readings would be 0.33 feet and
0.36 feet too large. The corrected zero cfs hydraulic head (in feet) is the hl
variable in the Nuway flume formula shown below. The Nuway Flume and
Equipment Co., Inc. provided specifications and the flume formula for the

EF10 Nuway EZ Flow flume via faxogram on February 15, 2011. The formula is
based on the Winflume software (Wahl, Tony L., et al, 2000). For the 10 cfs
EF10 EZ Flow Flumes used in this project, the K1 coefficient is 11.85 feet.

The Nuway formula is: Qg = K1*(h1)*%*°

Head vs. Flow [InMtn) using Power Function

Compated (73
d
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Figure 4 — Stage - Discharge Relationship for the 10 CFS Nuway EZ Flume
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Figure 5. — Profile of Nuway EF10 EZ Flow Flume Showing Pressure
Transducer Location (Upstream flume shown with 0.33-foot offset)

To estimate infiltration in the project, the downstream flume discharge was
subtracted from the upstream flume discharge to derive the difference in
volumetric flow rate (actually an instantaneous per second value at the time the
reading was logged) which was used to estimate the effluent flow infiltrated in the
ERDP channels between the flumes. This “lost” volume in cubic-feet/second each
30 minutes was converted to an equivalent acre-feet/day and cubic-feet/day
reading, considered as constant over each 30-minute interval (diurnal flows varied
throughout a given day but for purposes of estimating the infiltration and volume
of effluent recharged in the project, flows were assumed to be constant each
30-minutes). Dividing the cubic feet/day reading by the channel area

of 17, 890 square feet yielded the average infiltration rate for each 30-minute
reading in terms of feet/day.

Average daily infiltration in feet/day was calculated (days were incremented at
midnight) by taking the flow values (cfs) calculated for each 30-minute
measurement and subtracting the downstream flume flow values from the
upstream flume values.

To estimate the volume of effluent recharged in the ERDP, the difference in flow
(cfs) between the upstream and downstream flumes was converted to gallons for
each 30 minute interval and summed to derive the total volume in gallons and
acre-feet per day of effluent recharged in the ERDP channels.

Calculated flow in the downstream flume was periodically greater than in the
upstream flume at a given 30 minute interval. When downstream flume flows
were higher than upstream flume flows this resulted in negative flow values for
the project, which made it appear as if the project produced water and
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complicated the infiltration analysis. When deriving estimated cumulative
volume of effluent recharged in the project, negative flows (cfs) were not used
and were zeroed out. It is theorized that diurnal fluctuations in the effluent flow,
the resulting stage height changes in the flumes, and normally close stage heights
in the upstream and downstream flumes, are mostly the reason for this. Increases
in the downstream stage height could also be due to lateral seepage adding water
to the project downstream of the upstream flume. Lateral seepage would most
likely come from the mainstem SCR, but possibly from nearby recharge facilities
such as the Lower Santa Cruz Replenishment Project which is only one-half mile
upgradient and has high infiltration rates or less likely, the Avra Valley Recharge
Project (AVRP) which is also one-half mile upgradient and 24 feet above the
ERDP. Surface seepage from AVRP has not been observed in the northern
excavated face or ground level of BKW Farm’s shooting range which lies
immediately north of AVRP and upgradient of ERDP (MDWID, 2012, personal
communication with Mark Stratton). Future work could include water quality
sampling of lateral flows for laboratory analysis of nitrate, sulfate, and chloride to
determine whether the lateral flow source is from recharged CAP water or from
the SCR mainstream. Another possible reason that flow levels in the downstream
flume were sometimes higher than those in the upstream flume, may have been
due to debris that was caught in the flume, damming outflows and resulting in
raising the water level in the downstream flume and associated stilling well.

Periodically, visual readings (in cfs of flow) were taken from flume staff gages
during field visits. Manual staff gage readings taken from the eastern sides of the
upstream and downstream flumes were compared to the calculated flows from the
transducers at the same time and day, or in several cases, to the nearest 15 to

30 minutes. For the upstream flume, out of 17 readings, the calculated flow (cfs)
was almost always lower than the manual reading being 33 to 98 percent of the
manual readings. Two calculated readings were higher. Of 15 manual readings for
the east side staff gage on the downstream flume, eleven calculated flows were

10 to 99 percent of the manual readings (smaller), with two higher than the
manual readings. Three zero flow readings matched. These comparisons were
based on flows usually less than 1 cfs. The order of magnitudes were comparable.
Higher flows or smaller flumes (such as the EF5, or 5 cfs flume) likely would
have provided better resolution.
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Photo 19. — Staff Gage on Sidewall of Upstream FIume
Photo taken by Deborah Tosline.

B. Arizona State University

ASU staff Natalie Case and Dr. Julie Stromberg conducted research to capture
trends and highlight factors that contribute to biologic clogging of channel
sediments in the ERDP. The resulting report entitled, “Biological Clogging on
the Enhanced Recharge Project” is provided in Appendix M.

Treated effluent contains nutrients that promote development of a biologic
clogging layer on the channel bottom. When the channel bottom becomes
clogged, a long narrow flow channel develops which results in decreased
infiltration area and recharge. Storm flows can scour the channel bottom, break
up the biologic clogging layer, spread flows across the channel bottom, and
increase recharge until the biologic clogging layer develops again. The
researchers hypothesized that the constant supply of warm, high-nutrient effluent
that feeds the river and ERP channel would promote biological clogging. The
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objectives of the research were to monitor the ERDP channel from its initial
construction, development, and disturbance regime to capture trends in infiltration
and sediment biology and pinpoint factors that may contribute to reduced
infiltration. Four sampling transects were established at the ERDP, three transects
along Channel 1 and one transect in the SCR (Figure 6).

wa Y NP e B e
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Figure 6. — SCR and Two Previously Abandoned Low Flow ERDP Channels.
Yellow lines indicate locations of transects, and green boxes are the flumes used
to measure flow diverted from the main channel into and out of the secondary
channels.
Photo source: Google Maps, accessed 8/2011

Monitoring at each transect included: hydraulic conductivity (the rate at which
water moves through the ground and an indicator of clogging), sediment cores for
bacterial biomass measurements, and measurements of flow, dissolved oxygen,
and temperature. Measurements were made to determine if reduced infiltration
and bacterial biomass are correlated. Monitoring began on January 29, 2011.

Conclusions, taken from the ASU report:

“While the duration of the ERP pilot study was short, we found a number of
patterns that may be useful in guiding future studies in improving infiltration:

« Low flow conditions in the ERP promoted high biological activity and
retention of fine particles, leading to declines in hydraulic conductivity.
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C.

- Texture may be a limiting factor on conductivity - flooding or flushing the
ERP may help reduce fines and improve overall conductivity.

- Low conductivity can be overcome by drying and ripping, but the time
between channel disruptions could potentially be extended if flow in the
channel were increased.

- There was evidence for biological clogging before treatment/maintenance
events, but not after treatment. Further research is needed to clarify this
relationship.

- The small sample size and short sampling period of this study increase
uncertainty, leaving these as preliminary conclusions.

Conclusions from this study could be applied to future scenarios for the Santa
Cruz River. Water use projections indicate that treated wastewater will be
increasingly utilized in the urban setting, leaving less volume available for
discharge to the river. If projections that the amount of water discharged to the
Santa Cruz is significantly reduced in the near future, then low flow
conditions in the channel could become the norm. In this case, we would
expect to see more clogging conditions and poor infiltration in the river. If
future infiltration studies are conducted with the ERP, it would be interesting
to use the two ERP channels as separate treatments over the same period to
determine if one combination of drying, scraping, and ripping is more
effective than another. Examining treatments over the same time period
would reduce interfering variables like temperature increases or changes in the
water quality being discharged.”

University of Arizona

Dr. Ferre and his students at the University of Arizona conducted gravity
monitoring at the Enhanced Recharge Demonstration Project (ERDP). The
resulting report entitled, “Monitoring Enhanced Stream-Bed Recharge Using
Time Lapse Gravity” is provided in Appendix N.

Five gravity monitoring stations were installed perpendicular to the ERDP
(Figure 7) and were designed to capture both vertical infiltration and lateral
subsurface water movement away from the excavated channel. During the
survey, background gravity values were collected prior to release of water to the
ERDP and subsequent measurements were taken after water was diverted into the
ERDP. Gravity surveys began January 18, 2011.
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Figure 7. — UA Gravity Monitoring Station Locations at the ERDP.
Photo source: Google Maps accessed on April 26, 2011.
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Gravity measurements were taken using a Burris gravimeter, a ground based
relative gravity meter, to directly measure changes in subsurface water storage.
This method, which measures changes in the Earth’s local gravity field to infer
mass changes, is directly sensitive to mass storage change. The unique aspect of
this work was the geometry of the infiltration area, which was comprised of a
relatively short linear feature adjacent to an active streambed. The objectives
were: 1) to compare gravity-based estimates of mass change with time integrated
gauging measurements to test the ability of gravity measurements to monitor
enhanced recharge, and 2) to develop recommendations for future, similar uses of
gravity for recharge monitoring and hydraulic property estimation.

Conclusions, taken from the UA report:

“Time-lapse gravity measurements provided insight into changes in storage
due to infiltration into the excavated channel. The gravity change time series
is consistent with a conceptual model of infiltration and mounding in two
adjacent streams, suggesting that this could form the basis for more
guantitative hydrologic modeling, where necessary. Gravity results showed
significant water movement laterally from the excavated channel, in the
direction away from the active channel. Similar monitoring efforts could be
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very useful in determining the potential for water and solute movement
laterally from active channels.

XI. Results

The ERDP was initially operated undisturbed for eight weeks or 60 days while
inflows and outflows from the project were monitored. Measured flow rates into
the project during this time ranged from 4.81 cfs to zero cfs and averaged

1.96 cfs. Total volume of water recharged during this time was 16.8 AF with a
daily average recharge rate of 0.27 AF. Infiltration rates, shown in Figure 8 and
Table 3, averaged 1 foot per day (ft/d), and ranged from a maximum of 15 ft/d to
a minimum of 0 ft/d. Infiltration rates declined steadily to February 6, 2011 when
they remained below 1 ft/d until the first maintenance event.
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Figure 8. — Daily Average Infiltration Rate using Computed (Nuway)
Formula January 28 through July 8, 2011.

After the first maintenance event, the project was rewetted on April 12, 2011.
The project was operated for 30 days. SCR flow rates measured at the SCR
Cortaro gage declined from a maximum of 75 cfs in February and March to a
maximum of 66 cfs in April. Measured flow rates into the project averaged 0.78
cfs and ranged from 2.28 cfs to zero cfs. Total volume recharged during this time
was 30.3 AF and the average daily recharge rate was 1.01 AF. Infiltration rates
averaged 3 feet per day (ft/d), and ranged from a maximum of 10 feet per day
(ft/d) to a minimum of zero ft/d.
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Table 3. — ERDP Operations, Maintenance Schedule and Flow Rates
Measured at the Upstream Flume

Max Min Ave Total Average Average
Flow Flow Flow Volume Daily Daily
Dates Days | Status (cfss) (cfs) (cfs) Recharged Volume Infiltratio | Maintenanc
(AF4) Recharged n Rate e Activities
(AF) (ft/d®)
1/28/11 | 60 o' 4.81 0 1.96 16.8 0.28 Max 15
to Min O
3/29/11 Ave 1
3/29/11 | 15 M? Dry, scrape,
to rip once
4/12/11
4/12/11 | 30 (0] 2.28 0 0.78 30.3 1.01 Max 10
to Min O
5/12/11 Ave 3
5/12/11 | 12 M Dry, rip
to twice
5/23/11
5/23/11 | 29 (0] 2.52 0 1.07 33.2 1.14 Max 9
to Min O
6/21/11 Ave 3
6/21/11 | 8 M --- --- Dry only
to
6/2911
6/29/11 |5 (0] 6.42 0.007 | 1.40 8.5 1.69 Max 17
to Min O
7/5/11, Ave 4
0230
Total 124 (e 88.8
Footnote:

1 O = Operating

2 M = Maintenance

% ¢fs = Cubic Feet per Second
* AF = Acre Feet

® ft/d = feet per day

After the second maintenance event on May 12, 2011, the project was rewetted on
May 23, 2011. The project was operated for 29 days. Flow rates into the ERDP
increased as a result of additional excavation at the diversion inlet channel. The
project was operated for 30 days. Measured flow rates into the project averaged
1.07 cfs and ranged from 2.52 cfs to zero cfs. Total volume recharged during this
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time was 33.2 AF and the average daily volume recharged was 1.11 AF.
Infiltration rates averaged 3 feet per day (ft/d), and ranged from a maximum of
9 feet per day (ft/d) to a minimum of zero ft/d.

After the final maintenance event on June 21, 2011 the project was rewetted on
June 29, 2011. Measured flow rates into the project averaged 1.40 cfs and ranged
from 6.42 cfs to 0.007 cfs. Total volume recharged during this time was

8.5 AF and the average daily volume recharged was 1.69 AF. Infiltration rates
averaged 4 feet per day (ft/d) and ranged from a maximum of 17 feet per day
(ft/d) to @ minimum of 0 ft/d.

XIl. Conclusions

As a demonstration project, the ERDP provided an opportunity for Reclamation to
work collaboratively with Partners during planning and construction activities,
increase recharge and LTSC accrual at the MR 11 USF, test in-channel recharge
methods, and use the results for planning potential large scale in-channel recharge
projects.

There were no major errors that impeded the project, however small errors
occurred that may be considered when planning future potential in-channel
recharge projects. These included:

«  Pre-construction blue stake survey was not completed prior to excavation.

- Barriers to prevent water flow at the divergence and convergence between
Channel 1 and Channel 2 were breached.

«  Flumes were not level and could have been sized smaller.

« During early operations, there was no flow into the ERDP during SCR
diurnal low flows.

The results of the project show:

- Spreading flows across the SCR channel bottom increased infiltration
rates and recharge volumes.

- Consistent communication and information sharing with Partners
promotes efficiency during collaborative construction efforts.

«  Fine sediments present on the channel bottom during the first maintenance
event were residual from construction, once they were removed;
deposition of fine sediments on the channel bottom was minimal.

- During each operation phase, in-channel recharge rates declined over time.
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- Channel maintenance increased recharge rates initially 4 to 5 times that of
pre-maintenance rates.

- 88.8 AF were recharged at the ERDP over a period of 124 days.

« Recharge rates were 0.28 AF per day during the first 60 days of operations
and 1.13 AF per day during the last 64 days of operations; this increase
was due to maintenance and represents possible rates for SCR in-channel
effluent recharge in an area 10 feet wide and 1,820 feet long.

- Using the 1.13 AF per day infiltration rate, an equivalent recharge rate for
the project would be 3.3 AF/mile/day.

- Higher flow rates for in-channel recharge of effluent may reduce
biological activity, flush fine particles, reduce maintenance requirements,
and improve hydraulic conductivity and infiltration rates.

- Time-lapse gravity measurements provide insight into changes in storage
due to infiltration and may form the basis for quantitative hydrologic
modeling.

«  Constructing multiple flow channels in an area with small elevation
differences from the SCR flow channel requires a smaller construction
effort but is more susceptible to destruction from flood flows.

«  Although the flow measuring devices were washed out during the July
storm flows, September storm flow scour resulted in water continuing to
flow in the ERDP channels, spreading flows across the SCR channel and
presumably increasing infiltration.

The success of this project was due to the expertise provided by the IGA Partners
and Reclamations interdisciplinary team. Extensive planning, coordination,
communication, and information sharing supported the collaborative effort
resulting in productive and efficient teamwork. The comprehensive planning
process facilitated easy adaptation of any required changes. Working
relationships were established and detailed project information was provided,
which facilitated open discussions about the project throughout each phase.

In the future, Reclamation may build constructed recharge projects to more
effectively utilize SAWRSA effluent. The ERDP provided an opportunity to:
identify the steps required to build in-channel constructed recharge projects,
establish relationships with regulatory representatives, and construct and test in-
channel recharge methods. The experience gained from the ERDP may be used
towards development of potential future constructed in-channel effluent recharge
projects.
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XIll. Recommendations

The ERDP showed that diverting flows from the incised SCR channel into
adjacent abandoned flow channels increases infiltration and associated recharge.
Based on ERDP recharge rates (3.3 AF/mile/day), to fully utilize the SAWRSA
effluent volume of 28,200 AFY, a constructed in-channel recharge project would
require six, 10-foot wide, 4 mile long channels to recharge 28,908 AFY. The
SCR channel bottom width in the vicinity of the ERDP is approximately 600 feet.
An in-channel constructed recharge project of these dimensions would use 10% of
the channel width in this area. The dimensions of the constructed recharge
channels could be modified depending on location and site specific conditions.
Also, changes in maintenance and operation methods could increase recharge
rates and reduce project size requirements. In-channel recharge has multiple
benefits including conservation and management of water resources, maintenance
and enhancement of environmental habitat and increased public recreation
opportunities.
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Resolution Amending the 2010 budget and
Authorizing Expenditure under the
Intergovernmental Agreement regarding Permitting
and operating Managed In-Channel recharge of
Effluent in the Santa Cruz River Channel






RESOLUTIOMN
AMENDING THE 2010 BUDGET AND
AUTHORIZING EXPENDITURE UNDER THE
INTERGOVERNMENTAL AGREEMENT REGARDING PERMITTING
AMND OPERATING MANAGED IN-CHANMNEL RECHARGE OF EFFLUENT
IN THE SANTA CRUZ RIVER CHANNEL

THE UNDERSIGNED, baing duly authorized and representing not less than a majority of the
mwﬁﬁmluﬂmlwﬁmmwmwmﬂmmlm

Channal Recharge of Effluant in the Sania Cruz River Channel, inifially filed with Pima County Recondar
al Docket No. 12086, pages 3364- 3412, and as subsequently reconded reRecting the addition of the
Bureau of Reclamation as a participant (the *IGA"),

DO HEREBY RESOLVE that:

1 The Annual budget for the Lower Santa Cruz Managed Storage Facility for Calendar year
2010 be and hereby is amandad 1o include the expenditure of up to 56 500 for the rental of a 5,000 galion
water wagon to be paid for from retained funds held by the Facility Operator pursuant to the 1IGA and not
from additional assessmants;

2. Tha rented equipment s 1o be wlilized solaly in conjunction with tha Bureau of
Reclamation’'s Enhanced Recharge Project;

3. Sidney Smith, acting on behalf of the Facility Operator of the Lower Santa Cruz Managed
Storage Facility, be and hereby is authorized and directed to expend up to $6,500 of retained funds heid
by the Facility Operator pursuant to the IGA toward the cost of renting, including the offered insurance, a
5,000 gallon water wagon as sef forth below,

4, Payrment shall be made to the entity renting the 5,000 gallon water wagon within five (5)
business days of tha Facility Dparator baing presentad with a copy of tha rental company’s invoice
therafore and & statement that it was for use in conjunction with Enhanced Recharge Project. The entity
racaiving the funds shall pay the rental company within five [5) business days after recaiving paymant
and shall provide proof of such payment to the Faclity Operator.

5. By this Resolution, the Participants and the Facility Operator are meraly a fundang Sourcs
and this Fesolutien shall not create or infer any nesponsibility for the rendal, operation, cane, maintenance,
condition, or returm of the squipment rented, or any other aspect of tha Enhanced Recharge Project, other
than the provision of up to 55,500 toward the cost of the rental of 8 5,000 galion water wagon payable in
the manner sat forth harain

Dated this gl day of December 2010,

AYRAVALLEY I AND
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Categorical Exclusion Checklist (CEC) — Enhanced

Recharge Demonstration Project on the Santa Cruz
River
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Categorical Exclusion Checklist

Date: November 2010

Project: Southern Arizona Water Rights Settlement Act (SAWRSA).

Nature of Action: Enhanced ground-water recharge demonstration project on the Santa Cruz River
(SCR).

Exclusion Category: 516 DM 14.5 C(3) ~ Minor construction activities associated with authorized
projects which correct unsatisfactory environmental conditions or which merely augment or
supplement, or are enclosed within existing facilities.

Evaluation of criteria for Categorical Exclusion:

1. This action or group of actions would have a No X Uncertain__ Yes__
significant effect on the quality of the human
environment. (40 CFR 1502.3)

2. 'This action or group of actions would have highly No X Uncertain__ Yes__
controversial environmental effects or involve
unresolved conflicts concerning alternative uses
of available resources. (43 CFR 46.215 (c))

3. This action would have significant impacts on No X Uncertain__ Yes__
public health or safety. (43 CFR 46 215 (a))

4.  This action would have significant impacts on such No X Uncertain__ Yes__
' natural resources and unique geographical

characteristics as historic or cultural resources;

parks, recreation and refuge lands; wilderness areas;

wild or scenic rivers; natural national landmarks;

sole source aquifers; wetlands; floodplains; prime

farmlands; migratory birds; and other ecologically

significant or critical areas. (43 CFR 46.215 (b))

5.  This action would have highly uncertain and No X Uncertain__ Yes__
potentially significant environmental effects or
involve unique or unknown environmental risks.
(43 CFR 46 215 (d))

6. This action would establish a precedent for future _ No X Uncertain__ Yes__
actions or represent a decision in principle about
future actions with potentially significant effects.
(43 CFR 46.215 (e))

7. This action would have a direct relationship to other No X Uncertain_ Yes_
actions with individually insignificant, but
cumulatively significant, environmental effects.
(43 CFR 46.215(f))



8. This action would have significant impacts on No X_ Uncertain__ Yes__
properties listed, or cligible for listing, on the
National Register of Historic Places as determined
by Reclamation. (43 CFR 46.215 (g))

9. This action would have significant impacts on species No X Uncertain__ Yes__
listed, or proposed to be listed, on the List of Endangered
or Threatened Species, or have significant impacts on
designated Critical Habitat for these species.
(43 CFR 46 215 (h))

10. This action would violate Federal, State, local, or tribal No X Uncertain__ Yes__
law or requirements imposed for protection of the
environment. (43 CFR 46 215 (1))

11. This action would adversely affect Indian Trust Assets. No_X Uncertain__ Yes__
(5.0. 3175)

12. This action would have a disproportionately high and No_X_ Uncertain__ Yes__
adverse effect on low income or minority populations.
(43 CFR 46 215 (§))

13 This action would limit access to and ceremonial use No X Uncertain__ Yes__

of Indian sacred sites on Federal lands by Indian
religious practitioners or significantly adversely affect
the physical integrity of such sacred sites.

(43 CFR 46 215 (k))

14. This action would contribute to the introduction, No X Uncertain__ Yes__
continued existence, or spread of noxious weeds or
non-native invasive species known to occur in the
area or result in actions that may promote the
introduction, growth, or expansion of the range of
such species. (43 CFR 46 215 (1))

NEPA Action Recommended - Categorical Exclusion X
EA _
EIS e

Explanation/remarks

Background

The Department of the Interior, through Reclamation, receives 28,200 acre-feet per year (AFY) of
secondary treated effluent from Tucson area wastewater treatment plants to assist in implementation
of the Southern Arizona Water Rights Settlement Act (SAWRSA) of 1982. Reclamation recharges
this effluent at a Managed Underground Storage Facility (USF) in the Santa Cruz River (SCR) at the
Lower Santa Cruz River Managed Recharge Project (Phase II, permit number 71-591928), which is
permitted to recharge up to 43,000 AFY. The Phase II facility begins at Ina Road and extends

17.91 miles along the SCR channel to Trico Road in Pima County. A managed recharge permit



allows for treated effluent to be discharged to a streambed to percolate into the aquifer, without the
assistance of a constructed device, to accrue Long-Term Storage Credits (L TSC) for one-half of the
volume of water recharged.

Reclamation is working with partners Cortaro-Marana Irrigation District, Town of Marana, Avra
Valley Irrigation and Drainage District, Flowing Wells Irrigation District, Metropolitan Domestic
Water Improvement District, Pima County, Town of Oro Valley, and the City of Tucson to conduct
the proposed demonstration project to enhance recharge at the Phase II facility, which historically
has recharged less than 50 percent of the permitted volume. Reclamation and its partners would like
to enhance infiltration rates at the Phase II Project to recharge the allowable permitted volume and
increase the number of LTSC that are accrued annually. The proposed demonstration project would
mvolve diverting water from the current thalweg and spreading the water across dry portions of the
SCR utilizing secondary low-flow channels.

Project Purpose

Current recharge in the Phase 11 facility does not fully utilize the recharge potential of the 28,200
AFY of treated effluent available to Reclamation. The proposed demonstration project will examine
possible increased recharge from spreading diverted effluent onto dry channels. Feedback from the
demonstration project would be incorporated into planning and design of a permanent Constructed
Recharge Facility to increase recharge of effluent and accrue a higher percentage of LTSC to meet
the objectives of the SAWRSA. The demonstration project would run up to a maximum of 2 years,
beginning in the summer of 2010,

Project Location

Recharge Demonstration Site. A preliminary investigation of potential enhanced recharge sites within
the Phase I facility began in 2006. Preliminary surveys of potential sites were conducted and a
design concept has been developed for a site known as the Powerline Gravel Bar (Figures 1-3). The
Powerline Gravel Bar is located on the main channel of the SCR along the southern boundary of
Section 34, Range 11 East, Township 11 South (Latitude 32°25'27.78"N Longitude
111°12'50.40"W), on land owned by the Pima County Regional Flood Control District within the
Town of Marana.

Properties that include and/or adjoin the project site are owned by the Arizona State Land
Department (ASL.D), Pima County, and Town of Marana. Primary access to the site is from
Tangerine Farms Road through the Marana Heritage River Park (via Heritage Park Drive) on the
east side of the SCR. Secondary access is possible from North Sanders Road along an existing
powerline maintenance road on the west side of the SCR. The primary access route crosses land
owned by the Town of Marana; the secondary access route crosses land owned by the ASLD and
Pima County. Permission to access these lands for project purposes were authorized by each entity
through issuance of either a right-of-entry (ASLD) or license agreement (Pima County and Marana).

The Town of Marana is the administrator of the floodplain of the SCR where the demonstration
project would be located. As such, they require a floodplain use permit be obtained prior to
construction of enhanced recharge features. Additionally, since the project site is within the Marana
Town Limits a Type II grading permit is required. For compliance with the provisions of the flood
plain use permit the project must show compliance with the terms and conditions of the Town of
Marana'’s land development code as related to floodplain impacts, including no rise in base flood
elevations. As a condition for coverage under the Type II grading permit, a Pima County Air



Quality Activity Permit for Fugitive Dust was required and was obtained on April 8, 2010. Flood
plain use and Type II grading permit coverage was granted by the Town on May 3, 2010.

Sediment Disposal Sites. Two sites are available for disposal of excavated materijal that is removed
from the recharge demonstration area (Figure 4). Site 1 is adjacent to an existing road leading to the
Marana High Plains recharge site. The fill will be placed in previously disturbed areas adjacent to
the road. Site 2 consists of an existing dike road adjacent to the SCR. Fill would be placed on top of
the road to stabilize it. Both sites are located on ASLD land leased to John Kai and subleased to
Charles “Brad” DeSpain. Mr. DeSpain has granted permission to Reclamation to dispose of the
excavated material on this leased area.

Project Description

The proposed demonstration project would divert a portion of the flow from the current thalweg into
a historic thalweg (secondary low-flow channel) cut off during flooding that occurred between 2006
and 2009 (Figures 2 and 3). A hydraulic connection to the former thalweg will be provided by a
combination of excavation and redirection of flows. The approximate alignment of the historic
thalweg would be lowered through excavation to match the invert elevation of the SCR. Figure 3
shows the diversion point and channel alignment as well as a section through the SCR channel near
the diversion point. Expected flow diverted from the SCR is approximately one to seven cubic feet
per second. The demonstration project would operate for approximately two years.

Diversion structure. Excavated material would be placed in the SCR to direct flow into the newly
excavated channel (Figure 3). This material would form a berm (22-feet long by 6-feet wide by 2 feet
high) both perpendicular and parallel to the stream flow direction. The projection into the stream is
anticipated to be about 7 feet with the remaining [8 feet of the berm parallel to stream flow
producing an L-shaped structure. Two concrete anchors will be installed in the channel alluvium to
act as anchorage points for the flow measurement devices. The flumes would be cabled to buried,
pre-cast concrete anchors to prevent them from being dislodged and carried away by flood flows
(Figure 2). Placement of excavated material to produce the I-shaped berm requires approximately
10 cubic yards of material with a footprint of 0.004 acres in the jurisdictional waters. Excavation
and subsequent backfill for setting the anchors would require the placement of approximately 3 cubic
yards of fill material. Placement of this fill material would affect 0.0003 acre of jurisdictional waters.

Channel excavation. Approximately 730 cubic yards of material would be excavated along the
alignment of the historic thalweg to provide a hydraulic connection with the SCR. The receiving
channel’s final dimensions consist of a five foot bottom width, 2:1 side slopes, and an invert slope of
approximately 0.0025 ft/ft. Average excavation depths range from approximately 1 - 2.75 feet. The
alignment and limits of excavation along the historic thalweg are shown on Figure 2. This
excavation would affect approximately 0.37 acre. With the exception of alluvial material used for
construction of the diversion and flow calming features, excavated material would be removed with
an excavator, deposited directly into a dump truck, and transported to an upland disposal site. The
following two receiving sites have been identified for this material: (1) road surface on the
secondary access route immediately east and north of the High Plains recharge basins and (2) farm
land north and east of the recharge basins. Translocation of this material to an upland disposal site
is intended to avoid the discharge of additional material into waters of the United States.

Calming features. In order to enbance recharge, several flow calming features {(check dams and
meander installations) will be installed in the secondary low-flow channel to produce backwater
effects or increased flow paths, see Figures 2 and 3. Flow obstruction will span either the full



channel width to provide a backwater, or approximately half the channel width to induce a meander
in the flow. Flow depth in the channel with no installations is expected to be about one foot. With
the features in place there will be localized increases in the water surface. The total number of flow
calming features installed is undetermined at this time but the estimated maximum would be 10
check dams and 5 meander installations. After the initial diversion is made to the former channel
and calming feature effectiveness is quantified, the group may decide to enlarge or reconfigure the
main receiving channel or develop additional flow channels across the gravel bar to further increase
the potential for recharge. Additional channels would be fed by diverting water from the main
receiving channel. Any excavation required to further develop the recharge potential would be
treated similarly as during the main diversion by hauling the material to an upland disposal site.
Flow calming features may be installed in future channels in a similar fashion to the preliminary
channel. See Figure 2 for illustrations of potential future enhancements. These instaliations will be
constructed using approximately 11 cubic yards of excavated alluvial material.

Flow measurement. Flow measurement devices constructed of sheet metal would be installed in the
inlet of the receiving channel and near the downstream connection point with the SCR to monitor
inflow and outflow. These devices will be removed upon completion of the demonstration project.

Biological Resoﬁrces

A site visit was conducted by a Reclamation biclogist on November 19, 2009. The east bank of the
SCR floodplain has been stabilized with soil cement and urban development (residential housing
and the Heritage River Park) has encroached to the edge of the floodplain. The west bank of the
SCR remains natural and the adjacent terrace is undeveloped with the exception of a powerline,
access road, and unauthorized trails.

The Sonoran Riparian Scrubland community (Brown 1994) occurs in and along drainages where the
vegetation is considered too dense to qualify as a “desertscrub or strand community” and not tall or
structured enough to be considered a “forest and woodland community”. The vegetation has
adapted to the successional situations that occur in the flood-prone areas it inhabits (Brown 1994),
Vegetation in the project area varies in density from low to moderate. Vegetation along the lower
floodplain terrace is dominated by quail bush (deriplex lentiformis) and to a lesser extent four-wing
saltbush (Atriplex canescens). The side channel (into which the effluent will be diverted) is also
dominated by quailbush and four-wing saltbush and lined along the south bank with Athol tamarisk
(Tamarix aphylla) and two small Goodding willow (Salix geoddingis) trees. The remaming floodplain
vegetation consists of: saltcedar (Tamarix sp.), mesquite {Prosopis velutina), desert broom (Baccharis
sarathroides), a small patch of common reed (Phragmites australus), and cocklebur (Xanthium sp.). The
adjacent upland habitat consists of typical Sonoran Desertscrub species: littleleaf paloverde
(Parkensonia microphylla) and velvet mesquite (Prosopis veluting).

Wildlife species in the project area are typical of the lower Sonoran Desert. The lack of gallery

riparian vegetation will result in reduced numbers of avian species.” But the project area still provides

suitable habitat for resident birds such as Abert’s towhee (Pipilo aberti) and Gambel’s quail (Callipepla

gambelir) as well as wintering sparrows due to the extensive stand of A#iplex. The upper floodplain

- terrace provides suitable habitat for various reptiles and small mammals. The SCR also provides a

movement corridor for larger mammals such as mule deer (Odocoileus hemionus), bobcat (Felis rufus),
coyote (Canis latrans) and javelina (Tayassu tafacu).

Although Marana has not finalized their Habitat Conservation Plan (HCP), the project area occurs
within the potential range for several sensitive species: cactus ferruginous pygmy-owl (Glaucidium



brasilianum cactorum), western yellow-billed cuckoo (Coccyzus americanus occidentalis ), southwestern

willow flycatcher (Empidonax traillii extimus), burrowing owl (Athene cunicularia), pale Townsends’s

big-eared bat (Corynorhinus townsendii pallescens), Merrriam’s mesquite mouse (Peromyscus merriams),
Tucson shovel-nosed snake (Chionactis occipitalis Elaubers), and the ground snake (Sonora

semiannulata).

Habitat Effects. In the recharge demonstration area, approximately 0.37 acre of mostly barren sand
and gravel habitat would be disturbed via excavation at the mouth and along the extent of the
historic thalweg. Channel excavation would result in the loss of a few saltcedar trees and Atriplex
shrubs. Installation of the Jersey barriers will result in disturbance to 0.02 acre of river habitat along
the west bank of the SCR. Installation of the check dams and meander structures would have no
effect on existing vegetation. No aquatic vegetation or wetlands occur within the area affected by
construction.

The sediment disposal sites have been previously disturbed, and ground cover is sparse to absent.
No vegetation will be impacted with the exception of minor trimming of velvet mesquite (Prosopis
velutina) branches along road the road to the Marana High Plains recharge site.

No invasive or noxious weed survey was conducted although several non-native, invasive plants
were identified during the site visit: common reed, salt cedar, Athol tamarisk, Mexican paloverde
(Parkensonia aculeata), and cocklebur. These species (with the potential exception of common reed)
are well established throughout the SCR system. The proposed project will occur within the active
river channel arid consequently disturbance to the river channel will be similar to what would occur
through natural flooding. The proposed project will not increase the potential spread of noxious
weeds.

Wildlife Effects. There will be minor noise related disturbance to wildlife and potential loss of some
small mammals and reptiles during construction and disposal of excavated material.

Special Status Species. 'The project area occurs within the range of the lesser long-nosed bat
(Leptonycteris curasoae yerbabuenae), which is the only federally listed species in the project area.
There are no caves, roosts or suitable foraging habitat in the immediate project area, There will be
no impact to lesser long-nosed bat or any other special status or sensitive species (Federal, State, or
local) from construction and operation of the demonstration recharge project or the disposal of
excavated material.

There is no suitable habitat in the project area for the cactus ferruginous pygmy-owl, western yellow-
billed cuckoo or the southwestern willow flycatcher. No roost site or foraging habitat for the pale
Townsend's big-eared bat would be affected. No burrowing owl burrows were observed in the
immediate project area. The project area does not appear have sufficient habitat density to support
Merriam's mesquite mouse.

Marana’s HCP identified the project area as potential habitat for both the ground snake and Tucson
shovel-nosed snake. Dr. Phil Rosen (University of Arizona) concluded that for both of these species,
soil type can be the best predictor of habitat suitability (RECON 2009). Ground snakes prefer heavy
soils of the valley bottoms while the shovel-nosed snake prefers loose sandy soil to accommodate its
underground movement. Soil in the project area was not classified. However, the project location
in and adjacent to the active stream channel, the limited project size and the short duration of
construction should minimize any potential impact to these species.



Cultural Resources

Archaeological surveys were performed at the proposed recharge demonstration area and sediment
disposal area. A Class I (intensive) archaeological survey was performed in the area around the
mouth of the receiving channel where river water would be diverted into the recharge demonstration
area. Less intensive survey covered the rest of the gravel bar and along the western bank of the
channel. No cultural resources, historic or prehistoric, were noted in the demonstration area. The
project area is regularly flooded and cyclically disturbed, and there is little chance that cultural
resources would survive these events. Vehicular access to the project area would be along existing
roads; no cultural resources will be disturbed by this access. A Class III survey of the two sediment
disposal areas identified no prehistoric or historic artifacts, features, or sites. Reclamation submitted
findings of “No Effect to Historic Properties” for the recharge demonstration and sediment disposal
areas to the State Historic Preservation Office (SHPQ), pursuant to a Programmatic Memorandum
of Agreement (PMOA) for Negative Findings, dated November 13, 1990, between Reclamation, the
SHPO, and the Advisory Council on Historic Preservation. In accordance with the PMOU, the
project may proceed without further coordination between Reclamation and the SHPO.

Clean Water Act Compliance

As described above, approximately 24 cubic yards of fill material would be placed in jurisdictional
waters to construct the diversion structure, flow measurement devices, and calming features.
Placement of this fill material qualifies for 404 permit coverage under Nationwide Permit 18 (Minor
Discharges) and the associated conditional 401 water quality certification. The U.S. Army Corps of
Engineers approved use of NWP 18 for the proposed project on November 4, 2010 (Attachment 1).

Indian Trust Assets (ITAs)

ITAs are legal interests in property held in trust by the United States for Indian Tribes or individuals.
Reclamation has reviewed the proposed action for possible effects to ITAs. The project area
encompasses lands owned by Pima County, the Town of Marana, and the ASLD. No ITAs would
be affected by the recharge demonstration project.
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Appendix C

Fully Executed Federal Right-of-Entry Agreement
for Access to Bureau of Reclamation Pilot
Recharge Project
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United States Department of the Interior %—

BUREAU OF RECLAMATION
Fhoenix Area Office Eﬁﬂﬂllg
G150 West Thunderbird Road
Glendale, Arnizona &5 306-400]

P REPEY MEPLE 7T

PXAD-MN) FEB 2 o LUl
LND-3.00

Mr. James Rees

Right-of-Way Administrator
Arizona State Lands Depaniment
1616 West Adams Street
Phoenix, AZ 85007

Subject: Fully Executed Federal Right-of-Entry Agreement (Agreement) for Access to
Bureau of Reclamation Pilot Recharge Project (Project)

Dear Mre, Rees:

Enclosed is a fully executed copy of the subject Agreement for your files. On behalf of the
Bureau of Reclamation, | wish to personally thank you for your help and cooperation with our
mutually beneficial Project.

Should you desire additional information, please feel (ree to contact Mr. David Deyle, of this
office, at 623-T73-6244 or by email at ddevle @ushr.gov.

Sincerely,

CAROL LYNN ERWIN

Carol Lynn Erwin
Area Manager

Enclosure

be: PXAQ-7005 (Holler) (w/encl)

Chrono 4000
WEBR:DDeyle:mrc:final :02/ | 92010:623-773-6244

(v mcolonW0l0new\David D\Executed Copy Letter ROE to AZ State Lands
(A10-1468-1050-002-92-0-0 - SADO3)
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February 16, 2010

LIS, Bureau of Reclamation
David A. Devle, Realty Specialist
6150 W. Thunderbird Road
Glendale, AZ 85306-4001
623-773-6244

ddeylef@usbr.gov

Re:  Federal Temporary Right-of-Entry Across State Trust Lands
For Access To A Bureau of Reclamation Pilot Recharge Project
Issued By The Arizona State Land Depariment ("Depariment™)

Dear Mr. Deyle:

This letter serves as the U.S. Bureau of Reclamation’s (and its agents) Right-of-Entry across State
Trust lands effective upon receipt by the Department of this original letter signed by the LS. Bureau
of Reclamation in the space provided.

PURPOSE:
Access across State Trust lands ONLY

LOCATION:

The subject property is a linear road alignment which encompasses MEmly .10 acre, more or
less, of State Trust land west of the Santa Cruz River in Marana. It is preliminanly described as
Metes&Bounds thru the S2ZN2SW; the W2SE; and the SWSESE of 833, T115, R11E, Pima County,

Arizona.

TERMS:

From: February 16, 2010 To: February 15, 2011
CONDITIONS:

In order for this Right-of-Entry to remain in effect, the following conditions must apply:

1. It is understood and agreed that this Right-of-Entry is in the nature of a license, and does not
creale a lease, casement, other estate or right in real property. In the event this document or
any supplemental attachments contain any wording that a court of law interprets as creating a
leaschold interest that wording shall be void, but shall not affect the remaining terms and
conditions of this Right-of-Entry permit. The holder of this Right-of-Entry shall be called the

Sevviang Aritows | Seboad and Pabile Matiaiises Seee FO1S
1616 Wil Adams  Plowok, AT 5007  wwrw. lasl state.na.1m
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Permittee and the Geantor of this Right-of-Entry shall be called the Permittor for the purposes
of this Right-ol-Entry.

As a license this Right-of~Entry grants authority only for the specific purpose listed on Page
| under the heading "Purpose”, and no aclivity or functions of any other type whalsoever are

permitted.

Any and all structures placed vpon the subject property shall be removed at the Permittee's
expense ifa Right-of-Way for this Right-of-Entry's purpose is not approved by the Permittor.
Any such structures placed upon the State Trust premises which are not expressly authorized
herein, shall be forfeited and become property of the State of Arizona.

As a license this Right-of-Entry expires on the date indicated, carries no holdover rights, and

15 not assignable or saleable. This Right-of-Entry represents personal property of the
Permittee, and does not survive the death or termination by the Perminee.

In the event any land affected by this Right-of-Entry is reclassified by order of the Staie Land
Commissioner this right will automatically cancel as of the effective date of the
reclassification,

Permitiee shall not interfere with any other Permittees’ or Lessces’ use of State Trust land.
Further, Permittee is required to inform the affected Department Lessees in advance when the
Permittee or its agents will be crossing the affected State Trust leases,

Permittee shall not harass livestock or wildlife, nor damage or destroy any livestock or
wildlife improvement or facility (i.e. windmills, tanks, corrals, fencing, watering structures,
ele. )

Permittee shall leave gates cither opened or closed as they are found (General rule: If a gate is
opened and wired or tied back to the fence, it should be left open). Mo fences will be cut or
laid down.

Permittee shall not leave trash or refuse on State Trust land.

Permiitee shall not remove any natural products from State Trust land, including rocks, soil
or firewood for home use,

Permittee shall comply with the provisions of the Arizona Native Plant Law and with all laws
relating to prehistoric or historic archaeological sites or artifacts. No archasological site or
artifacts, either prehistoric or historic, will be disturbed or removed.

12. Vehicles will only travel on established roads, and minimum pull-out to park vehicles is

13.

14.

allowed, Do not block gates or park within a quarier mile of livestock or wildlife water.

Permittee is responsible for obtaining any other permits (local, state and federal) necessary to
the activity defined in this Right-of-Entry.

Permittee shall adhere to all rules, regulations, ordinances, and building codes as promulgated
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by local jurisdictions and any applicable agencies.
15. Other:

8. Ground disturbance is stricily prohibited, except as necessary to accomplish the
purpose of this Temporary Right-of-Entry and in conformance with the Restoration
provisions that are a part of the Temporary Right-of-Entry.

b. Permitiee shall provide the Department with zll reports and results ol its
investigations, if applicable.

INSURANCE AND INDEMNITY FOR UNITED STATES GOVERNMENT PERMITTEES:

Any claims for damages resulting from the activities of the United States Government Agency under
this agreement shall be promptly processed by the United States Government Agency under the
Federal Tort Claims Act, 28 U.5.C, 2671 et seq.. and the Contract Disputes Act of 1978, 41 US.C,
601-613, or other applicable Federal authorities, provided that this paragraph shall not be construed
as a waiver of the discretionary powers of the Arizona Stale Land Commissioner.

Permittee agrees to conduct said operations so as to not pollute any groundwater supply.

ENVIRONMENTAL INDE

To the extent consistent with Federal law, Permittee shall protect, defend, indemnify and hold
harmless the Permittor from and against all liabilities, costs, charges and expenses, including
attorneys' fees and court costs, arising out of or related to the presence of or existence of any
substance regulated under any applicable federal, state or local environmental laws, regulations,
ordinances or amendments thereto because of: (a) any substance that came to be located on the
Premises resulting from any use or occupancy of the lands by the Permitiee before or after the
issuance of the Right-of-Entry; or (b) any release, threatened release or escape of any substance in,
on, under or from said Premises that is caused, in whole or in part, by any conduct, actions or
negligence of the Permittee, regardless of when such substance came to be located on the Premises.

Prior to the termination of this Temporary Right-of-Entry and in addition to those obligations set
forth in this Temporary Right-of-Entry, Permittee shall restore the Subject Property by removing any
and all Regulated Substances caused to come into existence on the Subject Property as a result of
Permitiee’s actions or inactions or the actions or inactions of Permittee’s agents. For the purposes of
this Right-of-Entry the "regulated substances” shall include substances defined as "regulated
substances”, "hazardous waste™, "hazardous substances", "hazardous materials”, "toxic substances™ or
“pesticides” in the Resource Conservation and Recovery Act, as amended by the Hazardous and
Solid Waste Amendments of 1984, the Comprehensive Environmental Response, Compensation and
Liability Act, the Hazardous Materials Transportation Act, the Toxic Substance Control Act, the
Federal Insecticide, Fungicide and Rodenticide Act, the relevant local and state environmental laws,
and the regulations, rules and ordinances adopted and publications promulgated pursuant to the local,
state and federal laws. To the extent consistent with Federal law, this indemnification shall include,
without limitation, claims or damages arising out of any violations of applicable environmental laws,
regulations, ordinances or subdivisions thereof, regardless of any real or alleged strict liability on the
part of the Permittor. To the extent consistent with Federal law, this environmental indemnity shall
survive the expiration or termination of this Right-of-Entry and/or any transfer of all or any portion
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of the Premises and shall be governed by the laws of the State of Arizona.

In addition, the restoration shall include, but not be limited to, removal of all waste and debris
deposiled by the Permitiee, as well as restoration to grade level of all trenches, holes, ete. that were
created as a result of the Permitiee’s Due Diligence investigation. If the Subject Property or any
portions thereof are damaged or destroyed as a result of the existence or presence of any Regulated
Substance or if the Subject Property or any portions thereof are damaged or destroyed in any way
relating to or arising out of the removal, treatment, storage, disposition, mitigation, cleanup or
remedying of any Regulated Substance by the Permitice or its agents, Permittee shall arrange, at its
expense, for the repair, removal, remediation, restoration, and reconstruction to the Subject Property
to the original condition existing on the date that the Permittee first entered upon the Subject
Property, to the satisfaction of the Department. In any event, any damage, destruction, or restoration
by the Permittee shall not relieve the Permitiee from its obligations and liabilities under this

Temporary Right-of-Entry.

The Department hereby acknowledges and agrees that, with respect to this Right-of-Entry, no
liability shall attain in favor of the Department as against any officer, director, member, agent or
employee of the Permittee, but that the department shall look solely to the assets of the Permitiee (or
satisfaction of this Right-of-Entry.

Maria Baier,
State Land Commissioner

: L. A 5, Director
Real Estate Division

Ce:  Public Records
Ruben Ojeda, Manager, Rights-of-Ways Section

Attachment:  Public Land Ownership map

LS. Bureau of Reclamation

AGREED TO AND ACCEPTED THIS ﬂ DAY OF FEBRUARY, 2010
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From: Chuck Wilcox [cwilcox@trico.coop]

Sent: Monday, March 22, 2010 3:01 PM

To: Tosline, Deborah J; “Charles B DeSpain®
Cc: Holler, Frank (Eric) E

Subject: RE: Trico Powerline Access Road
Debra,

Trico has no objections to the Bureau of Reclamation using Trico’s power line road
right-of-way across

the north boundary of Sections 3 and 4, Township 12 South, Range 11 East, Pima
County, Arizona, as an

access route during construction and maintenance of the pilot research project
located in the Santa

Cruz River. The Bureau of Reclamation also needs to obtains the land owner’s
approval to use said

right-of-way.

IT you have any question, let me know.

Chuck Wilcox, SR/WA

Right of Way Coordinator

Trico Electric Cooperative, Inc.
P.0. Box 930

Marana, AZ 85658

Phone (520)744-2944 ex 1324

Fax (520)682-4887

Email - cwilcox@trico.coop

From: Tosline, Deborah J [mailto:DTosline@usbr.gov]
Sent: Monday, March 22, 2010 1:02 PM

To: Charles B DeSpain; cwilcox@trico.coop

Cc: Holler, Frank (Eric) E

Subject: RE: Trico Powerline Access Road

Hi Brad,
Hope all is well with you!

I have not received any correspondence from TRICO. Permission to use TRICO’s
powerline road during

construction/maintenance of the Enhanced Recharge Project may be provided iIn an
email.

Thanks,

Deborah Tosline, R.G.
Hydrologist/Assistant Program Manager
U.S. Department of Interior
Bureau of Reclamation

300 W. Congress Rm 1L (FB-37)
Tucson, AZ 85701

Office: 520-670-4806

Fax: 520-670-4745

Cell: 520-404-1083
dtosline@usbr.gov

www . usbr _gov

From: Charles B DeSpain [mailto:bridlebitranch@triconet.org]
Sent: Monday, March 22, 2010 10:36 AM
To: Tosline, Deborah J; cwilcox@trico.coop

Page 1
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Cc: Holler, Frank (Eric) E
Subject: RE: Trico Powerline Access Road

Debra

Any progress with Trico?
The culvert is in

Brad

From: Tosline, Deborah J [mailto:DTosline@usbr.gov]
Sent: Thursday, January 14, 2010 3:09 PM

To: cwilcox@trico.coop

Cc: Holler, Frank (Eric) E; bridlebitranch@triconet.org
Subject: RE: Trico Powerline Access Road

Chuck,

I am writing to follow up with the request for permission for Reclamation to use the
Trico Powerline

road as an access route during construction etc of a pilot recharge project in the
SCR. Have you had a

chance to get a response to this request?

Also, what type of ROE/ROW permit does Trico have from the Arizona State Land
Department? 1Is Trico
permitted to do road maintenance under their ROE/ROW permit?

ITf you require further information or have questions, please contact me.
Thank you,

Deborah Tosline, R.G.
Hydrologist/Assistant Program Manager
U.S. Department of Interior
Bureau of Reclamation

300 W. Congress Rm 1L (FB-37)
Tucson, AZ 85701

Office: 520-670-4806

Fax: 520-670-4745

Cell: 520-404-1083
dtosline@usbr.gov

www . usbr.gov

From: Tosline, Deborah J

Sent: Monday, January 04, 2010 12:18 PM

To: “cwilcox@trico.coop”

Cc: Holler, Frank (Eric) E; bridlebitranch@triconet.org
Subject: Trico Powerline Access Road

Chuck,

Reclamation would like to conduct a pilot research project in the Santa Cruz River
immediately north of

the Trico Powerline. 1 am writing to request permission for Reclamation to use the
Trico Powerline

road as an access route during construction, maintenance, and break-down of the
pilot project.

Attached is a map of the potential access route along the Trico Powerline road. It
is our understanding

that Trico plans to install a culvert in the oxbow to provide a vehicle crossing.
What is the timeframe

for completion of installation of the culvert?

Page 2
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The pilot research project involves enhancing recharge in the Santa Cruz River by
creating a diversion
and spreading flows across the channel to increase infiltration rates. The pilot
would take about a
week to construct and would require maintenance following any potential flood flows
in the SCR.
Vehicles utilizing the access road include an excavator, a 10-wheel truck, and
field vehicles. The pilot
could last from 6 months to 2 years. The pilot would be conducted under existing
permits and
agreements for the Lower Santa Cruz River Managed Recharge Project underground
storage facility.

If you have questions or require further information, please contact me.
Thank you,

Deborah Tosline, R.G.
Hydrologist/Assistant Program Manager
U.S. Department of Interior
Bureau of Reclamation

300 W. Congress Rm 1L (FB-37)
Tucson, AZ 85701

Office: 520-670-4806

Fax: 520-670-4745

Cell: 520-404-1083
dtosline@usbr.gov

www . usbr.gov

Page 3
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ASLD Lessee John Kai Permission






Phone conversation with John Kai 990-8888

John asked that | send him info about the ERP to his email address at kaifarms@earthlink.net. John gave
verbal permission to cross his land during construction and maintenance of the ERP.

Deborah Tosline 3/19/10
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LICENSE AGREEMENT

LIiCENSOR: Town of Marana
11555 W. Civic Center Drive
Marana, AZ 85653

LICENSEE: U.S. Department of Interior
Bureau of Reclamation
Phoenix Area Office
6150 West Thunderbird Road
Glendale, AZ 85306-4001
Attn: Ms. Carol Lynn Erwin, Area Manager

In consideration of Licensee's promises in this Agreement, Licensor hereby gives permission to
the Licensee to temporarily use Licensor's property (the “Heritage Park”) located in Section 34,
Township 11 South, Range 11 East, Quadrant 3 of the Gila and Salt River Meridian, Pima
County, Arizona described as foliows:

That certain real property owned by the Licensor and depicted in Exhibit
“A”, location and access map, and incorporated by reference herein.

Beginning on the effective date of this Agreement, Licensee may use those particular access
routes across the Heritage Park that are designated in writing by the Marana Director of
Parks and Recreation for access to Licensee’s Enhanced Recharge Project located in the
Santa Cruz River (the “ERP”) and access maintenance purposes only. Access maintenance
materials may include natural stone such as decomposed granite, asphalt or any other
hardscape or surface material approved by the Marana Director of Parks and Recreation for use
within conservation or park lands. For the purposes of this Agreement, “hardscape” includes
natural stone or other paving materials used for walking paths and roadways as approved by
Licensor. Licensee, its representatives, assignees or designees may use the land for access
and access maintenance purposes temporarily as permitted by this Agreement, subject to the
terms and conditions set forth below:

1. This Agreement is revocable and shall be binding upon Licensee, its representatives,
assignees and designees, and every reference to Licensee in this Agreement shall include
and bind Licensee’s heirs, assignees and designees.

2. Permission is revocable and given to Licensee for temporary access and access
maintenance across the Heritage Park to the ERP.

Page 1 of 3
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10.

11.

12.
13.

14.

. All access and access maintenance performed under this License shall be in compliance

with plans approved by the Marana Director of Parks & Recreation. Any modification or
relocation of access shall be in accordance with plans approved in writing by the Marana
Director of Parks & Recreation, whose written approval shall be obtained before any access
changes commence.

. Licensee is aware and agrees that in the event of a future roadway, conservation or park

construction project, Licensee bears the sole cost for removal of any improvements (if any)
placed by Licensee, restoration of any Heritage Park landscaping damaged or destroyed as
a result of Licensee’s activities, and Licensee’s costs related to the relocation of access.

Licensee, its representatives, assignees and designees covenant that it shall defend,
indemnify and hold harmless Licensor, its officers, agents, and employees from any and all
claims, demands, causes of action, complaints, suits, losses, damages, injuries, and
fiabilties whatsoever (including those for costs, expenses, and attomeys' fees) to any
person, persons, or property arising out of either (1) the maintenance and use of the
Heritage Park by Licensee, or (2) the negligent acts or omissions of Licensee.

This License shall become effective when this fully executed License is delivered to the
Marana Town Clerk.

. Licensor retains the right to modify, terminate or revoke this License at any time.

. From the effective date, this License shall be temporary and shall remain in effect unless

and until it is (a) modified or terminated by written agreement of the parties or (b) revoked by
and at the sole discretion of Licensor.

. Revocation of this License is at Licensor's discretion. Licensor’s decision shall be based on,

but not limited to, future progress or construction of the right-of-way, conservation or park
improvements and any traffic control and public safety concerns.

Except in cases of imminent hazards or emergency or by agreement of the parties, Licensee
shall give Licensor written notice of any access modification or relocation at least 60
calendar days prior to the effective date of modification or access relocation.

If Licensee causes any damage to the Heritage Park or other Town property, Licensee shall
promptly make and pay for the repairs necessary to restore the property to its pre-damaged
condition. At the discretion of Licensor, if repairs are not initiated and completed within a
reasonable length of time, but in any event within 14 calendar days after Licensor gives
written notice of damage to Licensee, Licensor may make the repairs and bill Licensee for all
costs. Licensee shall pay the bill within ten calendar days of receipt.

All access improvements instailed by Licensee shall be maintained by Licensee.

Licensee shall abide by all existing laws and regulations of the United States of America,
State of Arizona, County of Pima and Town of Marana, as they may be amended from time
to time,

This Agreement is subject to cancellation in certain instances involving conflict of interest
pursuant o A.R.S. § 38-511. .
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IN WITNESS WHEREOF, {he parties have executed this License Agroement on the last
signature date set forlh below.

TOWN OF MARANA, LS, DEPARTMENT OF THE INTERIOR
(LICENSOR) BUREAL OF RECLAMATION
(LICENSEE)

Fom Ellis, Director .
Parks & Recreation Awting For

rol Lyhn Erwin, Broa Marager

STATE OF ARIZON

)

booss
COUNTY OF FIMA ]
-ha foregeing instrument was acknowledged belore me on this ﬂiﬁﬁg/.-'.’: day of
- -f . ¥ . 2010 by Torm Ellis, Marana _Ea_rks. & Recrealicn Chreclor, on
behalf of Ihe Tow. I‘Marana an Arzona munly:l_:.‘_mal J:m'pumhnn

My SO iSSion expires:
IWRE P2

P C ety
Wy G meTAERRG Expimg

daenepry 19, 1414

STATE OF ARIEZONA )
} 55

COUNTY GF@'I_:.E.‘_EP.}

T hee Tty g ipsiument was acknowledged before me thisE-"_"’[ day nfm&tgb ,
T i, Jired Manager of Ihe ULS. Depatrment of the Inteor, Burean
of Heclamalmn I[LIEEHE-EE 0n behatt of Licensee.

yﬂﬂﬂmrSEIDHEHpII‘E'E j?g ﬁﬁ EEE E 3
"-"-ﬂ B, S|

Nolary Public

Fagedoll
Favotable Liceanse — U5 Depl. IMancr-B0R
Seclion 34 T115, R11E Q3
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ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson Arizona
Appendix F

Appendix F

Town of Marana Floodplain Use Permit Application






TOWN OF MARANA
FLOODPLAIN USE PERMIT APPLICATION

/

VMARANA 11555 W Civic Center Drive
MmN I Marana, A 85653

N 0 LR Phane: (500) 382-26000Fa: (520) 382-2643 €

APPLICANT INEORMATION PROPERTY INFORMATION I

Name Arvdrew Ashiry Address:  SCR (Lat 32°25'27.78°N Long 111°12°50.40W)
Company Name U5, DOI - Bureau of Reclamation Tax Code:

9 6150 West Thunderbird Road Township: 11§ Range: 11E Section: 34
Mailing Address ¢\ dale AZ, 85306-4001 L

The project site |s located on the main m
Phone Numbser (623) 773-6452 Legal of the Santa Cruz River along the southern
Description boundary of Section 34, Township 11 South
Range 11 East, Gila & Salt River Base and

1
Fax Mumber (623] 77 3-H48 Merichan.
CONTRACTOR INFORMATION (if applicable)
Business Mame Contractor Lic
fddress Marana Bus Lic
Phone Number Fax Mumber
PROPERTY DWMER INFORMATION
Mame Pirna County Regional Flood Controd District

Information Powerline Gravel Bar, Hydraulic Analysis and
Address 97 East Congress, 3rd Floor Tucson. AZ 85701 Sybmitted With |Project Details, For the Town of Marana,
Application Department of Public Works.

Phone No (S20) 243-1800

Descriptionof - o+ ation along the alignment of the historic thatweg of the Santa Cruz River to produce a recelving channel

wmtr 1|:|-bll. for enhanced efffuent recharge.

Will fill or the storage of of fill take place on the property? [] YES  [X] NO

By signing this permit applcation, the underigned spplies ko a permil penuant and subjec 1o the requesements of the FLOODPLAINAND EROSION HAZARD
MANAGEMENT COOE (Tithe 21 of the Marana Land Developsment Codiel, s herby ageees to lahfully abide by all the Covenents, Conditions and Restrictions
tlm'lﬁudmrﬂm:udl.l::h'rei'lh'l:lMh'n!n'rﬂh'.m.Mwthmdﬁhﬂﬂmwm“wlwﬂimmﬂ
demands agso lted wih ke approval of this applcation. This applcation becomes a valid permit only when completed and sigaed by the Town of Marns
bebawy and accepted by the applicant. Validabed permrit b subhpect bo the conclition and resriclicns anached {IF ANY)

APPLICANT SIGMATURE J DATE 4 1{,5@5
Print Form
THIS PORTION TO BE FILLED OUT BY TOWN OF MARANA FLOODPLAIN MANAGEMENT DEPARTMENT

RecdBy G, D gy Mewheel oyas  Tow AE  Heohelin BFEL19AY
Floodplain Map sepentsded by LOMRS D O E YES IMWIM lmmﬂmﬂﬂw

Floodghain Permin ¥ fmogsmid et BuldingPermitd p ) 5 Conditions & Restrictions § (i EF31 (i €051
Elevation Certificate Required? [T] YES 1ot  Elevation Conficate Completed? [T YES

APPROVEDBY(, . Mupma, C.eim DATE 3 waar 24 A e
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ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,

Tucson Arizona
Appendix F2

Appendix F2

Town of Marana Permit Application for

Construction of Public Improvement in the Town of
Marana Type Il Grading Permit






PERMIT APPLICATION FOR CONSTRUCTION OF PUBLIC IMPROVEMENTS IN THE TOWN OF MARANA
TYPE Il GRADING PERMIT

Date of Application:

04152010

| PERMIT NO. ISSUED [T=41005 - cnd

Project Name:

SCR Managed Recharge Phase Il, Enhanced Recharge Demonstration

Project Location/Address.

Main channel of the SCR (Lat 32*25°27.78°N Long 111°12°50.40W)

Descriplion of Work (In accordance with Title 19, Town of Marana Land Development Code and Resclution 80-05):

Excavation along the alignment of the historic thalweg of the Santa Cruz River to produce a receiving
channel for enhanced effluent recharge.

L] The permit includes private streets.

License No.

Applican/Owner U.S. Department of the Interior - Bureau of Reclamation

Contact Name Andrew Ashby

Addrmss 6150 West Thunderbird Road

City Glendale | State AZ Zip 85306
 Telephone No. 6237738452 Fax No. 6277738481
Applicant's (If Applicant is , the Applicant guaraniees thay are acting on behalf of the Owner)
| Signature s

Contractor

Contact Name

Address

City State Zip

Telephone No. Fax Number

State License Mo. Expiration Date

Town Business Expiration Date

A COPY OF THIS PERMIT SHALL BE ON THE JOB AT ALL TIMES.




PERMIT NO. TZACOS-0eny

For Official Use Only
PERMIT FEES
Base Fee $100.00
Construction Cost Fee
Greater of $500.00 $ Sceo.on
OR
Construction Cost .3
1% of Consiruction Cost - An agreement for inspection of public
improvements has been executed, and Applicant hereby agrees to retain | § %
an Engineer of Record and pay the costs of all tests of materials and
performance as required by the Town Engineer.
OR
Construction Cost ® s
3 ¥% of Construction Cost - An agreement for inspection of public
improvements has been executed, and Applicant hereby agrees to retain
the Town of Marana or his‘her designated representative as an Engineer 5 5
of Record and pay the costs of all tests of materials and performance as
required by the Town Enginear.
* At tha Town's Discretion
AT-RISK Grading Fee $ B2
Violation Fee (Double permit fee) s &
TOTAL FEES DUE Sc BE
Check No. 1188 Receipt No. Dsves, 104%7 ol
Work perforrmied wnder this permil shall comply with the Town of Marana Standands, Regulations, Requiremenis and Fedaral Pemmiis.
BONDS (AS REQUIRED)
Bond Amount >
Re-seeding Bond
Cost: $0.05 per sq ft of area Area
Performance Bond 3 Eia-
Cost of returning the site to the previcus condition plus 15% Contingency
Construction Cost: § Contingency: $
TOTAL FEES DUE
Check No. Receipt No. $ 4
Bond No.

Accepted for the Town of Marana By: (_ .- T epy

Date of Issuance: 5 May Zesab

THIS PERMIT SHALL BECOME NULL AND VOID IF WORK IS NOT COMPLETED BY:
36 OT Zoib

EH OWNERS INITIALS
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PERMIT NO. T 24005~ 0t {

H"\ g

MARANA|

]‘Ir-l:'.l.l-"'

TOWN OF MARANA
AGREEMENT FOR CONSTRUCTION OF PUBLIC IMPROVEMENTS

TYPE Il GRADING PERMIT: SUBDIVISION AND/OR DEVELOPMENT

In consideration of mutual covenants herein contained, and for other good and

valuable consideration, the receipt of sufficiency of which is hereby amnw each
party to the other, this AGREEMENT, made and entered into this ay of
Aprt Mar 20 10 |, by and between the Town of Marana, a municipal corporation,

hereinafter called the Town, and:

U.S. Department of the Interior - Bureau of Reclamation
Name

6150 West Thunderbird Road
Address

Glendale, AZ, 85306-4001
City, State, Zip Code

hereinafter called the Applicant.

WITNESSETH:

WHEREAS, the Applicant desires to make improvement(s) within the Town of Marana,
Arizona at:

SCR Managed Recharge Phase ||, Enhanced Recharge Demonstration
Project Name (as depicted on the plans)

Main channel of the SCR (Lat 32°25'27.78"N Long 111°12'50.40W)
Location

Santa Cruz River along the southern boundary of Sect 34, R11E, T11 5
Legal Description of the Property

within the public right-of-way, easement, or other property of the Town of Marana. (If
the project is within a subdivision, the map or plat is recorded in the office of the Pima County
Recorder in Book of Maps and Plals at Page theraof); and

WHEREAS, the required reports, plans, specifications and soil tests for said work have
been approved by the Town Engineer, and the officials of the appropriate water and
wastewater, or other agencies, as applicable; and

.Eu OWNERS INITIALS
Page 3 of 6
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PERMIT NO. T 24005 - 06

WHEREAS, the Applicant desires that the Town approve the construction of said
improvement(s); and

WHEREAS, the Town is willing to approve said improvement(s), provided itthey meet
Town Standards and the work is completed in accordance with Town requirements; and

WHEREAS, the Town requires that such improvements in Town rights-of-way be
constructed in accordance with Town standards, regulations, and requirements;

NOW, THEREFORE, IT IS AGREED A3 FOLLOWS:

1.

That the Applicant shall install and construct or cause to have constructed, at the
Applicant’s sole expense, the improvements set forth in the plans and

specifications, Santa Cruz River Managed Recharge Phasa |,
Enhanced Recharge Demonstration

B AbeH- o0 ., which plans and specifications have been
prepared by a Professional Engineer registered to practice in Arizona, and which
have been reviewed and approved by the Town Engineer, as well as by the
appropriate owner/lagency. Construction shall also comply with the conditions for
improvements as specified herein.

That said work shall be done in conformance to all applicable regulations, permils,
standards, and requirements of the Town; and that all required permits shall be
obtained by the Applicant prior to the commencement of any work under this
Agreement.

That a Professional Engineer, registered to practice in Arizona, shall be retained by
the Applicant as “Engineer of Record”, and said Engineer shall lay out and
establish the lines and grades for the work as it progresses, shall be responsible
for the surveillance of the construclion, and shall order tests to verify the
compliance of materials incorporated into the work with the specifications.

That the Applicant shall notify, in writing, the Owners of all properties abutting the
periphery of the development. Notification shall include a description of the work,
the approximate dates the construction will take place, and a telephone number
and name of the individual to contact if further information is required. Motification
shall be accomplished a minimum of seven (7) calendar days prior to the
commencement of any construction activities. A copy of such notice shall be
submitted to the Town Engineer.

. That the Applicant shall pay any and all inspection fees as may be charged to the

Applicant by the Town.

That the Applicant shall be solely responsible for the cost of material tests required
by the Town as well as securing all applicable materials compliance documents
and cerifications.

r_'H OWNERS INITIALS
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PERMIT NO. T21605- o1

7. That the work shall be subject to the inspection and the approval of the Town as
the work progresses. The Engineer of Record shall provide at the end of each
month a written report as to the progress of the construction together with
inspection reports, matenals test reports, and any other supplemental data
pertinent to the work. Deviations from the approved plans shall be shown on the
“As-Built” mylars of the plans. All changes or deviations in the approved plans
andlor specifications, other than those of a minor nature, shall be submitted to the
Town Engineer for review and approval prior to execution in the field.

8. That the Town Engineer or his/her designated representative shall be present al
the final on-site inspection of the improvements. Deficiencies in the work noted
during the final inspection shall be comected to the satisfaction of the Town prior to
approval of the improvement by the Town and/or prior to release of assurances.

9. That within thirty (30) calendar days of the completion of construction, the Applicant
shall furnish the Town Engineer a closeout package that includes all applicable
items from Section 06-06 of Title 6 of the Marana Land Development Code. A
certified listing of all items and quantities installed and associated costs will be
required to verify permit fees.

10.That the Applicant shall guarantee the work against defective materials or
workmanship for a period of at least one (1) year from the final acceplance of the
improvements by the Town. Upon discovery of defects, any repair or replacement
by the Town pursuant to said guarantee shall be undertaken immediately lo the
satisfaction of and at no cost to the Town.

11.We the undersigned, our successors and assigns, do hereby save the Town of
Marana, its successors and assigns, their employees, officers and agents harmless
and indemnify same from any and all claims for damage to persons or property
related to the improvementsfinstallations as set forth in the accepted plans and
specifications first mentionad above, to the fullest extent permitted by law.

12.During the construction of said improvements, the applicant shall maintain policies
of liability insurance, issued by companies licensed to do business in Arizona, in
amounts not less than $1,000,000.00, and the Town of Marana shall be an
additional insured. The policy limit shall not be construed to limit the scope of
indemnity above.

13.The property owner must obtain all necessary permits and approvals required
under any Federal, State and local laws and regulations, as well as all permits
required. Applicant assumes the responsibility for compliance, engineering, design,
construction, inspection and maintenance associated with all improvements and
facilities required by such pamits.

IN WITNESS WHEREOF, the Applicant has executed or has caused this Agreement
to be executed by its proper and duly authorized officer and the Town has caused this
Agreement to be executed by the Town Engineer or authorized representative as of the day
and year first written above.

Al OWNERS INITIALS
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PERMITNO. Tz1005-god

OWNER, TRUST HOLDER OR AUTHORIZED AGENT {APPLICANT):

Print or Type Company Name U.S. Departmant of the Interior - Bureau of Reclamation

- e

Telephona Number B623-T73-6452 Fax Number 623-773-6481
mm.Tmm M“ffﬁzﬁ?fﬂ

Agent
Print or Typa Name and Tite of
Crwmier, Trust Hobdar or Authosized
| Agent

Ahdrew Ashby, PE ©
Senior Engineer

The terms and conditions of this Agreement have been read and are hereby agreed o

and accepted by the following:
ENGINEER OF RECORD:
Print or Type Company Name U.S. Department of the Interor - Bureau of Reclamation
6150 West Thunderbird Road
o Glendale AZ 85306-4001
Tefaphona Mumber G23-TT3-6452 Fax Muméar 623-7 7 3-6481
Signafure of Owner, Trust Holder .
o Auithod M"W Dete ‘%'/::mm
Print or Type Name and 186 o | Andrew Ashby’ PE 7
Owner, Trust Holder or Senior Engineer
Autharized Agent
CONTRACTOR:
Prind or Type Company Mame
Addrass
Telophone Number Fan Murmiber
Sigriature of Cwner, Trust Holder Date
or Autharzed
Print o Type Mame and Tide of
Cramizr, Trust Holder ar
Autharized Agent
B TOWN OF MARANA:
bure of Town Engineer
Mwm 2 My Ers Dale 2 My 2ot s
&. OWNERS INITIALS
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Town of Marana Santa Cruz River Managed
Recharge Phase Il, Enhanced Demonstration

Project. CLO1111-001 / ENG1004-001 / Permit No’s.
T21005-001 / FP1004-001






= ___\
MARANA

NN NN

sAAAH. 1K

TOWM OF MARAMA,
DEVELOPMENT EERVICES

14 Nov 2011

Mr. Andrew Ashby, P.E.

Bureau of Reclamation

Lower Colorado Region, Phoenix Area Office
6150 W Thunderbird Rd

Glendale, Arizona 853085-4001

Via E-Mail

Re: Santa Cruz River Managed Recharge Phase Il, Enhanced Demonstration
Project. CLO1111-001 / ENG1004-001 / Permit No’s. T21005-001 / FP1004-001

Dear Mr. Ashby,

The Town of Marana has reviewed the submitted closeout package for the above
referenced permit(s). The closeout package has been accepted. As the referenced
commercial project is private and contains no public streets for maintenance; the Town
of Marana will not maintain the site improvements and therefore the release from the
Private Improvement Agreement will not require council action. The permit(s) listed
above are hereby closed.

If you have any questions please feel free to contact me at (520)382-2600.
Sincerely,

Caws Myers

Gus Myers CFM

Engineering Technician

Development Engineering Division
Town of Marana

cc: file

TS50 W, OhC CENTER DRIVE, BLDGE. AZ Il MARAMA ARLIDNA BSES3-T003 ] TELEPHOMNE; (530} 383 -2800 e ) Fax; 383-2841
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Pima County Department of Environmental Quality
Air Program — Air Quality Activity Permit: Fugitive
Dust






PIMA COUNTY BEFARTMENT OF ENVIRONMENTAL GUALITY
ALR PROGRAM
I3 W STOME AVE, SLATE T
TUCSOM, ARIEONA 83101
PREUE: (500 2437406 FAX] (320 243-T1T0
wiw de. pima gos

AIR QUALITY ACTIVITY PERMIT: FUGITIVE DUST

Permit Number 6353
Eiective Date /82010
Expiration Date  4/7/2011

Permitice LIS DO - Bureau of Beclamation
Address 6150 W, Thunderbird Rd.
Gilendale AL B5306-

Project Address  (Latitude 3272527, 78"N Longinsde 111°12°30.40"W)
Subdivision Tangering Farms Road through the Marana Heritage River Park (via Heritage Park Drive)
Cross Streets Tangering Farms Road through the Marana Heritage River Park (via Heritage Park Drive)

THIS PERMIT WAS ISSUED FOR THE FOLLOWING ACTIVITIES |

Landstripping/Earthmaoving = RO -
Trencling - IE -
Road Construction = Nene -
Rlasting - FIEHRE -
Mudtiple Activities I+ ro 10 oores

Flease read and abide by the Pima County Code that regulates Alr Quality Permiis and Fugltive Dust Controd.
hitp:2ewew. deg. pima. gowainpdiDusiRegs pof

. w

AR PR PR



FIMA COUNTY DEPARTMENT OF ENVIRONMENTAL QUALITY
AlR FROGRAM
I3 N STONE AYVE, SLATE 70
TR, ARLICRA 3570
FTHORE: (3200 2030400 FAX (5200 2437370

wwwdeg pama g

Air Quality Activity Permit Receipt

Issued To US DOI - Bureau of Reclamation Account Number 0
6150 W, Thunderbird Rd. Check Mumber 1011
Cilendale AL 85306~

Permit Number 6353 Effective Date 4/8/2010

Sile Location  (Latitude 32°25°27.78°N Longitude 111712'50.40"W)
Tangerine Farms Road through the Marana Heritage River Park (vi
Tangerine Farms Road through the Marana Heritage River Park (vi

Activity Amount Fee

Landstripping (ac) - none - $0.00
Trenching (ft) - NONE - £0.00
Road Construction (ft) - fIONE = £0.00
Blasting - NOTE - $0.00
Multiple Activities (ac) 1+ 10 10 acres L625.00

Amount Paid  $625.00
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Arizona Department of Water Resources — Lower
Santa Cruz River Managed Recharge Project,
Enhanced Recharge Project Meeting April 21, 2010






ARIZONA DEPAETMENT OF WATER RESOURCES
1550 Morih Central Avenuee, Phoems, Anaona 25012
Telephone: 602 T71-8535
Fax: 602 TT1-RARS

JANET NAPOLITANG
Agril 21, 2010 s
HEHB GUENTHER

[Mirecior

Ms. Deborah Tosline

Bureau of Reclamation

300 W, Congress Street

Room 1L (FB-37)

Tucson, AZ 83701-1371

SUBJECT: Lower Santa Cruz River Managed Recharge Project, Enhanced Recharge
Project Meeting April 21, 2010

Dear Ms, Tosline:

The Anzona Department of Waler Resources (Department) met to discuss a recharge
enhancement demonstration project at the Lower Santa Cruz River Managed Recharge Facility
that the permittees would like to pursue under the existing monaged USF Permut (No. 71-
591928) on April 21, 2010.

Based on the information provided at the meeting, the Depariment has determined that the
demonstration project proposed by the permittees may be camied out under the existing managed
USF Permit No. 71-591928. Further, the Department has determined that the USF permit does
not need to be modified. The Department would like to request that the permittee provide

periodic updates on the project progress and the final results of the demonstration project as a
courtesy,

Sincerely,

Doug Duiham, Manager
Assured Water and Recharge Section
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Arizona Department of Environmental Quality —
ERP under APP 100630






App I 061410 MBolitho RE ERP under APP 100630.txt

From: Mason Bolitho [Bolitho.Mason@azdeq.gov]

Sent: Monday, June 14, 2010 10:22 AM

To: Tosline, Deborah J

Cc: James Dubois; Holler, Frank (Eric) E; Mike Block; Asia Philbin; Bill
Zimmerman; Dorothy O"Brien; Anthony Cuaron; Dave Crockett; Ashby,

Andrew S; Lehman, Nathan L; Tracey L. Carpenter; Michele 1. Robertson
Subject: RE: ERP under APP 100630

Deborah,

Thank you very much for the information you submitted concerning the planned
demonstration project associated with the Lower Santa Cruz River Managed Recharge
Project. Based upon this information, we have determined that there is no
requirement to

amend existing Aquifer Protection Permit (APP) No. P-100630 for the purposes of the
described demonstration project. If any changes to the demonstration project are
planned,

please contact me.

Please call me if you have any questions.
Mason

Mason R. Bolitho, R.G.
Hydrologist
Groundwater Section
(602) 771-4434
mb10@azdeq.gov

From: Tosline, Deborah J [mailto:DTosline@usbr._gov]

Sent: Wednesday, June 09, 2010 2:11 PM

To: Mason Bolitho

Cc: "James Dubois®; Holler, Frank (Eric) E; Mike Block; Asia Philbin; Bill
Zimmerman; Dorothy O"Brien;

Anthony Cuaron; Dave Crockett; Ashby, Andrew S; Lehman, Nathan L

Subject: ERP under APP 100630

Mason,

I am writing to provide information to ADEQ regarding a demonstration project that
Reclamation and

partners are planning under our current Underground Storage Facility permit and to
request approval

from ADEQ to conduct the project under the existing Aquifer Protection Permit. The
primary purpose

of the Enhanced Recharge Project is to increase infiltration rates by spreading
surface water flows

(treated effluent) across the Santa Cruz River channel. A description of the
demonstration project is

attached. ADWR provided approval for the ERP in the attached correspondence.

ADEQ and ADWR permit information:

APP: 100630

USF Permit Number: 71-591928

USF Name: Lower Santa Cruz River Managed Recharge Project

If you have questions or require additional information, please contact me.
Best regards,
Deborah Tosline, R.G.

Hydrologist/Assistant Program Manager
Page 1



App 1 061410 MBolitho RE ERP under APP 100630.txt
U.S. Department of the Interior
Bureau of Reclamation
300 W. Congress Rm 1L (FB-37)
Tucson, AZ 85701
Office: 520-670-4806
Fax: 520-670-4745
Cell: 520-404-1083
dtosline@usbr.gov
www . usbr .gov

NOTICE: This e-mail (and any attachments) may contain PRIVILEGED OR CONFIDENTIAL
information and is intended

only for the use of the specific individual(s) to whom it is addressed. It may
contain information that is privileged and

confidential under state and federal law. This information may be used or disclosed
only in accordance with law, and you

may be subject to penalties under law for improper use or further disclosure of the
information in this e-mail and its

attachments. If you have received this e-mail iIn error, please immediately notify
the person named above by reply e-

mail, and then delete the original e-mail. Thank you.

Page 2



ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,
Tucson Arizona
Appendix J

Appendix J

ELM Locating & Utility Services






011 TUR 1&:i 30 FAX

Em I.ucatmg & Utlll arvices

NOTIFICA Ik
Fax & 622773 6481 Date Faxed Januany 25, 3011
Blue Staks Ticket # Mﬂ&ﬂ 0
Location; N SANDERS RD

To Whom It May Concern: ANDREW ASHBY with US BUREA
ARIZONA REVISED STATUTE 6.3

Sec. 40-160.22 Paragraph “J"

L]
—An_gxcavator the! reguests facility markings sh
PSRN B T fin e vailiolity REMTEG [ K.
e LaCT Iy ATEIEN o ST EWPE-CR i PN EATTAOND COiriey &g To & ] L Tl fag g

i
gl ation fing economic b

Sac.40-360.22 Paragraph “B"

"Tha owner of the faciity shell respond &s promplly as praciical,
working days. Mo person shall begin excavating before the kocatio
the excavator is nolified thal marking is wnecessary.”

Sec, 40-160.22 Paragraph “1"

“If an underground facilty oparalor s unable to complate the loca
porcd provided by subsection B of this section, the facility operaior
this saction by proving prompd nodice of these facts to the exc
represonialives fo be present on the excavalion site &l all per
axcavalor o provide faciity location services until the facilities have
excavalor i nofified that marking & unnecessary pursuan! to any
parson thal receives notice from the underground facility operato
excavating bofore the underground facility operator has completed
or the excavator is notfied thal marking is unnocessary, Excepl as
sechon, the underground facilly operaior shall baar all of i own Bxg
repeesentatves

As allowed by thase sections, we are nolifying you ELM Locating &
marking __Cwesl = SWG _ TRICO were unabls (o complele o
tickel (see specifics above) within the reguired two working davs dus
X_Other Ticket is not complete due to...NO AC
BLE TOM OW. WILL LOCATE 1 1

Please contact us IMMEDIATELY 1o sel-up a site meel lo disci inant Limes
whare you will be excavaling so we can avoid damage 1o these facl ‘ol can reach
the fellewing numberns:

Area Locator: i&ﬂu.iummmmﬂ Phone #: R0, 349,684
Faalf; Area Supervisor: | Stublbloficld







ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,

Tucson Arizona
Appendix K

Appendix K

Job Hazard Analysis Enhanced Recharge Channel

Excavation Bureau of Reclamation Phoenix Area
Office January 3, 2011






Job Haezard Analysis
Enhanoad Recharge Channel Excavatzon
Burzau of Reclamation
Phoenax Area Cdifpce
Janwary 3, XM |

Participants:

Operations 1o be Performed:

Perform channel excavation on spproodamately 2000 Bnear feet of channel nsing front end boaders and dung trocks
Place and smooth excavated matenial oo haul roads and & stockpile kocatsons using loaders and tnacks
Apply construction waterto kaul roads and piles efilizing SN galbon off haghway water pul

Extract water from “Ox Bow™ emgaton ditch at the colvert crossing ufiline a 47 dwese| pump

nsent uireds

Safety Eguwi




Approprab: persoaal probechive equepmeni imchisdes bong sleeve shirts and bong pamis, hard hat, safety boots, ear and eye protoction. safery vest, disst
pretectien, gloves, fluids, first aid kie, camera, and cell phose.  Additioeally, a life nag with rope willl be available onsiie for mse around the Sama Cruz River

and the diversion channel,
Harards and Solutions:
Spevific Hazard

Heavy Egapment Dedivery 2ad Offlcadens

Heavy Equapment

Petroleum Spall

Punips amd Papes

Duse

Ohvertsead Powearfines

Umgoimng Comsiruction | Wsibors)

Transportation, drver fatigue

Sedution

Pronade for proper clearances near and around equapment. Utilize signage and traffic control whene
near public meads. Those mog invodved in e offload should rermin af 2 safe distance from the
e pmenl

Ensure all egupment s eguipped with the proper safety equapment mcluding fire extinguishers, back ap
alarm, etc. Perform safety inspections and brake tests. Ground crews shall weas hi visihility clothang
and avesd worlkang im areas near equipment that may be hard 10 see by the operator,

In case of relesse of petroleam sbsorptive booms and owels will be onsite. 'Wiork shall cease im the
anca and all effort shall focss on cleanop of the smill. Sedl that has come @ comtact with the fluad shall
be removed and disposed of at an approved facility. B the spall 1s large enoagh local hapmat crews shall
be noafied.

Pump sapplier shall give snstructions on the proper operation of the pamp and load-stand paping. Only
thworse thatt have beon instnacted shoald operate the pamps. Make cerlain thas 2l pipes are secure before
pressunzing o avesd unegpected movement

Hi=al rosds amd excavation lemits will be water 1o redace dust emasssons,

Ensure that buckets and booms are lowered bo allow for proper chearsnces around powerlines. Use a
spoiler a5 necessary when workeng nearby to ensure that no coatact will coour

Visitors shall repont in with inspector prios 10 entering construction arce. Be aware of locaton of
cossraction equipment. Lise persomal progective equipenent

Keep vehicle maintenance camrent. Stop often to avead fatgue

¥




Wieather conditions Be prepared for the curnest weather conditions. Use rain gear, sum screen, hat, long-sleeved shin and
pants, and jacket a5 needed. Momitor stream ganges on the Samta Cruz River (o akert crews 1o possible
high water in the channel.

Dehydration Come prepared wigh plenty of bquids and dnnk frequently; recommend one galloa per day. When
lighthe:sded or nauseated, proceed 10 a shady area. sit down and cool the body off.

Safety Standamds Reguirements:

Reclamation Safesy and Health Standards
Safety and Heahh for Field Operatons
Bricf personnel on specalic safety issues

Emergency Services:
In the event of an emergency siuation contact cmergency services by dialmg 911.

Feclamation shall be notified. bogh Omsite Represemative and Office Engineer (623-773-6452) should be contacted as soon as possable after appropnate

egponse has been issued.
f

Job Harard Analysis Prepared By: F‘J /{m (\ulja’” 1727 fro

Andrew A shy’/ -

.,.-' 1
Job Hazard Analysis Reviewed By: i .f- -'"If(f' .-'".\::' iy B b B
77 John Gusach™ Erase ; - e
i - fosi ! !’ : . T Tl
,.-".-"-L'.'u:' & IH'_II..-!.:':" 5"_;.{,:' lI_H;-.- II!|-' !:*l':_:-' ,I'?.l'.i'.: h F I'.l'.'-.l'?':-" E .'II"“‘ = Irj A e

5|gr|,=||_|r,3-.. of the tzam members listed below indicate that they have been instracted m and understand the requirements and hazsrds assocuated with the
cavalbon work.

tad




Lrate

[kt

e r——

D

Chal

-




[-l..::'\..




aTy HOSPITAL 5 ADDRESS PHONE

B MUNIEBER
Tocson Umiversity Medical Center | 1500 Neeth Campbell Avenue; Tucson, AZ G901 11
o Worthwest Madical Center | 6 "Ill"'-.__;;.:ﬂtn--'l_.__ﬁ.. son. AL 53741 ot | AR ]|
| St Mary"s Hospital 160 W Saist Mary's Road;, Tecson, AZ 85745 SN-ET2-HNK
I-..lm Iff-.-lln iy Hospilal "'~I.l.l!- Al O Way; Tucson, AL E5713 | S20-T94-447
Unaversity Physicans Hosgpatal 2500 E Ajo Wi ay; Tucson, AZ 85713 EN0-ET8-200N)
| 81 Joseph Hospitad 350 N Wilmes Road: Tocson, AX 85711 EN-ET3-30N
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Job Hazard Analysis - Addendum Enhanced
Recharge Channel Excavation Bureau of
Reclamation Phoenix Area Office January 13, 2011






Job Hazard Analysis - Addendum
Enhanced Recharge Channel Excavation
Bureau of Reclamation
Phoenix Area Office
January 13, 2011

Participants:

Reclamation:
Andrew Ashby
Tosline Deborah
Danny Falcon
Jeff Reichelt

Tucson Water:

Operations Completed:

Perform channel excavation on approximately 2000 linear feet of channel using front end loaders and dump trucks.
Place and smooth excavated material on haul roads and at stockpile locations using loaders and trucks.

Apply construction water to haul roads and piles utilizing 5000 gallon off highway water pull.

Extract water from “Ox Bow” irrigation ditch at the culvert crossing utilizing a 4” diesel pump.

Operations to be Performed:
o Install two galvanized steel flumes in the main channel
o Excavate anchor trench for concrete anchor
e Construct and place concrete anchor in trenches, backfill trenches and rig anchors to flumes with steel cable.
e Excavate remaining 75°-100’ feet of channel at the upstream and downstream ends of the main channel, thus establishing flow in the channel.




Work Sequence and Hazards.

Flumes shall be installed level in the excavated channel requiring heavy equipment to smooth a five foot section. Final grading will be accomplished with
hand tools. The flumes will be unloaded from the truck and carried a short distance to the proposed location. Do not attempt to carry the flume into the
excavation. First place the flume on the bank then enter the channel and remove the flume from the bank into its final location.

Individuals will be required to work around heavy equipment while preparation is underway and are advised to review heavy equipment safety found in the
original JHA. Final grading work with hand tools shall be conducted to minimize the chances of injury by employing such techniques as using the legs for
leverage and not the back, wear gloves and other PPE to minimize blisters and injury.

Pre-mix concrete will be used to construct anchors for the flume installations. The concrete will be mixed onsite using water from the river. Eye and hand
protection is important when working around the wet concrete. The anchors will be allowed to set-up overnight then will be placed into holes excavated
with a backhoe. These holes will be approximately 10 feet deep. Under no circumstances shall anyone enter the excavated hole. The anchor blocks will be
lowered using the attached steel cable rigging that will later be attached to the flume. The anchor will be lowered and placed using the backhoe.

Finally the upstream plug will be excavated allowing water to flow in the new channel.



Job Hazard Analysis
Enhanced Recharge Channel Excavation
Bureau of Reclamation
Phoenix Area Office
January 3, 2011

Participants:

Reclamation:
Andrew Ashby
Tosline Deborah
Carol Hanson

Flowing Wells Irrigation District:
Dave Crockett
Geoff Caron

Tucson Water:

Metro Water:

Pima County WW:
Joe Gonzales

Operations to be Performed:

Perform channel excavation on approximately 2000 linear feet of channel using front end loaders and dump trucks.
Place and smooth excavated material on haul roads and at stockpile locations using loaders and trucks.

Apply construction water to haul roads and piles utilizing 5000 gallon off highway water pull.

Extract water from “Ox Bow” irrigation ditch at the culvert crossing utilizing a 4” diesel pump.

3



Safety Equipment Required:

Appropriate personal protective equipment includes long sleeve shirts and long pants, hard hat, safety boots, ear and eye protection, safety vest, dust
protection, gloves, fluids, first aid kit, camera, and cell phone. Additionally, a life ring with rope will be available onsite for use around the Santa Cruz River

and the diversion channel.

Hazards and Solutions:

Specific Hazard

Heavy Equipment Delivery and Offloading

Heavy Equipment

Petroleum Spill

Pumps and Pipes

Dust

Overhead Powerlines

Solution

Provide for proper clearances near and around equipment. Ultilize signage and traffic control where
near public roads. Those not involved in the offload should remain at a safe distance from the
equipment.

Ensure all equipment is equipped with the proper safety equipment including fire extinguishers, back up
alarm, etc. Perform safety inspections and brake tests. Ground crews shall wear hi visibility clothing
and avoid working in areas near equipment that may be hard to see by the operator.

In case of release of petroleum absorptive booms and towels will be onsite. Work shall cease in the
area and all effort shall focus on cleanup of the spill. Soil that has come in contact with the fluid shall
be removed and disposed of at an approved facility. If the spill is large enough local hazmat crews shall
be notified.

Pump supplier shall give instructions on the proper operation of the pump and load-stand piping. Only
those that have been instructed should operate the pumps. Make certain that all pipes are secure before
pressurizing to avoid unexpected movement.

Haul roads and excavation limits will be water to reduce dust emissions.

Ensure that buckets and booms are lowered to allow for proper clearances around powerlines. Use a
spotter as necessary when working nearby to ensure that no contact will occur.



Ongoing Construction (Visitors) Visitors shall report in with inspector prior to entering construction area. Be aware of location of
construction equipment. Use personal protective equipment.

Transportation, driver fatigue Keep vehicle maintenance current. Stop often to avoid fatigue
Road hazards Use caution, be alert to traffic, use vehicle emergency flashers or other appropriate warning devices.
Weather conditions Be prepared for the current weather conditions. Use rain gear, sun screen, hat, long-sleeved shirt and

pants, and jacket as needed. Monitor stream gauges on the Santa Cruz River to alert crews to possible
high water in the channel.

Dehydration Come prepared with plenty of liquids and drink frequently; recommend one gallon per day. When
lightheaded or nauseated, proceed to a shady area, sit down and cool the body off.

Safety Standards Requirements:

Reclamation Safety and Health Standards
Safety and Health for Field Operations
Brief personnel on specific safety issues

Emergency Services:

In the event of an emergency situation contact emergency services by dialing 911.

Reclamation shall be notified, both Onsite Representative and Office Engineer (623-773-6452) should be contacted as soon as possible after appropriate
response has been issued.

Job Hazard Analysis Prepared By:

Andrew Ashby Date

Job Hazard Analysis Reviewed By:




John Gusich Date

Signatures of the team members listed below indicate that they have been instructed in and understand the requirements and hazards associated with the
excavation work.

Date

Date

Date

Date

Date

Date

Date

Date




Date

Date

Date



CITY

HOSPITAL

ADDRESS

PHONE
NUMBER

Tucson

University Medical Center

1501 North Campbell Avenue; Tucson, AZ

520-694-0111

Northwest Medical Center

6200 N La Cholla; Tucson, AZ 85741

520-742-9000

St. Mary’s Hospital

1601 W Saint Mary’s Road; Tucson, AZ 85745

520-872-3000

Kino Community Hospital

2800 E Ajo Way; Tucson, AZ 85713

520-294-4471

University Physicians Hospital

2800 E Ajo Way; Tucson, AZ 85713

520-874-2000

St. Joseph Hospital

350 N Wilmot Road; Tucson, AZ 85711

520-873-3000
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Job Hazard Analysis — Addendum #2 Enhanced
Recharge Channel Excavation Bureau of

Reclamation Phoenix Area Office October 27th,
2011
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Weork Sequence and Hazards.

Flumes shall be excavated with hand tools such as shovels and picks. Using bolt cotters, the steel cables will be cu from the flumes and recycled here at
PXAD, Any visible sandbags lefiover from the project site will also be removed and disposed of properly. Afier excavation the flomes will be camried a
showt distance and loaded cato a truck. The flumes will be delivered to Reclamation”s sborage yard at the San Xavier District.

Esxcavation work with kand sools shall be conducted to minimize the chances of injury by employing such 1echasques as using the legs for leverage and mot
the back, weas gloves, steel 1oes and hard hats so manimize blisters and injury.



Job Hazard Analysis - Addendum#!
Enhanced Recharge Channel] Excavation
Bureau of Reclamation
Phoenix Area Office
January 13, 2011

Andrew Ashby
Tosdine Deborah
Danoy Faloon
Jeff Reichelt

Tucson Water:

Operatines Completed:

Perform channel excavation on approximately 2000 lmear feet of chansel wsing front end loaders and dump tucks.
Place and smocth excavated material on haal roads and at stockpile locations ussng loaders and trucks.

Apply comstruction water 1o baul roads and piles utilizing 5000 gallon off haghway water poll.

Extract water from “Ox Bow™ imigation ditch a1 the culven crossing utilizing a 4™ diesel pamp.

Operations to be Performed:

Install two galvanazed stee! fhames in the main channel

Excavate anchor trench for comcrese anchor

Comstruct and place concrete anchor in trenches, backfill renches and rig anchars 1o flumes with steel cable.

Excavate remaining 75'- 100" feet of channel at the pstream and downstream ends of the main channel, thus establishing flow in the channel.
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Job Hazard Analysis
Emhanced Recharge Channe] Excavation
Bureau of Reclamation
Phoenix Area Office
Janmary 3, 2001

Andrew Ashby
Tesline Deborah
Carmd Hansono

Flowinmg Wells Imigation Distrcr:
Dave Crocksu
Geoff Caron

Tscson Water:

Nletra Water:

Pima Cousty WW:
Joe Gonzales

Operations to be Performed:

Perform channel excavation on appeoximately 2000 linear feet of chamnel using fromt end loaders aad dump trocks.
Place and smooth excavaied material on haul roads and at ssockpile Jocations using boaders and trucks.

Apply construction water bo haul roads and piles utifizing 5000 gallon off highway water pull.

Extract water from “Ox Bow™ irrigation ditch at the culvert crossing atilizing 2 47 diesel pumgp.
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Signatures of the team members listed below indBcate that they have been instrucied in and enderstand the requarements and hazands associated with the
encavaison work.
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CITY HOSFPITAL ADDRESS FHONE
NUMBER
Tiszson Universaly Medical Cenfier | 1500 North Campbell Avesme; Tocson, AL F20-654-0111
Nonhwest Medical Center 6200 N La Cholka: Tocson, AZ 85741 S20-T42-5000
S Mary"s Hospital L6001 W Saint Mary”s Road; Tucson, AZ 85745 520-872-3000
Kino Commusity Hospital 2800 E Ajo Way; Tucson, AZ 85713 520-294-4471
| Unaversity Physicians Hospital | 2800 E Ajo Way; Tucson. AZ 85713 520-874-2000
| 350 N Wilmot Road; Tecson, AZ 85711 S30-273-2000

St Joseph Hospital







ERDP, Increasing Treated Effluent Recharge Rates in the Santa Cruz River,

Tucson Arizona
Appendix L

Appendix L

Reclamation Daily Inspection Report Managed
Recharge Phase Il Enhanced Recharge Project
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ENHANCED RECHARGE
DAILY REPORT

DAY OF WEEK: Monday
DATE: January 3, 2011
Hours: 7:00 am to 3:30 pm

SOLICITATION NO.: NA
CONTRACTOR: NA

Work performed by representatives from Tucson Water, Pima County Regional
Wastewater, Flowing Wells ID and Metro Water.

SUBCONTRACTOR(s):

WEATHER: clear, cold GROUND CONDITION: damp
TEMPERATURE: MIN:20s MAX: 40s

SAFETY:

Acceptable: Andrew Ashby with the oversight of John Gusich performed safety briefing
and review of JHA.

WORK PERFORMED AND REMARKS:

Arrived onsite at 0700 to find Empire and Tucson Tractor delivering equipment and
offloading along Sanders Road. Empire supplied a water pull and Tucson Tractor
supplied a FEL. Tucson will deliver their own equipment and were not expected onsite
until 10:30. A safety meeting was conducted near the entry gate to the access route and
staging area. Equipment was driven to the culvert crossing on the diversion channel
where work began. The FE loader operated by FWID began placing stockpiled material
over the culvert crossing to allow equipment to cross. The culvert crossing will be used
to stage a pump to extract water from the diversion for construction. The previous week
a load stand had been delivered to the site by Pima County.

At about 0900 both TW and Pima County arrived onsite. A FEL from TW arrived onsite
at about 0930 and began assisting with the crossing and pad. Pima County arrived with
the pump and piping intended to fill the water pull. The crew waited around until about
1000 when the crossing and pump pad was finished, allowing them to cross and set up.

TW took the FEL to the river site at 1030 to begin clearing the alignment. FWID
continued leveling a turnaround for the water pull near the pump. At 1200 both loaders



were working on channel excavation. Excavated material was hauled from the channel a
spread on the existing road.

The water pull was unable to water the roads since a fitting was needed that did not arrive
with the pump. However, the damp condition of the roads and channel material made
this possible.

Equipment was moved back to the coral area at 1500 for overnight storage.

The following equipment is onsite:

Cat 613 Water Pull, Cat 950 loader, Case 721 loader, Power Prime diesel pump.

Field Engineer: Andrew S. Ashby



Page 1 of 2

ENHANCED RECHARGE
DAILY REPORT

DAY OF WEEK: Tuesday
DATE: January 4, 2011
Hours: 7:00 am to 3:30 pm

SOLICITATION NO.: NA
CONTRACTOR: NA

Work performed by representatives from Tucson Water, Pima County Regional
Wastewater, Flowing Wells ID and Metro Water.

SUBCONTRACTOR(s):

WEATHER: clear, cold GROUND CONDITION: damp
TEMPERATURE: MIN:20s MAX: 40s

SAFETY:

Acceptable: Andrew Ashby with the oversight of John Gusich performed safety briefing
and review of JHA.

WORK PERFORMED AND REMARKS:

Arrived onsite at 0700 just prior to the operators from TW, FWID and PC who began
warming up equipment. The ground is frozen. The PC operator stopped by their shop
and made up a fitting for the water pull. Should be able to get some water on the roads
today.

The FEL went to work in the channel. At 0800 an end dump from Metro Water arrived
onsite. The dump was sent to work with the FEL’s near the river with a plan to spread
material on the existing road by chaining the gate on the dump. This process worked
well and with the exception of two incidents of being stuck the truck speeded production.
Turnarounds were improved with excavated material to keep the dump from getting
stuck.

Roads where watered using the water pull. Only need to make a couple passes per day to
keep the dust down on the portion west of the crossing. The fill comes out of the river
damp and doesn’t need much water. When not watering the driver assists with checking
grade in the river.



Equipment was moved back to the coral area at 1500 for overnight storage.

The following equipment is onsite:
Cat 613 Water Pull, Cat 950 loader, Case 721 loader, Power Prime diesel pump.

Field Engineer: Andrew S. Ashby
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ENHANCED RECHARGE
DAILY REPORT

DAY OF WEEK: Tuesday
DATE: January 5, 2011
Hours: 7:00 am to 3:30 pm

SOLICITATION NO.: NA
CONTRACTOR: NA

Work performed by representatives from Tucson Water, Pima County Regional
Wastewater, Flowing Wells ID and Metro Water.

SUBCONTRACTOR(s):

WEATHER: clear, cold GROUND CONDITION: damp
TEMPERATURE: MIN:20s MAX: 40s

SAFETY:

Acceptable: Andrew Ashby with the oversight of John Gusich performed safety briefing
and review of JHA.

WORK PERFORMED AND REMARKS:

Arrived onsite at 0700 just after the operators from TW, FWID and PC who began
warming up equipment. The ground is frozen. Today Carol Hansen from LC Region is
onsite to take over as inspector for the duration of work.

The FEL went to work in the channel. At 0800 an end dump from Metro Water arrived
onsite. The dump was sent to work with the FEL’s near the river with a plan to spread
material on the existing road by chaining the gate on the dump. This process continued
to work well. Two lifts had been placed on the road and it was discussed that after one
more we would not put more on the road. The truck will then haul material to the
crossing for stockpile.

Roads where watered using the water pull. Only need to make a couple passes per day to
keep the dust down on the portion west of the crossing. The fill comes out of the river
damp and doesn’t need much water. When not watering the driver assists with checking
grade in the river.



I briefed Carol on the work and transferred equipment, including survey and safety, to
her. She was introduced to all the operators and started out by checking grade with me. 1
left the site for a couple hours to get an invert cut sheet copied and pick up NWP in
Tucson. Upon my return we reviewed some of the grade that was shot. It appeared they
still needed to cut two feet in the downstream section from about 2+50 to 6+00 the rest of
the main channel was at or near grade.

| left the site at 1300 to return to the Phoenix Area Office.

The following equipment is onsite:
Cat 613 Water Pull, Cat 950 loader, Case 721 loader, Power Prime diesel pump.

Field Engineer: Andrew S. Ashby



Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Wednesday, January 5, 2011 Shift 0700 hrs to 1530 hours

Project Location; Santa Cruiz River Temperature: H 44°f | L:18°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Partly Cloudy and Cool
Excavation

Contractor: Flowing Wells Irrigation District Representative: Al Chealano

Contractor; Tucson Water Representative: Julian Pallanes

Contractor: Metro Waters Representative: Steve

Contractor: Pima County WW Representative: Joe Gonzales

Major Features of Work

A crew of two operators, one dump truck driver, and one water truck driver arrived onsite to continue
removing the material from approximately station 0+50 to 11+00 on the main channel. Surveying was
taken several times throughout the day to verify the excavated material. The equipment on site was One
Case front end loader, one Caterpillar front end loader, one Caterpillar water truck and one Mac Dump
truck. The two loaders filled the dump truck with the excavated material. The material then was spread
along the roadway to fill in any depressions and to improve the roadway. The roadways were watered
throughout the day for dust abatement.

SAFETY

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

Bureau of Reclamation representative Andrew Ashby was onsite to oversee the start of the day and to
go over the job with construction inspector, Carol Jean Hansen. Photos were taken of the job progress.

LOWER COLORADO REGION 1/6

C.J. Hansen




Daily Inspection Report, Wednesday, January 5, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Chealano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes | Operator | Operated the Caterpillar Front End Loader | 8
Metro Water
Steve | Truck Driver | Operated the Dump Truck | 4
Pima County WW
Don Truck Driver Operated the Water Truck 8

Equipment on Site

Type / Capacity Make/Model Activity Usage Idle Repairs
Front End Loader Case 721D Excavated Channels 8 0 0
Front End Loader | Caterpillar 950G | Excavated Channel 8 0 0
Dump Truck Hauled excavated material 4 4 0
Water Truck Caterpillar Dust Abatement 6 0 2
Water wagon
Attachment — 8 photographs
Construction Representative Date
Carol Jean Hansen 1/05/2011
Supervisory Representative or Field Engineer Date
Andrew Ashby
LOWER COLORADO REGION 2/6
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Daily Inspection Report, Wednesday, January 5, 2011

Photo Number: 00101052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Caterpillar Water truck used for Dust abatement.

Photo Number: 00201052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Case front-end loader used to excavate the channels.

LOWER COLORADO REGION 3/6
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Daily Inspection Report, Wednesday, January 5, 2011

Photo Number: 00301052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Start of the exaction on the main channel.

—

Photo Number: 00401052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Excavation of the main channel.

LOWER COLORADO REGION 4/6

C.J. Hansen



Daily Inspection Report, Wednesday, January 5, 2011

ll r::l'-r_-ﬂ'
Photo Number: 0001

052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Caterpillar Front-end loader excavating the main channel.

Photo Number: 00601052011 Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The two front end loaders working together to get the material out of the main channel.

LOWER COLORADO REGION 5/6

C.J. Hansen



Daily Inspection Report, Wednesday, January 5, 2011

- - s

Photo Number: 00701052011 - Date Photo Taken on: 1-5-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation

Narrative: Progress of the Main Channel excavated, at station 5+50, looking East.

Photo Number: 00801062011 Date Photo Taken on: 1-6-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Progress of the Main Channel looking West around station 5+00.

LOWER COLORADO REGION 6/6
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Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Thursday, January 06, 2011 Shift 0700 hrs to 1530 hours

Project Location: | Santa Cruiz River Temperature: H: 64°f | L:39°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Partly Cloudy Skies
Excavation

Contractor: Flowing Wells Irrigation District Representative: | Al Chealano

Contractor; Tucson Water Representative: | Julian Pallanes

Contractor: Metro Waters Representative: | Steve

Contractor: Pima County WW Representative: | Joe Gonzales

Major Features of Work

A crew of two operators, one dump truck driver, and one water truck driver arrived onsite to continue
removing the material from approximately station 0+50 to 11+00 on the main channel. The dump truck
driver arrived on the job site at 1100 hours due to other commitments. The excavation crew stockpiled the
material and was hauled away from the channel area once the dump truck arrived on the job site. The
crew started on the secondary channel, while the main channel was being resurveyed. Surveying
measurements were taken several times throughout the day to verify the bottom elevation of the channel.
The equipment on site was one Case front-end loader, one Caterpillar front-end loader, one Caterpillar
water truck, and one Mac Dump truck. The two front-end loaders used their buckets to remove the
material. The excavated material was placed into the dump truck. The excavated material was spread
along the roadway to fill in any depressions and to improve the roadways and placed in a stockpile. The
roadways were watered throughout the day for dust abatement.

SAFETY

No safety violations were noted.

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

LOWER COLORADO REGION 1/5

C.J. Hansen




Daily Inspection Report, Thursday, January 6, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Chealano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes | Operator | Operated the Caterpillar Front End Loader | 8
Metro Water
Steve | Truck Driver | Operated the Dump Truck | 4
Pima County WW
Don Truck Driver Operated the Water Truck 8

Equipment on Site

Type / Capacity Make/Model Activity Usage Idle Repairs
Front End Loader Case 721D Excavated Channels 7 0 1
Front End Loader | Caterpillar 950G | Excavated Channel 8 0 0
Dump Truck Hauled excavated material 4 4 0
Water Truck Caterpillar Dust Abatement 8 0 0
Water wagon
Attachment — 6 photographs
Construction Representative Date
Carol Jean Hansen 1/06/2011
Supervisory Representative or Field Engineer Date
Andrew Ashby
LOWER COLORADO REGION 2/5

C.J. Hansen




Daily Inspection Report, Thursday, January 6, 2011

Photo Number: 00101062011 Date Photo Taken on: 1-6-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The two Front End Loaders working together to gather the material out of the main channel.
rll'

Photo Number: 00201062011 Date Photo Taken on: 1-6-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Caterpillar front end loader starting to remove the material from the secondary channel.

LOWER COLORADO REGION 3/5

C.J. Hansen



Daily Inspection Report, Thursday, January 6, 2011

Photo Number: 00301062011 Date Photo Taken on: 1-6-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The main channel at the final grading on the bottom of the channel. Looking west from
station 5+50.

p——t

Photo Number: 00401062011 Date Photo Taken on: 1-6-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The main channel at the final grading on the bottom of the channel. Looking east from
station 5+50.

LOWER COLORADO REGION 4/5

C.J. Hansen



Daily Inspection Report, Thursday, January 6, 2011

Photo Number: 00501062011 Date Photo Taken on: 1-6-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Case front end loader cleaning out the bottom of the main channel.

Photo Number: 00601062011 Date Photo Taken on: 1-6-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: A view of the west end of the main channel with the secondary channel.
LOWER COLORADO REGION 5/5

C.J. Hansen






Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Friday, January 7, 2011 Shift 0700 hrs to 1530 hours

Project Location: | Santa Cruiz River Temperature: H: 62°f | L:36°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Mostly Sunny Skies
Excavation

Contractor: Flowing Wells Irrigation District Representative: | Al Chealano

Contractor; Tucson Water Representative: | Julian Pallanes

Contractor; Metro Waters Representative: | Steve Woolridge

Contractor: Pima County WW Representative: | Joe Gonzales

Major Features of Work

A crew of two operators, one dump truck driver, and one water truck driver arrived onsite to continue
removing the material from approximately station 2+50 to 6+00 on the main channel. The crew finished
the main channel and then continued removing the material from the secondary channel, while the main
channel was being resurveyed. The crew removed the material from station 0+00 to 4+00 on the
secondary channel. Surveying measurements were taken several times throughout the day to verify the
bottom elevation of the channel. The equipment on site was one Case front-end loader (which was
replaced by a Komatsu front-end loader), one Caterpillar front-end loader, one Caterpillar water truck, and
one Mac Dump truck. The two front-end loaders used their buckets to remove the material. The
excavated material was placed into the dump truck. The excavated material was placed in a stockpile by
the creak crossing. The driver of the dump truck did not feel comfortable driving a full load over the
culvert. The excavation crew stated they would use the front-end loaders to move the material over the
culvert. The roadways were watered throughout the day for dust abatement.

SAFETY

No safety violations were noted.

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

The following people were on the job site today:
Bureau of Reclamation:

Debra Tosline

Erick Holler

Nathan Leham

City of Tucson

Harold Maxwell-System Maintenance Manager
Sergio Cordova-Safety Specialist

George Cruz-Property Management Supervisor
Lane West-Operator

Flowing Wells Irrigation District:
Geoff Caron-Assistant Superintendent
David Crockell-Superintendent

LOWER COLORADO REGION 1/5

C.J. Hansen




Daily Inspection Report, Friday, January 7, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Chealano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes | Operator | Operated the Caterpillar Front End Loader | 8
Metro Water
Steve Woolridge | Truck Driver | Operated the Dump Truck | 8
Pima County WW
Don Ervin Truck Driver Operated the Water Truck 0
Luis Burruel Truck Driver Operated the Water truck 8

Equipment on Site

Type / Capacity Make/Model Activity Usage Idle Repairs
Front End Loader Case 721D Excavated Channels 5 0 3
Front-End Loader Komatsu Excavated Channels 3 0 0
Front End Loader | Caterpillar 950G | Excavated Channels 8 0 0
Dump Truck Hauled excavated material 8 0 0
Water Truck Caterpillar Dust Abatement 8 0 0
Water wagon
Attachment : Photographs
Construction Representative Date
Carol Jean Hansen 1/07/2011
Supervisory Representative or Field Engineer Date

Andrew Ashby

LOWER COLORADO REGION
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Daily Inspection Report, Friday, January 7, 2011

Photo Number: 00101072011 Date Photo Taken on: 1-7-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Case Front End Loader removing the material from the secondary channel.

Photo Number: 00201072011 Date Photo Taken on: 1-7-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Caterpillar front end loader removing the material from the secondary channel.

LOWER COLORADO REGION 3/5
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Daily Inspection Report, Friday, January 7, 2011

Photo Number: 00301072011 Date Photo Taken on: 1-7-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Metro Water dump truck.

Photo Number: 00401072011 Date Photo Taken on: 1-7-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Case front end loader loading the Metro Water District dump truck.

LOWER COLORADO REGION 4/5
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Daily Inspection Report, Friday, January 7, 2011

Photo Number: 00501072011 Date Photo Taken on: 1-7-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Caterpillar front end loader stockpiling the excavated material in the secondary channel
area.

Photo Number: 00601072011 Date Photo Taken on: 1-7-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: A view of both the front-end loaders removing the stockpile of material from the secondary
channel.

LOWER COLORADO REGION 5/5
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Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Monday, January 10, 2011 Shift 0700 hrs to 1530 hours

Project Location: | Santa Cruiz River Temperature: H: 59°f | L:35°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Mostly Sunny Skies
Excavation

Contractor: Flowing Wells Irrigation District Representative: | Al Chealano

Contractor; Tucson Water Representative: | Julian Pallanes

Contractor; Metro Waters Representative: | Steve Woolridge

Contractor: Pima County WW Representative: | Joe Gonzales

Major Features of Work

A crew of two operator and one water truck driver arrived onsite to continue removing the material from
approximately station 4+00 to 7+00 on the secondary channel. The crew did not finish removing the
material from the secondary channel. The secondary channel had been surveyed to verify the bottom

elevation of the channel.

The equipment on site was one Kawasaki front-end, one Caterpillar front-end

loader, and one Caterpillar water truck. The two front-end loaders used their buckets to remove the
material. The excavated material was placed into the dump truck. The excavated material was placed in

a stockpile. The roadways were watered throughout the day for dust abatement.

The secondary channel is almost complete. Final bottom elevations would be taken on Wednesday

when Bureau of Reclamation Andrew Ashby arrives onsite.

SAFETY

No safety violations were noted.

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

Metro Waters, Steve Woolridge, called and stated they would not be back on site until Wednesday. A call
was placed to Andrew Ashby to see if another dump truck could come out to the site.

LOWER COLORADO REGION
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Daily Inspection Report, Monday January 10, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Chealano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes | Operator | Operated the Caterpillar Front End Loader | 8
Metro Water
Steve Woolridge | Truck Driver | Operated the Dump Truck | 0
Pima County WW
Don Ervin Truck Driver Operated the Water Truck 6
Luis Burruel Truck Driver Operated the Water truck 0

Equipment on Site

Type / Capacity Make/Model Activity Usage Idle Repairs
Front End Loader Case 721D Excavated Channels 0 0 0
Front-End Loader Komatsu Excavated Channels 8 0 0
Front End Loader | Caterpillar 950G | Excavated Channels 8 0 0
Dump Truck Hauled excavated material 0 8 0
Water Truck Caterpillar Dust Abatement 6 2 0
Water wagon
Attachment : Photographs
Construction Representative Date
Carol Jean Hansen 1/10/2011
Supervisory Representative or Field Engineer Date

Andrew Ashby
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Daily Inspection Report, Monday January 10, 2011

Taken on: 1-10-11

Photo Number: 00101102011 Date Photo
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: A look West on the Secondary Channel from station 5+00.

Photo Number: 00201102011 h Date Photo Taken on: 1-10-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Secondary Channel looking East from station 5+00.
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Daily Inspection Report, Monday January 10, 2011

Photo Number: 00301102011 Date Photo Taken on: 1-10-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Caterpillar front-end loader cleaning out the bottom of the secondary channel.
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Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Tuesday, January 11, 2011 Shift 0700 hrs to 1530 hours

Project Location: | Santa Cruiz River Temperature: H: 66°f | L:32°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Mostly Sunny Skies
Excavation

Contractor: Flowing Wells Irrigation District Representative: | Al Chealano

Contractor; City of Tucson Water Representative: | Julian Pallanes

Contractor; Metro Waters Representative: | Steve Woolridge

Contractor: Pima County WW Representative: | Joe Gonzales

Major Features of Work

A crew of two operator and one water truck driver arrived onsite to continue removing the material from
approximately station 6+50 to 7+00 on the secondary channel. At 1030 hours, the driver for the dump
truck arrived on site to assist in removing the temporary stockpiles and placed this material on the
roadway and other areas. The crew finished removing all of the material from the secondary channel.
The secondary channel had been surveyed to verify the bottom elevation of the channel. The equipment
on site was one Kawasaki front-end, one Caterpillar front-end loader, Mac dump truck, one Caterpillar
grader and one Caterpillar water truck. The two front-end loaders used their buckets to remove the
material. The excavated material was placed into the dump truck. The Caterpillar grader and the water
truck graded and watered the roadways. The roadways were watered throughout the day for dust
abatement.

Both of the channels are completed at this time. A final survey for the bottom elevations of both channels
will be taken on Wednesday, when Bureau of Reclamation Andrew Ashby arrives onsite.

SAFETY

No safety violations were noted.

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

Metro Waters, Steve Woolridge, arrived onsite at 1030 hours today to assist in removing the material and
stockpiling the material out of the channel.

Visitors and new employees: City of Tucson:

George Cruz-Property Management Supervisor

Lane West-Operator

Mark Garcia- Operator

LOWER COLORADO REGION 1/8
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Daily Inspection Report, Tuesday, January 11, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Chealano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes Operator Showing Mark Garcia the area 1
Mark Garcia Operator Grader 6
Lane West Operator Operated the Caterpillar Front End Loader 8
Metro Water
Steve Woolridge | Truck Driver | Operated the Dump Truck | 0
Pima County WW
Don Irvin Truck Driver Operated the Water Truck 6
Luis Burruel Truck Driver Operated the Water truck 0

Equipment on Site

Type / Capacity Make/Model Activity Usage dle Repairs
Front End Loader Case 721D Excavated Channels 0 0 0
Front-End Loader Kawasaki Excavated Channels 8 0 0
Front End Loader | Caterpillar 950G | Excavated Channels 8 0 0
Grader Caterpillar Haul Roads 6 2 0
Dump Truck Hauled excavated material 4 4 0
Water Truck Caterpillar Dust Abatement 6 2 0
Water wagon
Attachment : Photographs
Construction Representative Date
Carol Jean Hansen 1/11/2011
Supervisory Representative or Field Engineer Date
Andrew Ashby
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Daily Inspection Report, Tuesday, January 11, 2011

Photo Number: 00101112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The crew working on the end of secondary channel, with the crew removing the material.

Photo Number: 00201112011 Date Photo Taken on: 1-11-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Secondary Channel looking West from station 7+50, with the crew cleaning out the
channel.
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Daily Inspection Report, Tuesday, January 11, 2011

Photo Number: 00301112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Kawasaki front-end loader placing material that was removed from the channel to the
temporary stockpile.

-

Photo Number: 00401112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Kawasaki front-end loader removing the last of the material from the secondary
channel.
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Daily Inspection Report, Tuesday, January 11, 2011

Photo Number: 00501112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The end of the primary channel cleaned out.

Photo Number: 00601112011 " Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: View of the temporary stockpile as it being removed.
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Daily Inspection Report, Tuesday, January 11, 2011

- W =k - b -
Photo Number: 00701112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation

Narrative: The Kawasaki front-end loader removing material from the temporary stockpile.

Photo Number: 00801112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Pima county employee (Don Irvin) filling up the.Catperillar water wagon for applying
dust abatement on the roadways.
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Daily Inspection Report, Tuesday, January 11, 2011

Photo Number: 00901112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: A secondary temporary stockpile.

Photo Number: 01001112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The temporary stockpile almost gone!
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Daily Inspection Report, Tuesday, January 11, 2011

Photo Number: 01101112011 Date Photo Taken on: 1-11-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Caterpillar 14GH grader that was used to grade the roadways.

Photo Number: 01201112011 Date Photo Taken on: 1-11-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Kawasaki front end loader that was operated by the Flowing Water Irrigation District, Al
Chealano.
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Managed Recharged Phase Il
Daily Inspection Report

Day, Date: Wednesday, January 12, 2011 Shift 0700 hrs to 1530 hours

Project Location: | Santa Cruiz River Temperature: H: 69°f | L:37°f

Project No.: Precipitation: 0.0

Feature: Enhancgd Recharged Channel Weather: Mostly Sunny Skies
Excavation

Contractor: Flowing Wells Irrigation District Representative: | Al Catalano

Contractor: City of Tucson Water Representative: | Lane West

Contractor; Metro Waters Representative: | Steve Woolridge

Contractor: Pima County WW Representative: | Joe Gonzales

Major Features of Work

A crew of thee operators one dump truck driver, and one water truck driver arrived onsite to remove
continue the temporary stockpiles. The equipment on site was one Kawasaki front-end, one Caterpillar
front-end loader, Mac dump truck, one Caterpillar grader and one Caterpillar water truck. The two front-
end loaders used their buckets to work on the temporary stockpiles. The Caterpillar grader and the water
truck graded and watered the roadways. The roadways were watered throughout the day for dust
abatement.

Both of the channels had the final survey for the bottom elevations of both channels will be taken on by
Bureau of Reclamation Andrew Ashby and Carol Jean Hansen. There were three problem areas that
were too high. The three areas were taken care by the operator on the Caterpillar Front-End loader. The
areas were resurveyed and they were just under the bottom elevations. The operator also cleaned up the
bottom area and put in small berm to separate the primary and the secondary channels, the berm is
approximately 3-inches high. Photos were taken of the final channels.

The crews discussed demobilization and the Caterpillar Front-end loader and the Caterpillar grader will
be removed by the City of Tucson on Thursday. The Caterpillar water wagon will also be removed on
Thursday from the Rental Company, after the City of Tucson fills it with fuel. The Kawasaki Front-End
loader will be removed on Friday. Flowing Water Irrigation District will perform some extra jobs for the
rancher Brad. Pima County will remove the water pump at the creek on Thursday.

SAFETY

No safety violations were noted.

Significant Discussions (Contractor, Owner, Area Office, Region, or TSC)

Visitors: City of Tucson:
Harold Maxwell
Sergio Cordova

Flowing Water Irrigation District
David Crockwell

Bureau of Reclamation
Andrew Ashby
Deborah Tosline

When Deborah Tosline and Andrew Ashby were onsite and were discussing the extension of the
primary channel. Surveying was done to see how much material needed to be taken out. While looking

LOWER COLORADO REGION 1/15
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Daily Inspection Report, Wednesday, January 12, 2011

over the site, Mr. Ashby noticed that the water by the end of the original primary channel had a ripple.
After further investigation it was determined that the main telephone line to the airport was unburied in the
water and excavation in the area would be possible. The crew did not excavate in extended area, and due
to that the crew finished the rest of the cleanup form the original excavation and by the end of the shift

ready to demobilize the equipment.
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Daily Inspection Report, Wednesday, January 12, 2011

PERSONNEL
Name | Task | Description | Worked
Flowing Wells Irrigation District
Al Catalano | Operator | Operated the Case Front End loader | 8
Tucson Water
Julian Pallanes Operator Showing Mark Garcia the area 0
Mark Garcia Operator Grader 6
Lane West Operator Operated the Caterpillar Front End Loader 8
Metro Water
Steve Woolridge | Truck Driver | Operated the Dump Truck | 6
Pima County WW
Don Irvin Truck Driver Operated the Water Truck 8
Luis Burruel Truck Driver Operated the Water truck 0

Equipment on Site

Type / Capacity Make/Model Activity Usage dle Repairs
Front End Loader Case 721D Excavated Channels 0 0 0
Front-End Loader Kawasaki Excavated Channels 8 0 0
Front End Loader | Caterpillar 950G | Excavated Channels 8 0 0
Grader Caterpillar Haul Roads 6 2 0
Dump Truck Hauled excavated material 6 2 0
Water Truck Caterpillar Dust Abatement 8 0 0
Water wagon
Attachment : Photographs
Construction Representative Date
Carol Jean Hansen 1/12/2011
Supervisory Representative or Field Engineer Date

Andrew Ashby
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Daily Inspection Report, Wednesday, January 12, 2011

Photo Number: 00101122011 Date Photo Taken on: 1-12-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The crew: Albert Catalano, Flowing Water Irrigation District (Kawasaki Front End Loader
operator), Don Irvin Pima County WW (Caterpillar Water wagon driver), Steve Woolridge Metro Water,
(Mac dump truck driver), and Lane West with the City of Tucson, (Caterpillar Front-End loader
operator).

Photo Number: 00201122011 Date Photo Taken on: 1-12-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Kawasaki Front end loader finishing leveling the stockpile from the excavated material
from the channels.

LOWER COLORADO REGION 4/15

C.J. Hansen



Daily Inspection Report, Wednesday, January 12, 2011

Photo Number: 00301122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The Santa Cruiz River with the telephone cable in the river.

Photo Number: 00401122011 " Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation

Narrative: Another view of the Santa Cruiz River with the telephone cable in the river.
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Daily Inspection Report, Wednesday, January 12, 2011

Photo Number: 00501122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: The west end of the primary channel, stations 0+00 to 0+75+/-.

e I

Photo Number: 00601122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation

Narrative: Primary channel, looking east, from station 0+75 to 1+00.
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Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 00701122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 1+00 to 3+00.

Photo Number: 00801122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 1+50 to 3+00, with the secondary channel to the
left.

LOWER COLORADO REGION 7/15

C.J. Hansen



Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 00901122011 Date Photo Taken on: 1-12-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station3+00 to 5+00.
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Photo Number: 01001122011 Date Photo Taken on: 1-12-11

Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 5+00 to 6+50.
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Daily Inspection Report, Wednesday, January 12, 2011

Photo Number: 01101122011: Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 6+00 to 8+00.

Photo Number: 01201122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 9+00 to 11+00.
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Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 01301122011

Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen

Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from station 10+00 to end
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Photo Number: 01401122011
Photo Taken by: Carol Jean Hansen

Date Photo Taken on: 1 12 11
Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking west, from station end to 10+00
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Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 01501122011 o " Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Primary channel, looking east, from end station to the river.

Photo Number: 01601122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Start of the Secondary Channel from station 0+00 to 2+00.
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Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 01701122011 ' Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation

Narrative: Secondary Channel from station 0+00 to 2+00.

Photo Number: 01801122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Secondary Channel from station 2+00 to 4+00.
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Daily Inspection Report, Wednesday, January 12, 2011

:
Photo Number: 01901122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Secondary Channel from station 3+00 to 5+00. Note sides are collapsing.
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Photo Number: 02001122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen
Narrative: Secondary Channel from station 4+00 to 6+00.

Project Enhanced Recharged Channel Excavation
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Daily Inspection Report, Wednesday, January 12, 2011
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Photo Number: 02101122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Secondary Channel from station 6+00 to the end.

Photo Number: 02201122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Secondary Channel from station end of the channel.
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Daily Inspection Report, Wednesday, January 12, 2011

Photo Number: 02301122011 Date Photo Taken on: 1-12-11
Photo Taken by: Carol Jean Hansen Project Enhanced Recharged Channel Excavation
Narrative: Area were the extra channel was to be placed.
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Biological Clogging on the Enhanced Recharge Project
Natalie Case and Dr. Julie Stromberg
School of Life Sciences, Arizona State University, Tempe AZ
December, 2011

Abstract. This research was designed to capture trends and highlight contributing factors to
riverbed clogging in the Enhanced Recharge Project (ERP) channel along the Santa Cruz River.
Clogging is a general term for the reduction of permeability in a porous medium. While physical
clogging results from suspended particles that become entrapped in sediments, biological
clogging refers to the buildup of microbial biomass, exopolysaccharide or biofilm matrix, and
metabolic gases. The ERP provides a unique setting to study this phenomenon by providing a
natural field experiment that would not be feasible in the main channel of the river. Our goals
were to measure physiochemical and biological parameters during the ERP cycles to increase our
understanding of what variables play a role in the clogging process. We hypothesized that the
constant supply of warm, high-nutrient effluent that feeds the river and ERP channel would
promote biological clogging. We measured conductivity, sediment bacteria, sediment texture,
and water quality in-stream to investigate this hypothesis. We found that conductivity in the
sediments was low at the start of the project, declined over the first month, and was restored after
channel disturbance. Sediment texture of the ERP contained higher percentages of fines,
resembling the river bank, and sediment bacterial counts increased exponentially, while algal
mats and sludge layers accumulated on the surface. While our hypothesis that ERP channel
conditions promote biological activity was supported, bacterial abundance was not strongly
correlated with reduced infiltration rates, nor was there a strong correlation between fine
sediments and infiltration rates. Given the small sample size, additional measurements may yield
stronger conclusions. Low surface flow appeared to be a critical driver for these variables, so we
propose that increasing flow rates may reduce fines and surface mats, extending the time
between drying and ripping cycles.

Background

There is evidence of reduced infiltration of surface water in waterways that receive nutrient-
enriched water, including the Santa Cruz River in southern Arizona (Galyean 1996; Lacher
1996). However, the causal agents of the 'clogging layers' that impede infiltration, and the
environmental factors that regulate their dynamics, remain virtually unknown for these rivers.
Reduced infiltration may be a result of biotic processes (growth of microbial biofilms or algae),
abiotic processes (siltation of interstitial spaces in the channel bed) or both. The net result is
reduced exchange of water and dissolved compounds between the surface stream and aquifer,
causing stream water to flow longitudinally (downstream) rather than laterally (towards the
floodplain). This disruption of hydrologic connectivity is of societal concern because it can
reduce survivorship of valued floodplain riparian vegetation, reduce local recharge of
groundwater intended for re-use, and induce surface flow where it is not desired.

Growth of bacteria and algae is one potential cause of reduced infiltration of water into channel
bed sediments (Battin and Sengschmitt 1999). Microbial growth and particulates are well known
to clog surfaces utilized for wastewater treatment (Iliuta and Larachi 2005) and may do the same
in natural stream beds. Where steady flows of nutrient-enriched waters occur, such as



downstream of wastewater treatment facilities, biofilms may become sufficiently abundant to
reduce infiltration rates. Biofilms are multi-species aggregations of bacteria and other
microorganisms that are present on any surface that is regularly exposed to water, such as
hyporheic zones (the ecotone nested between the river’s surface waters above and the ground
water below). The bacteria attach themselves to larger particles (such as sand grains) and begin
dividing and excreting a polysaccharide matrix. The biofilm can quickly develop into a
cooperative, complex microecosystem within which nutrients and organic matter can be stored,
transformed, and released back to the surface waters (Boulton et al. 1998).

Biofilms can develop on the channel bed and be composed mostly of photosynthetic algae and
cyanobacteria, but also can form deep in the sediments, out of reach of sunlight, and be
composed of heterotrophic bacteria (Pusch et al. 1998). Biofilms can form continuous,
impenetrable layers through the sediment, or can form isolated conglomerates that fill interstitial
spaces between the sediments. Either form can reduce the ability of surface water to infiltrate
outwards and downwards from the channel, effectively forcing more water to flow downstream.
Consequently, less water becomes available to floodplain vegetation and the soil surrounding the
river, and less water is recharged to groundwater.

The composition, activity, and extent of a biofilm is influenced by environmental parameters
such as dissolved oxygen, organic carbon, nutrients, and ions (Storey et al. 1999). These
parameters, in turn, vary with the characteristics and flow paths of the inflowing source waters
and also are influenced by on-site biologic activities such as macrophyte growth in the
streambed. Large floods can mobilize sediments and disrupt biofilms (Hancock and Boulton,
2005), and biofilms also may be disrupted if the river dries for a sufficient period of time.
However, once river flow returns the clogging layer may rapidly redevelop (Eisenmann et al.
1999). Biofilms can be disrupted through bioturbation of aquatic invertebrates (Nogaro et al.
2006), but where water quality is poor, diversity of invertebrates can decline.

Abiotic factors also can be a cause of reduced infiltration. Fine sediment particles can settle out
of the water column and fill in surface pores or interstitial spaces, thereby reducing infiltration
(Brunke 1999). Biotic interactions can influence this process of colmation. For example, dense
growth of macrophytes may enhance accumulation of fine sediments (Wharton et al. 2006), as
may dense growth of bacteria, with the sediments becoming embedded in the polysaccharide
matrix of the biofilm (Vandevivere and Baveye 1992). Precipitates and gases produced by
bacteria also can fill in interstitial pores (Lozada et al. 1994).

Objectives:

e Monitor the ERP channel from its initial construction, development, and disturbance regime
to capture trends in infiltration and sediment biology.

e Pinpoint factors that may contribute to reduced infiltration.

Methods
Study site: The Bureau of Reclamation’s Enhanced Recharge Project (ERP) site is located in the
main channel of the Santa Cruz River (SCR) near the town of Marana, AZ (Latitude



32°25'27.78"N and Longitude 111°12'50.40"W). The goal of the ERP project was to spread out
the flow of the river and increase infiltration rates and thereby accrue more long-term storage
credits for recharging the surface water. To accomplish this, the Bureau excavated two secondary
low flow channels along a bend in the main channel. Water was added to the newly excavated
channels through a flume system on January 28, 2011. We established three transects,
approximately 100 meters (m) apart, on the southern-most low flow channel, and a fourth
reference transect was set on the SCR main channel (Figure 1). Two sites were established along
the SCR transect; one along the bank and one along the thalweg, or center of the channel. The
SCR bank and thalweg were used to establish minimum and maximum infiltration conditions for
the area. The ERP did not have a distinct thalweg, so the center and bank sites were considered
replicates. Sampling events were initially planned to occur monthly, but this was changed to
occur around treatment times (before and after drying/ripping). Measurements on hydrology,
sediment, and water quality were taken on January 29, 2011, at the start of the project; February
26, after one month of development; and April 16, after the first drying, ripping, and rewetting
treatment. Sampling was not conducted in May and June due to scheduling conflicts. The project
ended in July after strong flooding.

= - . 1 & -
d low flow ERP channels. Yellow lines indicate
locations of transects, and green boxes are the flumes used to measure flow diverted from the
main channel into and out of the secondary channels. Image from Google Maps, 8/2011.
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Figure 1. SCR and 2 previously abandone

Hydrology: Flow rates were measured with a flow meter, with average velocity recorded at
several vertical points along each transect. When flow was too slow for the meter to detect (<0.3
feet per second (f/s) the float method was utilized (Gordon et al. 1992).

Hydraulic conductivity (K) was calculated as a measure of infiltration, as they are directly
related (conductivity measures the resistance to the flow of water through interstitial spaces).
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Shallow in-stream peizometers (modified from Chen 2004) were installed each trip to measure
vertical hydraulic conductivity of the sediments using a falling head test (Chen 2004). The
piezometers were constructed of clear, four cm inner diameter pvc pipe cut to 122cm lengths.
Piezometers were installed in sets of three at depths of 10, 15, and 20cm below the sediment
surface at each site (thalweg and bank) totaling 18 piezometers on the ERP and 6 on the SCR.
Though clogging is often observed as a surface phenomenon within the first few centimeters,
previous research on the Santa Cruz had detected clogging layers developing below 10cm
(Treese, Meixner, and Hogan 2009), these methods allowed us to differentiate between 0-10, 10-
15, and 15-20cm. Piezometers were installed manually with a mallet and left to equilibrate for
approximately an hour. After this, the distances from the top of the pipe to the water level inside
and outside the pipe were recorded and clean surface water was slowly added to fill the pipe full.
The time it took for the water level in the pipe to fall one cm was recorded. This measurement
was repeated a total of three times and the value averaged. In places of low infiltration this
measurement was abbreviated by setting a cut-off time of 10 minutes and the time recorded as
>10 minutes.

Sediment characterization: Following infiltration measurements, the 20cm pipe was carefully
removed from the sediments to provide a sediment core sample. The sediments were collected in
a bag and kept on ice (~4C) until analysis. Notes of visual observations such as dark iron-
reducing layers, gas bubbles, or high organic matter were recorded.

The presence of surface algal biofilms was noted and sediment bacteria were counted as an
indication of biological clogging. A homogenous subsample of the sediment core was used for
biological analysis within a week of collection. Heterotrophic plate counts were conducted using
Standard Methods Spread Plate Method 9215C (American Public Health Association 2005). In
preparation, wet sediments were packed into 50ml sterile centrifuge tubes and left to stand
overnight so excess water could be poured off. Next, 50g of sediment were transferred into
sterile 500ml plastic bottles. For a 1:10 dilution, 450ml of sterile phosphate buffered solution
were added to each bottle which was vigorously agitated by hand for five minutes to dislodge
attached cells. Promptly after agitation, 100 ul of the suspension was transferred aseptically to a
set of serial dilution tubes containing 900 pl of sterile phosphate buffer. Corresponding duplicate
plates of R2A agar received 100 pl from the dilution tubes and were spread dry with sterile glass
rods. Inoculated plates were incubated at room temperature for 72h, or until colonies were easily
countable. Plates containing 30-300 colonies were counted and recorded. Initial wet sediments
were weighed, oven dried, and re-weighed to determine the number of colony forming units
(CFUs) per gram of dry sediment.

The remaining portion of the core sample was oven dried and sieved to conduct texture analysis
(modified from Gee and Or 2002). Sediment texture (further described in Addendum) was
monitored throughout the study as a physical factor that regulates hydraulic conductivity. At
each sampling time, the % gravel (> 2mm) fraction was determined and 75g of soil (< 2mm) was
reserved to determine silt and clay content using the hydrometer method. Sand fractions were
determined after hydrometer measurements by wet sieving the sample through a 63 um sieve.
The sample was oven dried and then sieved through a stack of sieves to yield very coarse (1000
pum), coarse (500 pm), medium (250 pm), fine (125 um), and very fine (63 um) sand fractions.



Water chemistry: Water chemistry from surface water and porewater was examined as an
indication of biological activity in the sediments. A surface water grab sample was collected in
the center of each transect and a sediment water sample was collected at each cluster of
piezometers using a pore water extractor. The pore water extractor (M.H.E Products) had a
screened zone at one end and a sampling port at the other, and after being pushed into the
sediment to the 20cm depth, pore water was extracted with a peristaltic pump. Dissolved oxygen
(DO), pH, oxidation-reduction potential (ORP), and temperature were measured on site using
portable multi-parameter meters (Oakton DOG6, and Hanna Combo pH & ORP). Water samples
were collected in acid washed plastic bottles for further laboratory analyses. In accordance with
Environmental Protection Agency regulations (40 Pt. 136.3), samples were transported on ice,
stored at 4C, and analyzed for nutrients within 48h. Prior to analysis, the bottles were centrifuged
at 5000rpm for 10m to remove particles. Subsamples for ammonium, nitrite/nitrate, and
phosphate (as orthophosphate) were frozen until analysis, and non-purgeable organic carbon
(NPOC) subsamples were acidified with hydrochloric acid to a pH of 2 and stored at 4C until
analysis. Analyses were performed by ASU Goldwater Environmental Lab research specialists.

Data analyses: Data were log or square root transformed prior to statistical analysis. Pearson’s
correlations (further described in Addendum) were used to show the relationships of conductivity
data with bacterial and texture variables. Welch’s analysis of variance (ANOVA) was applied to
test for differences in sediment depth and conductivity (alpha level of 0.05). A repeated measures
ANOVA was used to test for differences in bacterial abundance, followed by Tukey’s Honestly
Significant Difference post-hoc test, with a Bonferroni correction. Analyses were performed with
the software SPSS (Release 19.0, SPSS Inc.).

Results

Did hydraulic conductivity change over time with treatment?

Conductivity declined over time, as expected, but was restored after drying and scraping
treatments. At the start of the project, conductivity in the ERP was low, similar to a clogged bank
on the main channel of the Santa Cruz (Figure 2). The SCR thalweg, representing a maximum of
infiltration, was two orders of magnitude higher than the bank and ERP channel. However, over
the first month, conductivity in the ERP declined even lower than the bank. In April, the ERP
channel was dried and the surface scraped to remove a 3.8cm thick layer of fines. After water
was released back to the channel, conductivity measurements returned to levels slightly higher
than January. There was a significant difference in conductivity between months (F (2, 45) =
7.882, p = .001), and a Tukey post-hoc test revealed that conductivity was statistically
significantly higher in April after the channel was dried and scraped (0.0033 + 0.003 cm/s, P =
0.001) than in February (0.0005 £ 0.0005 cm/s, P = 0.249). There were no significant differences
detected between January and February or January and April.

While an ANOVA showed no significant difference between the different depths sampled during
the study (results not shown), a more detailed examination of the ERP conductivity profile shows
interesting patterns (Figure 3). In January the sediments were so compacted that it was difficult
to install the piezometers. This compaction may have contributed to restricted water movement
through the top 20cm. The higher conductivity at T2 20cm in January may have been due to
larger gravel, and T3 was not measured due to delays caused by gravelly and compacted



sediments. After the drying treatment in April the sediments became loose and soft, and
conductivity was greatly improved at all depths measured. However, residual spots of low
conductivity remained (Figure 3: T2, T3). Did sediment biomass change over time with
treatment?

Sediment bacteria counts increased exponentially during the first three months of the project
(Figure 4), though exponential growth was not seen in the SCR. The ERP growth pattern was
surprising because in January the sediment bacteria had only one day between water addition and
sample collection to establish, yet their numbers were slightly greater than the SCR thalweg, and
slightly less than then SCR bank. Also, at the end of March, the ERP was dried over a period of
two weeks and scraped, but this disturbance did not cause a decline in bacteria counts. During
April sampling, the channel had only been wetted for a few days before sample collection. The
large error bars in April should also be noted; only half of the samples had increased above
February while the remaining half was in the range of February counts. A repeated measures
ANOVA found a statistically significant difference in bacterial counts between sampling times
(F (2, 10) = 6.252, P = 0.017), and a post hoc test determined that the difference between January
and April was the only significant difference (p=0.013). Though correlations between bacteria
and conductivity get stronger over time, they show only a very weak negative association (Table
1).

Qualitative measures of sediment biomass were also noticeable in the ERP. In January, the ERP
had no signs of biological activity, but by February, nonfilamentous algal mats were growing and
thick sludge layers were building up on the sediment surface, increasingly so towards the
downstream flume . Sediment cores were showing black layers as well (metal sulfide deposits
from bacterial metabolic byproducts). At this point the primary production was sufficient to
support an abundant community of amphipods (scuds) and chironomid larvae (blood worms),
both pollution tolerant invertebrates. In April, photosynthetic mats were growing back, indicating
that the biotic community recovers quickly after disturbance in the ERP.

Were there trends in physiochemical parameters?

Soil texture

The ERP sediment texture more closely resembled the SCR bank with its finer textures (Figure
5). In contrast, the ERP had a higher percentage of gravel than the SCR. The drying, scraping,
and ripping treatment in April resulted in a decrease in the percentage of fines in the ERP.
Variations in the SCR bank texture are likely due to the heterogeneous morphology of banks and
smaller sample size (only one transect and core). Similar to biomass, the correlation between
percent fines and conductivity grew over time, but it was a very weak negative association
(Table 1).

Flow

In contrast to the Santa Cruz River, flow in the ERP channel was too low to measure during this
study (Figure 6B). An average flow of 4cfs was measured in the flume, as the river is subject to a
diurnal flux in flow. Later in the project flow rates were increased.

Water chemistry
In many respects, the physical and chemical profile of ERP channel resembled the SCR, with
some interesting exceptions. Dissolved oxygen (DO) decreased in the SCR over the three months




as temperatures warmed, but in the ERP surface water, DO readings were extremely high (Figure
6A, and additionally discussed in Addendum). These readings coincided with low stream flow
and high algal photosynthetic activity. In the ERP sediment porewater, DO was high in January,
but dropped over the months, indicating that oxygen was either being consumed by bacteria or
not being delivered into the deeper sediments. From the water quality results (Table 2) there
were a few trends of note. Oxidation-reduction potential (ORP) stayed unexpectedly high in the
ERP sediments, never dropping below 140mV. NPOC, a measure of organic carbon, decreased
from 17 to 13mg/L in February, and then to 8mg/L after the April drying. Nitrates, however, did
not decrease in the ERP sediments as they did in the SCR sediments.

1 -
3 J
0.1 - T\
o 1 l
IS
(8]
@25
§ E 0.1
@
(@]
ko)
0.001 H~
@
0-0001 T T T 1
January February April

Figure 2. Average
hydraulic conductivity of the ERP channel ©, SCR bank B, and SCR thalweg V. Log scale is
used because the thalweg conductivity was much larger than the bank and ERP. Error bars = 1
standard error.
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were collected after construction of the ERP, February represents one month of undisturbed
development, and April measurements were conducted after drying, ripping, and rewetting the
channel.
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Figure 5. Sediment texture composition from the three sites during January (J), February (F), and
April (A). Numbers above each bar represent percent gravel of the unseived sample.
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Table 1. Pearson’s Correlation results for conductivity,
bacteria counts, and fine texture sediments during the study.
Sample
rvalue pvalue size

Conductivity vs Bacteria

January -0.103 0.900 4
February -0.565 0.327 5
April -0.596 0.215 6
Conductivity vs %Fines

January -0.091 0.911 4
February -0.436 0.467 5
April -0.542 0.270 6
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Table 2. Physical and chemical parameters of surface and sediment porewater for the ERP channel and the Santa Cruz River

7

Temp. DO ORP?  Flow NH3® NO3* TN° NPOC® PO4
Date Site Location <) (mglL) oy (MV) (cfs)  (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
Jan ERP Surface 18.50 6.70 151.00 000 2180 677 3323  11.77
Jan ERP Sediment 17.65 8.70 146.50 20.75  6.69 3379  17.53
Jan SCR Surface 17.30 6.20 155.00  12.4 1990 595 3297  11.69
Feb ERP Surface 14.87 6.54 142.33  0.00 3202  13.83 3.26
Feb ERP Sediment 13.30 6.73 141.50 30.70  13.89 2.73
Feb SCR Surface 13.40 4.97 144.00  12.0 3157  12.08 3.31
Feb SCR sediment* 13.30 6.29 162.00 3246  20.89 3.00
Feb SCR sediment**  13.20 8.22 139.00 2998  12.77 3.11
Apr ERP surface 29.73 1272 851 27800 0.71 1213 454 1050 248
Apr ERP sediment 28.38 2.87 748  277.00 15.13 4.47 8.53 2.90
Apr SCR surface 28.60 5.08 7.89 256.00  19.4 13.00  5.21 9.77 2.59
Apr SCR sediment* 27.40 3.02 7.61  95.00 15.00 1.59 6.42 3.12
Apr SCR sediment**  25.60 2.70 751  -92.00 16.00  0.10 7.14 4.02

*Thalweg sediments
**Bank sediments

! Dissolved Oxygen
2 Oxidation Reduction Potential, measures the ability of the system to either accept electrons (reduce) or donate electrons (oxidize).

Values less than -150 mV indicate an anaerobic zone, while anoxic zones range from -100 to 100 mV.

3 Ammonia

4 Nitrate-Nitrite

> Total Nitrogen (the sum of organic and reduced nitrogen, ammonia, and nitrate-nitrite)
® Non-Purgeable Organic Carbon (the portion of organic carbon left in the sample after the volatile carbon has been purged with air)
7

Phosphate
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Discussion

Did hydraulic conductivity change over time with treatment?

Hydraulic conductivity on the ERP was relatively low to start, matching that of the stagnant SCR
bank, but over the course of the first month it continued to decline. The drying and ripping
treatment effectively restored conductivity to rates greater than the initial levels. Physical
processes were evidently responsible for the low initial conductivity. The ERP channel had been
constructed by heavy machinery, rather than flowing water, leaving the sediments densely
packed from the weight. Pitt et al. (1999) found that infiltration rates in sandy soils were greatly
reduced after compaction by construction activity. Fortunately, the drying and ripping treatment
in April was very effective at loosening the compacted sediments and restoring conductivity. The
difference in conductivity patterns of February and April indicate that the top 10 cm were highly
clogged, with slow water movement through the subsequent depths. The drying treatment left the
sediments permeable to the 20cm depth, though there were residual clogged areas that did not
seem to be affected by the treatment. Even though infiltration was improved on the ERP, April
conductivity rates were still comparable to the SCR bank and far below the thalweg. There were
clearly other variables limiting the conductivity of the project.

Did sediment biomass change over time with treatment?

Bacterial numbers rose exponentially during the course of the study and were not inhibited by
the drying and ripping process. The newly constructed ERP channel had clean, bare sediments,
but bacterial counts were surprisingly high for these newly wetted sediments. This suggests that
sediments are rapidly colonized with the addition of effluent. After one month, the ERP
sediments were no longer barren. Like the SCR bank, the sediments had built up considerable
amounts of algal mats, organic sludge layers, and black metal oxide deposits. Bacterial
abundance had reached levels much higher than the SCR, however. While bacteria counts rose
sharply in the ERP, there was not a similar trend in the SCR. It was clear that conditions in the
ERP were promoting biological growth. The lack of scouring flow appeared to be the main
influence, as it allowed the extensive buildup of algal mats and sludge in the ERP. Bacteria are
known to feed off of exudates released by algae (Haack and McFeters. 1982) so the algal mats
and sludge could serve as additional sources of carbon to fuel bacterial growth. After the
disturbance in April, sediments had the highest bacterial counts of the study, indicating that
drying did not inhibit bacterial abundance. McKew et al. (2011) studied the bacterial community
of a salt marsh by extending the normal tidal desiccation period to several weeks. After rewetting
the site, they found bacterial activity increased sharply. They also discovered a change in the
bacterial community, where particular species were able to increase their abundance under the
new disturbance pattern. Drying the ERP may allow desiccation-resistant species to dominate the
sediments and drive bacterial counts higher.

The biological developments over the first month coincided with a drop in conductivity. While
there was also a slight buildup of silt over the first month, biology was the main variable that had
changed during this period. This pattern supports the hypothesis that biological clogging would
be promoted in the ERP. However, the disruption in April presents a more complicated picture;
after the channel is dried and rewetted, conductivity was at its highest, yet bacteria were also at
their greatest abundance. It appears the relationship between bacterial abundance and
conductivity rates in the ERP is not straight forward. Laboratory column experiments have
demonstrated that increased biomass decreases conductivity rates (Mitchell and Nevo 1964;
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Vandevivere and Baveye 1992; Wu et al. 1997). While biological clogging is well-studied under
laboratory conditions, it is rarely studied in the field setting where a multitude of other variables
are interacting. It is possible that after water was added back to the channel in April, the loosened
sediments allowed more nutrients and oxygen to be delivered deeper, allowing more bacteria to
grow. Drying can also affect the quality of organic matter. One study reported that after wetlands
were allowed to dry, the organic matter fractured into smaller components were more easily
utilized by the bacteria upon rewetting (Sommer 2006). Ripping could have introduced organic
matter deeper into the sediments to be decomposed by bacteria, allowing more growth. Finally,
temperature may have been a confounding variable; algal and microbial growth rates are
temperature dependent, and April was approximately 10°C warmer than the previous months.
These conditions can explain why bacteria grew so well after the disturbance, but not why the
relationship to conductivity changed after drying. The correlation between bacteria and
conductivity was not strong, but of the variables considered, biological clogging is the most
likely cause of the decrease in conductivity. Given the small sample size and only sampling one
post-drying event, it is premature to make strong conclusions about the bacterial counts, but they
may not be the most informative measure of biological clogging for the ERP. Other measures of
biological activity that could be investigated include chlorophyll a to quantify algal abundance in
the sediment, polysaccharide determination to quantify biofilm development, or extracellular
enzyme activity of sediment bacteria.

Were there trends in physiochemical parameters?

Fine-textured sediments are another physical variable that can lead to clogging. Though the fine
sediments did not change much throughout the study, the ERP channel had a higher percentage
of clay and silt than the SCR bank. The ERP channel was constructed in the active floodplain of
the SCR, where fine sediments are deposited during floods but are not continuously scoured like
the active channel. Fine-textured sediments fill in the pore spaces that water must move through
to infiltrate downwards, so fines lead to lower infiltration rates (Brunke 1999). The fines
probably worsened the effects of compaction, and over the first month silt increased slightly. In
the SCR, fines only tend to build up in slow moving banks, while the thalweg maintains a
corridor of scoured sand and high conductivity. The ERP channel lacked a thalweg, having
uniformly distributed fines and conductivity. Ripping and scraping the channel successfully
restored and improved conductivity, but did not measurably decrease the percentages of fines.
The ERP may not be capable of attaining the higher infiltration rates seen in the SCR thalweg
until flooding scours out more of the silts and clays. The ERP also had a higher percentage of
gravel than the SCR, and while texture size tends to be directly related to conductivity,
Brakensiek and Rawls (1994) concluded that rock fragments in soil will reduce conductivity
Rocks are assumed to have low porosity, or zero conductivity, so soils containing high
percentages of gravel will have less volume for more porous soils, leading to lower conductivity.
This may help explain why the higher gravel content in the ERP did not have higher
conductivities.

As previously mentioned, flow rates were an important reason that conductivity rates in the ERP
declined. This study and our previous findings (unpublished) on the SCR show that thalwegs,
with strong flow and scoured sandy sediments, usually have the highest conductivity
measurements. Flow in the ERP channel was usually not measurable during low flow conditions.
While the effluent discharge cycles through low and high flows through the day, the high flows
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must not have been strong enough during the first three months to scour out fines and prevent
buildup of material on the sediment surface. While low flow rates could potentially allow the
surface water more time to infiltrate, conductivity rates dropped lower than the bank of the SCR
during the first month. Low flow promotes biological activity, such as photosynthetic mats and
anaerobic sediments that entrap metabolic gasses, as well as physical properties like the buildup
of sludge layers and retention of fines. These can act as barriers at the sediment surface,
preventing water from entering the sediments. Flume experiments have determined that sheer
stress values less than 0.056 accelerate clogging (Schalchli 1992). For river regulating projects,
Schalchli also suggests that areas with varied geomorphology help reduce clogging layers.

Finally, water quality parameters indicated that some biological processes in the ERP differed
from the SCR. Even though ERP surface water DO readings were quite high in April (due to
algal photosynthesis), readings were low in the sediments; because this coincides with high
bacterial counts, it reflects high metabolic activity in the sediments. Interestingly, high ORP
readings are maintained in the sediments throughout the study, indicating that anaerobic
metabolisms would not be favored. The SCR banks usually maintain much lower ORP readings
than surface water, as they promote anaerobic conditions and metabolisms. Nitrates declined in
the SCR sediments as temperatures warmed in April, but they did not decline in the ERP. Under
low oxygen conditions, bacteria convert NO3" into nitrogen gas, where it is lost from the system.
Denitrification and other anaerobic processes would be inhibited by sediment disturbance that
introduces oxygen. The drying and scraping combined with a large increase in the amount of
oxygen-rich water moving through the sediment may explain why nitrates remained high in ERP
sediments. The use of effluent and drying cycles could alter sediment water chemistry, but
further research would help clarify the effects.

Conclusions
While the duration of the ERP pilot study was short, we found a number of patterns that may be
useful in guiding future studies in improving infiltration:

e Low flow conditions in the ERP promoted high biological activity and retention of fine
particles, leading to declines in hydraulic conductivity.

e Texture may be a limiting factor on conductivity - flooding or flushing the ERP may help
reduce fines and improve overall conductivity.

e Low conductivity can be overcome by drying and ripping, but the time between channel
disruptions could potentially be extended if flow in the channel were increased.

e There was evidence for biological clogging before treatment/maintenance events, but not
after treatment. Further research is needed to clarify this relationship.

e The small sample size and short sampling period of this study increase uncertainty,
leaving these as preliminary conclusions.

Conclusions from this study could be applied to future scenarios for the Santa Cruz River. Water
use projections indicate that treated wastewater will be increasingly utilized in the urban setting,
leaving less volume available for discharge to the river. If projections that the amount of water
discharged to the Santa Cruz is significantly reduced in the near future, then low flow conditions
in the channel could become the norm. In this case, we would expect to see more clogging
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conditions and poor infiltration in the river. If future infiltration studies are conducted with the
ERP, it would be interesting to use the two ERP channels as separate treatments over the same
period to determine if one combination of drying, scraping, and ripping is more effective than
another. Examining treatments over the same time period would reduce interfering variables like
temperature increases or changes in the water quality being discharged.
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Addendum

Sediment texture analysis

Texture analysis was conducted in 3 stages. In the first stage, the dried, raw sediment sample
was weighed and sieved into two fractions, >2mm and <2mm. The >2mm fraction was defined
as gravel, according to USDA and CSSC systems. The upper limit of gravel size in these
samples would be ~40mm, the diameter of the pipe used to collect the sediment core sample.
The gravel fraction was weighed and the percent gravel for the sample was calculated by
dividing it by the total sample weight. The advantage of calculating gravel from the original
sediment sample was that it provided a larger (usually ~200g), more representative sample. In
the second stage, a 75gram subsample was weighed out from the <2mm fraction, which was
classified as soil. According to the Soil Ecology lab at ASU, 75grams is the recommended
sample weight for sandy samples. The 75g sample was processed and analyzed using the
hydrometer method with one 7 hr reading (Soil Ecology lab at ASU). This analysis yielded the
clay and silt fraction of the soil sample. However, determining the sand fraction from the
hydrometer method is considered inaccurate, so for the third stage, the hydrometer sample was
washed through a 63 pum sieve to retain only sand. The sand fraction was dried, weighed, and
then sieved into the 5 sand fractions (USDA/CSSC): very coarse (1000 um), coarse (500 pum),
medium (250 pm), fine (125 pm), and very fine (63 pm).

Because texture was analyzed in three stages with different sample weights, the final percentages
will not add up to 100. The sand percentages were adjusted so that they, with the silt and clay,
total 100, but the gravel could not be included in this total. For example, a sample of sediment
that contains 44% gravel would have 56% soil. The 56% soil was broken into 7 fractions that add
up to 100%. The gravel remains a distinct percentage from the soil, so its value is shown on the
graph as a number above the bar representing the soil. Gravel can be compared across sites by
these percentages, where we see ERP does contain the highest gravel content.

Dissolved oxygen

DO was measured after installation and equilibration of the piezometers at each transect. The
same routine was followed each trip, so measurements would fall in the 11:30am-5:30pm range.
In the main channel of the Santa Cruz, surface water samples were collected from the thalweg
(the deepest, strongest flowing part), but in the ERP there was no apparent thalweg and so
samples were collected at the center of the channel. Due to the relationship between DO and
temperature, a decline in DO from January to April was fully expected. Also, the slower flow in
the ERP compared to the main channel would result in less mixing and warmer water
temperatures, which would also predictably lower DO. However, ERP DO readings in April
were unexpectedly high, and this was best explained by high photosynthetic activity, shallow
water, and low flow allowing DO to build up in the water. High readings were checked a second
time to ensure accuracy. The Oakton DO6 Dissolved Oxygen Meter used in this study has an
Automatic Temperature Compensation system and the meter was calibrated at the start of each
sampling event. The meter also automatically compensates for pressure based on factory
calibration at 760mm Hg or 101.3 kPa barometric pressure (sea level), so pressure would be a
constant throughout this study. Flow readings across the ERP channel only increased to 0.71
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CFS in April, and this would not likely have a large measureable effect on DO readings, which
had doubled over the same period (Table 2).

Pearson’s Correlation

Pearson’s correlation coefficient (r) measures the strength of a linear relationship between two or
more variables. The correlation coefficient always lies between -1 and +1. A positive r value
implies a positive association and a negative r value implies a negative or inverse association.
The closer the correlation is to +1 or -1, means it is closer to being a perfect linear relationship. It
is somewhat arbitrary, but the r value can be interpreted as such:

-1.0 to -0.7 strong negative association
-0.7 to -0.3 weak negative association
-0.3 to +0.3 little or no association
+0.3 to +0.7 weak positive association
+0.7 to +1.0 strong positive association

For another way of looking at the results, the r value can be squared and multiplied by 100 to
give the percentage that one variable is explaining the other. Sample size is also important to
note. When flipping a coin, you would expect to get heads half the time. If you only flip the
coin a 5 times, you may get heads 4 of the times (80% chance). With smaller sample sizes, it is
easy to produce a strong correlation by chance and you must pay attention to significance.
Finally, to determine whether the correlation is simply a chance occurrence, a p value is
calculated. If this probability is lower than the standardized 5% (p <0.05), the correlation
coefficient is considered statistically significant and not likely the result of chance.
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Monitoring Enhanced Stream-Bed Recharge Using Time Lapse Gravity

Ty Ferré and Damian Gosch
Hydrology and Water Resources
University of Arizona

Tucson, AZ

The following is a report of activities undertaken by Dr. Ferré and his students at the
University of Arizona under cooperative agreement number R11AC32022 entitled
“Gravity Monitoring of the Lower Santa Cruz River Enhanced Potential Recharge
Study” through the Bureau of Reclamation (BOR). Under the agreement, gravity
monitoring was conducted at the Enhanced Recharge Demonstration Project
(ERDP). Authority for this agreement is under Public Law 111-11, Omnibus Public
Land Management Act of 2009, Section 9504 (b) and in accordance with the Desert
Southwest Cooperative Ecosystems Studies Unit Agreement No. R10AC40042. The
overall goal of the project was to evaluate the effectiveness of rerouting flow from
an active river channel to an inactive channel to increase the rate of infiltration
through a stream section. Deborah Tosline (BOR) coordinated the overall project,
including construction of the channel, monitoring of surface water flow into and out
of the constructed reach, and contracting of complementary measurements by
university researchers. Our objective was to quantify changes in subsurface water
storage in response to enhanced recharge using time-lapse gravity.

HYDROLOGIC CONCEPTUAL MODEL

Alosing river that is in hydrologic connection with an underlying, unconfined
aquifer will show a mounding of the water table beneath the river. This is shown
schematically in Figure 1. The mound occurs because water is infiltrating vertically
faster than it can be transported laterally in the saturated zone. As a result, mounds
will tend to be higher if the aquifer has lower permeability and if the infiltration rate
is increased. A similar mound will form above less permeable units within the
vadose zone, even for a river that is disconnected from the water table.

The enhanced recharge project excavated a previously inactive channel close to and
parallel to an active channel. The exact distribution of the mound beneath the active
channel is unknown. Given the depth of the water table beneath the channel, it is
unlikely that a mound like that shown in Figure 1 exists. But, given the
heterogeneous nature of the deposits beneath the channel, it is likely that a mound
has formed on one or more low permeability units in the subsurface. If such a
mound exists, it is further likely that the excavated channel was located on one limb
of the mound. Once water was introduced into the excavated channel, it is likely
that a mound would have formed beneath this channel as well, possibly above the
same low permeability unit(s). The two mounds would then interact, forming a
joint mound on the water table.



The mound that formed due to the addition of the second channel will be similar to
that of the active channel, with four potentially important differences. First, the
sediments in the excavated region may be different than those in the active channel.
However, the proximity of the active and excavated channels, both of which are
located in a common floodplain, makes this less likely. Second, the infiltration rate
into the excavated channel may have been different than that of the active channel.
As a result, the mound beneath the excavated channel could have been smaller or
larger than that of the active channel. Third, the active channel is considerably
wider than the excavated channel. This would tend to make the mound beneath the
active channel both wider and higher than that of the excavated channel. Finally,
the presence of the active channel affects the shape of the second mound.

Losing Stream

Figure 1: hydrologic conceptual model of a stream connected to an
underlying aquifer. Original source:
http://www.connectedwater.gov.au/processes/connectivity_cat.html

The interaction of two mounds is shown in Figure 2 for a simplified representation
of the Enhanced Recharge Project. Consider a low permeability unit within the
vadose zone, above the water table (dotted blue line). Buildup associated with
infiltration in the active channel alone would likely result in a broad mound on the
low permeability unit (solid blue line). The smaller excavated channel would have a
secondary mound that combines with the mound from the active channel (dashed
blue line). The result would be an asymmetric ‘added mound’ due to infiltration into
the excavated channel.



Figure 2: schematic representation of mounded water beneath the ground
surface (green) on a low permeability layer (dotted blue) for: infiltration in
the active channel only (solid blue); and infiltration in both the active and
excavated channels (dashed blue).

HYDRO-GRAVIMETRY

A gravity meter (or gravimeter) measures the total vertical gravitational attraction
at a pointin space. Every mass within several hundreds of feet contributes to the
total gravitational attraction. But, its contribution decreases with the inverse of the
square of the distance between the mass and the gravimeter. In addition, because
the instrument measures the vertical component of gravity, the contribution of each
mass decreases with increasing angle from vertical of a line between the mass and
the gravimeter.

Our application of hydrogravimetry is based on time-lapse gravity monitoring.
Essentially, we assume that any changes in mass through time at a given location are
only due to changes in water storage. That is, no other masses (soil solids,
vegetation, infrastructure, etc.) change significantly over the course of the
experiment. With this assumption, we can relate measured gravity changes to water
storage changes.

Water in the shallow subsurface represents a small fraction of the total mass of the
Earth. Therefore, to monitor water storage changes, gravimeters must make very
precise measurements. In addition, all other sources of noise must be minimized. In
practice, a major source of noise is changes in the placement of the instrument
among measurement times. For this reason, we built stable gravity measurement
pads with specific characteristics that allow for repeatable instrument placement.
Figure 3 is a series of photographs of the gravity-monitoring pad installations. Each
pad is constructed of concrete that has been poured around a 4-foot length of rebar
that was driven into the ground. A plastic sleeve around the rebar allows the
concrete pad to move independently of the rebar. This design provides a precise
measurement point at the top of the rebar and a relatively stable, level platform to
rest the instrument. The pads are painted orange for ease of location in the field.
The instrument sits on the pad and can be placed at the same location and in the
same orientation for each measurement.



There are several different types of gravimeters. They can generally be divided into
two groups: absolute meters and relative meters. Absolute meters measure the
value of gravity at a location. Relative meters measure the difference in gravity
between two points. Absolute meters are more expensive and less portable than
relative meters. As a result, relative meters are used more often for field surveys.
We used an automated Burris relative gravity meter for this investigation. This
instrument, is produced by the ZLS Corporation, Austin, TX. The Burris meter is a
metal, zero-length spring meter with a reported measurement accuracy of 3
microGals. The instrument shows very low drift (1 mGal per month) and is
designed for use in rugged environments. Itis designed to operate in temperatures
ranging from -15 to 50 °C. Further information about this meter can be obtained at:
http://www.zlscorp.com/index.html.




Figure 3: top left, gravity monitoring pad; top right, transect of gravity
stations; bottom gravimeter placed on a monitoring pad.

To infer gravity change through time at a location using a relative meter, a survey
must relate all measurements to a single, stable base station at which the gravity is
not expected to change with time. Each field day consisted of multiple ‘loops’
through the gravity stations. Tidal corrections, to account for changes in the
location of the moon and sun during each loop, were applied. Then, the
measurements at each station were averaged over the loops for that day.

GRAVITY MONITORING NETWORK DESIGN

Figure 2 represents our hydrologic conceptual model, which formed the basis for
our gravity monitoring network design. Specifically, we expect to see relatively
smaller changes in water stored in response to flow in the excavated channel in the
region between the active and excavated channels. We expect to see no change in
storage on the side of the active channel farthest from the excavated channel. The
largest changes should take place beneath the excavated channel or on the side of
the excavated channel that is farthest from the active channel. Finally, some
distance away from the excavated channel, in the direction away from the active
channel, there should be little or no change in storage.

To capture the expected spatial variations in water storage due to flow in the
excavated channel, we installed a transect of gravity stations perpendicular to both
channels. The transect extended from a point between the excavated and active
channels, across the excavated channel, onto the plateau in a direction away from
the active channel. Figure 4 shows the gravimeter station locations and Table 1 lists
their GPS coordinates. However, the GPS coordinates lack sufficient accuracy to
locate the stations. Therefore, we will rely on the field measured station locations
(also listed in Table 1). These distances are referenced to the North and South
banks of the excavated channel. We measured the excavated channel to be 5 m wide
at our transect. Based on these field measurements, we have the following
distances, in meters, to stations 5 through 1 and background from a point between
the active and excavated channels: 0; 10; 15; 30; 35; and 75. This compares with
our nominal proposed distances, in feet, of 0; 50; 100; 250; 500. This alteration was
made to fit the field conditions including the channel locations and a location for a
stable, yet accessible, background measurement location. The station locations were
selected to capture both vertical infiltration and lateral subsurface water movement
away from the excavated channel.

Each gravity station was comprised of a circular concrete pad with a 4’ rebar section
inserted through the pad. The rebar was driven into the soil and a short 1” diameter
section of PVC tube was placed over it. Then, a circular form, approximately 2’ in
diameter, was placed such that the rebar was near one edge and within the form.
Then, concrete was filled within the form to make a 6” deep base that was leveled at
the surface. This provided a stable base for the instrument that could move



independently of the measurement point at the top of the rebar. This design has
been found to minimize heave associated with connecting the measurement point to
the base. Each station was painted bright orange for safety and for ease of location
in the field.

Figure 4: Map of gravity station locations relative to active and excavated
channels.



Station Latitude Longitude Distance from
Wetted Area

Background 32°25'5.8" 111°12'53.0" 50 m South

1 no data no data 10 m South

2 32°25'29.5" 111°12'51.2" 5 m South

3 32°25'28.3" 111°12'51.7" 5 m North

4 32°25'28.8" 111°12'51.5" 10 m North

5 32°25'29.0" 111°12'51.4" 20 m North
Table 1: Gravity station locations as measured by Deborah Tosline with a
Garmin GPS.

MONITORING SCHEDULE

The original plan included four phases: installation of gravity meters; background
measurements; initial flood monitoring; an opportunistic measurement during
flooding or another event of interest. We completed our work as follows:

Installation: as described above, gravimeters were installed in a transect
perpendicular to the active and excavated channels.

Background: background measurements were made repeatedly until a stable
set of background gravity values was achieved. Only the two final

gravity background values were used for analysis.

Initial flooding: measurements were collected 3, 6, 24, 58, and 64 days after
water was diverted into Channel 1 (the excavated channel) on January
28, 2011. These measurements comprised the majority of the study,
which was aimed at characterizing changes in infiltration rates during

flow.

Opportunistic measurement: one round of measurements was collected, 72
days after flow initiation, to characterize the impact of draining the
excavated channel. Unfortunately, the instrument was not available
for our use after this time. But, these measurements proved crucial
for testing the performance of the channel. The experiment was
terminated on July 6, when a natural flooding event buried the ERDP

flumes.

GRAVITY RESULTS




Gravity was measured on 12 days between January 25 and April 12. The first four
trips (Jan. 25, 26, 27, and 28) were used for pre-flooding background. There
appeared to be a trend in gravity at several stations over the first two days, which
may have been related to settling of the gravity pads. But, the last two days
provided repeatable background measurements. We used the average gravity
measured at each station on these two days as our background value. Water was
released into the excavated channel on Jan. 28th, after our background
measurements were collected. For our analyses, we use Jan. 29 as day zero.

Data were not reliable for April 31, leaving six days of monitoring throughout the
initial flooded period (Jan. 29 - March 29, 2011). The results are shown on Figure 5.
There are four significant characteristics to the plots. First, the gravity change
pattern is highly consistent at all four monitoring locations. Second, the gravity
change reached a peak value after six days of flooding, on Feb. 4th. Third, after this
peak, there was a gradual and continual decline in the gravity change until 64
elapsed days, on April 2nd. Fourth, there is a clear spatial trend in the magnitude of
the gravity change with distance from the active channel (Station 5 to Station 1).
The smallest changes were seen closest to the active channel (Station 5) and the
largest changes were seen farther from the channel (Stations 1 and 2). The two
stations that were farthest from the active channel (Stations 1 and 2) showed very
similar results through time. The corresponding data are shown in tabular form in
Table 2.
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Figure 5: Relative gravity changes through time following the initial flooding
of the excavated channel on January 29th.



Date El. Days 1 2 3 4
Jan.25 -4 193 748 918 901
Jan. 26 -3 204 723 884 873
Jan. 27 -2 199 720 875 866
Jan. 28 -1 191 713 878 871
Feb. 1 3 215 738 893 885
Feb. 4 6 226 748 901 892
Feb. 22 24 221 741 889 882
Mar. 28 58 216 738 886 878
Apr. 2 64 213 733 883 870
Apr.12 72 216 732 885 877

Table 2: Gravity, relative to background station, in microGals. Each
measurement is the result of multiple closed loops on the measurement day.
The averages of measurements made on January 27 and 28 were used as
background.

An accurate estimation of the change in water storage based on the gravity
measurements requires estimation of the soil hydraulic properties and coupled
hydrologic and gravity modeling. However, an estimate of the change in water
storage can be made based on a commonly applied simplification of gravity
response: assuming that the water table is relatively flat relative to the size of the
measured volume. Based on this assumption, 1 nGal corresponds to 2.5 cm of water
storage. Our results indicate that the maximum change in water storage at the two
farthest stations was as much as 79 cm of water. (Note that this would represent a
much larger change in water table elevation for a connected stream or mounding
height above an impermeable unit, approximately equal to this length divided by the
specific yield.)

Using our simplifying assumption to convert gravity signal to water storage change,
we can show the change in water storage with distance from the active channel at
each measurement time (Figure 6). Here, we assume that Station 1 is 20 m from the
active channel (located midway between the active and excavated channels). These
results can be overlain on Figure 4 to visualize storage change in the context of the
field map. The results show a continuous increase in water storage across the
location of the excavated channel (located between stations 35 and 50 m distance).
This suggests that the mound from the active channel reached to and beyond the
excavated channel, consistent with the conceptual model shown in Figure 2. As a
result, the maximum change in storage that could have been achieved was more
limited than it would have been farther from the active channel. However, it should
also be noted that (Station 1) our most distant station from the floodplain, not
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including the background station, showed the largest storage change. As aresult,
the gravity monitoring likely underestimates the total change in water storage.
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Figure 6: Relative gravity changes through time following the initial flooding
of the excavated channel on January 29th. Each series is labeled with the
elapsed time, in days, since release of water into the excavated channel.
These times correspond to those given in Table 2.

Because of the possibility of changes in hydrogeology and infiltration in both
channels with location, it is highly tenuous to extend our 1D transect results to
estimate total water storage change. However, we can calculate the storage change
per unit length along the monitored section. The results are compared with direct
measurements of seepage loss, integrated through time, on Figure 7. Note that the
vertical axes are different because seepage loss occurs over the entire excavated
channel, while the gravity change is only measured on a transect. But, the trends are
very interesting. First, at early time, both gravity-estimated storage change and
cumulative seepage loss increase rapidly. This is consistent with water infiltrating
from the excavated channel and forming a secondary water table mound. Through
time, the seepage results show a decrease in infiltration rate with time. The gravity
shows a corresponding decrease in storage change, which is consistent with the
partial dissipation of the secondary mound due to reduced infiltration. The final
period, with no seepage in the excavated channel during the period of servicing (day
60-75), shows essentially constant gravity response. The nearly constant gravity
response suggests minimal loss in stored mass during this period, which may
indicate that the infiltration rate had slowed sufficiently to allow most of the mound
to dissipate by this time. If the mound were truly stable through this period,
variations in gravity measurements during this period could be used to place error
bounds on the gravity estimates. However, this would require independent



measurements of subsurface water storage or a more highly time-resolved
measurement set.
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Figure 7: Calculated change in water storage per unit area (blue) and
cumulative seepage loss between the gauges (red) through time following
the initial flooding of the excavated channel on January 29th, Both y-axes
have units of m3.
CONCLUSIONS

Time-lapse gravity measurements provided insight into changes in storage due to
infiltration into the excavated channel. The gravity change time series is consistent
with a conceptual model of infiltration and mounding in two adjacent streams,
suggesting that this could form the basis for more quantitative hydrologic modeling,
where necessary. Gravity results showed significant water movement laterally from
the excavated channel, in the direction away from the active channel. Similar
monitoring efforts could be very useful in determining the potential for water and
solute movement laterally from active channels.
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