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Overview:  
Port of Tucson Tiger Grant Project 2013- Preliminary 404 permitting evaluation/requirements at one wash 
crossing for the proposed train port project at UPRR near Kolb Rd and I10?   
 
Attendees:   
Sallie Diebolt, US Army Corps of Engineers  
Kevin Grove, US Army Corps of Engineers 
Nancy Cole, Pima County Project Management Office 
Michael Cabrera, Pima County Regional Flood Control District 
 
Discussion: 
The Port of Tucson will be constructing a container export rail facility and enhancing the UPRR rail line along 
the Sunset Corridor for a high speed turnout.   
 
The project will be partially funded through the TIGER 2013 grant in which the Pima County will be taking the 
lead on the permitting and requires the environmental evaluation under the NEPA.  
 
It is anticipated one jurisdictional wash crossing will be impacted for the installation of a new box culvert for 
the rail system but impacts will be minimal and likely less than 0.10 (1/10th) acres for permanent impacts.  The 
Corps recommended completing and submitting a Preliminary Jurisdictional Delineation (PJD) to determine 
Corps jurisdiction and to calculate actual impacts.  It was also discussed that the project will fall under NWP 
14- Linear Transportation, and may not require notification pending the PJD outcome. 
 
It was discussed that Pima County Regional Flood Control staff will complete the PJD for submittal to the 
Corps at the request of the PCPMO office (Nancy Cole).  The County will take the lead on any 404 related 
permitting as well as Cultural and Biological evaluations.   
 
County staff asked if that due to the tight scheduling of the project schedule, could expedited review could 
occur and the Corps indicated its possible due the size and that minimal impacts are likely to occur within Corps 
jurisdiction.      
 
  
                                   
   

 


