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1997 GO Bond Authorization 

Question 3  

 Parks 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
P-5 Tucson Athletic and Play Field Improvements 
 

2014/15 $ 3,000,000
P-36 Santa Cruz River Park, Irvington to Valencia 
 

2014/15 $ 1,200,000 
 
 

   
 



 Report ID: PC-PB-PROJ-0019 PIMA COUNTY  
 Run Date: 01/06/2015 Bond Program Update - Project Detail 
 Run Time: 11:19:42AM 

 

 
 Bond Program: 1997 GO Bond Authorization 
 Question : 3 Parks 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6016-P-5 Tucson Athletic and Play Field Improvements 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 3,943,434  $ 3,000,000  $ 943,434  $ 3,943,434  2014/15 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Completed CPR.PRTJAY PR - Thomas Jay Park Improvements $ 910,528  
 Completed CCD.NR4036 CD - Kino Coalition Hidalgo Park $ 631,645  
 Completed CCD.NR1625 CD - Santa Rita Skate Park $ 400,852  
 Completed CPR.PRMLIT PR - Mehl Foothills District Park Field Lighting $ 300,100  
 Completed CPR.PRPEGW PR - Dan Felix Memorial Park Soccer Fields Lighting $ 238,775  
 Completed CPR.PRP051 PR - Little League Field of Dreams $ 175,852  
 Completed CPR.PRSCEX PR - SCR Park Path Expansion $ 158,536  
 Completed CPR.PRRGPK PR - Grijalva Park - COT $ 150,000  
 Completed CPR.P05MNZ PR - Manzanita Pool Repair $ 147,593  
 Completed CPR.PRYESK PR - Yes2Kids Handball Court $ 146,362  
 Completed CPR.PRRREX PR - Rillito River Park Path Expansion $ 145,259  
 Completed CPR.PRSCRP PR - SCR Park Playground $ 123,395  
 Completed CPR.PRMHPK PR - Manuel Herrera Park Improvements - COT $ 113,641  
 Completed CPR.PRASBF PR - Amphi Softball Field Improvement $ 100,000  
 Completed CPR.PRTJSF PR - Thomas Jay Regional Park Senior Field Plan $ 65,137  
 Completed CPR.PRTJBR PR - Thomas Jay Regional Park Access Bridge Plan $ 55,244  
 Completed CPR.PRJMPK PR - Joaquin Murrieta Park Improvments - COT $ 46,089  
 Completed CPR.PRGAPK PR - Rudy Garcia Park - COT $ 33,155  
 Completed CPR.PRKLIT PR - Kino Sports Complex Field Lighting $ 14,377  
 Completed CPR.PRKSOC PR - Kino Sports Complex Two Soccer Fields Development $ 289  
 Under Construction CPR.P05MLT PR - Manzanita Lighting and Improvements $ 46,265  



 Report ID: PC-PB-PROJ-0019 PIMA COUNTY  
 Run Date: 01/06/2015 Bond Program Update - Project Detail 
 Run Time: 11:19:42AM 

 

 
 Bond Program: 1997 GO Bond Authorization 
 Question : 3 Parks 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6047-P-36 Santa Cruz River Park, Irvington to Valencia 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 1,200,000  $ 1,200,000  $ -  $ 1,200,000  2014/15 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
    Project Status        Project ID Project Name       Expenses  
 Under Construction CPR.PRP361 PR - SCR Park Irvington to Valencia $ 185,588  
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1997 GO Bond Authorization 

Question 7  

 Solid Waste Improvements 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
SW-2 Tangerine Closure 
 

2014/15 $ 3,000,000
SW-4 El Camino del Cerro Environmental Remediation 
 

2014/15 $ 4,610,557
 
 

 
 



 Report ID: PC-PB-PROJ-0019 PIMA COUNTY  
 Run Date: 01/06/2015 Bond Program Update - Project Detail 
 Run Time: 11:19:42AM 

 

 
 Bond Program: 1997 GO Bond Authorization 
 Question : 7 Solid Waste Improvements 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6136-SW-2 Tangerine Closure 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 3,000,000  $ 3,000,000  $ 0  $ 3,000,000  2014/15 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status       Project ID Project Name         Expenses  
 Under Development CDE.2TANGC DE – Tangerine Closure $ 0  
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 Bond Program: 1997 GO Bond Authorization 
 Question : 7 Solid Waste Improvements 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6139-SW-4 El Camino del Cerro Environmental Remediation 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 5,061,322  $ 4,610,557  $ 450,765  $ 5,061,322  2014/15 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name     Expenses  
 Completed CDE.2ECDCR DE - El Cmno del Cerro LOU Project $ 256,681 
   Under Construction CDE.211047 DE - Environmental Remediation - El Cmno del Cerro Landfill $ 3,758,664  
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2004 GO Bond Authorization 

Question 1  

 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachment  Davis-Monthan AF Base 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
OS1.15-1.19 Urban Open Spaces Requested by Jurisdictions 
 

2013/14 $ 13,452,032 
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 Bond Program: 2004 GO Bond Authorization 
 Question : 1 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachment  Davis-Monthan AF Base 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6203-OS1.15-1.19 Urban Open Spaces Requested by Jurisdictions 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 - $ 13,952,032  $ 13,452,032  $ 500,000  $ 13,952,032  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status       Project ID Project Name     Expenses  
 Completed CPR.OSOROV PR - Town of Oro Valley Tortolita Mountain Park Expansion $ 3,997,020 
        Completed CPR.OSPHIL PR - Painted Hills $ 3,066,319 
 Completed CPR.OSTVHP PR - Tanque Verde & Houghton Partners $ 1,585,517  
 Completed CPR.OSTERR PR - Terra Rancho Grande $ 1,397,791  
 Completed CPR.OSHABI PR - Habitat for Humanity 36th St & La Cholla Property $ 1,042,811  
 Completed CPR.OSVALE PR - Valencia Site $ 1,032,862  
 Completed CPR.OSTREE PR - Treehouse Realty Property $ 946,229  
 Completed CPR.OSK36R PR - Kino at 36th St Little America Refining $ 818,271  
 Completed CPR.OSBELV PR - Belvedere Estates Tucson Mountain Park $ 632,428  
 Completed CPR.OSJACB PR - Tucson Mountain Park 36th St Jacobs Trust $ 607,308  
 Completed CPR.OSDOUC PR - Agua Caliente Doucette Property $ 573,257  
 Completed CPR.OSMISS PR - Mission Rd & 33rd St $ 207,025  
 Completed CPR.OSBSOR PR - Boa Sorte $ 23,657  
 Completed CPR.OS116B PR - 36th St Corridor General $ 5,979  
 Completed CPR.OSFRIC PR - Frick Property $ 820  
 Completed CPR.OSTEPP PR - TEP Property Sahuarita $ 450  
 Under Development CPR.OSSAHU PR - Town of Sahuarita Priorities $ 41,579  
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2004 GO Bond Authorization 

Question 2  

 Public Health and Community Facilities 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
FM2.03 Theresa Lee Health Clinic and TB Clinic Relocation
 

2015/16 $ 2,000,000
HR2.10 Neighborhood Reinvestment Affordable Housing Program 
 

2015/16 $ 10,000,000
NR2.09 Pima County Neighborhood Reinvestment Projects 
 

2015/16 $ 20,000,000
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 Bond Program: 2004 GO Bond Authorization 
 Question : 2 Public Health and Community Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6206-FM2.03 Theresa Lee Health Clinic and TB Clinic Relocation 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 2,000,000  $ 2,000,000  $ -  $ 2,000,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name      Expenses  
 Completed CFM.BLINDA FM - 17 N Linda Adaptive Reuse $ 130,547  
 Under Construction CFM.BTLEEC FM - Theresa Lee Hlth Clinic $ 1,607,041  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 2 Public Health and Community Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6215-HR2.10 Neighborhood Reinvestment Affordable Housing Program 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 10,000,000  $ 10,000,000  $ -  $ 10,000,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status       Project ID Project Name      Expenses  
 Completed CCD.HR4017 CD - Sunnyside Pointe Phase 1 $ 1,464,218  
 Completed CCD.HR4005 CD - MLK Apartments $ 1,272,678  
 Completed CCD.HR4006 CD - Ghost Ranch Lodge $ 1,100,000  
 Completed CCD.HR4015 CD - Esperanza En Escalante Veterans Housing Project $ 959,338  
 Completed CCD.HRBANC CD - El Banco Remodel $ 551,114  
 Completed CCD.HR4004 CD - Sylvester Dr Estates $ 485,000  
 Completed CCD.HR4013 CD - Corazon Del Pueblo Phase III $ 408,197  
 Completed CCD.HR4012 CD - Westmoreland Neighborhood Project $ 407,000  
 Completed CCD.HR4011 CD - Corazon Del Pueblo Phase II $ 395,466  
 Completed CCD.HR4003 CD - Corazon Del Pueblo Phase I $ 352,694  
 Completed CCD.HR4007 CD - Curley School Apartments $ 350,000 
 Completed CCD.HR5001 CD - PCCLT Sustainable Housing Project $ 250,000   
 Completed CCD.HR4002 CD - Casa Bonita Phases III IV V $ 184,611  
 Completed CCD.HR4010 CD - Liberty Corners $ 166,540  
 Completed CCD.HR4008 CD - Lessons From Civano Project $ 158,744  
 Under Development CCD.HR5003 CD - SALT Corona Road Estates $ 130,162  
 Under Construction CCD.HR5002 CD - CAH Alvord Court Rental Housing Project $ 106,814   
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 Bond Program: 2004 GO Bond Authorization 
 Question : 2 Public Health and Community Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6216-NR2.09 Pima County Neighborhood Reinvestment Projects 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 20,000,000  $ 20,000,000  $ 1,487,750 $ 21,487,750  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name      Expenses 
 Completed CCD.NR4024 CD - Catalina Community Services Bldg $ 863,907  
 Completed CCD.NR4035 CD - Continental Hlth Clinic $ 800,000  
 Completed CCD.NR4034 CD - Catalina Hlth Facility $ 771,538  
 Completed CCD.NR4036 CD - Kino Coalition Hidalgo Park $ 631,645  
 Completed CCD.NR4014 CD - Robles Junction Three Points $ 595,116  
 Completed CCD.NR4020 CD - Ajo Skate Park $ 546,636  
 Completed CCD.NR4010 CD - Amado Community $ 500,000  
 Completed CCD.NR4005 CD - Julia Keen Neighborhood St Lighting $ 500,000  
 Completed CCD.NR4045 CD - West University Neighborhood Assoc - COT $ 500,000  
 Completed CCD.NR4027 CD - South Tucson Parks Improvements $ 500,000  
 Completed CCD.NR4001 CD - A Mountain Neighborhood $ 500,000  
 Completed CCD.NR4016 CD - Santa Catalina Mtn Community Center - NR Phase $ 500,000  
 Completed CCD.NR4051 CD - Wakefield Neighborhood Project - COT $ 499,999  
 Completed CCD.NR4004 CD - Feldmans Neighborhood Sidewalks $ 499,997  
 Completed CCD.NR4021 CD - Rillito Tucson Neighborhood Association $ 499,903  
 Completed CCD.NR4055 CD - 29th St Coalition Freedom Park $ 499,371  
 Completed CCD.NR4028 CD - Flowing Wells Hlth Clinic $ 491,703  
 Completed CCD.NR4011 CD - Miles School - COT $ 488,235  
 Completed CCD.NR4040 CD - Barrio San Antonio - COT $ 484,078  
 Completed CCD.NR4042 CD - Menlo Park Neighborhood Assoc - COT $ 472,614  
 Completed CCD.NR4008 CD - Oak Flower Neighborhood $ 459,778  
 Completed CCD.NR4009 CD - Flowing Wells Neighborhood $ 448,098  
 Completed CCD.NR4013 CD - Marana Vista Estates $ 443,829  
 Completed CCD.NR4050 CD - Toumey Park $ 415,629  
 Completed CCD.NR4017 CD - Rincon Heights St Revitalization - COT $ 410,531  
 Completed CCD.NR4048 CD - Dunbar Springs - COT $ 407,131  
 Completed CCD.NR4054 CD - South Tucson Youth Mission View & Ochoa $ 397,982  
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 Bond Program: 2004 GO Bond Authorization - Continued 
 Question : 2 Public Health and Community Facilities - Continued 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6216-NR2.09 Pima County Neighborhood Reinvestment Projects - Continued 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 20,000,000  $ 20,000,000  $ 1,487,750  $ 21,487,750  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name      Expenses 
 Completed CCD.NR4006 CD - Midvale Park Reinvestment $ 396,108 
 Completed CCD.NR4026 CD - Amphi Neighborhood - COT $ 394,284 
 Completed CCD.NR4022 CD - Barrio Anita - COT $ 394,200  
 Completed CCD.NR4049 CD - Barrio Centro - COT $ 387,408  
 Completed CCD.NR4015 CD - Jefferson Park - COT $ 382,544  
 Completed CCD.NR4041 CD - Picture Rocks Neighborhood $ 382,063  
 Completed CCD.NR4023 CD - Barrio Hollywood Cambio Grande Project - COT $ 338,355  
 Completed CCD.NR4029 CD - Midtown Sidewalk Project - COT $ 333,787  
 Completed CCD.NR4039 CD - NW Neighborhood Association - COT $ 323,535  
 Completed CCD.NR4031 CD - North Dodge Neighborhood - COT $ 266,600  
 Completed CCD.NR4047 CD - Elvira Neighborhood - COT $ 263,863  
 Completed CCD.NR4032 CD - Palo Verde Lighting Project - COT $ 253,237  
 Completed CCD.NR4019 CD - Myers Neighborhood Lighting - COT $ 243,529  
 Completed CCD.NR4033 CD - Arivaca Community Project $ 236,523  
 Completed CCD.NR4043 CD - Avondale Neighborhood Project - COT $ 232,823  
 Completed CCD.NR4053 CD - 2205 S 4th Ave $ 218,244  
 Completed CCD.NR4003 CD - Miracle Manor Playground Equipment $ 209,001  
 Completed CCD.NR4030 CD - Miracle Manor II Neighborhood - COT $ 203,804  
 Completed CCD.NR4007 CD - Rose Neighborhood Reinvestment - COT $ 200,112  
 Completed CCD.NR4002 CD - South Park Neighborhood Water Slide $ 157,498  
 Completed CCD.NR4025 CD - Barrio Viejo Park - COT $ 118,316  
 Completed CCD.NR4044 CD - El Cortez Neighborhood Project - COT $ 108,271  
 Completed CCD.NR4018 CD - Highland Vista - COT $ 69,358  
 Completed CCD.NR4012 CD - Alvernon Heights $ 37,784  
 Completed CCD.NR4037 CD - Hedrick Acres $ 20,490  
 Completed CCD.NR4046 CD - Cardinal St Revitalization $ 7,549  
 Under Construction CCD.NR4052 CD - 5 Points Business Coalition $ 73,208  
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2004 GO Bond Authorization 

Question 4  

 Parks and Recreational Facilities 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
CR4.03 Juan Bautista de Anza National Historic Trail 
 

2015/16 $ 3,750,000
CR4.04 Fort Lowell Acquisition & San Pedro Chapel 
 

2015/16 $ 3,095,823
PR4.22 Catalina Community Park 2013/14 $ 1,000,000
PR4.31 Northside Community Center 
 

2015/16 $ 5,500,000
PR4.32 Southeast Community Park 
 

2015/16 $ 6,000,000
PR4.33 Houghton Greenway 
 

2015/16 $ 1,400,000
PR4.42 Bicycle Lane on Sahuarita Road  
 

2015/16 $ 1,500,000
 
 

   

    

    

    

 
 

   

 
 

   

 
 

   

    

    

    

    

    

    
 



 Report ID: PC-PB-PROJ-0019 PIMA COUNTY  
 Run Date: 01/06/2015 Bond Program Update - Project Detail 
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6226-CR4.03 Juan Bautista de Anza National Historic Trail 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 3,797,271  $ 3,750,000  $ 47,271  $ 3,797,271  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name       Expenses  
 Completed CSU.ATABRG SUS - Anza Trail - Abrego Trailhead $ 731,542  
 Completed CSU.ATCANS SUS - Anza Trail - Canoa Supplement $ 316,389  
 Completed CSU.ATTUQN SUS - Anza Trail - Tuquison Campsite $ 201,857  
 Completed CSU.ATHAVN SUS - Anza Trail - Haven Bridge $ 125,632  
 Completed CSU.ANZATR SUS - Anza National Historic Trail $ 99,360  
 Under Construction CSU.ATLMOR SUS - Anza Trail - Los Morteros Campsite $ 717,318  
 Under Construction CSU.ATLANO SUS - Anza Trail - Llano Grande Campsite $ 95,124  
 Under Construction CSU.ATOITP SUS - Anza Trail - Oit Pars Campsite $ 8,123  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6227-CR4.04 Fort Lowell Acquisition & San Pedro Chapel 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 3,095,823  $ 3,095,823  $ -  $ 3,095,823  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name     Expenses  
 Completed CSU.SANPED SUS - San Pedro Chapel $ 473,980  
 Under Construction CSU.FTLOWL SUS - Fort Lowell Acq - Atkins Steel Acq $ 1,494,487  
 Under Construction CFM.FTLOWL FM - Fort Lowell Acq $ 1,037,024  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6245-PR4.22 Catalina Community Park 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 1,000,000  $ 1,000,000  $ -  $ 1,000,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name      Expenses  
 Under Development CPR.PCCPRK PR - Catalina Community Park $ 379,314  
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               Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6254-PR4.31 Northside Community Center 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 5,545,000  $ 5,500,000  $ 45,000  $ 5,545,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Under Development CPR.PNCMPK PR - Northside Community Park $ 1,440,266  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6255-PR4.32 Southeast Community Park 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 6,000,000  $ 6,000,000  $ -  $ 6,000,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name     Expenses  
 Under Construction CPR.PSCOMP PR - SE Community Park $ 4,946,104  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6256-PR4.33 Houghton Greenway 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 1,523,406  $ 1,400,000  $ 123,406  $ 1,523,406  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Completed CPR.PHA3IP PR - Harrison Greenway Irvington to Pantano $ 798,691  
 Completed CPR.PHA1RR PR - Harrison Greenway at Rita Ranch $ 630,154  
 Completed CPR.PHGREE PR - Harrison Greenway - COT $ 53,404  
 Under Construction CTR.4HA2DM TR - Harrison Greenway at DMAFB $ 231,720  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 4 Parks and Recreational Facilities 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6265-PR4.42 Bicycle Lane on Sahuarita Road 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 1,500,000  $ 1,500,000  $ -  $ 1,500,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name    Expenses  
 Under Construction CPR.PBLSRD PR - Bicycle Ln on Sahuarita Rd $ 1,314,269  
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2004 GO Bond Authorization 

Question 5  

 River Parks and Flood Control Improvements 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
FC5.04 Tohono O'Odham Nation Drainage Improvements 
 

    2015/16      $            1,500,000

FC5.06 Santa Cruz River, and Ajo to 29th St                      
 
 

 
  

 
 

 

           2013/14    $          14,000,000
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 Bond Program: 2004 GO Bond Authorization 
 Question : 5 River Parks and Flood Control Improvements 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6273-FC5.04 Tohono O'Odham Nation Drainage Improvements 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 1,500,000  $ 1,500,000  $ -  $ 1,500,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name       Expenses  
 Under Development CFC.5UDTON FC - Tohono O'Odham Nation Urban Drainage $ 606,489  
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 Bond Program: 2004 GO Bond Authorization 
 Question : 5 River Parks and Flood Control Improvements 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6275-FC5.06 Santa Cruz River, and Ajo to 29th St 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 14,103,319  $ 14,000,000  $ 103,319  $ 14,103,319  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name     Expenses  
 Under Construction CFC.5SERAJ FC - SCR Flood Control Erosion Control & Linear Pk Ajo to 29 $ 9,112,480  
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1997 HURF Bond Authorization 

Project 
Implementation 

Period

 Bond 
Authorization 

Amount
DOT-06 Magee Road: La Canada Drive to Oracle Road 
 

2015/16 $ 3,750,000 
DOT-23 Thornydale Road, Cortaro Farms Road to Linda Vista Boulevard. 
 

TBD $ 1,000,000
DOT-24 Mainsail Boulevard and Twin Lakes Drive, Twenty-Seven Wash Vicinity  
 

TBD $ 2,700,000
DOT-29 Houghton Road, Golf Links Road to Interstate 10 
 

2021/22 $ 20,000,000
DOT-32 Kolb Road, Sabino Canyon Road to Sunrise Drive 
 

2013/14 $ 10,000,000
DOT-41 Neighborhood Transportation Improvements 
 

2021/22 $ 7,400,000
DOT-44 Orange Grove Road, Thornydale Road to Oracle Road 
 

2015/16 $ 15,000,000
DOT-50 Kinney Road, Ajo Way to Bopp Road 
 

2015/16 $ 3,800,000
DOT-53 Old Tucson-Nogales Hwy – Summit Neighborhood 
 

2013/14 $ 1,100,000
DOT-56 Broadway Boulevard, Euclid Avenue to Campbell 
 

2013/14 $ 25,000,000
DOT-57 Safety Improvements 
 

2021/22 $ 32,683,414
DOT-58 Kino Parkway Overpass At 22nd Street  
 

2013/14 $ 10,000,000
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6315-DOT-06 Magee Road: La Canada Drive to Oracle Road 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 19,946,000  $ 3,750,000  $ 16,196,000  $ 19,946,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name     Expenses  
 Under Construction CTR.4MRLCO TR - Magee Rd La Canada Dr to Oracle Rd RTA 12 $ 6,590,743  



 Report ID: PC-PB-PROJ-0019 PIMA COUNTY  
 Run Date: 01/06/2015 Bond Program Update - Project Detail 
 Run Time: 11:19:42AM 

 

  
 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6332-DOT-23 Thornydale Road, Cortaro Farms Road to Linda Vista Boulevard 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Future $ 7,547,000  $ 1,000,000  $ 6,547,000  $ 7,547,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name       Expenses  
 Future CTR.4TTCLV TR - Thornydale Rd Cortaro Farms Rd to Linda Vista Blvd $ 953,412  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6333-DOT-24 Mainsail Boulevard and Twin Lakes Drive, Twenty-Seven Wash Vicinity 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Future $ 2,700,000  $ 2,700,000  $ -  $ 2,700,000  TBD 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name       Expenses  
 Future CTR.4MBTLT TR - Mainsail Blvd & Twin Lakes Dr 27 Wash Vicinity $ 247,386  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6338-DOT-29 Houghton Road, Golf Links Road to Interstate 10 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 97,400,000  $ 20,000,000  $ 77,400,000  $ 97,400,000  2021/22 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name     Expenses  
 Under Development CTR.4HRSTV TR - Houghton Rd I-10 to Golf Links Rd RTA 32 (portion of) $ 7,854,877  
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                    Bond Program:1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6341-DOT-32 Kolb Road, Sabino Canyon Road to Sunrise Drive 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 10,500,000  $ 10,000,000  $ 500,000  $ 10,500,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name     Expenses  
 Under Development CTR.4KRSCS TR - Kolb Rd Sabino Canyon Rd to Sunrise Dr $ 2,872,054  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6350-DOT-41 Neighborhood Transportation Improvements 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 50,498,548  $ 7,400,000  $ 43,098,548 $ 50,498,548  2021/22 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses 
 Completed CTR.4PPP14 TR - Pavement Preservation Program FY2014 $ 6,364,128  
 Completed CTR.4STPCS TR - South Tucson Pavement Chip Seal $ 1,049,461  
 Completed CTR.4NCTRP TR - Neighborhood Transportation Improvements $ 666,064 
 Completed CTR.4JLMID TR - Julian Wash I-10 to Campbell Middle $ 626,914 
 Completed CTR.4JWPK6 TR - Julian Wash Greenway Park Ave to 6th Ave $ 574,505 
 Completed CTR.4DVIEW TR - Valencia Rd at Desert View HS Median Sgnal & Prkng Imp $ 514,542 
 Completed CTR.4JLRMP TR - Julian Wash I-10 to Campbell Ramps $ 310,045 
 Completed CTR.4HA2DM TR - Harrison Greenway at DMAFB $ 231,720   
 Completed CTR.4AHNSL TR - Alvernon Heights Neighborhood Solar St Light Project $ 200,625  
 Completed CTR.4CEDCA TR - Cherry Ave Curbs & Sidewalks $ 170,000 
 Completed CTR.4JLWST TR - Julian Wash I-10 to Campbell West $ 135,590 
 Completed CTR.4PGNAP TR - Pueblo Gardens Neighborhood Association Project $ 83,908  
 Completed CTR.4PARVC TR - Park Villa Casitas $ 67,180  
 Completed CTR.4TSITP TR - Project Planning Previous to FY 2003-04 $ 42,795  
 Under Construction CTR.4VAKDP TR - Valencia Rd Alvernon Way to Wilmot RTA24 $ 23,159,235  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6353-DOT-44 Orange Grove Road, Thornydale Road to Oracle Road 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 15,385,000  $ 15,000,000  $ 385,000  $ 15,385,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Completed CTR.4OGTCD TR - Orange Grove Rd Thornydale Rd to Corona Dr Phase 2 $ 2,897,993  
 Completed CTR.4OGCOR TR - Orange Grove Rd Corona Dr to Oracle Rd Phase 1 $ 1,126,655  
 Completed CTR.4OGTOR TR - Orange Grove Rd Thornydale Rd to Oracle Rd $ 268,569  
 Completed CTR.4OGCAM TR - Orange Grove Rd Cmno de la Tierra La Cholla Blvd $ 6,419,666  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6359-DOT-50 Kinney Road, Ajo Way to Bopp Road 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 6,200,000  $ 3,800,000  $ 2,400,000  $ 6,200,000  2015/16 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Completed CTR.4KRAWB TR - Kinney Rd Ajo Way to Bopp Rd $ 4,015,434  
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 Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6362-DOT-53 Old Tucson-Nogales Hwy – Summit Neighborhood 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 2,400,000  $ 1,100,000  $ 1,300,000  $ 2,400,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name      Expenses  
 Under Development CTR.4OTNHS TR - Old Tucson Nogales Hwy Summit Neighborhood $ 858,865  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6365-DOT-56 Broadway Boulevard, Euclid Avenue to Campbell 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 25,000,000  $ 25,000,000  $ -  $ 25,000,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name    Expenses  
 Under Development CTR.4BBECC TR - Broadway Blvd Euclid to Campbell RTA17 (portion of) $ 1,347,247  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6366-DOT-57 Safety Improvements 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 34,373,414  $ 32,683,414  $ 1,690,000  $ 34,373,414  2021/22 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name     Expenses 
 Completed CTR.4HDBPE TR - Homer Davis Elementary Bicycle & Pedestrian Enhancement $ 2,474,614 
 Completed CTR.4DBSAF TR - Skyline Dr Widening Improvement $ 1,500,000  
 Completed CTR.4SSSRI TR - Sunset Rd Sunray Intersection Improvements $ 1,344,603  
 Completed CTR.4OGSBI TR - Orange Grove Silverbell Rd Intersection Improvements $ 1,343,927  
 Completed CTR.4ABCON TR - Abrego Dr & Continental Rd Geometry & Traffic Signal $ 1,275,379  
 Completed CTR.4CCVLC TR - Cmno Casa Verde & La Canada Rd Traffic Signal $ 946,693  
 Completed CTR.4RVTOC TR - River Rd at Pontatoc Rd Signal & Realignment $ 919,500  
 Completed CTR.4BLBCS TR - Bear Canyon Bike Lane Snyder to Indian Bend $ 866,275  
 Completed CTR.4SMSPD TR - Safety Management Systems & Program Development $ 819,505 
 Completed CTR.4OGLTL TR - Orange Grove TWLTL & Bike Lns La Canada Rd to Oracle Rd $ 782,474 
 Completed CTR.4CADRX TR - Cardinal Drexel Intersection Improvements $ 750,838  
 Completed CTR.4SHAOV TR - Shannon Rd & Overton Rd Traffic Signal $ 744,052  
 Completed CTR.4SRCEN TR - Centennial Elementary School Safe Routes $ 721,299  
 Completed CTR.4GATES TR - Gates Pass Rock Removal $ 673,686  
 Completed CTR.4KOVAL TR - Kolb Rd to Valencia Rd Geometry & Traffic Signal Mod $ 603,813  
 Completed CTR.4TVDLP TR - Tanque Verde Rd Tanque Verde Loop Left Turn Lane $ 577,158  
 Completed CTR.4PYCDO TR - Cmno de Oeste Tetakusim to Los Reales Pasqua Yaqui $ 542,598  
 Completed CTR.4KNSAN TR - Kinney Rd & Sandario Rd Drainage & Straightening $ 440,541  
 Completed CTR.4TJENM TR - Jensen Rd - Magee Rd Turn Lanes $ 333,097  
 Completed CTR.4ITSVD TR - Video Detection at Traffic Signals $ 299,543  
 Completed CTR.4PVLTS TR - Palo Verde Lighting Project Phases I  II  & III $ 297,992  
 Completed CTR.4MAGTH TR - Magee Rd & Thornydale Traffic Signal $ 296,978  
 Completed CTR.4CULCB TR - Curtis Rd & La Cholla Blvd Traffic Signals $ 279,550  
 Completed CTR.4RUAGE TR - Rudasill Rd at Genematas Dr Realignment & WB Left Lane $ 271,535  
 Completed CTR.4RISWA TR - River Rd to Swan Rd Geometry & Traffic Signal Mod $ 270,916  
 Completed CTR.4NOGHU TR - Nogales Highway & Hughes Access Rd Traffic Signal $ 250,667  
 Completed CTR.4SVSWT TR - Silverbell Rd & Sweetwater Intersection Signal $ 247,087  
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               Bond Program:   1997 HURF Bond Authorization - Continued 
 Question : 1997 HURF - Continued 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6366-DOT-57 Safety Improvements - Continued 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 34,373,414  $ 32,683,414  $ 1,690,000  $ 34,373,414  2021/22 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
      Project Status       Project ID Project Name       Expenses  
 Completed CTR.4LCHOV TR - La Cholla Blvd & Overton Rd Signal Traffic Planning $ 214,426 
 Completed CTR.4RTPVL TR - Palo Verde & Lincoln Hawk Signal & Crosswalk Phase 1 $ 206,228  
 Completed CTR.4DRPVR TR - Drexel Rd Palo Verde Rd Intersection Traffic Signals $ 191,276  
 Completed CTR.4DMRRA TR - Duval Mine Rd Rio Altar Left Turn Lane $ 190,240  
 Completed CTR.4ALHGS TR - Alvernon Way Hughes Access Rd $ 175,679  
 Completed CTR.4AVPRT TR - Aviation Parkway Richey to Technical Dr $ 173,876  
 Completed CTR.4MAMLR TR - Magee Rd Mona Lisa Rd WB Left Lane $ 172,233 
 Completed CTR.4SPPHA TR - Speedway Painted Hills to Anklam Roadway Realignment $ 155,396  
 Completed CTR.4SUNSC TR - Sunrise Dr Sabino Canyon Traffic Signal $ 149,972  
 Completed CTR.4RIVTF TR - River Rd Tanuri Dr to Flagstaff Pl Roadway Realignment $ 143,718  
 Completed CTR.4IRMSN TR - Irvington at Mission Rd $ 136,019  
 Completed CTR.4TCNGA TR - Conestoga Tanque Verde EB Left Lane $ 131,000  
 Completed CTR.4LCHOS TR - La Cholla Blvd Hospital Dr Traffic Signal $ 130,176  
 Completed CTR.4DRMIS TR - Drexel Rd & Mission Rd Upgrade Traffic Signal $ 127,824  
 Completed CTR.4LCBRR TR - La Cholla Blvd & Rudasill Rd Traffic Signal $ 117,319  
 Completed CTR.4LCBST TR - La Cholla Blvd Sonoran Terrace Apts Turn Lanes $ 110,199  
 Completed CTR.4MRVAL TR - Mark Rd & Valencia Rd Traffic Signal $ 99,649  
 Completed CTR.4CDLTV TR - Cmno de la Tierra at Valencia Rd Traffic Signal $ 83,594  
 Completed CTR.4INSIL TR - Ina Rd & Silverbell Rd Town of Marana Geometry & Signal $ 65,189  
 Completed CTR.4INAWD TR - Ina Rd & Wade Rd Intersection Improvement Planning $ 54,687  
 Completed CTR.4SANEM TR - Sandario Rd at Emigh Rd Safety Improvements $ 50,907  
 Completed CTR.4LIGHT TR - Pima County Transportation Illumination Project $ 40,245  
 Completed CTR.4LSUPR TR - Lumber St UPRR Crossing Roadway Improvements $ 38,301  
 Completed CTR.4PCRSB TR - Picture Rocks Rd & Sandario Beacon $ 38,231  
 Completed CTR.4LCTLN TR - La Canada Trader Ln Pedestrian Crossing Beacons & Signs $ 35,508  
 Completed CTR.4CASLS TR - Campbell Ave Lighting Sidewalk Improvements $ 35,000  
 Completed CTR.4TSIMP TR - Traffic Signal Improvements County Wide Misc $ 27,295  
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 Bond Program: 1997 HURF Bond Authorization - Continued 
 Question : 1997 HURF - Continued 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6366-DOT-57 Safety Improvements - Continued 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Construction $ 34,373,414  $ 32,683,414  $ 1,690,000  $ 34,373,414  2021/22 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name       Expenses 
 Completed CTR.4INSHA TR - Ina Rd Shannon Rd Geometry & Traffic Signal Modificatio $ 18,609  
 Completed CTR.4ASARR TR - Ajo Intersection Lighting SR85 $ 14,931  
 Completed CTR.4TAMAC TR - Mary Ann Cleveland Way @ Kush Canyon Ln HAWK $ 12,137 
 Completed CTR.4TSPRE TR - Traffic Signal Preemption Program $ 10,454  
 Completed CTR.4CHDCR TR - South Camino De La Tierra - Highway Dr.-Curtis Rd. Pave $ 9,446 
 Completed CTR.4ITSFO TR - Intelligent Transportation System Fiber Optic Cable $ 9,212  
 Completed CTR.4VDVHS TR - Valencia Rd at Desert View HS Median & Signal Imprvmt $ 9,164  
 Completed CTR.4PICAK TR - Picture Rocks Rd at Van Ark Intersection Analysis $ 8,429  
 Completed CTR.4CWIRX TR - Railroad Crossing Contractors Way & Illinois St $ 7,100  
 Completed CTR.4LTCTL TR - Lambert Lane Thornydale to Camino de la Tierra $ 5,775  
 Completed CTR.4CWMRX TR - Railroad Crossing Contractors Way & Michigan St $ 5,083  
 Completed CTR.4TBRYX TR - Railroad Crossing Twin Buttes Rd $ 3,624  
 Completed CTR.4RCSMC TR - Rancho Catalina Subdivision Magee Rd Connection $ 2,974  
 Completed CTR.4PICSN TR - Picture Rocks Rd at Sandario Rd Traffic Analysis $ 2,167  
 Completed CTR.4FAROG TR - Fairview Ave & Roger Rd Geometry & Traffic Signal $ 1,736  
 Completed CTR.4VMTFS TR - Valencia Rd & Mission Rd Signal $ 1,669  
 Completed CTR.4INAML TR - Ina Rd & Mona Lisa Rd Traffic Control Appurtenances $ 1,573  
 Completed CTR.4ICATR TR - Ina Rd & Cmno de la Tierra Traffic Control Appurtenance $ 1,573  
 Completed CTR.4LCBOM TR - La Cholla Blvd - Omar Dr $ 1,206  
 Under Development CTR.4TASHH TR - Bowes Rd @ Sabino High School HAWK $ 26,062 
 Under Development CTR.4TAEGH TR - Tanque Verde Rd at Emily Gray JHS HAWK $ 20,448 
 Under Construction CTR.4RTVLS TR - Valencia Rd Street Lighting Sidewalk & Widening $ 2,009,412   
 Under Construction CTR.4ITSCS TR - Intelligent Transport Sys Signals Coord & Cab Upgrade $ 1,363,329  
 Under Construction CTR.4STBSP TR - Square Tube Breakaway Sign Posts $ 995,091   
 Under Construction CTR.4SAFTY TR - Safety Improvements 1997 Bond Funded $ 293,931  
 Under Construction CTR.4RTPAM TR - Palo Verde HAWKS @ Alvord & Milton $ 53,114  
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 Bond Program: 1997 HURF Bond Authorization 
 Question : 1997 HURF 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Bond Project Name: 
 6367-DOT-58 Kino Parkway Overpass At 22nd Street 
 Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date 
 Under Development $ 10,000,000  $ 10,000,000  $ -  $ 10,000,000  2013/14 
 -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
 Sub-Project Detail  
     Project Status        Project ID Project Name       Expenses  
 Under Development CTR.4KINOP TR - 22nd St I-10 to Tucson Blvd Improvements $ 788,250  

 




