










PM: Martyn Klell Program Phase: Planning

Construction Start (NTP) Date: mm/dd/yyyy

Construction Substantial Completion Date: mm/dd/yyyy Paid ITD as of: mm/dd/yyyy

Work

Orders
CFM.XREMLB  ‐ Mission Library Expansion

Original

Budget

Current 

Budgeted/ 

Contracted

Paid

Inception

to Date

Remaining 

Balance

Soft Cost

% of

Hard Con.

Soft Cost

% of

Program

Land Acquisition $0 $0 $0 $0 0.00% 0.00%
Property Purchase (RWY) 0 0 0 0
Lease Development, Legal, Title Report (RWY) 0 0 0 0 0.00% 0.00%
Other Land Acquisition (RWY) 0 0 0 0

Project Development (PLN) $25,000 $25,000 $0 $25,000 0.55% 0.43%
Environmental Remediation (PLN) 25,000 25,000 0 25,000 0.55% 0.43%
Archeological Remediation (PLN) 0 0 0 0 0.00% 0.00%
Demolition (PLN) 0 0 0 0
Other (PLN) 0 0 0 0 0.00% 0.00%

Design (DES) $706,000 $706,000 $0 $706,000 15.41% 12.28%
A/E Services (DES) 500,000 500,000 0 500,000 10.92% 8.70%
Geotechnical Services (DES) 10,000 10,000 0 10,000 0.22% 0.17%
Construction Management (Contracted) (DES) 0 0 0 0 0.00% 0.00%
Permits (DES) 75,000 75,000 0 75,000 1.64% 1.30%
Advertising & Printing (DES) 1,000 1,000 0 1,000 0.02% 0.02%
Commissioning Agent (DES) 20,000 20,000 0 20,000 0.44% 0.35%
Other Professional Fees (DES) 0 0 0 0 0.00% 0.00%
Specialized Engineering Services (DES) 0 0 0 0 0.00% 0.00%
Specialized Design Services (DES) 0 0 0 0 0.00% 0.00%
Cost Estimating Services (DES) 0 0 0 0 0.00% 0.00%
Materials Testing/Special Inspections (DES) 50,000 50,000 0 50,000 1.09% 0.87%
Other Soft Costs (DES) 0 0 0 0 0.00% 0.00%
Internal Labor Rollup (DES) $50,000 $50,000 $0 $50,000 1.09% 0.87%
HP (DES) 0 0 0 0 0.00% 0.00%
DOT (DES) 0 0 0 0 0.00% 0.00%
FM (DES) 50,000 50,000 0 50,000 1.09% 0.87%
ITD (DES) 0 0 0 0 0.00% 0.00%
NRPR (DES) 0 0 0 0 0.00% 0.00%
RFCD (DES) 0 0 0 0 0.00% 0.00%
RWRD (DES) 0 0 0 0 0.00% 0.00%
Other Depts (DES) 0 0 0 0 0.00% 0.00%

Construction Rollup (CON) $4,145,000 $4,145,000 $0 $4,145,000 1.42% 1.13%
Construction (CON) 3,300,000 3,300,000 0 3,300,000
Landscaping (CON) 5,000 5,000 0 5,000
Moving/Startup (CON) 15,000 15,000 0 15,000 0.33% 0.26%
Post Occupancy Needs (CON) 0 0 0 0
Other (CON) 0 0 0 0
Equipment/Technology (CON) $60,000 $60,000 $0 $60,000
Telecom/Data Exterior & Interior Cabling (CON) 0 0 0 0
Telecommunications Equipment (CON) 0 0 0 0
Computer Network Equipment (CON) 10,000 10,000 0 10,000
Wireless Access Points (CON) 20,000 20,000 0 20,000
Building Security Systems (CON) 30,000 30,000 0 30,000
AV Systems (CON) 0 0 0 0

Furnishings (CON) $715,000 $715,000 $0 $715,000
Systems & Non‐Systems Furniture (CON) 685,000 685,000 0 685,000
Other Furnishings & Equipment (CON) 20,000 20,000 0 20,000
Signage (Exterior and Interior) (CON) 10,000 10,000 0 10,000

Capital Equipment (CON) $0 $0 $0 $0
Equipment provided by County (CON) 0 0 0 0

Internal Labor Rollup (CON) $50,000 $50,000 $0 $50,000 1.09% 0.87%
HP (CON) 0 0 0 0 0.00% 0.00%
DOT (CON) 0 0 0 0 0.00% 0.00%
FM (CON) 50,000 50,000 0 50,000 1.09% 0.87%
ITD (CON) 0 0 0 0 0.00% 0.00%
NRPR (CON) 0 0 0 0 0.00% 0.00%
RFCD (CON) 0 0 0 0 0.00% 0.00%
RWRD (CON) 0 0 0 0 0.00% 0.00%
Other Depts (CON) 0 0 0 0 0.00% 0.00%

Utility Relocation (UTL) $200,000 $200,000 $0 $200,000
Utility Abandonment (UTL) 0 0 0 0
Utility Improvements (UTL) 200,000 200,000 0 200,000

Public Art (PRT) $33,000 $33,000 $0 $33,000
Artist Contract (PRT) 29,700 29,700 0 29,700
Other (PRT) 3,300 3,300 0 3,300

Contingency (CTG) $641,000 $641,000 $0 $641,000 7.45% 5.93%
Design Contingency (CTG) 341,000 341,000 0 341,000 7.45% 5.93%
Construction Contingency (CTG) 300,000 300,000 0 300,000
Post Occupancy Needs (CTG) 0 0 0 0

Program Grand Total: $5,750,000 $5,750,000 $0 $5,750,000

Program Funding Sources $5,750,000
1 5,750,000
2
3

Program Funding Total: $5,750,000 % Soft Cost of Hard Construction: 24.83%
Program ITD Total: $0

Balance: $5,750,000 % Soft Cost of Program Total: 19.77%

Cost Model Form ‐ FM ‐  5/16/2018
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