
Pima County Regional Flood 
Control

Utility Projects Update
Highway Drive Infill Drainage Design

Evan Canfield





Project Number: NA
Project Name: Highway Drive 
Infill
Project Manager:  Evan 
Canfield and Janice Hughes

Design Start/Finish: NA

Percent complete: NA

Utility Relocation Due Date: NA

Construction NTP/Finish: 2025?

Current Status:
Identifying Utility Constraints 
(June, 2019)

Next Submittal Package:
Estim. Date:

• In initial phases of identifying utility 
conflicts associated with Design Concept 
for an Infill Incentives Area

• Data provided in electronic spatial format 
would be appreciated


