Completed Projects

**Milling and Paving Projects**
- Town of Ajo – 11/19
- La Bella & New Day – 12/10
- Avra Foothills & Avra Ranchita – 3/8
- Central Low Volume – 4/19
- BOS District 1 Area B – 4/22

**Curb Ramp Projects**
- Green Valley Curb Ramps – 11/18
- Catalina & Central Area ADA – 11/24
- South Area Curb Ramps – 3/18

**Surface Treatment Projects**
- Crackseal – 2/17
- Surface Treatments – 4/29
In Construction

**Curb Ramp Projects:**

**Countryside Area Curb Ramps – 62%**
- Construction began 11/29/21
- Countryside Vista (1-386), Countryside (191-447), North Pointe Ridge (1-151), and Saguaro Vista / Sheva Vista

**South of CDO Curb Ramps – 70%**
- Construction began 12/6/21
- Casas Adobes Park complete
- North Point Terrace / North Pointe Village / Raintree (1-124) / Wildwood Park (226-414)

**North of CDO Curb Ramps – 78%**
- Construction began 1/10/22
- Casa Del Oeste (158-208), Heritage Hills II (1-221), Thornydale Terrace (1-104) / Metropolitan Estates No.1 (1-59) / Metropolitan No. 1 (60-257), and Sunny Hills Estates (1-170)
In Construction

Paving Projects:

**BOS District 1 & 3 – Avra Valley/Catalina – 17%**
- Construction began 2/14/22
- Pre-Lowering of utilities complete, paving begins end of March

**BOS Districts 1 & 4 – 45%**
- Construction began 12/13/21
- Pre-Lowering of utilities, paving begins early March

**BOS District 1 Area A – 67%**
- Construction began 12/27/21
- Began in Via Entrada Area

**BOS District 1 Area B – 93%**
- Construction began 1/6/22
- Pre-Lowering of utilities Riverside Terra

**BOS District 1 & 3 – 41%**
- Construction began 1/10/22
- Pre-Lowering of utilities, paving Rancho Feliz/Sunset Manor

**Arivaca Area – 99%**
- Pulverization Complete
- Milling and Paving operations wrapping up

**Green Valley Mill & Pave – NEW**
- Started work on 4/4/22
- Magee Ranch Road
- Milling and Paving operations wrapping up

**JOC – Cardinal Est & Mission Rdg -NEW**
- Construction began 4/11/22
- Milling and Paving underway in subdivision

**JOC – Casas Adobes/Wildwood -NEW**
- Construction began 4/22/22
- Milling and Paving underway in subdivision

**JOC – Central High Volume -4/19/22**
- Construction began 2/7/21
- Milling and Paving underway in subdivision

**JOC – Manzanita Terrace -NEW**
- Construction began 3/25/22
- Milling and Paving underway in subdivision

**JOC – Northpointe/Raintree -NEW**
- Construction began 4/26/22
- Milling and Paving underway in subdivision

**JOC – Tucson Estates -77%**
- Construction began 2/7/21
- Milling and Paving underway in subdivision

**Southeast Milling & Paving – 92%**
- Working on Crossovers and punch list in J-6
- Mary Ann Cleveland will be done in June
Concrete Photos
Paving Photos – BOS District 1 & 3
Paving Photos – BOS District 1 Area A
Summerhaven

The project consists of a combination of 2" mill & pave and pavement overlay of the local roads in the Summerhaven community.

**Project Specifics**

BOS District 4  
Procurement: JOC  
Contractor: TBD

Engineers Est: $1.4M to 1.5M  
Low Bid:   Bid Opening 4/20

Locals: 4.2 Mi.  
Arterial/Collector: 0 Mi.
Countryside Vista  M&P

The project consists milling and replacing pavement (2” plane/mil and 2” pave) the roadways within the Countryside Vista (1-386) subdivision.

Project Specifics
BOS District 1
Procurement: JOC
Contractor: TBD

Engineers Est: $1.3M to 1.4M
Low Bid: Bid Opening 4/26

Locals: 2.47 Mi.
Arterial/Collector : 0 Mi.
Countryside M&P

The project consists milling and replacing pavement (2” plane/mil and 2” pave) the roadways within the Countryside (1-190 and 191-447) subdivisions.

**Project Specifics**

BOS District 1  
Procurement: JOC  
Contractor: TBD

Engineers Est: $1.8M to 1.9M  
Low Bid: Bid Opening 4/27

Locals: 3.83 Mi.  
Arterial/Collector: 0 Mi.
Program Status by the Numbers

<table>
<thead>
<tr>
<th>Units</th>
<th>FY22 Totals</th>
<th>Advertised</th>
<th>Awarded - Not Started</th>
<th>In Construction</th>
<th>Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>ADA Ramps Each</td>
<td>796</td>
<td>0.00</td>
<td>0%</td>
<td>0</td>
<td>509.00</td>
</tr>
<tr>
<td>Arterial / Collector Roads Miles</td>
<td>139</td>
<td>0.00</td>
<td>0%</td>
<td>5.14</td>
<td>119.66</td>
</tr>
<tr>
<td>Local Roads Miles</td>
<td>183.5</td>
<td>10.50</td>
<td>6%</td>
<td>26.95</td>
<td>123.76</td>
</tr>
<tr>
<td>Surface Treatments Miles</td>
<td>27.8</td>
<td>0.00</td>
<td>0%</td>
<td>9.81</td>
<td>18.00</td>
</tr>
</tbody>
</table>

Project Status by Dollars

- Complete: $11,116,728.83
- In Construction: $16,173,223.76
- Awarded: $63,967,903.16
- Advertised: $4,636,230.00

Original Program Budget = $85.5 M
Revised Program Budget = $97.5M
FY 23 Program

Coming Soon
The Road Repair and Preservation Projects Application provides public information about past, current and future roadway improvement projects throughout Unincorporated Pima County.

Past and current projects will be updated as necessary and new 30-Year Road Repair plan projects will be added as they are selected.

Use the filter under the search bar to filter the map by project status and/or project year.

Zoom in to see additional projects.

Map Legend:
- Road Projects
  - Planned
  - Active Construction
  - Complete

http://www.pima.gov/RoadRepairMap
Discussion

Contact Information:
Michelle.Montagnino@pima.gov