PIMA COUNTY TRANSPORTATION ADVISORY COMMITTEE

FY 22 Pavement Program Update

June 28, 2022

Arterial, Collectors and Local Roads
Substantially Completed Projects

**Milling and Paving Projects**
- Town of Ajo – 11/19
- La Bella & New Day – 12/10
- Avra Foothills & Avra Ranchita – 3/8
- Central Low Volume – 4/19
- BOS District 1 Area B – 4/22
- Central High Volume – 5/6
- Tucson Estates - 5/20
- Northpointe / Raintree – 5/24
- Casas Adobes / Wildwood – 5/24
- Avra Valley & Catalina – 6/24
- BOS District 1 Area A – 6/24
- Manzanita Terrace – 6/17

**Curb Ramp Projects**
- Green Valley Curb Ramps – 11/18
- Catalina & Central Area ADA – 11/24
- South Area Curb Ramps - 3/18
- North of CDO Curb Ramps – 5/20
- Countryside Curb Ramps – 6/16
- South of CDO Curb Ramps – 6/30

**Surface Treatment Projects**
- Crackseal – 2/17
- Surface Treatments – 4/29
In Construction

Paving Projects:

BOS Districts 1 & 4 – 84%
• Construction began 12/13/21
• Paving well underway

BOS District 1 & 3 – 80%
• All Paving complete
• Raising utilities and pavement marking

BOS District 5 – 0%
• Billing is lagging behind
• Utility Lowering well underway, paving

Arivaca Area – 99%
• Repairs will occur in fall

Green Valley Mill & Pave – 44%
• Started work on 4/4/22
• Magee Ranch Road paving complete
• Working on Mission and Helmet Peak

Southeast Milling & Paving – 92%
• Working on Crossovers and punch list in J-6
• Mary Ann Cleveland will be done in June

JOC – Cardinal Est & Mission Rdg – 94%
• Construction began 4/11/22
• Milling and Paving complete
• Utility raising and punch list underway

JOC – Northpointe Saguaro / Sheva – 80%
• Construction began 5/2/22
• Utility Lowering complete
• Paving Complete in Northpointe & Sheva
• Paving in Saguaro scheduled for June

JOC – Countryside Vista – 0%
• Billing lagging a little behind
• Paving Complete
• Working on utility adjustments and

JOC – Sunnyhills Estates – 0%
• NTP issued for 5/23
• Paving Underway

JOC – NW Metro – 0%
• NTP issued for 5/23
• Paving Underway

JOC – Summerhaven – 0%
• NTP issued for 6/13
• Working on concrete wash crossings
• Paving coming after monsoons

JOC – Countryside – 0%
• Project to start mid-July
Concrete Photos – Summerhaven
Paving Photos – Green Valley

Paseo Potrerro @ Cmo Del Sol

Paseo Del Canto @ La Canada

EB Helmet Peak Rd @ Ave Quatro
Project Photos – Milling Activities and Utility Raising

Countryside Vista Milling Activities

BOS 1&3 Utility Raising
Summerhaven

The project consists of a combination of 2" mill & pave and pavement overlay of the local roads in the Summerhaven community.

**Project Specifics**
- BOS District 4
- Procurement: JOC
- Contractor: Granite

- Engineers Est: $1,697,665
- Low Bid: 1,987,665
- Locals: 4.2 Mi.
- Arterial/Collector: 0 Mi.

RE-Advertised with a project completion date of Oct 1, 2022
Countryside M&P

The project consists milling and replacing pavement (2” plane/mil and 2” pave) the roadways within the Countryside (1-190 and 191-447) subdivisions.

**Project Specifics**
- BOS District 1
- Procurement: JOC
- Contractor: Southern Arizona Paving
- Engineers Est: $1,886,550
- Low Bid: $1,654,174
- Locals: 3.83 Mi.
- Arterial/Collector: 0 Mi.
- Re-advertised with a completion date of 9/1/22
Program Status by the Numbers

<table>
<thead>
<tr>
<th>Units</th>
<th>FY22 Totals</th>
<th>Awarded - Not Started</th>
<th>In Construction</th>
<th>Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>ADA Ramps Each</td>
<td>796</td>
<td>0 0%</td>
<td>0.00 0%</td>
<td>796.00 100%</td>
</tr>
<tr>
<td>Arterial / Collector Roads Miles</td>
<td>139</td>
<td>0.00 0%</td>
<td>95.58 69%</td>
<td>41.78 30%</td>
</tr>
<tr>
<td>Local Roads Miles</td>
<td>183.5</td>
<td>3.83 2%</td>
<td>112.11 61%</td>
<td>70.30 38%</td>
</tr>
<tr>
<td>Surface Treatments</td>
<td>27.8</td>
<td>0 0%</td>
<td>0.00 0%</td>
<td>27.81 100%</td>
</tr>
</tbody>
</table>

Project Status by Dollars

- Complete: $1,654,174.00
- In Construction: $42,399,138.36
- Awarded: $53,392,478.03

Original Budget = $85.5 M
Revised Budget = $97.5 M
FY 23 Program
FY 23 Program
$66.8 Million Total Budget
Green Valley M&P

The project consists milling and replacing pavement (2” plane/mil and 2” pave) various high volume and low volume roadways within the Green Valley area.

**Project Specifics**

- BOS District 3 & 4
- Procurement: Hard Bid
- Contractor: TBD
- Advertised: 6/16
- Engineers Est: $6M-$7M
- Low Bid: Bid Closing 7/12
- Locals: 5.5 Mi.
- Arterial/Collector: 11.6 Mi.
Green Valley ADA Curb Ramps

The project consists of curb ramps within the subdivisions of Tucson Green Valley Unit No.1, Green Valley Country Club Estates, Green Valley Esperanza Estates, and as well as along S. Camino del Portillo and W Paseo del Prado.

Project Specifics
BOS District 4
Procurement: JOC
Curb Ramps: 70

Engineers Est: $850K to $950K
Low Bid: Bid Opening 6/22
Contractor: TBD
Camino Verde Estates ADA Curb Ramps

The project consists of curb ramps within the Camino Verde Estates II Subdivision.

**Project Specifics**

BOS District 5  
Procurement: JOC  
Contractor: TBD

Engineers Est: $450K to $550K  
Low Bid: Bid Opening 6/23  
Curb Ramps: 48
Central & SW M&P

The project consists milling and replacing pavement (2” plane/mil and 2” pave) various high volume and low volume roadways within the central and southwestern portions of the Tucson Metro region.

**Project Specifics**

BOS District 2, 3, & 5
Procurement: Hard Bid
Contractor: TBD

Engineers Est: $4.5M to $5.5M
Low Bid: TBD

Locals: 3.6 Mi.
Arterial/Collector: 7.3 Mi.
Road Repair & Preservation Projects Map

http://www.pima.gov/RoadRepairMap
Discussion

Contact Information:
Michelle.Montagnino@pima.gov
Jason.Boley@pima.gov