
Update for Construction Work (11/16/2010) for members of the 
 

Canoa Ranch Community Trust/Oversight Committee of the Pima County 
Board of Supervisors 

 
Simon Herbert  
Pima County Office of Cultural Resources and Historic preservation 
 
 
Bldg  110 Exterior rehabilitation 

• Replace roof framing and install new roof surface, drain-ways, scuppers and 
canales. 

• Install new wall cap and flashing 
• Remove surface plaster to elicit numerous structural repairs to wall 
• Rebuild fireplace 
• Remove half of slab under porch and re-pour concrete. 
• Re-level all porch posts, repair roof decking and install new fiberglass shingles 
• Install new screens on full length of porch, repair both ends of porch screen 
• Fill-in windows on east end of south wall 
• Re-level walls with earthen plaster and re-coat “pebble-dash”.   
• Repair, re-glaze and paint windows and doors 
• Trim back trees that have encroached onto building 

   
Bldg 101 and Building 104 Exterior rehabilitation 

• Remove existing wood shakes, repair decking, and replace flashing 
• Install roof membrane and new wood shakes to match original 
• Reinstall guttering and downspouts 
• Remove vegetation deemed too close to building, trim trees 
• Additional repair work to sunroom of Bldg 104 following discovery of extensive rot 

in supporting beam and posts. Includes removal of entire roof of sunroom and 
replacement in-kind 

 
Bldgs  107, &109 Drip Edge modification 

• Correct deficiency to parapet detail and repair plaster 
 
Bldg  105 Exterior Plaster Repair 

• Several areas including the chimney need minor modifications and repair 
 
Site Wall repairs and lime coating of concrete caps 

• Emergency grading to alleviate moisture build-up around wall bases 
• On-going wall repairs for moisture-related damage 
• White washing of concrete wall caps to reduce temperature 

differential/movement 
 
 
Budget this phase only, approximately: $400,000 
 
Architect:  Poster Frost Mirto 
Contractor:  Sellers and Sons with Oden Construction 



 
Building 110 after removal of plaster 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Building 110: Burlap draped over the walls helps with the during the curing process of 
earthen plaster. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Appearance today of Building 110. Rear Final plaster coat has been installed, and 
 the rear porch reconstructed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Repairing earthen plaster wall under porch of 110 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Porch of 110 following leveling, repair, and before painting and installation of 
 screen 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Building 110: Repaired porch before application of roofing shingles 



 North exterior of  110 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Sub-contractor Randy Oden discusses progress of new foundation for chimney on  
 Building 110 
 
 
 
 New chimney inside 

Building 110 nearing 
completion 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Discussion of roofing issues on Building 101 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Building 104.  Sunroom roof in process of being taken down 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Sunroom of Building 104 exposed, and start of rebuild 
 
 

New custom-made supports for anchoring the original wooden post supports 
for the roof. Building 104 


