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Project Summary
The Cultural and Heritage 
Park received $1,000,000 in 
bond funding from the 2004 
Special Bond Election. The 
intergovernmental agreement 
(01-05-M-136273-0605) between 
the Town of Marana and Pima 
County (BOS Resolution #2005-
150) authorized on June 21, 2005 
provides that the Town of Marana 
is responsible to manage project 
design and construction.

The Heritage Park hosts a wide 
variety of attractions and 
amenities: preserved grain 
silos, the restored farmhouse 
known as the Marana Heritage 
House, special events area and 
access to community gardens 
and a working demonstration 
farm providing fresh produce 
for the Community Food Bank. 
Bond funding has supported 
the planning, design and 
construction of public facilities 
situated on more than 120 acres 
of open space. Once build-out 
is complete, the park will include 
a re-creation of the historic 
Producers Cotton Oil Office and 
warehouse buildings. The Heritage 
Park sits adjacent to the Santa 
Cruz River off Tangerine Road.

Update
The Cultural and Heritage Park 
project has been closed and 
all funding awarded through 
the 2004 Special Bond Election 
program spent. The Town of 
Marana finished renovations 
on the historic farm house and 
horse barn, provided irrigation 
for existing trees and vegetation, 
extended utility infrastructure, 
completed grading and drainage 
improvements, installed wet and 
dry utilities extensions and finalized 
building pad development, 
parking improvements, 
landscaping, trail access, and 
installation of an entry monument. 
Construction documents for the 
Producer’s Cotton Oil Building and 
Warehouse have been through 
final review.

Cultural and  
Heritage Park

Bond No. PR4.39 
$1,000,000
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Project Summary
Funded through the 2004 Special Bond Election for $1,200,000, the Tortolita 
Trail features a trailhead and more than 30 miles of trails in the scenic Tortolita 
Mountains (IGA 01-05-M-126274-0605). The Tortolita Trail System is providing a 
regional benefit by offering recreational opportunities for hikers, equestrians 
and mountain bicyclists through the 3,245-acre Tortolita Mountain Park and the 
2,400-acre Tortolita Preserve.    

Update
On February 11, 2012, Pima County Supervisor Ann Day joined Marana Council 
Member Carol McGorray and Oro Valley Mayor Satish Hiremath to dedicate 
the Wild Burro Trail Head. The celebration paid tribute to the commitment of 
the Town, Pima County, and local developers to recreational opportunities and 
strong community partnerships. To date, more than $860,000 in reimbursement 
requests have been made to Pima County Parks and Recreation. Additional 
requests are expected to be submitted for reimbursement of the full award prior 
to the end of the fiscal year.

The trailhead at Wild Burro Canyon was completed more than a year ago and 
hikers are enjoying the 25 plus miles of trails. Completed trails include Wild Burro 
Canyon (3m), Alamo Spring Trail (2m), Upper Javelina Trail (2.6m), Wild Mustang 
Trail (4m) and the Cochise Spring Trail (3.6m). Trail crews continue to work 
through the spring and summer to complete the trail extension to Pinal County. 
Additional trail construction is planned for Cochie Canyon, Wild Burro Wash, and 
an eastern access into Tortolita Mountain Park. Improvements to the Tortolita 
Preserve Trailhead are being implemented. Robin Riley is the artist selected to 
provide public art at the trailhead.

The balance of the available bond funding will be requested during the 
current fiscal year as trailhead construction is completed along with other 
improvements programmed as part of the Ritz-Carlton, Dove Mountain 
development.

Tortolita  
Trail  

System
Bond No. PR4.40 

$1,200,000
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Parks & Recreation Director Tom Ellis 
guides a hike following Wild Burro 
Trailhead Dedication Ceremony, 
February 11, 2012.



Project Summary
Funded through the 2004 Special 
Bond Election for $200,000, the 
Santa Cruz River Bridge project 
CT-CA-12 00000 00000 172 will 
assist with construction of a multi-
use path connecting the linear 
park trail on the west bank of the 
Santa Cruz River to Cortaro Farms 
Road. This project is an extension 
of the previously completed 401 
mile segment of the Santa Cruz 
River shared-use path funded, 
in part, with general obligation 
bonds (IGA 01-59-M-13118-0606).

Update
In January 2012, the Town of 
Marana began construction on 
its Santa Cruz River Shared-Use 
Path behind Continental Ranch, 
connecting the existing path at 
Coyote Trails Elementary School 
to Cortaro Farms Road. The 
asphalt path is 14 feet wide and 
three-quarters of a mile long. 
Two pedestrian bridges required 
to cross drainage channels that 
empty into the Santa Cruz River 
were partially financed with Pima 
County Bond Funds at $200,000. 
Bridge fabrication was awarded 
to Stinger Welding, Inc. from 
Coolidge. Bridges were placed in 
March and project completion is 
scheduled for April. Pima County 
Bond Funds will support $200,000 
of the $345,000 estimated cost 
of construction. The project is 
moving quickly as crews work to 
install the bridges and complete 
the project by mid-April. It is 
anticipated that reimbursement 
for expenditures for this project will 
be submitted prior to the end of 
the current fiscal year. 

Santa Cruz 
River Bridges

Bond No. PR5.9
$200,000
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Installation and concrete pour on 
the bridge on Santa Cruz Shared-Use 
Path, March 2012.
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1.  CIP Status:  The road improvements to Duval 
Mine Road interchange have been completed as 
part of the I-19 interchange and La Canada Drive 
intersection improvements.  The remaining bike lane 
and shoulder widening along with additional drain 
improvements are not currently included in the 
Town’s Capital Improvement Plan (CIP).  

2.  Scope and Benefits of the Project:  The I-19 
interchange and La Canada Drive intersection 
projects improved Duval Mine Road between La 
Canada Drive and Abrego Drive.  More specifically, the projects widened the 
existing roadway and the overpass structure at I-19, modified ramp geometry 
and improved the intersection connections at La Canada Drive and Alpha Avenue 
Extension.  The project included provisions for improved drainage, landscaping, 
pedestrian and bicycle movements and related elements.  The projects reduced 
congestion and enhanced safety along Duval Mine Road between La Canada Drive 
and Abrego Drive.  

3.  Jurisdiction’s Actions to Implement the Project:  Several years ago the Town 
worked with ADOT to complete the improvements around the I-19/Duval Mine 
Road interchange.  In FY2006 the Town expended approximately $50,000 towards 
a design concept report.  By the end of FY2007, the Town had improved the La 
Canada Drive and Duval Mine Road intersection through its CIP.  Construction 
on the remaining minor roadway and drainage improvements is not currently 
scheduled.  

4.  Status of Intergovernmental Agreements:  N/A

5.  Unresolved Issues:  There are minor improvement elements of the project 
that have yet to be completed.  However, the original $2 million bond allocation 
to the Town was reallocated to other bond projects by Pima County.  

Project #DOT-4/8 Duval Mine Road, La Canada Drive to Abrego Drive @ $0

March 2012
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1.  CIP Status:  The County will be acquiring all open 
space properties and then subsequently deed the 
property to the Town.  The Town will not incur capital 
expenditures for this project and, therefore, it was 
not included within the most current CIP. 

2.  Scope and Benefits of the Project:  This project 
focuses on land acquisition and open space 
preservation within the Santa Cruz River floodplain 
and other major washes leading to the river within 
the Town.  Preservation of this area would serve as 
a focal point for the open space system within the 
Town.  An important factor in this project scope 
is the recognition that washes, tributaries, and 
other riparian areas along the Santa Cruz River floodplain serve as important 
interconnections between open space corridors within the Town’s sphere of 
influence as identified in the Town’s General Plan.

3.  Jurisdiction’s Actions to Implement the Project:  The Town and the County are 
actively pursuing the acquisition of a State Trust land property around the Green 
Valley Waste Water Treatment Plant.

4.  Status of Intergovernmental Agreements:  There is an existing, fully executed 
intergovernmental agreement between the Town and Pima County.

5.  Unresolved Issues:  There are no unresolved issues.

1.  CIP Status:  This project, which has been 
completed, was one component of the Anamax Park 
Phase I Expansion project, which was included in 
the Town’s CIP.  Pima County bond funds covered 
$500,000 (minus 2.5% in County Administration fees) 
of the total project cost which was $2,189,000. 

2.  Scope and Benefits of the Project:  Design and construct two multi-use ball 
fields, parking, and restroom facilities on land adjacent to the existing Anamax 
Park; the project developed approximately 10 acres of the 22 acre site.  The 
population of southern Pima County and the Town are underserved with regard 
to having adequate ball field space available for soccer and football team 
oriented sporting events.  The addition of two more lighted fields provides relief 
for this shortage of recreational facilities.

3.  Jurisdiction’s Actions to Implement the Project:  Construction on this project 
commenced in June 2007 and is now complete.  The Town has completed 
its obligation to submit monthly progress reports to Pima County Parks 
Department and has been reimbursed $487,500 which is full amount allotted for 
reimbursement ($500,000 minus $12,500 for the 2.5% County Administration fee 
from the bond allotment).  

4. Status of Intergovernmental Agreements:  There is an existing, fully executed 
intergovernmental agreement between the Town and Pima County.

5. Unresolved Issues:  There are no unresolved issues.

Project #OS 1.19 - Santa Cruz River Open Space @ $1,500,000

Project #CR4.41 - Anamax Park Multi-Use Ball Field @ $500,000

March 2012



3

1.  CIP Status:  The scope of this project is included 
within the Town’s CIP under the Sahuarita Road 
project (#03-019A).  The total Town budget of 
$1,432,500 is the maximum allocated amount, based 
on the Bond Ordinance allocation of $1,500,000 
minus 2.5% which shall be retained by the County 
to recover a portion of the County’s administrative 
costs     

2.  Scope and Benefits of the Project:  Right-of-way acquisition for and 
construction of bicycle lanes on both the eastbound and westbound sides of 
Sahuarita Road, which is a popular cycling route in southern Arizona.  Because 
Sahuarita Road is one of the main east/west thoroughfares in the Town and 
is adjacent to the Sahuarita school campuses and the Town Hall Complex, it 
experiences very heavy traffic demand on a daily basis.  Sahuarita Road is also 
part of a popular bicycling loop that runs through southern Pima County around 
the perimeter of Tucson and is utilized by cyclists from around the County.  
Development of bicycle lanes will greatly improve the safety and circulation 
element of this roadway.

3.  Jurisdiction’s Actions to Implement the Project:  The Town intends to design 
and construct the Sahuarita Road Bicycle Lane Project in conjunction with the 
Regional Transportation Authority (RTA) defined Sahuarita Road Improvement 
Project.  Due to the scale of the RTA defined project, the Town separated 
the Sahuarita Road Project into two phases.  Sahuarita Road Phase I includes 
improvements from Interstate 19 to La Villita Road, while Sahuarita Road Phase 
II includes improvements from La Villita Road to approximately Country Club 
Road (the current Town limits).   Construction on the Phase I portion of Sahuarita 
Road improvements, including bicycle lanes, started in September of 2009 and 
was completed in January 2011.  The Phase II portion of the project will be 
delivered using a Construction Manager at-Risk (CMAR) process.  The Phase II 
improvements, west of Nogales Highway are currently at the 90% design level 
with initial construction anticipated mid 2012.  Phase II improvements east of 
Nogales Highway are at the 60% design level and will proceed to final design after 
initial construction (west of Nogales Highway) has started.  Construction duration 
is anticipated at 36-48 months for the total project.   

4.  Status of Intergovernmental Agreements:  The Town of Sahuarita and Pima 
County Natural Resources, Parks & Recreation have completed the development 
of an intergovernmental agreement (IGA) to establish bond funding for this 
project.  The Town of Sahuarita Mayor and Council approved the IGA on January 
23, 2012 and have submitted the IGA to Pima County Board of Supervisors for 
their approval.

5.  Unresolved Issues:  Finalize intergovernmental agreement approvals and 
proceed to construction upon acquisition of new Sahuarita Road right-of-way.

Project #CR4.42 - Bicycle Lane on Sahuarita Road @ $1,500,000
March 2012



City of South Tucson 







City of Tucson 





 

 

Pima County Wireless Integrated Network (PCWIN) 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for B810 Park & Ajo Communications Center Renovation

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 9.2 384.0 4,049.6  -    -    -   4,442.8   

Projected

 
 

City of Tucson Project #: B810 Park & Ajo Communications Center Renovation 

 

Scope and Benefits.  

Expand and renovate the Tucson Police and Fire Department’s combined Emergency 

Communications Center located at the Thomas O Price Service Center (TOPSC). Improvements 

include expanding the dispatch operations facility to provide backup consoles and equipment for 

Pima County Emergency Communications Center, replace infrastructure used in public safety, 

police, fire and medical dispatch operations to operate with PCWIN.  Project costs will be 

reimbursed from voter-approved Pima County Wireless Integrated Network (PCWIN) Project, 

City of Tucson funds and grants.  

 

Status of Intergovernmental Agreement. An intergovernmental agreement (IGA) 

between the City and Pima County for this project was approved on April 26, 2011. The 

agreement will provide a maximum of $4.4 million of facility and infrastructure 

improvements. 

 

Jurisdiction Actions to Implement the Project.  
The City of Tucson is moving forward with the design development from Welman Sperides 

Meckelberg Architects (WSM).  The City of Tucson has selected DL Withers as the general 

contractor for this project.  The County will reimburse the City of Tucson for actual costs 

incurred monthly through project completion. 

 

Unresolved Issues. There are no unresolved issues at this time. 



PR 4.30  Lincoln Park Sport Fields 
 

CIP Status. This project is included in the City of Tucson’s Five-Year Capital Improvement 

Program. The table below summarizes the funding and expenditures plans and the project 

schedule. 

 
Expenditure Plan for PR4.30  Lincoln Park Sport Fields

Table dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 2,639.1       993.4      -          -        -          -          3,632.5   

* Total project allocation is $3,500,000; the balance of $87,500 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP12 – Lincoln Park Sport Fields 

 

Scope and Benefits. The original scope of work for this project was the acquisition and first 

phase development of a 50-acre community sports park and senior center located along the 

Broadway or 22
nd

 Street corridors east of Camino Seco.  

 

This project was subsequently split into two projects: Udall Park Sport Fields and Lincoln Park 

Sport Fields. 

 

Status of Intergovernmental Agreement. The original intergovernmental agreement (IGA) was 

approved on February 7, 2006.  The Board of Supervisors approved a revised IGA on January 8, 

2007 and an IGA amendment #1 was approved in December 2010.  This amendment adds 

$220,000 to the project for a total project allocation of $3,632,500. 

 

Jurisdiction Actions to Implement the Project.  

 

The additional Pima County funding of $220,000 will be used to complete some of the other 

alternates that were not awarded in the base bid.  This phase of work is expected to be completed 

in the fall of 2012. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 



PR 4.31  Northside Community Park 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for PR4.31  Northside Community Park

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 67.3            158.2      856.5      4,280.5 -          -          5,362.5   

* Total project allocation is 5,500,000; the balance of $137,500 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP06 – Northside Recreation Center 

 

Scope and Benefits. The project’s original scope was the acquisition and initial development of 

a community park to service residents in north central Tucson. Because a search for a suitable 

site was unsuccessful, the scope has changed from a community park to a center near First 

Avenue and River Road. The center is currently planned to be located on the westside of Rillito 

Park near First Avenue.  The intergovernmental agreement (IGA) amendment will be drafted by 

Pima County staff. 

 

Status of Intergovernmental Agreement. An IGA was approved April 24, 2007. However, due 

to a change in the building site, an amendment to the IGA will be needed. 

 

Jurisdiction Actions to Implement the Project.  On-going discussions are taking place 

between City and County officials regarding the highest and best use of Rillito Park and whether 

or not moving forward with the construction of a recreation center at this site and at this time is 

appropriate. 

 

Unresolved Issues.  Even though it has been determined that the recreation center can be 

constructed and operated at Rillito Park, regardless of the final uses on the remainder of the site, 

it would be best to Master Plan the entire park with the final uses taken into consideration.  Due 

to the uncertainty of the future uses and funding of Rillito Park, an alternate site for the 

construction of the recreation center is being considered.  A Bond Ordinance amendment will be 

developed once an agreed upon location of the recreation center has been determined. 

 

 

 



PR 4.32 Esmond Station Regional (Southeast Community Park) 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule.  

 
Expenditure Plan for PR4.32  Esmond Station Regional (Southeast Community Park)

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 7.7              -          4,193.8   1,628.3 20.2        -          5,850.0   

* Total project allocation is $6,000,000; the balance of $150,000 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP10 – Southeast Community Park 

 

Scope and Benefits. This project is the acquisition and first phase development of a community 

park to be located in the vicinity of Esmond Station and in proximity to Vail School District 

High School in southeast Tucson. This facility will serve the Houghton Area Master Plan 

(HAMP) area. The design and implementation of the project will be done through collaboration 

between the city, school district, and residents to maximize resources. 

 

Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 

approved on February 7, 2006. 

 

Jurisdiction Actions to Implement the Project.  The City of Tucson and Pima County staff are 

pursuing property acquisition alternatives with the State Land Department. 

 

Unresolved Issues.  

 Acquisition of desired site from the State Land Department. 

 Final ownership of land and project amenities. 

 

 



PR 4.34  Julian Wash Linear Park 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for PR4.34  Julian Wash Linear Park

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 2,401.5       906.0      -          -        -          -          3,307.5   

* Total project allocation is $3,700,000; the balance of $92,500 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP05 – Julian Wash Linear Park 

 

Scope and Benefits. This project is the acquisition and development of segments of the linear 

park based on the City/County Divided Urban Pathway Standard. It will provide connectivity 

within neighborhoods, parks, schools, and open spaces. 

 

Status of Intergovernmental Agreement. The intergovernmental agreement was approved on 

August 11, 2006. 

 

Jurisdiction Actions to Implement the Project.  Construction is complete.  Final billing and 

project close out is in progress.   

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 



PR 4.35  Arroyo Chico Urban Pathway 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for PR4.35  Arroyo Chico Urban Pathway

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 666.3          308.7      -          -        -          -          975.0      

* Total project allocation is $1,000,000; the balance of $25,000 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP1B – Arroyo Chico Urban Path: Campbell/Parkway 

 

Scope and Benefits.  A multi-use path between downtown and Reid Park is being implemented 

incrementally over time using multiple funding sources.  This 2004 bond project targets the 

section between Kino Boulevard and Country Club.  Segments developed benefit the regional 

community of bicyclists and pedestrians as will more localized neighborhood recreation. 

 

Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 

approved on April 24, 2007. 

 

Jurisdiction Actions to Implement the Project.  A master planned route has met with public 

approval and is being implemented.  A segment between Treat Avenue and Tucson Boulevard is 

designed and permitted.  Construction of another segment between Tucson Boulevard and 

Parkway Terrace will be constructed as part of this project and is scheduled to begin in June 

2012.  These developments supplement other nearby segments that are being constructed with 

RTA and Army Corps of Engineer funding.  The long-term goal is to provide a multi-use path 

between downtown and Reid Park. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



PR 4.36  Atterbury Wash Sanctuary Expansion 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for PR4.36  Atturbury Wash Sanctuary Expansion

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 250.0          920.0      -          -        -          -          1,170.0   

* Total project allocation is $1,200,000 (was originally $2,000,000, but $800,000 was reallocated to the 

Pantano River project); the balance of  $30,000 is for Pima County administrative costs.

Projected

 
 

City of Tucson Project #: RP02 – Atterbury Wash Sanctuary Expansion 

 

Scope and Benefits. This project is the acquisition and preservation of a wildlife corridor and 

riparian area. The project will expand the existing sanctuary in Lincoln Park to the north and 

provide passive recreation amenities along the wash. Land acquisition was not necessary, which 

lead to the transfer of funds to the Pantano River project. 

 

Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 

approved on March 13, 2007. 

 

Jurisdiction Actions to Implement the Project.  The Master Plan has been developed.  The 

construction phase has been bid.  Bids are currently being evaluated with construction to begin in 

May 2012. 

 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



P-37 Santa Cruz River Community Park – Menlo Park 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for P-05 Santa Cruz River Community Park

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 428.7          400.1      -          -        -          -          828.8      

Projected

 
 

City of Tucson Project #.  R102 – Menlo Park Elementary Soccer Improvements 

 

Scope and Benefits.  Design and construct one lighted soccer field and associated improvements 

to the existing irrigation system, fencing and parking lot. 

 

Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 

approved on July 14, 2009. 

 

Jurisdiction Actions to Implement the Project.  Project is currently under construction and 

will be complete by June 30. 2012. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 

 



DOT-56  Broadway: Euclid to Campbell 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for DOT-56  Broadway: Euclid to Campbell

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 1,341.2       -          -          -        -          -          1,341.2   

Projected

 
 

City of Tucson Project #: SR3A – Broadway: Euclid to Country Club 

 

Scope and Benefits. Pima County Ordinance #1997-80, Bond Implementation Plan, was 

amended by Ordinance # 2004-118 on December 14, 2004 to update the scope and benefits of 

the project. This project will widen Broadway Boulevard for approximately one mile to a six-

lane, divided cross-section roadway with a transit lane. Proposed improvements are consistent 

with earlier Broadway corridor studies and recently completed segments of Broadway. The 

project will reduce congestion and enhance safety along Broadway Boulevard. 

 

Status of Intergovernmental Agreement. An intergovernmental agreement (IGA) was adopted 

by the city’s Mayor and Council and the county’s Board of Supervisors in December 2004.  

 

Jurisdiction Actions to Implement the Project.  

 A Citizens Task Force committee is being developed and will convene in April 2012.  

Planning and pre-design work will continue through 2013. 

 Hardship right-of-way acquisitions are being performed as needed. 

 Additional County Bonds for this project are not anticipated to be used until construction in 

2016. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



 DOT- 29  Houghton Road:  Golf Links to I-10 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for DOT-29  Houghton Road: Golf Links to I-10

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds  -   3,750.0   3,750.0   -        -          -          7,500.0   

Projected

 
 

City of Tucson Project #: SR1B – Houghton Road: Old Spanish Trail to Valencia 

 

Scope and Benefits of the Project. This project will widen Houghton Road to a six-lane, 

divided roadway within the project limits.  The improvements will include multi-use lanes, 

curbs, sidewalks, street lighting, storm drains, and landscaping. This project will reduce traffic 

congestion along the corridor, and will enhance safety along both roadways by providing 

improved access control and reducing the opportunities for conflicting traffic movements. 

 

Status of Intergovernmental Agreement. No intergovernmental agreement (IGA) has been 

adopted as of March 2012. 

 

Jurisdiction Actions to Implement the Project.  

 Various design consultants will be contracted with to provide design services for the 13+ 

mile long corridor.  The work will be spread over many years to correspond with available 

funding from the Regional Transportation Authority. 

 TDOT will be rebidding the Irvington Road to Valencia Road segment in April 2012.  

Pima County Bonds in the amount of $7.5 million have been allocated to this project. 

 

Unresolved Issues. TDOT and PC DOT staff are in discussions regarding an Intergovernmental 

Agreement regarding the Houghton Road/Union Pacific Railroad bridge replacement project. 



 

DOT- 58  Kino Parkway Overpass at 22
nd

 Street 

 

CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 

Improvement Program. The table below summarizes the funding and expenditure plans and the 

project schedule. 

 
Expenditure Plan for DOT-58  Kino Parkway Overpass at 22nd Street

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County GO Bonds 840.4          -          -          -        -          -          840.4      

Projected

 
 

City of Tucson Project #: S351 – Kino Parkway Overpass at 22
nd

 Street 

 

Scope and Benefits of the Project. Pima County Ordinance # 1997-80, Bond Implementation 

Plan, was amended by Ordinance # 2004-118 on December 14, 2004 to update the scope and 

benefits of the project. This project will construct an overpass for Kino Boulevard over 22
nd

 

Street and associated access ramps from Kino to at-grade signalized connections to 22
nd

 Street. 

The improvements will include multi-use lanes, curbs, sidewalks, street lighting, storm drains, 

landscaping, and other urban street features. This project will reduce traffic congestion at the 

intersection and enhance safety along both roadways by providing improved access control and 

reducing the opportunities for conflicting traffic movements. 

 

Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was adopted 

by both the city’s Mayor and Council and the county’s Board of Supervisors in December 2004. 

 

Jurisdiction Actions to Implement the Project.  

 The project is currently advertised for bid.  Construction is expected to begin in June 2012 

and last 18 months. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



 

NR4023 Barrio Hollywood Public Safety Enhancements 

 

Committee Approval Date. October 27, 2006 

Board of Supervisors Approval Date. November 14, 2006 

 

Status of Intergovernmental Agreement. Approved  

 

City of Tucson Project #: S035 – Cambio Grande Street Revitalization 

                                           A007 – Grande Streetscape 

                                           A964 – Barrio Hollywood/Cambio Grande Design 

 

Project Status.  Additional work was identified due to City completing the original scope of 

work $340,000 under budget.  This work is currently being performed. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4023 Barrio Hollyw ood Public Safety Enhancements

Dollars in thousands

Projected

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 297.0          200.0        -            -        -          -       497.0           
 

Other Funding Source(s): City of Tucson B2B - $74,100 

 

Scheduled Completion Date.  December 2012. 

 

Unresolved Issues.  Neighborhood expects to use additional NRG funds for neighborhood 

artwork.  Pima County staff should administer this part of the project. 

 



NR4039 Northwest Neighborhood 

 

Committee Approval Date. December 7, 2007 

Board of Supervisors Approval Date. February 5, 2008 

 

Status of Intergovernmental Agreement. Approved 

 

City of Tucson Project #:  S07A – Northwest Neighborhood Improvements 

                                             A905 – Northwest NA Sidewalks/Traffic Mitigation 

 

Project Status.  Complete. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4039 Northw est Neighborhood

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 442.8          15.0          -            -        -          -       457.8          

Projected

 
 

Other Funding Source(s):  City of Tucson B2B - $96,000 

 

Scheduled Completion Date.  Complete. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 

 

 

 

 

 



NR4040 Barrio San Antonio Improvements 

 

Committee Approval Date. May 30, 2008. 

Board of Supervisors Approval Date. June 17, 2008 

 

Status of Intergovernmental Agreement.  Approved 

 

City of Tucson Project #:  R107 – Barrio San Antonio Park 

                                             S093 – Barrio San Antonio Improvements 

 

Project Status.  Complete. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4040 Barrio San Antonio

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 396.2          40.0          -            -        -          -       436.2          

Projected

 
 

Other Funding Source(s):  None. 

 

Scheduled Completion Date.  Complete. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



NR4042 Menlo Park Improvements 

 

Committee Approval Date.  May 30, 2008. 

Board of Supervisors Approval Date. June 17, 2008 

 

Status of Intergovernmental Agreement.  Approved 

 

City of Tucson Project #:  R101 – Menlo Park Improvements 

                                             S076 – Menlo Park PCNR 

                                             AB88 – Menlo Park PCNR 

                                             AC41 – Menlo Park Design 

 

Project Status.  Complete.   

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4042 Menlo Park Improvements

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 356.1          142.7        -            -        -          -       498.8          

Projected

 
 

Other Funding Source(s):  City of Tucson B2B - $45,000 

                       City of Tucson CDBG - $5,500 

 

Scheduled Completion Date.  Complete. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 



NR4043 Avondale Neighborhood 

 

Committee Approval Date. May 30, 2008 

Board of Supervisors Approval Date. June 17, 2008 

 

Status of Intergovernmental Agreement.  Approved 

 

City of Tucson Project #:  S091 – Avondale Neighborhood Lighting Improvements 

 

Project Status.  Complete, awaiting final construction pay estimate. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4043 Avondale Neighborhood

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 30.0            265.6        -            -        -          -       295.6          

Projected

 
 

Other Funding Source(s):  None. 

 

Scheduled Completion Date.  June 2012. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 



NR4045  West University Neighborhood 

 

Committee Approval Date.  December 7, 2007 

Board of Supervisors Approval Date.  February 5, 2008 

 

Status of Intergovernmental Agreement.  Approved 

 

City of Tucson Project #.  R100 – Catalina Park Integrated Play Area 

                                  A927 – Catalina Park Improvements  

 

Project Status.  Project is under construction. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4045 West University Neighborhood

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 215.5          260.7        -            -        -          -       476.2          

Projected

 
 

Other Funding Source(s): City of Tucson CDBG - $25,000 

 

Scheduled Completion Date. September 2012. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 



NR4048  Dunbar Spring Neighborhood 

 

Committee Approval Date.  December 5, 2008 

Board of Supervisors Approval Date.  January 13, 2009 

 

Status of Intergovernmental Agreement.  Approved 

 

City of Tucson Project#:  S077 – Dunbar Spring Neighborhood Reinvestment 

 

Project Status.  In construction.  Neighborhood continues to request additional work with 

remaining funds. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4048 Dunbar Spring Neighborhood

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 264.8          200.0        -            -        -          -       464.8          

Projected

 
 

Other Funding Source(s):  City of Tucson B2B - $30,000. 

 

Scheduled Completion Date. December 2012. 

 

Unresolved Issues. There are no unresolved issues at this time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

NR Elvira 

 

Committee Approval Date. October 24, 2008 

Board of Supervisors Approval Date. November 18, 2008 

 

City of Tucson Project #: S090 – Elvira Neighborhood Lighting 

          

Status of Intergovernmental Agreement. Approved. 

 

Project Status.  Complete. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR Elvira

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 240.0          208.2        -            -        -          -       448.2          

Projected

 
 

Other Funding Source(s): TDOT HURF for internal labor.  Ward 1 and Mayor's Office Back to 

Basics for other infrastructure improvements within the neighborhood.    

 

Scheduled Completion Date.  Complete. 

 

Unresolved Issues. There are no unresolved issues at this time.. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

NR Barrio Centro 

 

Committee Approval Date. April 24, 2009 

Board of Supervisors Approval Date. May 12, 2009 

 

City of Tucson Project #: S092 – Barrio Centro Neighborhood Lighting 

          

Status of Intergovernmental Agreement. Approved. 

 

Project Status.  Lighting portion is complete.  Water harvesting and artwork elements are 

progressing. 

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR Barrio Centro

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds 44.7            419.0        -            -        -          -       463.7          

Projected

 
 

Other Funding Source(s): TDOT HURF for internal labor. 

     

Scheduled Completion Date.  December 2012. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

NR4050  Toumey Neighborhood Reinvestment Project 

 

Committee Approval Date.  June 19, 2009 

Board of Supervisors Approval Date.  December 6, 2011 

 

Status of Intergovernmental Agreement.  Approved. 

 

City of Tucson Project #.  R104/S07B – Toumey Park Improvements 

 

Project Status.  Selection of a design consultant is underway.   

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4050 Toumey Neighborhood Reinvestment Project

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds -              205.0        283.0        -        -          -       488.0          

Projected

 
 

Other Funding Source(s):  None.   

 

Scheduled Completion Date.  March 2013. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NR4051  Wakefield Neighborhood Reinvestment Project 

 

Committee Approval Date.  April 24, 2009 

Board of Supervisors Approval Date.  July 12, 2011 

 

Status of Intergovernmental Agreement.  Approved. 

 

City of Tucson Project #.  R105 – St. John’s Skate Facility 

 

Project Status.  Selection of a design consultant is underway.   

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4051 Wakefield Neighborhood Reinvestment Project

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds -              25.0          475.0        -        -          -       500.0          

Projected

 
 

Other Funding Source(s):  None.   

 

Scheduled Completion Date.  June 2013. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

NR4055  29
th

 Street Coalition Weed and Seed Reinvestment Project 

 

Committee Approval Date.  February 16, 2010 

Board of Supervisors Approval Date.  February 21, 2012 

 

Status of Intergovernmental Agreement.  Approved. 

 

City of Tucson Project #.  RP22 – Freedom Park Improvements 

 

Project Status.  Selection of a design consultant is underway.   

 

The table below summarizes the funding and expenditure plans and the project schedule. 

 
Expenditure Plan for NR4055 29th Street Coalition Weed and Seed Reinvestment Project

Dollars in thousands

Fund Prior Years FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Total

Pima County NR Bonds -              225.0        275.0        -        -          -       500.0          

Projected

 
 

Other Funding Source(s):  City of Tucson - $8,400 

 

Scheduled Completion Date.  June 2013. 

 

Unresolved Issues.  There are no unresolved issues at this time. 

 

 

 

 

 


