
Jurisdiction Updates 



City of Tucson 





HR2.10  Housing Reinvestment – Martin Luther King Revitalization Plan 
 
CIP Status. The project has been included in the city’s Five-Year Capital Improvement Program. 
The table below summarizes the funding and expenditure plans and the project schedule.  
  

Expenditure Plan for HR2.10 Sub-project   Martin Luther King Public Housing Amenities
Dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 693.1            581.6        -            -          -            -            1,274.7     

Projected

 
 
 
City of Tucson Project #: H124 - Martin Luther King Public Housing Amenities 
 
Scope and Benefits. The design and construction of publicly-owned resident amenities for the new 
Martin Luther King Apartments, a 68-unit public housing facility, will service income-qualified 
elderly and/or disabled persons. Pima County bond funds support the $73 million Martin Luther 
King (MLK) HOPE VI Revitalization Plan. 

 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was adopted by 
Mayor and Council on March 7, 2006, and by the Board of Supervisors on April 4, 2006. An IGA 
amendment, showing revised floor plan, was adopted by Mayor and Council on December 11, 2007 
and the Board of Supervisors on January 8, 2008. 
 
Jurisdiction Actions to Implement the Project. 
• Resident amenities funded by the Pima County Bonds have been completed. 
• Final Certificate of Occupancy was issued for the MLK building on December 10, 2010.  

Final invoices are still being processed. 
• The 285-space subterranean parking garage at Depot Plaza completed August 1, 2010.   
• Public art project on hold until MLK public improvements move ahead. 

 
Unresolved Issues. None 
 



Pima County Wireless Integrated Network (PCWIN) 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans 
and the project schedule. 
 

Expenditure Plan for B810 Park & Ajo Communications Center Renovation
Dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds  -   1,550.0 2,950.0  -    -    -   4,500.0     

Projected

 
 
City of Tucson Project #: B810 Park & Ajo Communications Center Renovation 
 
Scope and Benefits.  
Expand and renovate the Tucson Police and General Services Departments’ combined 
Emergency Communications Center located at the Thomas O Price Service Center 
(TOPSC). Improvements include expanding the dispatch operations facility to provide 
backup consoles and equipment for County Emergency Communications Center, replace 
consoles, telephone switching, and the radio communications infrastructure used in 
public safety, police, fire and medical dispatch operations to operate with PCWIN 
infrastructure.  Project costs will be reimbursed from a grant and from the voter-approved 
Pima County Wireless Integrated Network (PCWIN) Project. 
 
Post 9/11-era communications require integration and interoperability between various 
first responders to effectively execute emergency services.  The TOPSC combined 
Emergency Communications Center is an integral part of the overarching PCWIN Bond 
initiative as the facility will serve as a primary communications facility for the largest 
metropolitan area law enforcement and fire /medical services agencies and as a back-up 
to the County’s Sheriff and Fire Consortium Dispatch Facility at 3434 E. 22nd Street. 
 
Status of Intergovernmental Agreement. An intergovernmental agreement (IGA) is 
being negotiated with presentation to Mayor and Council and the County’s Board of 
Supervisors for approval expected in March 2011.  The agreement will provide a 
maximum of 4.4 million dollars of facility and infrastructure improvements.   
 
Jurisdiction Actions to Implement the Project.  
The City of Tucson has received a preliminary planning and design study from Welman 
Sperides Meckelberg Architects indicating the required work can be accomplished within 
the stringent financial parameters dictated by the County bond managers.  An IGA must 
be adopted by both Mayor and Council and the Board of Supervisors before the project 
can proceed further.   Once approved, the City of Tucson will procure design and 
construction services and execute the project between July 1, 2011 and July 2013.  The 
County will reimburse the City of Tucson for actual costs incurred monthly through 
project completion. 
 
Unresolved Issues.  
There are no additional unresolved issues at this time. 



CR 4.12 Performing Arts Center Rehabilitation 
 
CIP Status. This project is included in the City of Tucson’s Five-Year Capital Improvement 
Program. The table below summarizes the funding and expenditure plans and the project 
schedule.  
 

Expenditure Plan for CR4.12  Performing Arts Center Rehabilitation
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 665.0            -            -            -          -            -            665.0        
* Total project allocation is $682,000; the balance of $17,000 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP08 – Performing Arts Center 
 
Scope and Benefits. This project is the design and initial construction of structural repairs to the 
1921 historic building, which has been found to have serious structural problems and had to be 
closed. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on April 3, 2007. 
 
Jurisdiction Actions to Implement the Project.  Complete. 
 
Unresolved Issues. None 
 
 



PR 4.30  Udall Park Sport Fields 
 
CIP Status. This project is included in the City of Tucson’s Five-Year Capital Improvement 
Program. The table below summarizes the funding and expenditure plans and the project 
schedule. 
 

Expenditure Plan for PR4.30  Udall Park Sport Fields
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 1,188.4         1,246.8     -            -          -            -            2,435.2     
* Total project allocation is $2,500,000; reduced by $25,219 for prior expenditures and $39,596
    for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP13 – Udall Park Sport Fields 
 
Scope and Benefits. The original scope of work for this project was the acquisition and first 
phase development of a 50-acre community sports park and senior center located along the 
Broadway or 22nd Street corridors east of Camino Seco.  
 
This project was subsequently split into two projects: Udall Park Sport Fields and Lincoln Park 
Sport Fields. 
 
Status of Intergovernmental Agreement. The original intergovernmental agreement (IGA) was 
approved on February 7, 2006. The IGA for Udall was approved by the Board of Supervisors on 
January 8, 2008. 
 
Jurisdiction Actions to Implement the Project.  Construction is complete.  Final 
reimbursement document to be submitted in February 2011. 
 
Unresolved Issues.  There are no unresolved issues at this time.   
 
 



PR 4.30  Lincoln Park Sport Fields 
 
CIP Status. This project is included in the City of Tucson’s Five-Year Capital Improvement 
Program. The table below summarizes the funding and expenditures plans and the project 
schedule. 
 

Expenditure Plan for PR4.30  Lincoln Park Sport Fields
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 265.9            3,146.6     -            -          -            -            3,412.5     
* Total project allocation is $3,500,000; the balance of $87,500 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP12 – Lincoln Park Sport Fields 
 
Scope and Benefits. The original scope of work for this project was the acquisition and first 
phase development of a 50-acre community sports park and senior center located along the 
Broadway or 22nd Street corridors east of Camino Seco.  
 
This project was subsequently split into two projects: Udall Park Sport Fields and Lincoln Park 
Sport Fields. 
 
Status of Intergovernmental Agreement. The original intergovernmental agreement (IGA) was 
approved on February 7, 2006.  The Board of Supervisors approved a revised IGA on January 8, 
2007 and an IGA amendment #1 was approved in December 2010.  This amendment adds 
$220,000 to the project funding. 
 
Jurisdiction Actions to Implement the Project.   The project master plan is complete and a 
design consultant was selected in May 2009.  Project design has been completed and permitted.  
Project is currently under construction and is expected to be complete by December 2011. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 



PR 4.31  Northside Community Park 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.31  Northside Community Park
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 67.3              191.6        2,381.7     2,721.7   -            -            5,362.3     
* Total project allocation is 5,500,000; the balance of $137,500 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP06 – Northside Recreation Center 
 
Scope and Benefits. The project’s original scope was the acquisition and initial development of 
a community park to service residents in north central Tucson. Because a search for a suitable 
site was unsuccessful, the scope has changed from a community park to a center near First 
Avenue and River Road. The center is currently planned to be located on the westside of Rillito 
Park near First Avenue.  The IGA amendment will be drafted by Pima County staff. 
 
Status of Intergovernmental Agreement. An intergovernmental agreement (IGA) was 
approved April 24, 2007. However, due to a change in the building site, an amendment to the 
IGA will be needed. 
 
Jurisdiction Actions to Implement the Project.  At the County’s request and a $75,000 project 
expense, City and County staff worked with a consultant over a six month period to develop a 
master plan to site 18 full-size soccer fields and the recreation center. County Administration 
gave approval to move forward with the recreation center at the new site on the property. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues.   An extensive site analysis was conducted and it concluded that the 
recreation center could be sited at Rillito Park regardless of the ultimate use for the remainder of 
the park. Pima County staff has recently given the go-ahead to pursue the delivery of this project.  
Consequently, an IGA amendment is being drafted and will eventually go before the Mayor and 
Council and Board of Supervisors for approval.  Procurement of a design consultant may then 
proceed. 
 
 



PR 4.32 Esmond Station Regional (Southeast Community Park) 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule.  
 

Expenditure Plan for PR4.32  Esmond Station Regional (Southeast Community Park)
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 7.7                265.7        3,928.1     1,628.3   20.2          -            5,850.0     
* Total project allocation is $6,000,000; the balance of $150,000 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP10 – Southeast Community Park 
 
Scope and Benefits. This project is the acquisition and first phase development of a community 
park to be located in the vicinity of Esmond Station and in proximity to a new Vail School 
District High School in southeast Tucson. This facility will serve the Houghton Area Master Plan 
(HAMP) area. The design and implementation of the project will be done through collaboration 
between the city, school district, and residents to maximize resources. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 
approved on February 7, 2006. 
 
Jurisdiction Actions to Implement the Project.  The City of Tucson and Pima County staff are 
pursuing property acquisition alternatives with the State Land Department. 
 
Unresolved Issues.  

• Acquisition of desired site from the State Land Department. 
• Final ownership of project amenities. 

 
 



PR 4.34  Julian Wash Linear Park 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.34  Julian Wash Linear Park
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 552.3            1,849.2     1,206.0     -          -            -            3,607.5     
* Total project allocation is $3,700,000; the balance of $92,500 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP05 – Julian Wash Linear Park 
 
Scope and Benefits. This project is the acquisition and development of segments of the linear 
park based on the City/County Divided Urban Pathway Standard. It will provide connectivity 
within neighborhoods, parks, schools, and open spaces. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement was approved on 
August 11, 2006. 
 
Jurisdiction Actions to Implement the Project.  Final construction documents are complete.  
The Construction Manager at Risk has submitted a revised GMP.  Groundbreaking was held on 
February 4, 2011.  Project is under construction. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 
 



PR 4.35  Arroyo Chico Urban Pathway 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.35  Arroyo Chico Urban Pathway
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 615.4            359.6        -            -          -            -            975.0        
* Total project allocation is $1,000,000; the balance of $25,000 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP1B – Arroyo Chico Urban Path: Campbell/Parkway 
 
Scope and Benefits.  A multi-use path between downtown and Reid Park is being implemented 
incrementally over time using multiple funding sources.  This 2004 bond project targets the 
section between Kino Boulevard and Country Club.  Segments developed benefit the regional 
community of bicyclists and pedestrians as will more localized neighborhood recreation. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 
approved on April 24, 2007. 
 
Jurisdiction Actions to Implement the Project.  A master planned route has met with public 
approval and is being implemented.  A segment between Treat Avenue and Tucson Boulevard is 
designed and permitted.  Another segment west of Tucson Boulevard will be designed and 
constructed over the coming 18 months.  These developments supplement other nearby segments 
that are being constructed with RTA and Army Corps of Engineer funding.  The long-term goal 
is to provide a multi-use path between downtown and Reid Park. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues. There are no unresolved issues at this time. 
 
 



PR 4.36  Atterbury Wash Sanctuary Expansion 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.36  Atturbury Wash Sanctuary Expansion
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 199.7            970.3        -            -          -            -            1,170.0     
* Total project allocation is $1,200,000 (was originally $2,000,000, but $800,000 was reallocated to the 
Pantano River project); the balance of  $30,000 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP02 – Atterbury Wash Sanctuary Expansion 
 
Scope and Benefits. This project is the acquisition and preservation of a wildlife corridor and 
riparian area. The project will expand the existing sanctuary in Lincoln Park to the north and 
provide passive recreation amenities along the wash. Land acquisition was not necessary, which 
lead to the transfer of funds to the Pantano River project. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 
approved on March 13, 2007. 
 
Jurisdiction Actions to Implement the Project.  The Master Plan phase of the project is 
complete.  The project has moved into the construction document phase.  Permitting is complete.  
Preparations for bidding the project are underway. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues. There are no unresolved issues at this time. 
 
 



PR 4.38  Rio Vista Park Expansion  
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.38  Rio Vista Natural Resource Park Expansion
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 1,433.5         -            -            -          -            -            1,433.5     
* Total project allocation is $1,500,000; the balance of $37,500 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: RP09 – Rio Vista Park Expansion 
 
Scope and Benefits. This project will expand an existing natural resource park and includes the 
restoration and revegetation of disturbed areas. It will also complete development of the park and 
provide leisure facility and open space needs identified in the city’s Parks and Recreation 
Strategic Service Plan. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was 
approved on February 7, 2006. 
 
Jurisdiction Actions to Implement the Project.  Complete. 
 
Unresolved Issues. There are no unresolved issues at this time. 
 
 



P-05 Joaquin Murrieta Park Improvements  
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for P-05 Joaquin Murrieta Park Improvements
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 31.3              -            -            -          -            -            31.3          
* Total revised project allocation is $50,088 (was orginially $150,000 but $99,912 was reallocated 
   to another project).

Projected

 
 
 
City of Tucson Project #: RP21 – Murrieta Park – Field 10 Improvements, Phase II 
 
Scope and Benefits.  Improvements to Joaquin Murrieta Park as requested by the El Rio Baja 
Fast Pitch League. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on April 24, 2007.  The agreement was amended May 12, 2009 and transfers $99,912 
to the Juhan Park Expansion project. 
 
Jurisdiction Actions to Implement the Project.  Complete. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 
 



P-05 Grijalva School Park 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for P-05 Grijalva School Park
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 150.0            -            -            -          -            -            150.0        

Projected

 
 
 
City of Tucson Project #: R984 – Grijalva School Park 
 
Scope and Benefits.  Design and construct a school park in partnership with the Midvale 
Neighborhood, Tucson Unified School District, and Pima County. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on August 7, 2007. 
 
Jurisdiction Actions to Implement the Project.  Complete. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 



P-05 Juhan Park Expansion 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for P-05 Juhan Park Expansion
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 99.9              -            -            -          -            -            99.9          
Total project allocation is $99,912.

Projected

 
 
 
City of Tucson Project #. RM05 – Juhan Park Expansion 
 
Scope and Benefits.  Design and construction of new, lighted softball field, lighting for an 
existing field, a new concessions building, pedestrian circulation, landscape and irrigation 
improvements. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on May 12, 2009. 
 
Jurisdiction Actions to Implement the Project.  Complete. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 
 
 



P-18 Armory Park/Children’s Museum Improvements 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for P-18 Armory Park/Children's Museum Improvements
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 226.1            -            -            -          -            -            226.1        
* Total project allocation is $233,200 (was originally $250,000, but $16,800 was reallocated to 
   another project).

Projected

 
 
 
City of Tucson Project #.  RP20 – Tucson Children’s Museum Renovation 
 
Scope and Benefits.  Design and renovate the existing courtyard screen walls to expose the 
historic façade of the original Carnegie Library building. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on August 7, 2007. 
 
Jurisdiction Actions to Implement the Project. Complete. 
 
Unresolved Issues.  No unresolved issues at this time. 
 
 



P-37 Santa Cruz River Community Park – Menlo Park 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for P-05 Santa Cruz River Community Park
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds -                465.5        363.3        -          -            -            828.8        
Total project allocation is $99,912.

Projected

 
 
 
City of Tucson Project #.  R102 – Menlo Park Elementary Soccer Improvements 
 
Scope and Benefits.  Design and construct one lighted soccer field and associated improvements 
to the existing irrigation system, fencing and parking lot. 
 
Status of Intergovernmental Agreement.  The intergovernmental agreement (IGA) was 
approved on July 14, 2009. 
 
Jurisdiction Actions to Implement the Project.  A design consultant has been chosen and 
project design is underway. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
Unresolved Issues.  No unresolved issues at this time. 
 
 
 



DOT-56  Broadway: Euclid to Campbell 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for DOT-56  Broadway: Euclid to Campbell
Dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 1,341.2       -          -          8,000.0 8,000.0   7,658.8   25,000.0 

Projected

 
 
 
City of Tucson Project #: S352 – Broadway: Euclid to Campbell 
 
Scope and Benefits. Pima County Ordinance #1997-80, Bond Implementation Plan, was 
amended by Ordinance # 2004-118 on December 14, 2004 to update the scope and benefits of 
the project. This project will widen Broadway Boulevard for approximately one mile to a six-
lane, divided cross-section roadway with a transit lane. Proposed improvements are consistent 
with earlier Broadway corridor studies and recently completed segments of Broadway. The 
project will reduce congestion and enhance safety along Broadway Boulevard. 
 
Status of Intergovernmental Agreement. An intergovernmental agreement (IGA) was adopted 
by the city’s Mayor and Council and the county’s Board of Supervisors in December 2004.  
 
Jurisdiction Actions to Implement the Project.  
• The Design Cost Reimbursement Schedule was transmitted to the Pima County Department 

of Transportation (PCDOT) on January 20, 2005, and confirmed by PCDOT on February 3, 
2005.  

• The design consultant team is performing various data collection tasks; however, work has  
been suspended due to the Regional Transportation Authority project review effort. 

• Hardship right-of-way acquisitions are being performed as needed. 
• Additional County Bonds for this project are not anticipated to be used until construction. 

 
Unresolved Issues. The City of Tucson and the Regional Transportation Authority are 
committed to beginning construction on this project before June 2016, but unavailability of Pima 
County Bonds may delay construction into future years.   
 
 
 



 DOT- 29  Houghton Road:  Golf Links to I-10 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for DOT-29  Houghton Road: Golf Links to I-10
Dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds  -    -    -    -    -    -   -          

Projected

 
 
 
City of Tucson Project #: SR1A – Houghton Road: Valencia to I-10 
   SR1B – Houghton Road: Golf Links to Valencia 
 
Scope and Benefits of the Project. This project will widen Houghton Road to a six-lane, 
divided roadway within the project limits.  The improvements will include multi-use lanes, 
curbs, sidewalks, street lighting, storm drains, and landscaping. This project will reduce traffic 
congestion along the corridor, and will enhance safety along both roadways by providing 
improved access control and reducing the opportunities for conflicting traffic movements. 
 
Status of Intergovernmental Agreement. No intergovernmental agreement (IGA) has been 
adopted as of August 2010. 
 
Jurisdiction Actions to Implement the Project.  
• Various design consultants will be contracted with to provide design services for the 7+ 

mile long corridor.  The work will be spread over many years to correspond with available 
funding from the Regional Transportation Authority. 

• TDOT is on schedule to begin construction of the Irvington Road to Valencia Road 
segment in 2011.  The Regional Transportation Authority will be required to fully fund this 
project due to Pima County’s inability to deliver Bond funds before 2015. 

 
Unresolved Issues. The City of Tucson and the Regional Transportation Authority are 
committed to beginning construction on this project before June 2016, but unavailability of Pima 
County Bonds may delay construction into future years.   
 



 
DOT- 58  Kino Parkway Overpass at 22nd Street 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for DOT-58  Kino Parkway Overpass at 22nd Street
Dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds 840.4          -          -          -        -          -          840.4      

Projected

 
 
 
City of Tucson Project #: S351 – Kino Parkway Overpass at 22nd Street 
 
Scope and Benefits of the Project. Pima County Ordinance # 1997-80, Bond Implementation 
Plan, was amended by Ordinance # 2004-118 on December 14, 2004 to update the scope and 
benefits of the project. This project will construct an overpass for Kino Boulevard over 22nd 
Street and associated access ramps from Kino to at-grade signalized connections to 22nd Street. 
The improvements will include multi-use lanes, curbs, sidewalks, street lighting, storm drains, 
landscaping, and other urban street features. This project will reduce traffic congestion at the 
intersection and enhance safety along both roadways by providing improved access control and 
reducing the opportunities for conflicting traffic movements. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement (IGA) was adopted 
by both the city’s Mayor and Council and the county’s Board of Supervisors in December 2004. 
 
Jurisdiction Actions to Implement the Project.  
• The Design Cost Reimbursement Schedule was transmitted to the Pima County Department 

of Transportation (PCDOT) on January 20, 2005, and confirmed by PCDOT on February 3, 
2005. 

• The design is at the 75% stage, with completion expected by the end of the year. 
• TDOT is on schedule to begin construction in 2011.  The Regional Transportation 

Authority will be required to fully fund this project due to Pima County’s inability to 
deliver Bond funds before 2015. 

• Right-of-way for this project was previously acquired as part of the city’s Kino Parkway 
corridor project in the 1980s.  Any additional right-of-way needs for this project will be 
funded by the Regional Transportation Authority. 

 
Unresolved Issues. The City of Tucson and the Regional Transportation Authority are 
committed to beginning construction on this project before June 2016, but unavailability of Pima 
County Bonds may delay construction into future years.   
 
 



 
 
PR 4.33  Houghton Greenway 
 
CIP Status. This project has been included in the City of Tucson’s Five-Year Capital 
Improvement Program. The table below summarizes the funding and expenditure plans and the 
project schedule. 
 

Expenditure Plan for PR4.33  Houghton Greenway
Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County GO Bonds -              -          1,365.0   -        -          -          1,365.0   
* Total project allocation is $1,400,000; the balance of $35,000 is for Pima County administrative costs.

Projected

 
 
 
City of Tucson Project #: SR1B – Houghton Road: Old Spanish Trail to Valencia 
 
Scope and Benefits. This project is the acquisition and development of additional segments of 
the Houghton Greenway based on the City/County Divided Urban Pathway Standard. 
Development will occur along the eastside of the roadway, from 22nd Street to Escalante Road, 
providing recreation and exercise opportunities, alternate modes of transportation, and enhanced 
connectivity. The development will be in compliance with the city’s Parks and Recreation 
Strategic Service Plan and the Eastern Pima County Trails System Master Plan. 
 
Status of Intergovernmental Agreement. The intergovernmental agreement was approved 
February 7, 2006. 
 
Jurisdiction Actions to Implement the Project. 
• The city’s Parks and Recreation Department has assigned administrative tasks associated 

with this project to the city’s Transportation Department, which is designing the roadway. 
• The segment of Irvington Road to Valencia Road will require right-of-way acquisition for the 

greenway.  It is anticipated that a significant portion of the County Bonds will be used for the 
acquisition costs.  This right-of-way acquisition is underway. 

 
Unresolved Issues.  Payments pending for work authorized by Pima County Parks staff. 



NR1612 Barrio Kroeger Lane 
 
Committee Approval Date. March 29, 2000 
Board of Supervisors Approval Date. August 4, 2009 
 
City of Tucson Project #: R103 – Verdugo Park (Barrio Kroeger Lane) 
           AC38 – Verdugo Park Design  
 
Status of Intergovernmental Agreement. Approved. 
 
Project Status. Name and scope of project has been changed from Rancho Chukson to Barrio 
Kroeger Lane.  Project is in permitting. The City of Tucson’s Capital Improvement Program will 
be adjusted to reflect the revised funding and project schedules as illustrated on the Pima County 
Capital Improvement Program, 5-Year Plan, Fiscal 2011/2012 document. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR1612 Barrio Kroeger Lane

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 22.1            127.9        -            150.0          

Projected

 
 
Other Funding Source(s):   City of Tucson CDBG - $3,000 
    Pima County CDBG - $62,000 
 
Scheduled Completion Date.  July 2011. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 



NR1625 Santa Rita Skate Park  
 
Committee Approval Date. June 13, 2001 
Board of Supervisors Approval Date. August 17, 2001 
 
Status of Intergovernmental Agreement. Approved  
 
City of Tucson Project #: R967 – Santa Rita Skate Park 
                                            A921 – Santa Rita Skate Park 
 
Project Status. Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR1625 Santa Rita Skate Park

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 400.0          -            -            -        -          -       400.0          

Projected

 
 
Other Funding Source(s): City of Tucson CDBG - $181,825. 
 
Scheduled Completion Date.  Complete.   
 
Unresolved Issues. None. 
 



NR4015 Jefferson Park Sidewalks & Traffic Mitigation 
 
Committee Approval Date. August 25, 2006 
Board of Supervisors Approval Date. September 19, 2006 
 
Status of Intergovernmental Agreement. Approved 
 
City of Tucson Project #: S069 – Jefferson Park Neighborhood PCNR 
           A108 – Jefferson Park B2B 
 
Project Status.  Work is complete and fully billed to Pima County.  Awaiting final 
reimbursement before submitting closeout paperwork.   
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4015 Jefferson Park Sidew alks & Traff ic Mitigation

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 369.7          32.5          -        -          -       402.2          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $153,445 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  None. 
 



NR4017 Rincon Heights Public Safety Enhancements 
 
Committee Approval Date. July 21, 2006 
Board of Supervisors Approval Date. August 21, 2006 
 
Status of Intergovernmental Agreement. Approved 
 
City of Tucson Project #: S070 – Rincon Heights Neighborhood PCNR 
                                            A796 – Rincon Heights – Landscaping 
                                            A823 – Rincon Heights – Phase II Landscaping 
             A984 – Rincon Heights Landscaping 
 
Project Status.   Complete.   
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4017 Rincon Heights Public Safety Enhancements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 410.5          -            -            -        -          -       410.5          

Projected

 
 
Other Funding Source(s): City of Tucson CDBG - $199,200 
                       City of Tucson B2B - $6,000 
 
Scheduled Completion Date.   Complete. 
 
Unresolved Issues.  None. 
 



NR4018 Highland Vista Landscaping 
 
Committee Approval Date. July 21, 2006 
Board of Supervisors Approval Date.   March 20, 2007 
 
Status of Intergovernmental Agreement. Approved. 
 
City of Tucson Project #: RP15 – Highland Vista/ Cinco Via 
                                            A727 – Highland Vista/Cinco Via Walking Path 
           A947 – Highland Vista Path Stabilization 
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4018 Highland Vista Landscaping

Table dollars in thousands
 

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 69.3            -            -            -        -          -       69.3            

Projected

 
 
Other Funding Source(s): City of Tucson B2B - $97,000 
                                             City of Tucson 2000 GO Bonds - $82,802 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues. None. 



NR4019 Myers Streetlights 
 
Committee Approval Date. October 26, 2006 
Board of Supervisors Approval Date. November 14, 2006 
 
Status of Intergovernmental Agreement. Approved 
 
City of Tucson Project #: S067 – Myers Neighborhood Lighting 
 
Project Status.   Project complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4019 Myers Streetlights

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 243.5          -            -            -        -          -       243.5          

Projected

 
 
Other Funding Source(s):  None. 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  None. 



NR4022 Barrio Anita Basketball Court Cover 
 
Committee Approval Date. September 22, 2006 
Board of Supervisors Approval Date. March 20, 2007 
 
Status of Intergovernmental Agreement. Approved  
 
City of Tucson Project #: R996 – Barrio Anita Basketball Cover 
                                            A784 – Oury Recreation Center – Basketball Court 
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4022 Barrio Anita Basketball Court Cover

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 395.0          -            -            -          -       395.0          

Projected

 
 
Other Funding Source(s):  City of Tucson CDBG - $100,000 
    City of Tucson CDBG allocation - $196,400 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  None. 
 



NR4023 Barrio Hollywood Public Safety Enhancements 
 
Committee Approval Date. October 27, 2006 
Board of Supervisors Approval Date. November 14, 2006 
 
Status of Intergovernmental Agreement. Approved  
 
City of Tucson Project #: S035 – Cambio Grande Street Revitalization 
                                           A007 – Grande Streetscape 
                                           A964 – Barrio Hollywood/Cambio Grande Design 
 
Project Status.  In construction. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4023 Barrio Hollyw ood Public Safety Enhancements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -              497.1        -            -        -          -       497.1          

Projected

 
 
Other Funding Source(s): City of Tucson B2B - $74,100 
 
Scheduled Completion Date.  June 2011. 
 
Unresolved Issues.  None.   
 



NR4025 Barrio Viejo Park Improvements 
 
Committee Approval Date. December 8, 2006 
Board of Supervisors Approval Date. January 15, 2008 
 
Status of Intergovernmental Agreement. Approved. 
 
City of Tucson Project #: R983 – Mendoza Memorial Park 
                                            A855 – Mendoza Memorial Park 
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4025 Barrio Viejo Park Improvements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 118.5          -            -            -        -          -       118.5          

Projected

 
 
Other Funding Source(s):   City of Tucson CDBG - $75,000. 
    Greater Santa Rosa Neighborhood Fund - $60,000 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 



NR4026 Amphi Public Safety Enhancements 
 
Committee Approval Date. February 23, 2007 
Board of Supervisors Approval Date. April 3, 2007 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #: S068 – Amphi Neighborhood Lighting 
                                            A831 – Amphi Neighborhood Improvements 
 
Project Status. Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4026 Amphi Public Safety Enhancements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 394.3          -            -            -        -          -       394.3          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $154,751. 
 
Scheduled Completion Date. Complete. 
 
Unresolved Issues.  None. 



NR4029 Midtown Sidewalks 
 
Committee Approval Date. July 27, 2007 
Board of Supervisors Approval Date. August 7, 2007 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #:   S075 – Midtown Neighborhood Sidewalks 
            A969 – Midtown  Design  
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4029 Midtow n Sidew alks

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 221.6          233.9        -            -        -          -       455.5          

Projected

 
 
Other Funding Source(s):  City of Tucson CDBG - $10,000 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  None.  



NR4030 Miracle Manor Park Improvements 
 
Committee Approval Date. June 22, 2007 
Board of Supervisors Approval Date. July 24, 2007 
 
Status of Intergovernmental Agreement. Approved. 
 
City of Tucson Project #: R995 – Jacinto Park 
           A816 – Miracle Manor Traffic Mitigation 
                                            A834 – Miracle Manor – Jacinto Park 
 
Project Status. Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4030 Miracle Manor Park Improvements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 203.3          -            -            -        -          -       203.3          

Projected

 
 
Other Funding Source(s):  City of Tucson CDBG - $60,000 
     Pro-Neighborhoods - $5,000 
 
Scheduled Completion Date. Complete. 
 
Unresolved Issues. None. 
 



NR4031 North Dodge Neighborhood 
 
 
Committee Approval Date.  July 27, 2007 
Board of Supervisors Approval Date.  August 7, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #. – S071 – North Dodge Neighborhood PCNR 
                                              A928 –North Dodge Enhancement Project 
 
Project Status.  Complete.   
 
The table below summarizes the funding and expenditure plan and the project schedule. 
 
Expenditure Plan for NR4031 North Dodge Neighborhood

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 245.5          -            -            -        -          -       245.5          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $100,000 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues.  None. 
 
 
 
 



NR4032 Palo Verde Streetlights 
 
Committee Approval Date. July 27, 2007 
Board of Supervisors Approval Date. August 7, 2007 
 
Status of Intergovernmental Agreement. Approved 
 
City of Tucson Project #: S074 – Palo Verde Neighborhood Street Lighting 
                                            A878 – Palo Verde Streetlights 
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4032 Palo Verde Streetlights

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 213.3          -            -            -        -          -       213.3          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $353,000 
 
Scheduled Completion Date. Complete. 
 
Unresolved Issues. None. 



NR4039 Northwest Neighborhood 
 
Committee Approval Date. December 7, 2007 
Board of Supervisors Approval Date. February 5, 2008 
 
Status of Intergovernmental Agreement. Approved 
 
City of Tucson Project #:  TBD – Transportation 
                                             A905 – Northwest NA Sidewalks/Traffic Mitigation 
 
Project Status.  In construction. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4039 Northw est Neighborhood

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -              200.0        257.8        -        -          -       457.8          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $96,000 
 
Scheduled Completion Date.  December 2011 
 
Unresolved Issues. None. 
 
 
 
 
 
 
 



NR4040 Barrio San Antonio Improvements (Parks) 
 
Committee Approval Date. May 30, 2008. 
Board of Supervisors Approval Date. June 17, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #:  R107 – Barrio San Antonio Park 
                                             S093 – Barrio San Antonio Improvements 
 
Project Status.  The Parks segment of the project has been completed. Design underway and 
Fall construction expected for the Transportation portion of the project.   
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4040 Barrio San Antonio

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -              486.2        -            -        -          -       486.2          

Projected

 
 
Other Funding Source(s):  None. 
 
Scheduled Completion Date.  July 2011. 
 
Unresolved Issues. None. 
 
 



NR4042 Menlo Park Improvements 
 
Committee Approval Date.  May 30, 2008. 
Board of Supervisors Approval Date. June 17, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #:  R101 – Menlo Park Improvements 
                                             S076 – Menlo Park PCNR 
                                             AB88 – Menlo Park PCNR 
                                             AC41 – Menlo Park Design 
 
Project Status.  The Parks portion of the project is now in permitting; construction expected to 
be complete in August 2011. Construction of the transportation improvement portion of this 
project is on schedule to be completed in March 2011.   
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4042 Menlo Park Improvements

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 65.6            278.4        154.9        -        -          -       498.9          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $45,000 
                       City of Tucson CDBG - $5,500 
 
Scheduled Completion Date.  August 2011. 
 
Unresolved Issues. There are no unresolved issues at this time. 
 
 



NR4043 Avondale Neighborhood 
 
Committee Approval Date. May 30, 2008 
Board of Supervisors Approval Date. June 17, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #:  S091 – Avondale Neighborhood Lighting Improvements 
 
Project Status.  In design.   
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4043 Avondale Neighborhood

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -              295.6        -            -        -          -       295.6          

Projected

 
 
Other Funding Source(s):  None. 
 
Scheduled Completion Date.  December 2011. 
 
Unresolved Issues.  None. 
 
 



NR4044 El Cortez Heights 
 
Committee Approval Date. March 21, 2008. 
Board of Supervisors Approval Date. October 21, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #:  R106 – El Cortez Shade Structure 
 
Project Status.  Complete. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4044 El Cortez Heights

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 110.0          -            -            -        -          -       110.0          

Projected

 
 
Other Funding Source(s): None. 
 
Scheduled Completion Date.  Complete. 
 
Unresolved Issues. There are no unresolved issues at this time. 
 



NR4045  West University Neighborhood 
 
Committee Approval Date.  December 7, 2007 
Board of Supervisors Approval Date.  February 5, 2008 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project #.  R100 – Catalina Park Integrated Play Area 
                                  A927 – Catalina Park Improvements  
 
Project Status.  Project is in permitting.  Pima County Wastewater review and approval may be 
required.  Construction estimate/engineering review is being provided to determine viability of 
project as currently designed.  Results of this effort may necessitate plan modifications. 
 
The City of Tucson’s Capital Improvement Program will be adjusted to reflect the revised 
funding and project schedules as illustrated on the Pima County Capital Improvement Program, 
5-Year Plan, Fiscal 2011/2012 document. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4045 Catlaina Park Intergrated Play Area

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 107.9          368.3        -            -        -          -       476.2          

Projected

 
 
Other Funding Source(s): City of Tucson CDBG - $25,000 
 
Scheduled Completion Date.  October 2011. 
 
Unresolved Issues.  There are no unresolved issues at this time. 
 
 



NR4048  Dunbar Spring Neighborhood 
 
Committee Approval Date.  December 5, 2008 
Board of Supervisors Approval Date.  January 13, 2009 
 
Status of Intergovernmental Agreement.  Approved 
 
City of Tucson Project#:  S077 – Dunbar Spring Neighborhood Reinvestment 
 
Project Status.  Design 95% complete.  Construction start expected in March 2011. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR4048 Dunbar Spring Neighborhood

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds 13.6            459.0        -            -        -          -       472.6          

Projected

 
 
Other Funding Source(s):  City of Tucson B2B - $30,000. 
 
Scheduled Completion Date. December 2011. 
 
Unresolved Issues. None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



NR Elvira 
 
Committee Approval Date. October 24, 2008 
Board of Supervisors Approval Date. November 18, 2008 
 
City of Tucson Project #: S090 – Elvira Neighborhood Lighting 
          
Status of Intergovernmental Agreement. Approved. 
 
Project Status.  At 75% design stage.  Meetings with neighborhood association have resulted in 
resident approval on street light placement. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR Elvira

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -                240.0          240.0          -          -            -         480.0            

Projected

 
 
Other Funding Source(s):   TDOT HURF for internal labor.  Ward 1 and Mayor's Office Back 
to Basics for other infrastructure improvements within the neighborhood.    
 
Scheduled Completion Date.  December 2011 
 
Unresolved Issues.  None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
NR Barrio Centro 
 
Committee Approval Date. April 24, 2009 
Board of Supervisors Approval Date. May 12, 2009 
 
City of Tucson Project #: S092 – Barrio Centro Neighborhood Lighting 
          
Status of Intergovernmental Agreement. Approved. 
 
Project Status.  At 75% design stage.  Meetings with neighborhood association have resulted in 
selection of type of solar light fixture and street light placement. 
 
The table below summarizes the funding and expenditure plans and the project schedule. 
 
Expenditure Plan for NR Barrio Centro

Table dollars in thousands

Fund Prior Years FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
Pima County NR Bonds -                150.0          313.7          -          -            -         463.7            

Projected

 
 
Other Funding Source(s):   TDOT HURF for internal labor. 
     
Scheduled Completion Date.  December 2012 
 
Unresolved Issues.  Water harvesting and artwork elements yet to be addressed. 
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CCuullttuurraall  aanndd  HHeerriittaaggee  PPaarrkk  
BBoonndd  NNoo..  PPRR44..3399  --  $$11,,000000,,000000  
 

Project Summary - The Cultural and Heritage Park is scheduled to receive a total of $1,000,000 in 

bond funding from the 2004 Special Bond election. Once completed, the Heritage Park will host a wide 

variety of attractions and amenities including the re-creation of the historic Producers Cotton Oil Office 

and warehouse buildings, preserved grain silos, a newly restored historic farm house, the Marana 

Heritage House, and use of former farmland for cultivation of a “Kino orchard”. Bond funding is 

supporting the planning, design, and construction of public facilities situated on more than 120 acres of 

open space.  Marana’s Cultural and Heritage Park benefits 

the region through the preservation and celebration of 

heritage, history, and cultural resources.  In addition, the park 

will provide recreation and a tourist destination along the 

Santa Cruz River.  The Heritage Park sits adjacent to the 

Santa Cruz River off Tangerine Road and offers visitors a 

farmer’s market, special events area and access to 

community gardens and a working demonstration farm 

providing fresh produce for the Community Food Bank.   

 

Update - To date, the Town of Marana has renovated the 

historic farm house and horse barn, provided irrigation for 

existing trees and vegetation, completed utility expansion, 

grading and drainage, wet and dry utilities extensions, 

building pad development, parking improvements, 

landscaping, trail access, and installation of an entry 

monument.  Construction documents for the Producer’s 

Cotton Oil Building and Warehouse which will house the 

Marana Historical Museum and exhibit space has been 

through final review.  Rebecca Thompson has been selected 



as the artist, and the project is in design.  A bronze timeline of historic events in Marana has been cast.  

Installation will be complete by the end of Fiscal Year 2011. 

 

A fully executed IGA (01-05-M-136273-0605) between the Town of Marana and Pima County (BOS 

Resolution #2005-150) authorized on June 21, 2005 provides that the Town of Marana is responsible to 

manage the design and construction of the project.  To date, requests totaling $971,000 for bond 

funding reimbursement have been provided by the Town of Marana to Pima County Parks and 

Recreation. The project requests include utility extension (sewer, potable and non-potable water, 

electricity, phone) into the park, building pad development, parking, paved paths, landscaping/irrigation, 

and soil stabilization.  A bronze sculpture (pictured above) depicting the historic timeline of the Santa 

Cruz River in the area.  The Pima County Bond portion of the project will be closed with the installation 

of the public art in the Spring and project closed before the end of Fiscal Year 2011. 

 

TToorrttoolliittaa  TTrraaiill  SSyysstteemm 

BBoonndd  NNoo..  PPRR44..4400  --  $$11,,220000,,000000    
 

Project Summary – Funded through the 2004 Special Bond Election for $1,200,000, the Tortolita Trail 

features a trailhead and more than 30 miles of trails in the scenic Tortolita Mountains (IGA 01-05-M-

126274-0605). The Tortolita Trail System is providing a regional benefit by offering recreational 

opportunities for hikers, equestrians, and mountain bicyclists through the 3,245-acre Tortolita Mountain 

Park and the 2,400-acre Tortolita Preserve.     

 

Update – More than $631,000 in requests for 

bond funding reimbursement have been made to 

Pima County Parks and Recreation. Additional 

requests are expected to be submitted for 

reimbursement during the remainder of the Fiscal 

Year.   

 
This fall and winter, hikers enjoyed the 17 plus 

miles of trails that have been constructed and 

opened to the public.  These completed trails 

include Wild Burro Canyon (3m), Alamo Spring 

Trail (2m), Upper Javelina Trail (2.6m), Wild 

Mustang Trail (4m), and the Cochise Spring Trail (3.6m). Trail crews continue to work through the 

spring and summer to complete the trail extension to Pinal County.  

 

Design for the permanent trail head at Wild Burro Canyon is complete and the project is under 

construction.  Additional trail construction is planned for Cochie Canyon, Wild Burro Wash, and an 

eastern access into Tortolita Mountain Park.  Improvements to the Tortolita Preserve Trailhead are 

being implemented.  Robin Riley is the artist selected to provide public art at the trailhead.  



Under the fully executed IGA approved by the 

Pima County Board of Supervisors (Resolution 

2005-149) on June 21, 2005, the Town of 

Marana is responsible for project management, 

including oversight of the design and 

construction of the Tortolita Trail System.  

Environmental work continues and bid packets 

for construction of the trailhead facilities were 

released on September 6, 2010 and 

construction began immediately. 

 

The balance of the available bond funding will 

be requested during the current fiscal year as 

trailhead construction is completed along with 

other improvements programmed as part of the Ritz-Carlton development. 
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Town of Oro Valley 









Town of Sahuarita 





UProject # OS1.19 – Santa Cruz River Open Space @ $1,500,000 
 
1. CIP Status:  The County will be acquiring all open space properties and then subsequently deed the 

property to the Town.  The Town will not incur capital expenditures for this project and, therefore, it was 
not included within the most current CIP.  

 
2. Scope and Benefits of the Project:  This project focuses on land acquisition and open space 

preservation within the Santa Cruz River floodplain and other major washes leading to the river within 
the Town.  Preservation of this area would serve as a focal point for the open space system within the 
Town.  An important factor in this project scope is the recognition that washes, tributaries, and other 
riparian areas along the Santa Cruz River floodplain serve as important interconnections between open 
space corridors within the Town’s sphere of influence as identified in the Town’s General Plan. 

 
3. Jurisdiction’s Actions to Implement the Project:  The Town is continuing to identify key components 

of the Master Parks, Recreation, Trails & Open Space Plan through the planning and development of 
separate and specific, goal oriented Master Trails and Master Open Space Plans concurrently. These two 
plans will help the Town identify and recommend specific parcels to Pima County for consideration of 
acquisition of parcels for open space preservation.  Continued budget restructuring and restrictions 
deferred proposed recommendations until March of 2011.  A meeting between Sahuarita staff and Pima 
County staff was held on January 28, 2011.  Discussed were the possible land parcels the Town is 
interested in as well as parcels recommended by the University of Arizona’s Graduate project team in 
December of 2010 as part of their Open Space project for the Town.  We are planning to start the 
acquisition process after a presentation is made to the CAC on February 17, 2011. 

 
4. Status of Intergovernmental Agreements:  There is an existing, fully executed intergovernmental 

agreement between the Town and Pima County. 
 
5. Unresolved Issues:  There are no unresolved issues. 
 
UProject # CR4.41 – Anamax Park Multi-Use Ball Field @ $500,000 
 
1. CIP Status:  This project, which has been completed, was one component of the Anamax Park Phase I 

Expansion project, which was included in the Town’s CIP.  Pima County bond funds covered $500,000 
(minus 2.5% in County Administration fees) of the total project cost which was $2,189,000.  

 
2. Scope and Benefits of the Project:  Design and construct two multi-use ball fields, parking, and 

restroom facilities on land adjacent to the existing Anamax Park; the project developed approximately 10 
acres of the 22 acre site.  The population of southern Pima County and the Town are underserved with 
regard to having adequate ball field space available for soccer and football team oriented sporting events.  
The addition of two more lighted fields provides relief for this shortage of recreational facilities. 

 
3. Jurisdiction’s Actions to Implement the Project:  Construction on this project commenced in June 

2007 and is now complete.  The Town has completed its obligation to submit monthly progress reports to 
Pima County Parks Department and has been reimbursed $487,500 which is full amount allotted for 
reimbursement ($500,000 minus $12,500 for the 2.5% County Administration fee from the bond 
allotment).   
 

4. Status of Intergovernmental Agreements:  There is an existing, fully executed intergovernmental 
agreement between the Town and Pima County. 

 
5. Unresolved Issues:  There are no unresolved issues. 



 
Project # CR4.42 – Bicycle Lane on Sahuarita Road @ $1,500,000 
 
1. CIP Status:  The scope of this project is included within the Town’s CIP under the Sahuarita Road 

project (#03-019A) for the following fiscal years: 2010-11 at $851,250; and 2011-12 at $581,250.  The 
total Town budget of $1,432,500.000 is the Maximum Allocated Amount, based on the Bond Ordinance 
allocation of $ 1,500,000 minus 2.5% which shall be retained by the County to recover a portion of the 
County’s administrative costs      

 
2. Scope and Benefits of the Project:  Right-of-way acquisition for and construction of bicycle lanes on 

both the eastbound and westbound sides of Sahuarita Road, which is a popular cycling route in southern 
Arizona.  Because Sahuarita Road is one of the main east/west thoroughfares in the Town and is adjacent 
to the Sahuarita school campuses and the Town Hall Complex, it experiences very heavy traffic demand 
on a daily basis.  Sahuarita Road is also part of a popular bicycling loop that runs through southern Pima 
County around the perimeter of Tucson and is utilized by cyclists from around the County.  Development 
of bicycle lanes will greatly improve the safety and circulation element of this roadway. 

 
3. Jurisdiction’s Actions to Implement the Project:  The Town intends to design and construct the 

Sahuarita Road Bicycle Lane Project in conjunction with the Regional Transportation Authority (RTA) 
defined Sahuarita Road Improvement Project.  Due to the scale of the RTA defined project, the Town 
separated the Sahuarita Road Project into two phases.  Sahuarita Road Phase I includes improvements 
from Interstate 19 to La Villita Road, while Sahuarita Road Phase II includes improvements from La 
Villita Road to approximately Country Club Road (the current Town limits).   Construction on the Phase 
I portion of Sahuarita Road improvements, including bicycle lanes, started in September of 2009 and was 
completed in January 2011.  The Phase II portion of the project is currently at the 60% design level with 
final design anticipated mid 2011.  Upon completion of the Phase II design, construction is anticipated to 
start summer of 2011 with an approximate duration of 24-30 months.   

 
4. Status of Intergovernmental Agreements:  The Town of Sahuarita and Pima County Natural 

Resources, Parks & Recreation are in the process of developing an intergovernmental agreement to 
establish bond funding for this project. 

 
5. Unresolved Issues:  Finalize an intergovernmental agreement. 

 
 
Respectfully submitted, 

 
A.C. Marriotti, CPA 
Finance Director 



Tohono O’odham Nation 
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