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available bond funding will be requested during the current fiscal year as trailhead construction is 
completed along with other improvements programmed as part of the Ritz-Carlton development. 
 
Hikers and trail riders are already enjoying the 15 plus miles of trails that have been constructed and 
opened to the public.  These completed trails include Wild Burro Canyon (3m), Alamo Spring Trail (2m), 
Upper Javelina Trail (2.6m), Wild Mustang Trail (4m), and the Cochise Spring Trail (3.6m). Trail crews 
continue to work through the summer to complete the trail extension to Pinal County.  
 

Under the fully executed IGA approved by the Pima County Board of Supervisors (Resolution 2005-
149) on June 21, 2005, the Town of Marana is responsible for project management including oversight 
of the design and construction of the Tortolita Trail System.  Environmental work continues and bid 
packets for construction of the trailhead facilities were released on September 6, 2010. 
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