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Excerpt from draft Pima County Bond Program Update:  End of Year 
Report for Fiscal Year 2013/2014, as of June 30, 2014 
 
 
Current Highlights 

2004 General Obligation Bond Program 
 
Question 1 - Sonoran Desert Open Space and Habitat Protection; Prevention Urban 

Encroachment of Davis-Monthan Air Force Base 
 
Sonoran Desert Open Space and Habitat Protection - This program is substantially complete. 
Voters authorized $164.3 million. Pima County purchased 52 properties, conserving 46,716 
acres of land in fee and 127,000 acres of State grazing leases and Federal grazing permits, at a 
cost of $159.2 million. This equates to almost 20 percent of the lands identified in the 2004 bond 
ordinance as priorities for conservation.  Achieving these conservation goals is an incremental 
process.  Of the remaining $5 million, $3.5 million has been approved by the City of Tucson and 
Pima County as a source of funding to purchase the 286-acre Painted Hills as an addition to 
Tucson Mountain Park in September 2014. It is anticipated that the County will purchase the 
Painted Hills property in September 2014. The Town of Sahuarita is in discussions with a land 
owner concerning their remaining share of the bond funding which totals $1.5 million. 
 
Prevention of Urban Encroachment of Davis-Monthan Air Force Base - This program is 
complete. Pima County has spent all $10 million of the original authorization for 461 acres to 
prevent urban encroachment near Davis-Monthan Air force Base. 18 parcels have been 
acquired. 
 
 

2004 Open Space Bond Program Status  
(Question 1) 
 Beginning Number of Remaining Percentage 
Categories Authorization Acquisitions Authorization Remaining 
 (Millions)   (Millions)   
Community Open Space $ 38.8 16 $ 0.0 0% 
Jurisdictional Requests $ 13.5 11 $ 5.0 37% 
Habitat Protection Priorities $ 112.0 25 $ 0.0 0% 
Davis-Monthan AFB Encroachment$ 10.0 18 $ 0.0 0% 
Total                                     $     174.3          70      $   5.0                    2.9% 

 
 
 

 

 
 



2004 Conservation Acquisition  

Bond Program Map 
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Bond Program Update 

Project Detail 

 



Report ID: PC-PB-PROJ-0019 PIMA COUNTY

Run Date: 07/01/2014 Bond Program Update - Project Detail

Bond Program: 2004 GO Bond Authorization

Question : 1 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachmt  Davis-Monthan AF Base

Bond Project Name:

6202-OS1.21-1.27 Habitat Protection Priorities

Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date

Completed 119,637,658$         119,140,608$              497,050$                     119,637,658$       Completed 2009

Sub-Project Detail

Project Status Project ID Project Name Expenses

Completed CPR.OSDD04 PR - Sands Ranch 21,122,669$                          

PR - 6 Bar Ranch San Pedro 11,557,300$                          

Completed CPR.OSSCOS PR - Santa Cruz Open Space Marley Property 20,105,880$                          

Completed CPR.OSCYNR PR - Sopori Ranch 18,822,127$                          

Completed CPR.OSDAVC PR - Davidson Canyon Bar V Ranch Martin 8,746,317$                            

Completed CPR.OSRANS PR - Rancho Seco Acq 18,615,838$                          

Completed CPR.OSGOFF

Completed CPR.OSBUCK PR - Buckelew Farms 5,103,354$                            

Completed CPR.OSDD05 PR - Clyne Ranch 3,789,367$                            

Completed CPR.OSLACH PR - Cochie Canyon Property 2,928,951$                            

Completed CPR.OSKING PR - King 98 Ranch 2,146,239$                            

Completed CPR.OSBELL PR - A7 Bellota Ranch 2,069,059$                            

Completed CPR.OSCHIL PR - Diamond Bell Ranch 966,563$                               

Completed CPR.OSAVHP PR - Avra Valley I-10 Parcel 798,484$                               

Completed CPR.OSLVPA PR - Linda Vista Patrick Property Tortolita 474,657$                               

Completed CPR.OSMADH PR - Madera Highlands Acq 447,072$                               

Completed CPR.OSPOTE PR - Poteet Property Tucson Mountain Park 304,404$                               

Completed CPR.OSKNEZ PR - Knez Property Cienega Corridor 258,965$                               

Completed CPR.OSTTRB PR - Transamerica Trust RH-26841 Ruth Baker estate 245,805$                               

Completed CPR.OSCATP PR - Cates Property Cienega Corridor 143,382$                               

Completed CPR.OSCHES PR - Chess Property 134,288$                               

Completed CPR.OSAMAD PR - Amadon Property 133,120$                               

Completed CPR.OSSWIL PR - South Wilmot 124,181$                               

Completed CPR.OSNUNE PR - Nunez Property Cienega Corridor 76,700$                                 

Completed CPR.OSBEES PR - Bee Sorita Property Avra Valley 68,959$                                 

Completed CPR.OSHMKA PR - Harvey Mordka Property Avra Valley 27,660$                                 

Completed CPR.OSDD01 PR - Avra Valley Mining & Devlpmt 14,189$                                 

119,637,509$                        

Not Acquired 411,977$                               

Total Expenses : 



Completed CPR.OSBRRD PR - Berard Property Tucson Mountain Park 92,454$                              

Total Expenses : 30,149,754$                       

Completed CPR.OSHYNT PR - Hyntington Property Tucson Mountain Park 77,676$                              

Completed CPR.OSFIRK PR - Firkins Property Tucson Mountain Park

Not Acquired 112,456$                            

37,377$                              

Completed CPR.OSWHIT PR - Whitaker Property Tucson Mountain Park 104,528$                            

Completed CPR.OSSERR PR - Serr Property Tucson Mountain Park 102,690$                            

CPR.OSMATE PR - Matesich Cmno de Oeste Tucson Mountain Park 98,877$                              Completed

Completed CPR.OSRTE6 PR - Route 606 Cmno de Oeste 272,177$                            

Completed CPR.OSPACH PR - Pacheco Property - Tucson Mountain Park 249,713$                            

Completed CPR.OSTMDP PR - Tucson Mountain Park Dos Picos 150,107$                            

Completed CPR.OSHEAT PR - Heater Property Tucson Mountain Park 1,005,591$                         

Completed CPR.OSHIET PR - Hiett Property Tucson Mountain Park 728,989$                            

Completed CPR.OSDESR PR - Des Rochers Property - Tucson Mountain Park 306,314$                            

Completed CPR.OSSWEE PR -  Sweetwater Properties TPL Tucson Mountain Park 11,742,269$                       

Completed CPR.OSCANR PR - Canoa Ranch Parcels 3,047,141$                         

Completed CPR.OSTOCR PR - Tortolita Mountain Park Carpenter Ranch 1,100,000$                         

Completed CPR.OSROCK PR - Rocking K Inholdings Empirita 10,921,396$                       

Completed 30,149,754$           30,149,754$                 - 30,149,754$         Completed 2009

Sub-Project Detail

Project Status Project ID Project Name Expenses

Question : 1 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachmt  Davis-Monthan AF Base

Bond Project Name:

6200-OS1.1-1.14 - Community Open Space Parcels

Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date

Report ID: PC-PB-PROJ-0019 PIMA COUNTY
Run Date: 07/01/2014 Bond Program Update - Project Detail

Bond Program: 2004 GO Bond Authorization



Report ID: PC-PB-PROJ-0019 PIMA COUNTY
Run Date: 07/01/2014 Bond Program Update - Project Detail

Bond Program: 2004 GO Bond Authorization

Question : 1 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachment  Davis-Monthan AF Base

Bond Project Name:

6203-OS1.15-1.19 Urban Open Spaces Requested by Jurisdictions

Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date

Under Development 17,399,638$           15,009,638$                 2,390,000$                   17,399,638$         2014/15

Sub-Project Detail

Project Status Project ID Project Name Expenses

Completed CPR.OSOROV PR - Town of Oro Valley Tortolita Mountain Park Expansion 3,997,020$                          

Completed CPR.OSTVHP PR - Tanque Verde & Houghton Partners 1,585,517$                          

Completed CPR.OSTERR PR - Terra Rancho Grande 1,397,791$                          

Completed CPR.OSHABI PR - Habitat for Humanity 36th St & La Cholla Property 1,042,811$                          

Completed CPR.OSVALE PR - Valencia Site 1,032,862$                          

Completed CPR.OSTREE PR - Treehouse Realty Property 946,229$                             

Completed CPR.OSK36R PR - Kino at 36th St Little America Refining 818,271$                             

Completed CPR.OSBELV PR - Belvedere Estates Tucson Mountain Park 632,428$                             

Completed CPR.OSJACB PR - Tucson Mountain Park 36th St Jacobs Trust 607,308$                             

Completed CPR.OSDOUC PR -  Agua Caliente Doucette Property 573,257$                             

Completed CPR.OSMISS PR - Mission Rd & 33rd St 207,025$                             

Under Development CPR.OSPHIL PR - Painted Hills 29,316$                               

Under Development CPR.OSSAHU PR - Town of Sahuarita Priorities 40,873$                               

12,941,614$                        

Not Acquired 30,906$                               

Total Expenses : 



Total Expenses : 9,998,687$                        

Completed CPR.OSHCAT PR - Hermitage No Kill Cat Shelter Property Davis Monthan 18,531$                             

Completed CPR.OSFISH PR - Fisher Trust Property 81,105$                             

Not Acquired 86,989$                             

Completed CPR.OSREND PR - Millane & Rendon Property 52,044$                             

Completed CPR.OSDMEP PR - Davis Monthan Encroachment Prevention 25,448$                             

Completed CPR.OSPARS PR - Parsons 203,995$                           

Completed CPR.OSSHAF PR - Shaffer Parcel 200,949$                           

Completed CPR.OSTRES PR - Tres Piedras LLC Property 136,558$                           

Completed CPR.OSBAUM PR - Baumer Property 422,969$                           

Completed CPR.OSMORR PR - Morrison & Shaffer Trust Property No 1 421,142$                           

Completed CPR.OSKAUF PR - Kaufman Property 297,091$                           

Completed CPR.OSDM12 PR - Corridor  Purchase 715,742$                           

Completed CPR.OSTRIT PR - Tri-Tronics Inc 620,360$                           

Completed CPR.OSPERR PR - Dos Perros LLC Property 472,908$                           

Completed CPR.OSBROW PR - Garold C Brown Property 3,217,338$                        

Completed CPR.OSDMHR PR - DM Open Space at Houghton Rd 1,628,951$                        

Completed CPR.OSGCB2 PR - Brown Property 141-11-003G No 2 1,396,566$                        

Completed 10,000,000$           10,000,000$                 - 10,000,000$         Completed 2012

Sub-Project Detail

Project Status Project ID Project Name Expenses

Question : 1 Sonoran Desert Open Space & Habitat Protection: Prevention Urban Encroachmt  Davis-Monthan AF Base

Bond Project Name:

6201-OS1.20 Urban Open Spaces to Prevent Encroachment on Davis Monthan Air Force Base

Status Estimated Cost Estimated Bond Funding Estimated Other Funding Total Funding Planned Completion Date

Report ID: PC-PB-PROJ-0019 PIMA COUNTY
Run Date: 07/01/2014 Bond Program Update - Project Detail

Bond Program: 2004 GO Bond Authorization



CIP Planning Reports 

 



Report ID: 

Run Date:

Run Time:

08/14/2014

06:10:20AM

PC-PB-PROJ-09 PIMA COUNTY

Program Planning Report
Capital Improvement Program

FY 2014-15

CPR.OSPHIL-PR - Painted Hills

Project Manager: Annual Program Budget:  7,563,446.00 Fyffe, Nicole

Program Status: Under Development , Active

Future 

Forecast

Planned 

Program Total

Prior Year 

Expenditure

FY 2014-15 

Forecast

FY 2016-17 

Forecast

FY 2017-18 

Forecast

FY 2015-16 

Forecast

FY 2018-19 

Forecast

FY 2019-20 

ForecastPhase

 31,002.00  7,499,251.00  0.00  0.00  0.00  0.00  0.00  0.00  7,530,253.00 Right of Way

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Planning

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Design

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Construction

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Utility

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Public Art

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Contingency

Totals:  31,002.00  7,499,251.00  0.00  0.00  0.00  0.00  0.00  0.00  7,530,253.00 

Sources of Funding

 31,002.00  3,560,136.00  0.00  0.00  0.00  0.00  0.00  0.00  3,591,138.00 OS1.15-1.19 JUR GO

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Star Pass Funds

 0.00  3,939,115.00  0.00  0.00  0.00  0.00  0.00  0.00  3,939,115.00 Funding to be Determined

Totals:  31,002.00  0.00  0.00  0.00  0.00  0.00  0.00  7,499,251.00  7,530,253.00 

Variance:  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 

Project Location: Parcel codes: 116-04-164A, 116-04-164B, 116-07-1250, 11608-001C, and 116-09-0060

Major Program: Parks and Recreation Urban Open Spaces for Jurisdictions
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Report ID: 

Run Date:

Run Time:

08/14/2014

06:10:20AM

PC-PB-PROJ-09 PIMA COUNTY

Program Planning Report
Capital Improvement Program

FY 2014-15

CPR.OSSAHU-PR - Town of Sahuarita Priorities

Project Manager: Annual Program Budget:  1,441,177.00 Durazo, Diana

Program Status: Under Development , Active

Future 

Forecast

Planned 

Program Total

Prior Year 

Expenditure

FY 2014-15 

Forecast

FY 2016-17 

Forecast

FY 2017-18 

Forecast

FY 2015-16 

Forecast

FY 2018-19 

Forecast

FY 2019-20 

ForecastPhase

 40,938.00  1,439,050.00  0.00  0.00  0.00  0.00  0.00  0.00  1,479,988.00 Right of Way

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Planning

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Design

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Construction

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Utility

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Public Art

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 Contingency

Totals:  40,938.00  1,439,050.00  0.00  0.00  0.00  0.00  0.00  0.00  1,479,988.00 

Sources of Funding

 40,938.00  1,439,050.00  0.00  0.00  0.00  0.00  0.00  0.00  1,479,988.00 OS1.15-1.19 JUR GO

Totals:  40,938.00  0.00  0.00  0.00  0.00  0.00  0.00  1,439,050.00  1,479,988.00 

Variance:  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 

Project Location: Various locations along and within the Santa Cruz River floodplain and significant tributary washes

Major Program: Parks and Recreation Urban Open Spaces for Jurisdictions
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