

Agua Caliente Wash PMR (Pima County, AZ) Project

Remaining Project Schedule (Tentative)

| | |
|---|-------------------|
| Preliminary Distribution by FEMA | 8/12/2011 |
| CCO Meeting | 8/16/2011 |
| 30 Day Community Review Ends* | 9/12/2011 |
| Federal Register BFE Publication | 9/28/2011 |
| 1 st Newspaper Publication | 10/06/2011 |
| 90 Day Appeal Period 2nd Publication | 10/13/2011 |
| Appeal Period Ends | 1/10/2012 |
| LOMR Incorporation Cut Off Date | 1/10/2012 |
| Appeal Resolution Completed | 1/31/2012 |
| Anticipated Quality Reviews submittal | 2/16/2012 |
| Potential LFD Date | 4/16/2012 |
| Maps Become Effective** | 10/16/2012 |

*Community has until 9/30/2011 per FEMA RIX

**Based on Potential LFD Date