

\$5 Million General Fund  
Pavement Preservation Program FY 2014/2015

| Segment | Route   | From           | To                 | Length/<br>miles | Treatment             | Comments  |
|---------|---|----------------|--------------------|------------------|-----------------------|---|
| 1       | River   | Shannon        | La Cholla          | 1.09             | Patch / Crack / Micro | *1 bid includes segment 4 also; CO 1 fix subgrade.; COMPLETE  |
| 2       | Sabino Canyon + intersection  | Ventana        | River              | 1.28             | Patch / Crack / Micro | on hold   |
| 3       | 1st Ave.  | River          | Ina                | 2.86             | Patch / Crack / Micro | on hold   |
| 4       | River   | La Cholla      | La Canada          | 1.25             | Patch / Crack / Micro | *1 bid includes segment 1 also; COMPLETE  |
| 5       | Thornycdale   | Rudoff         | Daphne             | 1.54             | Patch / Crack / Micro | on hold   |
| 6       | La Cholla   | River          | Magee              | 2.89             | Patch / Crack / Micro | on hold   |
| 7       | Silverbell*   | Goret          | Ina                | 0.58             | Overlay 2"            | County portion only, less recently overlayed (COT limits to 300' north of Sunset); 62% D3; 38% D1; bid date 5-28. |
|         |   |                |                    | <b>11.49</b>     |                       |   |
| 8       | Aviation / Dodge area   |                |                    | 0.65             | Overlay 2"            | on hold   |
| 9       | Palo Verde Overpass   |                |                    | 1.47             | Patch / Crack / Micro | on hold   |
|         |   |                |                    | <b>2.12</b>      |                       |   |
| 7       | Silverbell*   | Goret          | Ina                | 1.05             | Overlay 2"            | County portion only, less recently overlayed (COT limits to 300' north of Sunset); 62% D3; 38% D1; bid date 5-28  |
| 10      | Sweetwater  | Silverbell     | Omo de Oeste       | 1.93             | Crack / Chip / Fog    | *4 Bid includes segments 10 1nd 13; Start date May 11   |
| 11      | Marville  | Reservation    | West 1 mile        | 1.0              | Overlay 2"            | *3 bid includes segments 11,14 20,21; COMPLETE  |
| 12      | Kleindale / Kelvin  | Dodge          | Greenlee           | 0.47             | Overlay 2"            | on hold   |
| 13      | El Camino del Cerro   | Silverbell     | West end           | 4.88             | Crack / Chip / Fog    | *4 Bid includes segments 10 1nd 13; Start date May 11   |
| 14      | El Moraga   | Goret          | Sweetwater         | 1.00             | Overlay 2"            | *3 bid includes segments 11,14 20,21; COMPLETE  |
|         |   |                |                    | <b>10.33</b>     |                       |   |
| 15      | Catalina Highway  | Showcase       | Houghton           | 1.86             | Crack / Fog           | *2 bid includes segments 17,18,19 also; CO 1 shoulder repair; COMPLETE  |
| 16      | Camino Del Sol  | Camino Encanto | Calle de la Adelfa | 0.37             | Mill / Fill 2"        | CO 1 extended from Camino Urbano to Calle de la Adelfa; COMPLETE  |
| 17      | Soldiers Trail  | Tanque Verde   | Fl. Lowell         | 1.00             | Overlay 2"            | *2 bid includes segments 17,18,19 also; COMPLETE  |
| 18      | Freeman   | Broadway       | Speedway           | 1.00             | Overlay 2"            | *2 bid includes segments 17,18,19 also; COMPLETE  |
| 19      | Houghton  | Catalina Hwy   | Fort Lowell        | 0.89             | Overlay 2"            | *2 bid includes segments 17,18,19 also; COMPLETE  |
|         |   |                |                    | <b>5.12</b>      |                       |   |
| 20      | Anklam  | County Limit   | Speedway           | 1.49             | Overlay 2"            | *3 bid includes segments 11,14 20,21; CO 1 added paved shoulders; COMPLETE  |
| 21      | Painted Hills   | Ironwood Hills | Speedway           | 0.96             | Overlay 2"            | *3 bid includes segments 11,14 20,21; COMPLETE.   |
|         |   |                |                    | <b>2.45</b>      |                       |   |
|         |   |                |                    |                  |                       |   |
|         |   |                |                    | <b>31.51</b>     | <b>Total</b>          |   |
|         | *County portion only, less recently overlayed (COT limits to 300' north of Sunset); 64% D3; 36% D1. |                |                    |                  |                       |   |
|         | Yellow tabbed projects - deferred by BOS action   |                |                    |                  |                       |   |