

		2019						2020						2021											
		July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
Stakeholder Alternatives Working Group	<i>Separate For Three Rivers, Cortaro Narrows and Marana Flats</i>																								
	Initial Meeting				■																				
	Identify Suite of Alternatives						■																		
	Refine Alternatives										■														
	Development of Recommended Alternatives															■									
Combined Stakeholder	<i>Meeting of all Stakeholders</i>																								
	Go to Stakeholders with Possible Alternatives										■														
	Development of Implementation Plan																	■							
Public Process	<i>Separate For Three Rivers, Cortaro Narrows and Marana Flats</i>																								
	Mail Meeting Invitation				■						■														
	Public 'Inform' and 'Solicit'						■																		
	Possible Alternatives										■														
	Recommended Alternatives																				■				
Jurisdictional Process																									
	Inform about Flood Hazards and Infrastructure			■																					
	Ongoing Staff Level Participation			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Provide Plan and Propose Adoption																				■	■				