




Cortaro Farms Road:
Camino de Oeste to Thornydale Road
Pre-Construction Open House
September 13, 2017

Agenda -

- Introductions
- Project Location
- Project Scope
- Contracts
- Ahead of Construction
- Neighborhood & Residents
- Project Specific Items
- Schedule
- Open Discussion

Project Location



Project Scope

- Widen 1.28 miles of Cortaro Farms Road between Camino de Oeste and Thornydale Road
 - Four Lane Median Divided Roadway
 - 13' & 11' travel lanes/8' paved shoulder
 - 24' Median
- Drainage (box extension & drainage conveyance system)
- Noise Walls – Most of Corridor
- Sidewalks - Both sides of roadway
- New Signal @ Old Father
- HAWK @ Bayou
- Signing & Striping
- Irrigation & Landscaping
- Tucson Water Utility Relocations

Contracts

- Contractor - Hunter Contracting
 - Contract Award Amount - \$9,954,491.14
 - Term 8/21/17 thru 6/30/20
 - Working Days – 300 working days
- Consultant – PSOMAS
 - Term thru 6/30/19

Ahead of Construction

- Multiple Visits with Constituents
- Significant salvage of Native Plants
- Utility Relocations



Neighborhood & Residents

- Northwest Fire Station on StarGrass
- Schools & Pedestrians
 - Quail Run – (Ingress/Egress – Parents/Busses)
 - Tortolita Middle School (Pedestrians)
- North Side Residents & Quail Cove Subdivision
- Town of Marana

Project Specific Items

- Fire Station Ingress/Egress Access
- Maintain 2 Way Traffic Flow/Access
- School Congestion/Buses
- Construct Southern Half of Roadway
- Tucson Water 24" & 42" Slurry Backfill
- Wildlife Fencing – north side/west end
- Significant Plant Salvage & Replanting



Schedule & Contacts

- NTP – September 25, 2017
- Construction Completion – Late 2018
- Email Updates/Notices
- PCDOT -

Open Discussion

- Questions
- Other Comments/Concerns

