

PIMA COUNTY TRANSPORTATION ADVISORY COMMITTEE

February 25, 2020

Roadway FY21 Prioritization Plan



www.pima.gov



PIMA COUNTY

FY21 Road List Schedule

With new PCI data

TAC Subcommittee Criteria Review and Public & Local Input	September - November
TAC Approval of Criteria	December
Data Prep Complete	December
Upload Dataset to StreetSaver	January
Run Scenarios	February
Prepare Bid Package road lists and submit to TAC and BOS for Information	March – April
FY21 Bid Packages to Procurement	May

Next Steps

- Analyzing the new PCI data
- Upload FY 20 treatments into StreetSaver
- Create local road ranked list worst to best
- Run FY21 Arterial-Collector Scenario
- Run scenarios with
 - New LiDAR Area
 - IMS PCI
 - Updated Decision Tree