

FY21 Road List Schedule

With new PCI data

TAC Subcommittee Criteria Review and Public & Local input	September - November
TAC Approval of Criteria	December
Data Prep Complete	December
Upload Dataset to StreetSaver	January
Run Scenarios	February
Prepare Bid Package road lists and submit to TAC and BOS for Information	March – April
FY21 Bid Packages to Procurement	May

*Public Participation is welcome through out the process