MEMORANDUM

Date: August 18, 2015

To: The Honorable Chair and Members From: C.H. Huckelberry
Pima County Board of Supervisors County AdminiW
Re: Valencia Road De-Annexation

| anticipated that the Valencia Road de-annexation initial petition would be before the Board
of Supervisors this month. However, due to required long lead time advertising in this unique
process, the final public hearing for this de-annexation will be scheduled for December 1,

20165.

Attached is a timeline that shows the hearing dates and actions necessary to complete the
Valencia Road de-annexation.

CHH/anc
Attachment
c: John Bernal, Deputy County Administrator for Public Works

Nanette Slusser, Assistant County Administrator for Public Works Policy
Priscilla Cornelio, Director, Department of Transportation
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August 7, 2015
Valencia Road De-Annexation Timeline
Dates Action
Monday, September 14 Advertise notice of first public hearing in the Daily Territorial for
October 6, BOS meeting (approximately 17 days prior to BOS meeting).
Wednesday, September 23 Deadline for draft ordinance to be submitted to the Clerk of the Board
for October 6, BOS meeting (COB deadline).
Tuesday, October 6 1% Public Hearing (57 days prior to second hearing).
Monday, November 2 - | Mail certified letters to adjacent property owners of public hearing for
December 1 BOS meeting (21 days prior to 2™ public hearing).
Friday, November 6 Advertise notice of second public heating in Daily Territorial for
December 1 BOS meeting (17 days prior to 2™ public hearing).
Wednesday, November 18 Deadline for ordinance to be submitted to Clerk of Board for December
1 BOS meeting (COB deadline).
Tuesday, December 1 Public Hearing (57 days after 1* hearing).




