MEMORANDUM

Date: December 23, 2014

To: Chairman and Members From: C.H. Huckelberry
Pima County Bond Advisory Committee County Adminis%/
Re: Rillito Regional Park Update

In the past, the Bond Advisory Committee (BAC) has been interested in the progress being
made in expanding public use and recreational opportunities for Rillito Regional Park.
Attached is the latest update from Assistant County Administrator Nanette Slusser regarding

this subject.

Please note that Phase 2 construction will begin immediately after the horseracing season
this year. The BAC should review the calendar of events that indicates the various activities
occurring on the existing facilities related to youth soccer, horseracing, a farmers’ market
and a number of other recreational and public use activities.

As you can see, there is extensive year-round use of the facility.

CHH/anc

Attachment

c: The Honorable Chair and Members, Pima County Board of Supervisors
Nicole Fyffe, Executive Assistant to the County Administrator
Diana Durazo, Special Staff Assistant to the County Administrator



F-Y MEMORANDUM
PIMA COUNTY Public Works Administration

PUBLIC WORKS

DATE: December 18, 2014

TO: C. H. Huckelberry FROM: Nanette M. Slu
County Administrator Assistant County Administrator

RE: Construction Update at Rillito Regional Park

Rillito Regional Park continues to be a popular park with a variety of interest groups and individual users.
The following information is an update on the current construction activities related to the 2004 bond

project at Rillito Regional Park.
2004 Bond Project

This 2004 bond improvement project includes the addition of 3 new lit soccer fields, bringing the site
total to 11 fields, including 9 with lights. Other site improvements include relocation and removal of the
old stables, construction of one new stable, large ramadas, and roadway and parking.

The project has been phased to allow the 2015 racing season to function with minimal impact from
construction activities. Some parking spaces have been reduced due to the ongoing construction. A
parking plan has been adopted to include approximately 830 spaces, down from the original 1,000
spaces prior to the improvements made to the site. Some temporary spaces will be available during the
2015 racing season since all of the new stables will not be constructed until later.

Phase 1 — Ramadas and Stables

Phase 1 is nearing completion with the installation of the large ramadas, a restroom, bike racks, secure
stable yard, entry road paving and a new stable building. This phase will be complete by early February,
requiring coordination with the horse racing operator to prepare for the racing season. Construction of
additional parking and drainage improvements will be installed with the Phase 2 project after the racing

season.

Providing electricity to the new ramadas continues to move slowly. The connection is now scheduled
for the end of January 2015. The marketplace lessee is providing a generator for the vendors on the
weekends at an estimated cost of $1,000 per month. Staff continues to meet with Tucson Electric Power
(TEP) to accelerate the process without success. TEP has not provided the final cost of the new service.
Attached to this memo is the timeline of the utility request that shows the original meeting with TEP in

June 2014.



C. H. Huckelberry, County Administrator
Construction Update at Rillito Regional Park
December 18, 2014
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Phase 2 — Soccer Fields and Lighting

Construction of the soccer fields and lighting will begin in early April with an estimated six-month
timeframe. Funding for this project remains tight. Additionally, the existing soccer fields will not be
available during construction, thus requiring coordination with the existing leagues for alternative fields.
The construction schedule affects the regular soccer seasons for league users by one week, at the
beginning of the fall season and end of the winter season. There are also a few other medium-scale
events, such as The Centurions, scheduled during construction. These events can be accommodated
with minimal impact. Staff continues to work with the event promoter on the details. There are no
other large-scale events scheduled during the construction timeframe.

Scheduling Protocol

County staff, including representatives from the Office of Economic Development and Tourism, Natural
Resources/Parks and Recreation (NRPR) and the Pima County Stadium District, met to develop both
long- and short-term triage plans for Rillito Regional Park’s current users for the duration of the
construction project. NRPR has been coordinating with the current soccer leagues to identify other
county fields for their use. In most cases, league users can be accommodated within the existing
complement of fields. However, if conflicts arise, NRPR will refer the impacted users to the Stadium
District. The Stadium District fields will be made available to these users at the same cost as the NRPR
fields. This arrangement will last for the duration of the construction project.

Communication Plan

NRPR has an online events calendar that includes Rillito Regional Park activities and shows when the
park is reserved by specific users. A copy of the 2015 calendar is attached. NRPR staff also sends regular
updates (weekly, if needed) to soccer clubs regarding park construction. A link will be added to NRPR’s
webpage to keep users and others informed on construction activities. An email notifying users of these
updated activities, including notices to proceed, will also be sent to interested individuals and affected
groups. The link will be completed by the end of January 2015 with notifications starting in March.

This Rillito Regional Park continues to garner significant interest; therefore, my office will provide you
regular updates on project activities for the remainder of the construction project.

Let me know if you have any questions or need additional information.

NMS:lsm
Attachments(2)

c John M. Bernal, Deputy County Administrator, Public Works
Chris Cawein, Director, Natural Resources, Parks and Recreation
Chris Bartos, Director, Pima County Stadium District
Tom Moulton, Director, Economic Development and Tourism
Nancy Cole, Manager, Project Management Office, Public Works






From: Nancy Cole

Sent: Monday, December 15, 2014 3:16 PM
To: Nanette Slusser

Subject: TEP at Rillito

Nanette,
| just spoke with Jennifer Crawford, the designer, for the TEP extension at Rillito.

She is finalizing the design. We have requested a self-supporting pole to replace the existing end of the
line pole. This currently has a guy wire. They would have added a second one directly in the middle of the
planned road. This is not acceptable. It is in a critical location carefully accommodated, and wouldn’t be

safe with several guys attached.

I am expecting the design plus cost estimate by the end of this week, per the conversation. She is asking
the engineering team to review the new self-supporting pole apparently these can be one of several sizes
affecting cost — to ensure it is not larger (more costly) than necessary.

They are working very diligently to meet a 6 week total design to installation timeline. The issue isn’t that
we are working towards this tight deadline. The issue is why wasn’t it started much earlier.

This is the timeline | have for service request. We started conversation in June; they had the marketplace
plans in August when the permit for the marketplace was completed. They would do no work without
completed stable designs; these were sent in September. We put in a second application for service in
October. In December they started design.

Before 6/23—GLHN phone conversation with Jennifer Crawford regarding intent to request
overhead service extension to the east side of Rillito Park

6/23—Preliminary one-line diagram and panel schedules sent to Jennifer Crawiford
6/24—Meeting at GLHN with TEP to discuss electrical service for the east side

7/02—sealed Marketplace drawings, showing future service from a portion of the project still
in design

8/19—Marketplace permit was approved by Development Services

8/28—Sent unsealed pre-final site plan and single-line diagram of Rillito Park Marketplace and
Stables project to TEP; TEP would only accept sealed drawings

9/16—Sealed electrical service extension drawings sent to TEP - these drawings established a
correctly-sized service for Stables and Marketplace

9/18—Dimensioned site plan showing proposed location of new electrical service entrance
sent to TEP

10/21—Stable yard permit was approved by Development Services

10/27—TEP Application for Service completed

Nancy Cole

Project Management Office, Pima County
Public Works Building, 2™ Floor

201 N. Stone Ave, Tucson, AZ 85701
520-724-6312 — Office

520-780-7477 —Cell

Interoffice: PWB-CMO02-308






Rillito Race Track CALENDAR

2015
January 2015
S M T w Th F S
1 2 3
TSA Soccer Horse
(Fields 1-4) Racing
Farmers
Market
4 5 6 7 8 9 10
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fields 1-4) | (field 5 & 6) (field5 & 6) | (Fields 1-4) Racing
Farmers TSA Soccer TSA Soccer Farmers
Market (Fields 1-4) (Fields 1-4) Market
AYSO Soccer
(field 5 & 6)
11 12 13 14 15 16 17
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fieids1-4) | (field 5 & 6) (Fields 1-4) | (field5 & 6) | (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
{Fields 1-4) (Fields 1-4)
AYSO Soccer
(field 5 & 6)
Ft. Lowell
Shootout
(Fields1-4)
Tentative
18 19 20 21 22 23 24
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
(field 5 & 6)
Ft. Lowell
Shootout
(Fields1-4)
Tentative
25 26 27 28 29 30 31
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field5 & 6) | (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fieids 1-4) (Fields 1-4}
AYSO Soccer
(field 5 & 6)




February 2015

S M T w Th F S
1 2 3 4 5 6 7
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) {Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
(field 5 & 6)
8 9 10 11 12 13 14
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) (Fields 1-4) Racing
Farmers TSA Soccer Farmers
Market TSA Soccer {Fields 1-4) Market
(Fields 1-4)
AYSO Soccer
(field 5 & 6)
15 16 17 18 19 20 21
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) {Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
{field 5 & 6)
22 23 24 25 26 27 - 28
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | {Fields 1-4) | (field 5 &6) | ({Fields1-4) | (field5&6) | (Fields1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer

(field 5 & 6)




March 2015

S M T W Th F S
1 2 3 4 5 6 7
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
(front fields)
8 9 10 11 12 13 14
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
(front fields)
15 16 17 18 19 20 21
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing (Fields 1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) {Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) (Fields 1-4)
AYSO Soccer
(front fields)
22 23 24 25 26 27 28
Horse TSA Soccer | AYSO Soccer TSA Soccer | AYSO Soccer TSA Soccer Horse
Racing | (Fields1-4) | (field 5 & 6) (Fields 1-4) | (field 5 & 6) (Fields 1-4) Racing
Farmers Farmers
Market TSA Soccer TSA Soccer Market
(Fields 1-4) {Fields 1-4)
AYSO Soccer
(front fields)
29 30 31
Horse TSA Soccer | AYSO Soccer
Racing | (Fields 1-4) | (field 5 & 6)
Farmers
Market TSA Soccer

(Fields 1-4)




April 2015

S M T W Th F S
1 2 3 4
TSA Soccer | TSA Soccer Horse Racing
{Fields 1-4) | (Fields 1-4)
Farmers
Market
5 6 7 8 9 10 11
Horse Racing TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer Horse
Farmers | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) racing | Horse Racing
Market Farmers
Market
12 13 14 15 16 17 18
Horse Racing | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer 12-7p Dark
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) Day Racing-
Farmers Club house
Market 6a-8p
Farmer's
Market-
E.infield/plaza
19 20 21 22 23 24 25
12-7p Dark FM clean- | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer 4p-11p
Day Racing- up 6a-8p | (Fields1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4} Wedding-
Club house Kelly/Redburn
6a-8p
Farmer’s Farmers
Market- . Market
E.infield/plaza
26 27 28 29 30
Farmers | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer
Market | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)

May 2015

s | M | v | w | Tt | °F s




1 2
12-7p 12-7p
Horsemen Horsemen
Dark Day Dark Day
Racing- Racing-
Clubhouse Clubhouse
3 4 5 6 7 8 9
12-7p Dark 6a-6p 6a-6p 6a-6p 6a-6p 6a-6p 5p-12a
Day Racing- | Centurions- | Centurions- | Centurions- | Centurions- | Centurions- | Centurions-
Clubhouse W&E WE&E W&E W&E WE&E W&E
6a-6p | fields+lower | fields+lower | fields+lower | fields+lower | fields+lower | fields+lower
Centurions- | concessions; | concessions; | concessions; | concessions; | concessions; | concessions;
WE&E | ?clubhouse | ?clubhouse | ?clubhouse | ?clubhouse | ?clubhouse | ?clubhouse
fields+lower
concessions;
?clubhouse
10 11 12 13 14 15 16
6a-6p TSA Soccer TSA Soccer TSA Soccer TSA Soccer 12-7p | 12-7p
Centurions- (Fields 1-4) (Fields 1-4) (Fields 1-4) (Fields 1-4) Horsemen | Horsemen
W&E Dark Day | Dark Day
fields+lower Racing- | Racing-
concessions; Clubhouse | Clubhouse
?clubhouse
17 18 19 20 21 22 23
12-7p TSA Soccer TSA Soccer TSA Soccer TSA Soccer TSA Soccer 12-7p
Horsemen (Fields 1-4) (Fields 1-4) (Fields 1-4) (Fields 1-4) {Fields 1-4) Horsemen
Dark Day Dark Day
Racing- Racing-
Clubhouse Clubhouse
24 25 26 27 28 29 30
12-7p TSA Soccer TSA Soccer TSA Soccer TSA Soccer TSA Soccer 12-7p
Horsemen (Fields 1-4) (Fields 1-4) (Fields 1-4) (Fields 1-4) (Fields 1-4) Horsemen
Dark Day Dark Day
Racing- Racing-
Clubhouse Clubhouse
31
12-7p
Horsemen
Dark Day
Racing-

Clubhouse




June 2015

S w Th F S

1 2 3 4 5 6

' 12-7p Dark 12-7p Dark

Day Racing- | Day Racing-

Clubhouse Clubhouse

7 8 9 10 11 12 13
12-7p Dark
Day Racing-
Clubhouse

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30




July 2015

M T W Th F S
1 2 3 4
5 6 7 8 9 10 11
(Tentative) | (Tentative)
Rugby Rugby
Tournament | Tournament
12 13 14 15 16 17 18
TSA Soccer | (Tentative) | (Tentative)
(Fields 1-4) Rugby Rugby
Tournament | Tournament
19 20 21 22 23 24 25
TSA Soccer TSA Soccer TSA Soccer | TSA Soccer TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
26 27 28 29 30 31
TSA Soccer TSA Soccer TSA Soccer | TSA Soccer TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4} | (Fields 1-4) | (Fields 1-4)




August 2015

M T W Th F S
1
2 3 4 5 6 7 8
TSA Soccer TSA Soccer TSA Soccer TSA Soccer TSA Soccer
(Fields 1-4) | (Fields1-4) | (Fields 1-4) | (Fields 1-4) (Fields 1-4)
9 10 11 12 13 14 15
TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer 7a-5p TSA
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) Breakfast
w/ games-
fields1-7
16 17 18 19 20 21 22
TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer 7a-10p
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) TYFSF
football-ali
fields
23 24 25 26 27 28 29
TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer
{Fields 1-4) | (Fields 1-4) | (Fields1-4) | (Fields 1-4) | (Fields 1-4)
30 31
TSA Soccer

(Fields 1-4)




September 2015

S M T W Th F S
1 2 3 4 5
TSA Soccer | TSA Soccer | TSA Soccer TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) (Fields 1-4)
6 7 8 9 10 11 12
TSA Soccer | TSA Soccer | TSA Soccer [ TSA Soccer | 9a-4p SAACA | 9a-4p SAACA
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) Car Show-E. Car Show-E.
field & plaza field & plaza
13 14 15 16 17 18 19
TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) (Fields 1-4)
20 21 22 23 24 25 26
TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer {Tentative) (Tentative)
(Fields 1-4) | (Fields 1-4) | {Fields 1-4) | (Fields 1-4) 7a-7p TSA 7a-7p TSA
Tournaments- | Tournaments-
all fields all fields
27 28 29 30
(Tentative) | TSA Soccer | TSA Soccer | TSA Soccer
7a-7p TSA | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
Tournaments-

all fields




October 2015

S M T W Th F S
1 2 3
AYSO AYSO 6a-4p
Soccer Soccer American
(field 5 & 6) | (field 5 & 6) Diabetes
Walk-
TSA Soccer | TSA Soccer E.infield,
(Fields 1-4) | (Fields 1-4) | plaza&track
AYSO
Soccer
(field 5 -8)
4 5 6 7 8 9 10
AYSO Soccer AYSO AYSO AYSO AYSO AYSO
(field 5 & 6) Soccer Soccer Soccer Soccer Soccer
{field5 & 6) | (field5 & 6) | (field5 & 6) | (field 5 & 6) (field 5 -8)
TSA Soccer
(Fields 1-4) | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
11 12 13 14 15 16 17
AYSO Soccer AYSO AYSO AYSO | 10a-7p ALL { 10a-7p ALL
(field 5 & 6) Soccer Soccer Soccer Vets- Vets-
(field 5 & 6) | (field5 & 6) | (field 5 & 6) E.infield & E.infield &
TSA Soccer plaza plaza
{Fields 1-4) | TSA Soccer | TSA Soccer | TSA Soccer
{Fields 1-4) | (Fields 1-4) | (Fields 1-4) AYSO AYSO
Soccer Soccer
(field 5 & 6) (field 5 -8)
18 19 20 21 22 23 24
10a-7p Blues 10a-7p Blues AYSO AYSO AYSO | 6a-4p JDRF | 6a-4p IDRF
Festival- Festival- Soccer Soccer Soccer Walk- Walk-
E.infield & E.infield & | (field 5 &6) | (field5 & 6) | (field 5 & 6) E.infield, E.infield,
plaza plaza track & track &
TSA Soccer | TSA Soccer | TSA Soccer plaza plaza
AYSO Soccer | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
(field 5 & 6) AYSO AYSO
Soccer Soccer
(field 5 & 6) (field 5 -8)
25 26 27 28 29 30 31
AYSO Soccer AYSO AYSO AYSO 12-7p 12-7p
(field 5 & 6) Soccer Soccer Soccer Horsemen Horsemen
(field 5 & 6) | (field 5 & 6) | (field 5 & 6) Dark Day Dark Day
TSA Soccer Racing-club | Racing-club
(Fields 1-4) | TSA Soccer | TSA Soccer | TSA Soccer house house
(Fields 1-4) | {Fields 1-4) | (Fields 1-4)
AYSO AYSO
Soccer Soccer
(field 5 & 6) | (field 5 & 6)
(Front) (Front)




November 2015

S M T W Th F S
1 2 3 4 5 6 7
AYSO Soccer | AYSO Soccer | AYSO Soccer 10a-10p 10a-10p 10a-10p
(field5 & 6) | (field5 & 6) | (field 5 & 6) Celtic Celtic Celtic
Festival-W. Festival-w. Festival-w.
TSA Soccer TSA Soccer TSA Soccer | &E. infields | & E. infields | & E. infields
(Fields 1-4) (Fields 1-4) (Fields 1-4) & plaza & plaza & plaza
AYSO | AYSO Soccer | AYSO Soccer
Soccer | (field 5 & 6) {field 5 -8)
(field 5 & 6)
8 9 10 11 12 13 14
10a-10p 10a-10p | AYSO Soccer | AYSO Soccer | AYSO Soccer | AYSO Soccer 6a-8p
Celtic Celtic | (field5&6) | (field5&6) | (field 5 & 6) (field 5 & 6) Heirloom
Festival-W. Festival-w. TSA Soccer Farmers
& E. infields | & E. infields TSA Soccer | (Fields 1-4) TSA Soccer TSA Soccer Market-
& plaza & plaza (Fields 1-4) (Fields 1-4) (Fields 1-4) E.infield &
plaza
AYSO Soccer
(field 5 & 6) AYSO Soccer
(field 5 -8)
15 16 17 18 19 20 21
6a-8p 6a-8p | AYSO Soccer | AYSO Soccer | (Tentative) (Tentative) {Tentative)
Heirloom Heirloom | (field 5 & 6) | (field 5 & 6) 7a-7p CDO 7a-7p CDO 7a-7p CDO
Farmers Farmers Dog show- Dog show- Dog show-
Market- Market- TSA Soccer TSA Soccer E.infield & E.infield & E.infield &
E.infield & E.infield & (Fields 1-4) {Fields 1-4) plaza plaza plaza
plaza plaza
AYSO Soccer | AYSO Soccer | AYSO Soccer
AYSO Soccer (field 5 & 6) | (field 5 & 6) (field 5 -8)
{field 5 & 6)
22 23 24 25 26 27 28
(Tentative) (Tentative) | AYSO Soccer | AYSO Soccer
7a-7p CDO 7a-7p CDO | (field 5 & 6) | (field 5 & 6)
Dog show- Dog show- TSA Soccer
E.infield & E.infield & | TSA Soccer | TsA soccer (Fields 1-4)
plaza plaza { (Fields 1-4) (Fields 1-4)
AYSO Soccer
(field 5 & 6)
29 30
AYSO Soccer
(field 5 & 6)
TSA Soccer

(Fields 1-4)




December 2015

M T W Th F S
1 2 3 4 5
AYSO AYSO AYSO AYSO AYSO
Soccer Soccer Soccer Soccer Soccer
(field5 & 6) | (field5 & 6) | (field 5 & 6) | (field 5 & 6) (field 5 -8)
TSA Soccer | TSA Soccer TSA Soccer TSA Soccer | TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4)r | (Fields 1-4) | (Fields 1-4)
6 7 8 9 10 11 12
AYSO Soccer AYSO AYSO AYSO AYSO AYSO
(field 5 & 6) Soccer Soccer Soccer Soccer Soccer
(field5 & 6) | (field5 & 6) | (field5&6) | (field 5 & 6) {field 5-8)
TSA Soccer
(Fields 1-4) | TSA Soccer | TSASoccer | TSA Soccer | TSA Soccer | TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
13 14 15 16 17 18 19
AYSO Soccer AYSO AYSO AYSO AYSO
(field 5 & 6) Soccer Soccer Soccer Soccer
(field 5 & 6) | (field 5 & 6) | (field5 & 6) | (field 5 & 6)
TSA Soccer
(Fields 1-4) | TSA Soccer | TSA Soccer | TSA Soccer | TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)
20 21 22 23 24 25 26
TSA Soccer | TSA Soccer | TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4)
27 28 29 30 31
TSA Soccer | TSA Soccer TSA Soccer TSA Soccer
(Fields 1-4) | (Fields 1-4) | (Fields 1-4) | (Fields 1-4)




