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PIMA COUNTY JOINT COURTS COMPLEX

SCHEDULE OF VALUES

24-Sep-11

1 DIVISION 1 (General Conditions & General Requirements)
General Requirements 933,443

33,208

2 SITEWORK
Project Control Survey 30,502
Earthwork 2,414,562
Termite Control 6,857
 Site Utilities 310,875
Dry Utilities 119,119
Pavement 74,777
Landscaping 48,285
Offsite & Onsite Site Concrete 66,327

3 CONCRETE
Building Concrete 5,484,083
Pre -Cast Concrete 1,345,792

4 MASONRY
Masonry
Building Masonry 476,568
Stone Veneer 132,494

5 METALS
Structural & Misc. Steel 9,798,089

6 WOOD & PLASTICS
Misc. Rough Carpentry 54,117

7 THERMAL & MOISTURE 
PROTECTION

Waterproofing 142,805
Rigid Spandrel Glass Insulation 206,399
Roof Access. 3,381

843,727
Firesafing 193,532
Metal Panel System at Roof 399,451
Joint Sealants 81,146

11,838
341,960

8 DOORS & WINDOWS
HM Door/Frame/HW 137,875
Special Doors 207,234
Glass & Metal Curtain Wall 5,666,113

ORIGINAL SCHEDULE 
OF VALUESDESCRIPTIONDIVISION

Expansion Control
Applied Fireproofing

Roofing Systems

Construction Parking Accommodations (2 lots)

Budget Reconciliation _CSI GMP R3
S.O.V. 1 9/24/2011



PIMA COUNTY JOINT COURTS COMPLEX

SCHEDULE OF VALUES

24-Sep-11

ORIGINAL SCHEDULE 
OF VALUESDESCRIPTIONDIVISION

9 FINISHES
Metal framing w/gypsum board 887,327
Plaster 123,402
Rubber base 3,853
Interior and Exterior Paint 123,757

10 SPECIALTIES
Signage - Exterior BuildingNumbers 635
Fire extinguishers & cabinets 10,137

11 EQUIPMENT
Loading Dock Equip. 7,215
Window washing equipment 96,623

171,457
Entrance mats 13,463

14 CONVEYING SYSTEMS
Gearless Traction Elevators 1,950,672

15 MECHANICAL
Fire Sprinklers
Fire Protection Core and Shell 513,332
Plumbing & HVAC 7,920,660

16 ELECTRICAL
Site & Building Electrical 4,305,923

17 DESIGN CONTINGENCY
DESIGN CONTINGENCY 275,000

$45,968,017

Tucson Water Improvements (Bid Alternate No. 2) $590,758

Contractor's Contingency $1,193,985

$47,752,760

SUBTOTAL WITHOUT CONTRACTOR'S CONTINGENCY

Detention Equipment

TOTAL

Budget Reconciliation _CSI GMP R3
S.O.V. 2 9/24/2011


