



# Valencia Road: Wade Road to Ajo Way

Project Open House  
September 19, 2017



*Regional Transportation Authority*



# Meeting Topics

- Introductions
- Project Status Update
- Next Steps
- Art Selection Update
- Future Meeting
- Pima County Web Page
- Open Discussion



# Project Status Update

- Final PS&E Plans – October 2017
- Utilities Relocation Efforts
  - Century Link – In process
  - Southwest Gas – Awaiting permits
  - Tucson Electric Power – Awaiting permits
  - Metro Water – Finalizing Design/Contract Efforts
  - Tucson Water – Part of Project efforts
  - Comcast – Finalizing Design
  - Trico – Finalizing Design



## Next Steps

- Complete Utility Relocations
- ADOT efforts at Ajo Highway (SR86)
- Tree Trimming – MBTA (Fourth Quarter 2017)
- Bid Contract (Early 2018/Spring 2018)
- Pre Construction Public Meeting



*Regional Transportation Authority*



# Art Selection Update

- Coordinated by Arts Foundation
- Selected Team of Jason Butler & Tashima Hirotsune
- Comments from Community



## Future Meeting

- Construction Kick Off - Public Open House - 2018



Regional Transportation Authority



# Pima County Web Page

Recreation | Health | Development | Business | Community | Environment | Government

Pima County » Government » Transportation » Current and Future Roadway Projects » Valencia Road - Wade Road to Ajo Way

## Valencia Road - Wade Road to Ajo Way

Project Cost: 25,000,000  
 Project Status: Under Design-Estimated  
 Duration Spring 2016 thru Spring 2018  
 Completion Date: Anticipated Construction  
 Duration Spring 2018 to Fall 2019  
 Engineer/Contractor: Kimley Horn/TBD

The Pima County Department of Transportation (PCDOT) is beginning the design stages of the Valencia Road: Wade Road to Ajo Way improvement project. This project is part of the Regional Transportation Authority (RTA) program (1/2 cent sales tax) passed by the voters in May of 2006.

The proposed improvements consist of widening the existing roadway in order to improve safety, reduce congestion, improve operations and increase mobility. Improvements will include additional travel lanes, raised landscaped median, bike lanes in each direction and a multi-use pathway for pedestrians.

Contact Information | Project Documents | Community Advisory Committee | Project Photos

Follow | Share

Transportation  
 Priscilla S. Cornelio, P.E.  
 Director  
 201 N. Stone Ave., 4th Fl.  
 Tucson, AZ 85701  
 (520) 724-6410

Department Home  
 Department News  
 County Directory  
 Send Department Feedback  
 Report a Problem  
 Permits  
 Search Maps

1:42 PM 10/18/2016



# Open Discussion

- Questions
- Other Comments